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Mark Domenico

Jeffery Lanigan
Director

Mayor

DEPARTMENT OF CODE ENFORCEMENT
ROME CITY HALL, 198 N. WASHINGTON STREET
ROME, NEW YORK 13440-5815
Telephone: (315) 339-7642 Fax: (315) 339-7638
www.romenewvork.com

September 9, 2024

RE:  Condemnation of Unsafe Building
208 West Liberty Street, Rome, New York
Tax ID 242.050-1-3

To Whom It May Concern:

The above-mentioned property is deemed Unsafe due to significant environmental and structural
deficiencies that exist within the building due to structural collapse. The deployment of personnel
for the purpose of testing would present a significant risk of bodily harm and shall be prohibited.

-7
Respectfully, P

4
Ll g

| 2
Mark Domenico, R.A.
Chief Enforcement Officer
City of Rome
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RFB-2024-027
NON-BIDDERS RESPONSE

If you choose not to bid on this project, please consider returning this form to the following address:

Rome City Clerk
1st Floor, Rome City Hall
198 N Washington St
Rome, New York 13440

NON-BIDDERS RESPONSE

VENDOR NAME:

For purposes of striving to improve our bidding process, as well as to facilitate your firm’s response to
our future invitations to bid, we are interested in ascertaining reasons why you chose not to bid on this
particular project. In this regard, please provide a short explanation/reason for your choice not to bid in

the space provided below:

NON-BIDDERS RESPONSE



208 WEST LIBERTYSTREET DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BC-1
BIDDER’S CHECKLIST

In order to submit a complete bid, Bidders must submit the following documents:
STANDARD

[ ] Completed Bid Form (BD-1)

D Bid Bond or Certified Bank Check — 5% of total base bid (BD-2)

D Competed Bid Summary Form (BD-3)

D Completed Bidder Information Sheet (BD-4)

|:| Certified Copy of Resolution of Board of Directors (For Corporations) (BD-5)
D Completed Non-Collusive Bidding and Disbarment Certifications (BD-6)

D Completed Affidavit of Worker’s Compensation (BD-7)

PROJECT SPECIFIC
l:l Completed Certification Under Executive Order No. 16 (BD-8)
[ ] Completed EO 177 Certification (BD-9)

Completed OCSD-1 M/WBE and SDVOB Participation/Equal Employment
Opportunity Policy Statement (BD-10)

|:| Completed OCSD-2 Staffing Plan (BD-11)
[:l Complete and Submit Workforce Utilization Reports (OCSD-3) (BD-12)
D Completed OCSD-4 MWBE and SDVOB Utilization Plan (BD-13)

The following forms are due from the apparent responsible low bidder no later than 10
days after bid opening:

STANDARD

D Proof of Ability to do Work in New York State, or Covenant to Obtain
(New York State Department of State) (PB-1)

D Proof of Insurance (PB-2)

D Performance Bond (PB-3)

|:| Completed Emergency Contact Numbers (PB-4)

BC-1 PAGE 1



208 WEST LIBERTY STREET DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

PROJECT SPECIFIC

[ ] Completed OCSD-5 Waiver Request Form (PB-7)
D Completed OCSD-6 MWBE and SDVOB Compliance and Payment Report (PB-8)

BIDDERS SHALL SUBMIT ALL DOCUMENTS PRESENTED IN THIS
PROJECT MANUAL ON SINGLE-SIDED SHEETS IN THE EXACT ORDER
SHOWN. NO SUBSTITUTIONS OF FORMS WILL BE ALLOWED. ENTRIES
MAY BE TYPED OR LEGIBLY HANDWRITTEN EXCEPT AS SPECIFICALLY

NOTED.

BC-1 PAGE 2
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208 WEST LIBERTY STREET DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BD-1 BID FORM - GENERAL CONSTRUCTION

COMPANY: ADDRESS:
CONTACT:

SIGNATURE: PHONE:
DATE: EMAIL:

BID

TOTAL
BID AMOUNT

208 West Liberty Street Demolition General Construction
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BID BOND

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

BID
Bid Due Date:
Description (Project Name and Include Location):

BOND
Bond Number:
Date (Not earlier than Bid due date):
Penal sum $

(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this
Bid Bond to be duly executed by an authorized officer, agent, or representative.

BIDDER SURETY
(Seal) (Seal)
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature Signature (Attach Power of Attorney)
Print Name Print Name
Title Title
Attest: Attest:
Signature Signature
Title Title

Note: Above addresses are to be used for giving any required notice. Provide execution by any
additional parties, such as joint ventures, if necessary.

EJCDC C-430 Bid Bond (Penal Sum Form)
Prepared by the Engineers Joint Contract Documents Committee.
BB-1



1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of the
penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this Bond
shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the
Bidding Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1  Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or
any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2 All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or
any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when
required by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amountdue.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including
extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due
date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the
state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such
Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.

EJCDC C-430 Bid Bond (Penal Sum Form)
Prepared by the Engineers Joint Contract Documents Committee.
BB-2



208 West Liberty Street .
ROME, NEW YORK

BID SUMMARY FORM

City of Rome New York, herein called the Owner, for the for the Demolition of the Former Saint
Mary's Church located at 208 West Liberty Street , Rome, New York (Site).

The Undersigned, as Bidder, declares as follows:

)

@

€))
Q)

&)
(6)

Q)

®

the

©

The only parties interested in this BID as Principals are named herein. This BID is made
without collusion with any other person, firm, or corporation.

No officer, agent, or employee of the Owner is directly or indirectly interested in this
BID.

The Owner has the right to reject this BID.

BIDDER accepts the provisions of the Invitation to Bid, Instructions to Bidders, and
General Conditions regarding disposition of Bid Security.

The BIDDER is familiar with federal, state, and local laws and regulations.

The BIDDER has correlated the information known to BIDDER, information and
observations obtained from visits to the Site, reports and drawings identified in the
Contract Documents and additional examinations, investigations, explorations, tests,
studies and data with the Contract Documents.

This BID is genuine and not made in the interest of or on behalf of an undisclosed person,
firm or corporation and is not submitted in conformity with an agreement or rules of a
group, association, organization or corporation/BIDDER has not directly or indirectly
induced or solicited another Bidder to submit a false or sham Bid; BIDDER has not
solicited or induced a person, firm or corporation to refrain from bidding; and BIDDER
has not sought by collusion to obtain for itself an advantage over another BIDDER or
over OWNER.

The BIDDER has carefully examined the Site of the proposed Work and is fully informed
and satisfied as to the conditions there existing, the character and requirements of

proposed Work, the difficulties attendant upon its execution and the accuracy of all
estimated quantities stated in this BID, and the BIDDER has carefully read and examined
the Drawings, the annexed proposed AGREEMENT and the Instructions to Bidders,
General Conditions, Supplemental Conditions, Standard Specifications, Special
Provisions and other Contract Documents therein referred to and knows and understands
the terms and provisions thereof.

The BIDDER understands that information relative to subsurface and other conditions,
natural phenomena, existing pipes and other structure (surface and/or subsurface) has
been furnished only for this information and convenience without any warranty or
guarantee, expressed or implied, that the subsurface and/or other conditions, natural
phenomena, existing pipes and other structures (surface and/or subsurface) actually
encountered will be the same as those shown on the Drawings or in any of the other
Contract Documents and the Bidder agrees that he/she shall not use or be entitled to use
any such information made available to the Bidder through the Contract Documents or
otherwise or obtained by the Bidder through examination of the site, as a basis of or
grounds for any claim against the Owner or the Engineer arising from or by reason or any
variance which may exist between the aforesaid information made available to or
acquired by the Bidder and the subsurface and/or other conditions, natural phenomena,
existing pipes and other structures (surface and/or subsurfaced) actually encountered

BID FORM
1



208 West Liberty Street.
ROME, NEW YORK

during the construction work, and the Bidder has made due allowance therefore in this
BID.

(10)  The BIDDER understands that the quantities of work tabulated in the BID or indicated on
the Drawings or in the Specifications or other Contract Documents are only approximate
and are subject to increase or decrease as deemed necessary by the Engineer.

(11)  The BIDDER agrees that, if this BID is accepted the Bidder will contract with the Owner,
as provided the Contract Documents, this BID form being part of said Contract
Documents, and that the BIDDER will perform all the work and furnish all the materials
and equipment, and provide all labor, services, plant, machinery, apparatus, appliances,
tools, supplies and all other things required by the Contract Documents in the manner
and within the time therein prescribed and according to the requirements of the
Engineer as therein set forth, and that the BIDDER will take in full payment therefor the
lump sum or
unit price applicable to each item of the Work as stated in the schedule below.

(12)  The BIDDER agrees that each unit or lump sum price stated in the Bid shall constitute
full compensation as herein specified for each item of work completed in accordance
with the plans and specifications. The prices for those items that involve excavation shall
include compensation for disposal of surplus excavated material, handling water
(including tidal waters), and the installation of all necessary sheeting and bracing.

(Note: Bidders must bid on each item. All entries in the entire BID must be made clearly
and in ink.)

(Bidders must insert extended item prices obtained from quantities and unit prices.)

The undersigned agrees that for extra work, if any, performed in accordance with the terms and provisions
of the annexed form of AGREEMENT, he/she will accept compensation as stipulated therein full
payment for such extra work.

If this BID is accepted by the Owner, the undersigned agrees to complete the entire work provided to be
done under the Contract within the time stipulated in the General Conditions under the heading
“Commencement and Prosecution of the Work™, Article 7. Liquidated damages for each calendar day of
delay shall be the dollar amount as stipulated in the General Conditions under the heading “Table 108-1
Schedule of Liquidated Damages”.

As provided in the INSTRUCTIONS TO BIDDERS, the Bidder hereby agrees that he/she will not
withdraw this BID within 60 consecutive calendar days after the actual date of the opening of Bids and
that, if the Owner shall accept this BID, the Bidder will duly execute and acknowledge the
AGREEMENT and furnish, duly executed and acknowledged, the required CONTRACT BONDS
within ten (10) days after notification that the AGREEMENT and other Contract Documents are ready
for signature.

Should the Bidder fail to fulfill any of his agreements as hereinabove set forth, the Owner shall have the
right to retain as liquidated damages the amount of the bid check which shall become the Owner’s
property. If a bid bond was given, it is agreed that the amount thereof shall be paid as liquidated damages
to the Owner by the Surety.

BID FORM
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208 West Liberty Street
ROME, NEW YORK

Summary of Project:

The proposed project is the demolition, removal and disposal of the former Saint Mary's
Church, which has been condemned and contains asbestos-containing material. The former
church is approximately 10,350 square feet; there is only one plan view drawing of the
building that is available. The structure and bituminous concrete is to be demolished in
accordance with the Contract Drawings. The structure, including the foundation shall be
removed as asbestos-contaminated debris as an asbestos project. Asbestos-contaminated
debris will be transported to the Oneida-Herkimer Solid Waste Authority in the Town of Ava,
New York. Tipping fees for asbestos-contaminated debris will be paid by the City of Rome, and
are to be excluded from the bid. The intent is to remove and dispose of the bituminous
concrete as non-asbestos contaminated debris after the asbestos project is completed.
Materials such as steel that can be segregated and decontaminated may be segregated and
recycled. Water is available through permit from the City of Rome; electric is not available.
Following demolition activities, the entire area shall be backfilled with suitable material and
compacted per specification details. The area that remains is potentially intended to be used a
public parking lot.

BID FORM
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Bid Table:

208 West Liberty Street
ROME, NEW YORK

Project Specification
Amount Bid in Words EstlmaF 5 Bid Amount
Quantity
General Condition Requirements for Contractor (such cost shall include,
but not limited to all work required to meet the General Requirements of the
technical specifications.) Lump Sum $ 00

Lump Sum

022116 of the technical specifications.)

Environmental Health and Safety (such cost shall include all environmental
health and safety services, including that of subcontractors as listed in section

Lump Sum

Lump Sum g 00

Demolition (such cost shall include, but not limited to the description of work
provided in Section 024119 of the technical specifications.)

Lump Sum

Lump Sum $ .00

Removal, Loading and Transport of Asbestos Contaminated Materials

{such cost shall reflect labor, tools, equipment and materials). Tipping fees are 6,500

excluded; they will be paid by the Owner. $ .00
Ton

per Ton
number of days to be under asbestos conditions
Earthwork (such cost shall reflect labor, tools, and gravel materials 3000 Cyd's $
associated with backfilling, compacting, and site grading.) e—r—
TOTAL $

in the event of mathematically incorrect calculations of individual items or totals, the mathematically correct amount using the
estimated quantities and unit prices (in words) shall govern in determining the TOTAL BID PRICE.
The cost for all items necessary to complete the scope of work NOT specifically measured for payment in the bid form above shall

be included in the Contractor General Conditions li
The undersigned also agrees that the quantities indi
quantities for completion of the Work.

ne item.
cated are for Bid comparison purposes only and are not represented to be actual

BID FORM
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List of Subcontractors:

208 West Liberty Street
ROME, NEW YORK

The contractor shall not award work to subcontractor(s) in excess of fifty percent (50%) of the contract
price, without prior written approval of the Owner (as stated in the General Conditions).

Company Name of Subcontractor

Cost of Work

% of Total
Bid

$ .00

BID FORM
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208 West Liberty Street
ROME, NEW YORK

The undersigned hereby certifies under the penalties of perjury that this Bid is in all respects bona fide,
fair and made without collusion or fraud with any other person. As used in this section, the work
"person" shall mean any natural person, joint venture, partnership, corporation, or other business or legal
entity.

Social Security Number
or Federal Identification Number: Signature of Individual or Corporate Name:

Corporate Officer (if applicable)

The Bidder, by submittal of this BID, agrees with the Owner that the amount of the bid security deposited
with this BID fairly and reasonably represents the amount of damages the Owner will suffer due to the
failure of the Bidder to fulfill his agreements as above provided.

Notice of acceptance should be mailed, telegraphed or delivered to the (undersigned Bidder at the
following address):

(Name) (Business Address)
By:

(Title) (City, State, Zip Code)
Date:

Note: If the Bidder is a corporation, indicate State of incorporation under signature, and affix corporate
seal; if a partnership, give full names and residential addresses, if different from business address.

All documents provided in the Contract Documents are made a condition of the Bid.

BID FORM
6



THIS PAGE LEFT INTENTIONALLY BLANK

BD-3



208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BD-4
BIDDER INFORMATION SHEET

NAME OF BIDDER*:
ADDRESS:

PHONE NUMBER:
EMAIL:

TYPE OF ENTITY: CORPORATION _ PARTNERSHIP __ INDIVIDUAL

IF A NON-PUBLICLY OWNED CORPORATION

NAME OF CORPORATION:

LIST OF PRINCIPAL STOCKHOLDERS (HOLDING OVER 5% OF OUTSTANDING SHARES):

LIST OF OFFICERS:

LIST OF DIRECTORS:

DATE OF ORGANIZATION:

IF A PARTNERSHIP:

PARTNERS:

NAME OF PARTNERSHIP:

DATE OF ORGANIZATION:

*IF THE BUSINESS IS CONDUCTED UNDER AN ASSUMED NAME, A COPY OF THE
CERTIFICATE REQUIRED TO BE FILED UNDER THE NEW YORK STATE GENERAL
BUSINESS LAW MUST BE ATTACHED.

BD-4 PAGE 1



208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BD-5
CERTIFIED COPY OF
RESOLUTION OF BOARD OF DIRECTORS

(NAME OF CORPORATION)
“Resolved that ,
(Person Authorized to Sign) (Title)
of authorized to sign and submit Bid for this corporation

(Name of Corporation) for the following project:

and to include in such bid the certificate as to non-collusion, and for any inaccuracies or
misstatements in such certificate this corporate Bidder shall be liable under the penalties of

perjury.

The foregoing is true and correct copy of resolution adopted by:

(NAME OF CORPORATION)
At meeting of its Board of Directors held on the day of .20
By:
Title:

(SEAL)

This form must be completed if the Bidder is a Corporation.

BD-5 PAGE |



208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BD-6
NON-COLLUSIVE BIDDING AND DISBARMENT CERTIFICATIONS

L. SECTION 103-D. GEN. MUNICIPAL LAW & SECTION 139-D OF STATE FINANCE LAW
CERTIFICATION:

1. Every Bidder hereafter made to the state or any public department, agency, or official thereof,
where competitive bidding is required by statue, rule, or regulation, for work or services
performed or to be performed or goods sold or to be sold, shall contain the following statement
subscribed by the bidder and affirmed by such bidder as true under the penalties of perjury.

Non-Collusive bidding certification

a. By submission of this bid, each bidder and each person signing on behalf of any bidder
certifies, and in the case of a joint bid, each party thereto certifies as to its own
organization, under penalty of perjury, that to the best of his knowledge and belief:

(1) The prices in the bid have been arrived at independently without collusion,
consultation, communication, or agreement, for the purpose of restricting
competition, as to any matter relating to such prices with any other bidder or
to any competitor;

(2) Unless otherwise required by law, the prices which have been quoted in this
bid have not been knowingly disclosed by the bidder and will not knowingly
be disclosed by the bidder prior to opening, directly or indirectly, to any
other bidder or to any competitor; and

(3) No attempt has been made or will be made by the bidder to induce any other
person, partnership, or corporation to submit a bid for the purpose of
restricting competition.

b. A bid shall not be considered for award nor shall any award be made where 1, a, b, and
¢ above have not been complied with; provided however, that if in any case the bidder
cannot make the foregoing certification, the bidder shall so state and shall furnish with
the bid a signed statement which sets forth in detail the reasons therefore.

The fact that a bidder (1) has published price lists, rates or tariffs covering items being
procured, (2) has informed prospective customers of proposed or pending publication
of new or revised price lists for such items, or (3) has sold the same items to other
customers at the same prices being bid does not constitute, without more, a disclosure
within the meaning of subparagraph One (a) above.

2. Any bid hereafter made to the state or any public department agency, or official thereof by a
corporate bidder for work or services performed or to be performed or goods sold or to be sold,

BD-6 PAGE 1



208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

where competitive bidding is required by statue, rule, or regulation, and were such bid contains
the certification referred to in subdivision one of this section, shall be deemed to have been
authorized by the board of directors of the bidder and such authorization shall be deemed to
have included the signing and submission of the bid and the inclusion therein of the
certificates to non-collusion as the act and deed of the corporation.

IL TITLE 23, U.S.C., SECTION 112(C) CERTIFICATION:

By submission of this bid, the bidder does hereby tender to the Owner this sworn statement pursuant to
Section 112 (c) of Title 23 U.S.C. (Highways) and does hereby certify, in conformance with said section
112 (c) of Title 23 U.S.C. (Highways) that he said Contractor has not, either directly or indirectly, entered
into any agreement, participated in any collusion, or otherwise taken any action in restraint of free
competitive bidding in connection with the above contract.

ML TITLE 49 U.S.C.. PART 29 DISBARMENT/INELIGIBILITY DISCLOSURE:

The signator to the proposal, being duly sworn, certifies that, EXCEPT AS NOTED BELOW, his/her
company and any person associated therewith in the capacity of owner, partner, director, officer, or major
stockholder (of five percent or more ownership):

a. [s not currently under suspension, debarment, voluntary exclusion, or determination of
ineligibility by any Federal agency;

b. Has not been suspended, debarred, voluntary excluded, or determined ineligible by any
Federal agency within the past three years;

c. Does not have a proposed debarment pending; and

d. Has not been indicted, convicted, or had a civil judgment rendered against it by a court
of competent jurisdiction in any matter involving fraud or official misconduct within
the past three years.

Exceptions: The Contractor should list any relevant information, attaching additional sheets to the
proposal if necessary. (Exceptions will not necessarily result in disapproval, but will be considered in
determining responsibility. For any exception noted, the Contractor should indicate to whom it applies,
the initiating agency, and the dates of actions. Providing false information may result in criminal
prosecution or administrative sanctions.)
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208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

NON-COLLUSIVE BIDDING CERTIFICATION BIDDER INFORMATION

Bidder to provide information listed below:

Bidder Address:

Street or P.O. Box Number

City

State Zip

Federal Identification No:

Name of Contact Person:

Phone No. of Contact Person:

If Bidder is a Corporation:

Presidents Name and Address

Vice Presidents Name and Address

Other Officer’s Name and Address

If Bidder is a Partnership:

Partners Name and Address

Partners Name and Address

If Bidder is a Sole Proprietorship

Owners Name and Address

BD-6 PAGE 3



208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BY EXECUTING THIS DOCUMENT, THE CONTRACTOR AGREES TO:

1. Perform all work listed in accordance with the Contract Documents at the unit prices bid; subject to the
provisions of the Standard Specifications, Construction Materials, published by the New York State
Department of Transportation, and dated May 1, 2008, and addenda thereto, if applicable;

2. All the terms and conditions of the non-collusive bidding certifications required by section 139d of State
Finance Law, and Section 112(c), Title 23, U,S, Code;

3. Certification of Specialty [tems category selected, if contained in this proposal,
4. Certification of any other clauses required by this proposal and contained herein;

5. Certification, under penalty of perjury, as to the current history regarding suspensions, debarments.
Voluntary exclusions, determinations of ineligibility, indictments, or civil judgments required by 49 CFT
Part 29.

Date

(Legal name of Person, Corporation, or
Firm which is Submitting Bid or Proposal)

By:
(Signature of Person Representing Above)

As:
(Official Title of Signator in Above Firm)

(Acknowledge By a Corporation)
STATE OF NEW YORK )

) SS:
COUNTY OF )

On this day of , 20 before me personally
came to me known and known to me to be the person who executed
the above instrument, who being duly sworn by me, did depose and say that he/she resides at
, and that he/she is the of the Corporation described
in and which executed the above instrument, and that he/she signed his/her name thereto on behalf of said
Corporation by order of the Board of Directors of said Corporation.

Notary Public
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208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

(Acknowledge By Partnership)

STATE OF NEW YORK )

) SS:
COUNTY OF )
On this day of , 20 before me personally
came to me known and known to me to be the person described in
and who executed the above instrument, who being duly sworn by me, did depose and say that he/she is a partner of
the firm of , consisting of himself/herself and
and that he/she executed the foregoing instrument in the firm name of and that he/she
had authority to sign same, and did duly acknowledge to me that he/she executed same as the act and deed of said
firm of for the uses and purposes mentioned herein.

Notary Public
(Acknowledge By Individual Contractor)

STATE OF NEW YORK )

) SS:
COUNTY OF )
On this day of , 20 before me personally
came _to me known and known to me to be the person who executed

the above instrument, and that he/she acknowledge that he/she executed the same.

Notary Public
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208 West Liberty Street DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

BD-7
AFFIDAVIT OF WORKERS COMPENSATION

State of

SS:
County of

of being

duly sworn, deposes and says that he now carries or that he has applied for a New York State
Workers Compensation Policy to cover the operations, as set forth in the preceding contract, and

to comply with the provisions thereof.

Signed:

Subscribed and sworn to before me this day of ,20

Notary Public
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Certification Under Executive Order No. 16
Prohibiting State Agencies and Authorities from Contracting with
Businesses Conducting Business in Russia

Executive Order No. 16 provides that “all Affected State Entities are directed to refrain from entering into any
new contract or renewing any existing contract with an entity conducting business operations in Russia.” The
complete text of Executive Order No. 16 can be found here.

The Executive Order remains in effect while sanctions imposed by the federal government are in effect.
Accordingly, vendors who may be excluded from award because of current business operations in Russia are
nevertheless encouraged to respond to solicitations to preserve their contracting opportunities in case the
sanctions are lifted during a solicitation or even after award in the case of some solicitations.

As defined in Executive Order No. 16, an “entity conducting business operations in Russia” means an institution
or company, wherever located, conducting any commercial activity in Russia or transacting business with

the Russian Government or with commercial entities headquartered in Russia or with their principal place of
business in Russia in the form of contracting, sales, purchasing, investment, or any business partnership.

Is Vendor an entity conducting business operations in Russia, as defined above? Please answer by checking
one of the following boxes:

1. No, Vendor does not conduct business operations in Russia within the meaning of
Executive Order No. 16.

2.a. Yes, Vendor conducts business operations in Russia within the meaning of Executive
Order No. 16 but has taken steps to wind down business operations in Russia or is
in the process of winding down business operations in Russia. (Please provide a
detailed description of the wind down process and a schedule for completion.)

2.b. Yes, Vendor conducts business operations in Russia within the meaning of Executive
Order No. 16 but only to the extent necessary to provide vital health and safety
services within Russia or to comply with federal law, regulations, executive orders, or
directives. (Please provide a detailed description of the services being provided or
the relevant laws, regulations, etc.)

3. Yes, Vendor conducts business operations in Russia within the meaning of Executive
Order No. 16.

The undersigned certifies under penalties of perjury that they are knowledgeable about the Vendor’s business

and operations and that the answer provided herein is true to the best of their knowledge and belief.

Vendor Name:
(legal entity)

By:

(signaturei

Name:

Title:

Date:

BD-8
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EO 177 Certification

The New York State Human Rights Law, Article 15 of the Executive Law, prohibits
discrimination and harassment based on age, race, creed, color, national origin, sex,
pregnancy or pregnancy-related conditions, sexual orientation, gender identity,
disability, marital status, familial status, domestic violence victim status, prior arrest or
conviction record, military status or predisposing genetic characteristics.

The Human Rights Law may also require reasonable accommodation for persons with
disabilities and pregnancy-related conditions. A reasonable accommodation is an
adjustment to a job or work environment that enables a person with a disability to
perform the essential functions of a job in a reasonable manner. The Human Rights
Law may also require reasonable accommodation in employment on the basis of
Sabbath observance or religious practices.

Generally, the Human Rights Law applies to:

+ all employers of four or more people, employment agencies, labor
organizations and apprenticeship training programs in all instances of
discrimination or harassment;

o employers with fewer than four employees in all cases involving sexual
harassment: and,

» any employer of domestic workers in cases involving sexual harassment
or harassment based on gender, race, religion or national origin.

In accordance with Executive Order No. 177, the Bidder hereby certifies that it does not
have institutional policies or practices that fail to address the harassment and
discrimination of individuals on the basis of their age, race, creed, color, national origin,
sex, sexual orientation, gender identity, disability, marital status, military status, or
other protected status under the Human Rights Law. Executive Order No. 177 and this
certification do not affect institutional policies or practices that are protected by existing
law, including but not limited to the First Amendment of the United States Constitution,
Article 1, Section 3 of the New York State Constitution, and Section 296(11) of the New
York State Human Rights Law.

Contractor:
By:

Name:
Title:

Date: , 20

Empire State Development
G33 Third Avenue, New York, NY 10017
{212) 803-3100 | www.esd.ny.gov
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QOPPORTUNITY
Development OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY
OCSD-1 m/WBE AND SDVOB PARTICIPATION / EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

I, (CONTRACTOR OR GRANT REPRESENTATIVE}),

the (GRANTEE/COMPANY NAME)

agree to adopt the following policies with respect to the project being developed or services rendered at

NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY POLICY

{a) This organization will not discriminate against any employee or applicant for employment because of race,
creed, color, national origin, sex, age, disability or marital status, will undertake or continue existing
programs of affirmative action to ensure that minority group members are afforded equal employment
opportunities without discrimination, and shall make and document its conscientious and active efforts to
employ and utilize minority group members and women in its work force on state contracts.

(b) This organization shall state in all solicitation or advertisements for employees that in the performance of
the State contract all qualified applicants will be afforded equal employment opportunities without
discrimination because of race, creed, color, national origin, sex, age, disability or marital status and that
such union or representative will affirmatively cooperate in the implementation of this organization’s
obligations herein.

(c) At the request of the ESD, this organization shall request each employment agency, labor union, or
authorized representative will not discriminate on the basis of race, creed, color, national origin, sex, age,
disability or marital status and that such union or representative will affirmatively cooperate in the
implementation of this organization’s obligations herein.

(d) Organization shall comply with the provisions of the Human Rights Law, all other State and Federal statutory
and constitutional non-discrimination provisions. The organization and its sub-vendors shall not discriminate
against any employee or applicant for employment because of race, creed (religion), color, sex, national
origin, sexual orientation, military status, age, disability, predisposing genetic characteristic, marital status or
domestic violence victim status, and shall also follow the requirements of the Human Rights Law with regard
to non-discrimination on the basis of prior criminal conviction and prior arrest.

(e) The organization will include the provisions of sections (a) through (d) of this agreement in every
subcontract in such a manner that the requirements of the subdivisions will be binding upon each
subcontractor as to work in connection with this contract.

MWBE PARTICIPATION (MWBE)

This organization will and will cause its contractors and subcontractors to take good faith actions to achieve the
M/WBE contract participation goals set by the State for that area in which the State-funded project is located, by
taking the following steps:

(1)  Actively and affirmatively solicit bids for contracts and subcontracts from qualified State certified MBEs or
WBEs, including solicitations to M/WBE contractor associations.

BD-10 2-1-0f3
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Development OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY
OCSD-1 m/WBE AND SDVOB PARTICIPATION / EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

(2)  Request a list of State-certified M/WBEs from ESD’s Office of Contractor and Supplier Diversity (“OCSD”) and
solicit bids from the listed vendors directly. OCSD may be reached via email at OCSD@ESD.NY.GOV.

(3) Ensure that plans, specifications, request for proposals and other documents used to secure bids will be
made available in sufficient time for review by prospective M/WBEs.

(4) Where feasible, divide the work into smaller portions to enhanced participations by M/WBEs and encourage
the formation of joint venture and other partnerships among M/WBE contractors to enhance their
participation.

{5) Document and maintain records of bid solicitation, including those to M/WBEs and the results thereof.
Contractor will also maintain records of actions that its subcontractors have taken toward meeting M/WBE
contract participation goals.

(6) Ensure that progress payments to M/WBEs are made on a timely basis so that undue financial hardship is
avoided, and that bonding and other credit requirements are waived or appropriate alternatives developed
to encourage M/WBE participation.

SDVOB PARTICIPATION (SDVOB)

This organization will and will cause its contractors and subcontractors to take good faith actions to achieve the
SDVOB contract participation goals set by the State for that area in which the State-funded project is located, by
taking the following steps:

(1) Actively and affirmatively solicit bids for contracts and subcontracts from qualified State certified SDVOBs,
including solicitations to contractor associations.

(2) Request a list of State-certified SDVOBs from ESD’s Office of Contractor and Supplier Diversity (“OCSD”) and
solicit bids from the listed vendors directly. OCSD may be reached via email at OCSD@ESD.NY.GOV.

(3) Ensure that plans, specifications, request for proposals and other documents used to secure bids will be
made available in sufficient time for review by prospective SDVOBs.

(4) Where feasible, divide the work into smaller portions to enhanced participations by SDVOBs and encourage
the formation of joint venture and other partnerships among SDVOB contractors to enhance their
participation.

(5) Document and maintain records of bid solicitation, including those to SDVOBs and the results thereof.
Contractor will also maintain records of actions that its subcontractors have taken toward meeting SDVOB
contract participation goals.

(6) Ensure that progress payments to SDVOBs are made on a timely basis so that undue financial hardship is
avoided, and that bonding and other credit requirements are waived or appropriate alternatives developed
to encourage SDVOB participation.

Agreed on this day of 20

By:

(SIGNATURE)

Print Name:

Title: |

BD-10 Page-2-0of3
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OPPORTUNITY
Development OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY
OCSD-1 M/WBE AND SDVOB PARTICIPATION / EQUAL EMPLOYMENT OPPORTUNITY POLICY STATEMENT

Minority & Women-owned Business Enterprise-Equal Employment Opportunity Liaison

{name of designated contractor/grantee liaison) is designated
as the Minority and Women-owned Business Enterprise Liaison responsible for administering the Minority and
Women-owned Business Enterprises-Equal Employment Opportunity (M/WBE-EEQ) program.

M/WBE Contract Goals EEO Contract Goals
% Minority Business Enterprise Participation NOT APPLICABLE % Minority Labor Force Participation
% Women'’s Business Enterprise Participation NOT APPLICABLE % Female Labor Force Participation

% TOTAL/OVERALL M/WBE Participation Goal

SDVOB Contract Goals

% Service Disabled Veteran Business Participation

(Signature of Contractor’s Authorized Representative)

*Name:

*Company:
*Title:
*Phone:
*Fax:
*Address:

BD-10 Page-3-0f3
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QOPPORTUNITY
Development OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY

OCSD-2 STAFFING PLAN
(REQUIRED ONLY OF CONTRACTS VALUED AT $250,000 OR MORE)

Submit with Bid or Proposal — Instructions on page 2

i ( tract B
Contract No.: Project Location: Report includes Prime Contractor/Subcontractors
[J work force to be utilized on this contract
Contract Name / Details: [ Total work force
|:| Prime Contractor
Company Name: | | [ subcontractor
Company Address and Contract Details: Subcontractor Name(s):
Enter the total number of employees for each classification in each of the EEO-Job Categories identified
Work force by Work force by
Gender Race/Ethnic Identification
EEOQ-Job Category Total - - - - - - -
Work Total Total White Black Hispanic Asian Native American Disabled Veteran
force Male Female | (M) (F) (M) (F) M) (F) (M) (F) M) (F) M) (F) (™M) (F)
(M) (F)

Officials/Administrators

Professionals

Technicians

Sales Workers

Office/Clerical

Craft Workers

Laborers
Service Workers
Temporary /Apprentices
Totals
PREPARED BY (Signature): NAME: ALTERNATE TEL:
TITLE: [ EMAIL:

DATE: I | TELEPHONE: | OTHER:

BD-11
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0CsD-2 STAFFING PLAN
(REQUIRED ONLY OF CONTRACTS VALUED AT $250,000 OR MORE)

General instructions: All Contractors and each subcontractor identified in the bid or proposal must complete an EEO Staffing Plan (Form OCSD-2) and submit it as part of the bid
or proposal package. Where the work force to be utilized in the performance of the State contract can be separated out from the contractor’s and/or Subcantractor’s total work
force, the Contractor shall complete this form only for the anticipated work force to be utilized on the State contract. Where the work force to be utilized in the performance of
the State contract cannot be separated out from the contractor’s and/or Subcontractor's total work force, the Contractor shall complete this form far the contractor’s and/or
Subcontractor’s total work force.

Instructions:
1. Enter the Contract or Solicitation number that this report applies to along with the name and address of your company or organization.
2. Check off the appropriate box to indicate if the Contractor completing the report is the contractor or a subcontractor.
3. Check off the appropriate box to indicate work force to be utilized on the contract or the Contractor’s total work force.
4. Enter the total work force by EEO job category.
5. Break down the anticipated total work force by gender and enter under the heading ‘Work force by Gender’
6. Break down the anticipated total work force by race/ethnic identification and enter under the heading ‘Work force by Race/Ethnic Identification’. Contact the M/WBE
Permissible contact(s) for the solicitation if you have any questions.
7. Enter information on disabled or veterans included in the anticipated work force under the appropriate headings.
8. Enter the name and contact details of the person completing the form. Sign and date the form in the designated boxes.

RACE/ETHNIC IDENTIFICATION:

Race/ethnic designations as used by the Equal Employment Opportunity Commission do not denote scientific definitions of anthropological origins. For the purposes of this
report, an employee may be included in the group to which he or she appears to belong, identifies with, or is regarded in the community as belonging, However, no person
should be counted in more than one race/ethnic group. The race/ethnic categories for this survey are:

o 0O 0O 0 O

WHITE  (Not of Hispanic origin) All persons having origins in any of the original peoples of Europe, North Africa, or the Middle East.

BLACK a person, not of Hispanic origin, wha has origins in any of the black racial groups of the original peoples of Africa.

HISPANIC  a person of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish culture or origin, regardless of race.

ASIAN & PACIFIC ISLANDER  a person having origins in any of the original peoples of the Far East, Southeast Asia, the Indian subcontinent or the Pacific Islands.
NATIVE INDIAN (NATIVE AMERICAN/ALASKAN NATIVE) a person having origins in any of the original peoples of North America, and who maintains cultural
identification through tribal affiliation or community recognition.

OTHER CATEGORIES:

o

o
o

BD-11

DISABLED INDIVIDUAL any person who: - hasa physical or mental impairment that substantially limits one or more major life activity(ies)
- hasarecord of such an impairment; or
- isregarded as having such an impairment.

VIETNAM ERA VETERAN a veteran who served at any time between and including January 1, 1963 and May 7, 1975.

GENDER Male or Female
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Completing and Submitting Werkforce Utilization Reports
In Accordance to Executive Order No. 162 (“EO 162”)

L Instructions for Submitting the Workforce Utilization Report

The Workforce Utilization Report (“Report™) must be submitted on a monthly basis for construction
contracts, and a quarterly basis for all other contracts, during the life of the contract, and must report the
actual workforce utilized in the performance of the contract broken down by job title.

(1) When the workforce utilized in the performance of the contract can be separated out from the
contractor’s and/or subcontractor’s total workforce, the contractor and/or subcontractor shall
submit a Report of the workforce utilized on the contract.

(2) When the workforce to be utilized on the contract cannet be separated out from the contractor’s
and/or subcontractor’s total workforce, information on the contractor’s and/or subcontractor’s
total workforce may be included in the Report.

Reports are to be submitted electronically in Excel format only, using the provided OCSD-3: Workforce
Utilization Report worksheet, to OCSD(@esd.ny.gov within ten (10) days following the end of each
month or quarter, whichever is applicable.

II. Instructions for Completing the Workforce Utilization Report

This is a step-by-step guide that references each section of the updated OCSD-3: Workforce Utilization
Report, and identifies what responses should be included. See sample updated OCSD-3 form below.

1. REPORTING ENTITY:
Check off the appropriate box to indicate if the entity completing the Report is the contractor
or a subcontractor.

2. FEDERAL EMPLOYER IDENTIFICATION NUMBER:
Enter the Federal Employer Identification Number (FEIN) assigned by the IRS. Contractors
utilizing their social security number in lieu of an FEIN should leave this field blank.

3. CONTRACTOR NAME and CONTRACTOR ADDRESS:
Enter the primary business address for the entity completing the Report.

4. CONTRACT NUMBER:
Enter the number of the contract to which the Report applies.

5. REPORTING PERIOD:
Check off the box that corresponds to the applicable quarterly or monthly reporting period for
this Report. Only select one box.

6. WORKFORCE IDENTIFIED IN REPORT:
Check off the appropriate box to indicate if the workforce being reported is just for the
contract or the contractor’s or subcontractor’s total workforce.

7. OCCUPATION CLASSIFICATIONS and SOC JOB TITLE.:
Select the occupation classification and job title that best describes each group of employees
performing work on the state contract under Column A and B from the drop-down menu.

8. EEO JOB TITLE and SOC CODE:
These fields will populate automatically based upon the Occupation Classifications and SOC

Job Titles selected. Do not modify the results generated in these fields.

BD-12 |
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9. NUMBER OF EMPLOYEES and NUMBER OF HOURS:

Enter the number of employees and total number of hours worked by such employees for
each job title under the columns corresponding to the gender and racial/ethnic groups with
which the employees most closely identify.

10. PREPARER’S INFORMATION:

Enter the name and title for the person completing the form, enter the date upon which the
Report was completed, and check the box accepting the name entered into the Report as the
digital signature of the preparer.

To Be Reported Quarterly For All State Contracts:

11. TOTAL GROSS WAGES:

IIL.

Enter the total gross wages paid to all employees for each job code, and each gender and
racial/ethnic group, identified in the Report. Contractors and subcontractors should report
only gross wages for work on the contract paid to employees during the period covered by the
Report.

“Gross wages” are those reported by employers to employees on their wage statements. Gross
wages are defined more specifically by 20 NYCRR §2380.4 and typically include every form
of compensation for employment paid by an employer to his, her or its employees, whether
paid directly or indirectly by the employer, including salaries, commissions, bonuses, tips and
the reasonable value of board, rent, housing, lodging or similar advantage received.

Race/Ethnic Identification

For the purposes of this Report, an employee must be included in the group with which he or she
most closely identifies. No person may be counted in more than one racial/ethnic group. In
determining an employee’s race or ethnicity, a contractor may rely upon an employee’s self-
identification, employment records, or, in cases where an employee refuses to identify his or her race
or identity, observer identification. The race/ethnic categories for this Report are:

IV.

WHITE (Not of Hispanic origin): All persons having origins in any of the original peoples of
Europe, North Africa, or the Middle East.

BLACK/AFRICAN AMERICAN: A person, not of Hispanic origin, who has origins in any of
the black racial groups of the original peoples of Affica.

HISPANIC/LATINO: A person of Mexican, Puerto Rican, Cuban, Central or South American
or other Spanish culture or origin, regardless of race.

ASIAN, NATIVE HAWAIIAN OR OTHER PACIFIC ISLANDER: A person having origins
in any of the original peoples of the Far East, Southeast Asia, the Indian subcontinent or the
Pacific Islands.

NATIVE AMERICAN/ALASKAN NATIVE: A person having origins in any of the original
peoples of North America, and who maintains cultural identification through tribal affiliation or
community recognition.

Resources

If you have questions regarding these requirements, are unsure of the appropriate job titles to include in
your Report, or otherwise require assistance in preparing or submitting the Report, please contact ESD’s
Office of Contractor and Supplier Diversity at OCSD@esd.ny.gov.

BD-12
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Guidelines and Instructions for Submitting Workforce Utilization Reports
Pursuant to Executive Order No. 162 (“EO 162”): Ensuring Pay Equity by State Contractors

Workforce utilization reports will be collected from each contractor and subcontractor performing work
on State contracts. Per current contract and grant requirements, contractors and subcontractors
performing work on construction contracts over $100,000 must submit workforce utilization reports to
Empire State Development (“ESD”) on a monthly basis, while contractors and subcontractors performing
work on commeodities and services contracts over $25,000 must submit workforce utilization reports on a
quarterly basis. In addition, all contractors must submit workforce gross wage data on a quarterly basis,
with the first monthly report due by February 12, 2018, and the first quarterly report due by April 10,
2018.

Please note that all vendors on construction projects over $100,000 must submit monthly workforce reports
with no pay data and a quarterly report with pay data, thus reporting the hours worked twice.

1. Who Must Report

Prime contractors and any subcontractors on state contracts executed on or after June 01, 2017 are
required to report on the gross wages of employees performing work on the subject State contract. State
contracts include all contracts in excess of $25,000 for services and commodities, and all contracts in
excess of $100,000 for construction.

Solely for the purposes of this reporting requirement: (1) subcontractors include any entity engaged in a
contract with a prime contractor to provide services directly to or on behalf of the prime contractor on a
State contract, and (2) subcontractors do not include any entity exclusively providing goods and
transportation directly to or on behalf of the prime contractor on a State contract.

2. What and How to File

The updated OCSD-3: Workforce Utilization Report (the “Report”) must be completed by both prime and
subcontractors party to a State contract, documenting their actual employment of minority group members
and women during the pay periods covered by the report. The prime contractor must complete a report for
its own workforce and collect reports completed by each of their subcontractor for submission to ESD.

Reports must be submitted electronically in Excel format only, using the attached Report worksheet, to
OCSDw esd.ny.gov within ten (10) days following the end of each month or quarter, whichever is
applicable.

Please review the attached “Completing and Submitting Workforce Utilization Reports In Accordance to

Executive Order No. 162” for additional reporting instructions.

Prime contractors and subcontractors may not modify the Workforce Utilization Report form provided by
ESD.

3. Compensation Information to be Reported

Contractors and subcontractors must report the gross wages paid to cach of their employecs for the work
performed by these employees exclusively to the State contract.

BD-12
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a. For individuals compensated at an hourly rate, the contractor must report the product of
such employees’ hourly wage and the number of hours worked on the State contract
during the period covered by the Report.

b. For salaried individuals not compensated on an hourly basis, the contractor must first
determine the average hourly gross wages of such employees by dividing the employees’
gross wages by the estimated number of hours worked by such employees during the
period covered by the Report. After determining the average hourly gross wages of
salaried employees, contractors must report the product of such employees’ average
hourly wage and the number of hours worked on the State contract during the period
covered by the Report.

When all contractor employees perform functions that prevent the contractor from determining the
number of hours worked on the State contract, such as call center operators simultaneously providing call
center services for multiple clients, the contractor may report the total gross wages of such employees.

When some employees of a contractor perform functions that prevent the contractor from determining the
number of hours worked on the State contract, but the contractor is able to determine the number of hours
worked on the State contract by other employees of the contractor, the contractor should report only on
the gross wages of the employees whose work on the State contract can be precisely determined and need
not report the gross wages of any other employees.

4. When to Report Employee Compensation

For commodities and services contracts, each contractor must report workforce utilization and employee
gross wages on the Report on a quarterly basis, and ensure that each subcontractor performing work on
the contract reports such information on a quarterly basis.

For construction contracts, each contractor must continue to provide workforce utilization reports
monthly, and ensure that each subcontractor performing work on the contract reports such information
monthly. In addition, employee gross wages information on the workforce utilization report must be
reported quarterly.

When reporting gross wages of employees on State contracts, each contractor and subcontractor must
report gross wages of employees by gender, racial or ethnic group, and job title. As an example:

If a contractor employs two Hispanic-American men as electricians and one Caucasian
woman as an insulation worker on a State contract, the contractor should report the
combined gross wages of the two Hispanic-American men employed in the same job title
as one entry on the report. The contractor should report the gross wages of the Caucasian
woman as one entry on the workforce utilization report as she is the only Caucasian
woman employed by the contractor on the State contract under the title of insulation
worker.

5. Confidentiality

Reports do not require contractors to identify any individual employee by name, number, or other
identifier spccific to any individual. The state will notify contractors of any Frecdom of Information Law
(“FOIL”) requests that are made to obtain any of the data provided on any Report, and will protect the
confidentiality of Report data to the maximum extent possible, consistent with FOIL and the trade secrets
exemption as set forth pursuant to Public Officers Law Section § 87(2)(d).

BD-12



EEO-1 JOB CLASSIFICATION GUIDE,2014
(Effective beginning with the 2014 EEO-1 survey)

EEO-1 Job Group Job Title/Description of Standard Occupational Classification (SOC) Six-Level Four-Digit
SOC Census
Job Code Code
Exec/Senior Offs & Mgrs. Chief Executives *** (See Details in Bottom Note) 11-1011 0010
First/Mid Offs & Mgrs. General and Operations Managers 11-1021 0020
First/Md Offs & Mgrs. Advertising and Promotions Managers 11-2011 0040
First/Md Offs & Mgrs. Marketing Managers 11-2021 0050
First/Mid Offs & Mgrs. Sales Managers 11-2022 0050
FirstyMd Offs & Mgrs. Public Relations and Fundraising Managers 11-2031 0060
First/Mid Offs & Mgrs. Administrative Services Managers 11-3011 0100
First/Md Offs & Mgars. Computer and Information Systems Managers 11-3021 0110
First/Mid Offs & Mgrs. Financial Managers 11-3031 0120
FirstMid Offs & Mgrs. Industrial Production Managers 11-3051 0140
First/Md Offs & Mgrs. Purchasing Managers 11-3061 0150
First/Mid Offs & Mgrs. Transportalion, Storage, and Distribution Managers 11-3071 0160
First/Md Offs & Mars. Compensation and Benefits Managers 11-3111 0135
First/Mid Offs & Mgrs. Human Resources Managers 11-3121 0136
First/Mid Offs & Mgrs. Training and Development Managers 11-3131 0137
First/Mid Offs & Mgrs. Farmers, Ranchers, and Other Agricultural Managers 11-9013 0205
First/Mid Offs & Mgrs. Construction Managers 11-9021 0220
First/Mid Offs & Mgrs. Education Administrators, Preschool and Childcare Center/Program 11-9031 0230
First/Md Offs & Mgrs. Education Administrators, Elementary and Secondary School 11-9032 0230
First/Md Offs & Mgrs. Education Administrators, Postsecondary 11-9033 0230
First/Mid Offs & Mgrs. Education Administrators, All Other 11-9039 0230
First/Md Offs & Mgrs. Architectural and Engineering Managers 11-9041 0300
First/Mid Offs & Mgrs. Food Service Managers 11-9051 0310
First/Md Offs & Mgrs. Funeral Service Managers 11-9061 0430
First/Md Offs & Mgrs. Gaming Managers 11-8071 0330
First/Mid Offs & Mgrs. Lodging Managers 11-9081 0340
First/Mid Offs & Mgrs. Medical and Health Services Managers 11-8111 0350
First/Mid Offs & Mgrs. Natural Sciences Managers 11-9121 0360
First/Mid Offs & Mgrs. Postmasters and Mail Superintendents 11-9131 0430
First/Md Offs & Mgrs. Property, Real Estate, and Community Association Managers 11-9141 0410
First/Mid Offs & Mars. Social and Community Service Managers 11-9151 0420
First/Mid Offs & Mgrs. Emergency Management Directors 11-9161 0425
First/Md Offs & Mgrs. Managers, All Other 11-9199 0430
First/Md Offs & Mgrs. Morticians, Undertakers, and Funeral Directors 39-4031 4465
Professionals Agents and Business Managers of Artists, Performers, and Athletes 13-1011 0500
Professionals Buyers and Purchasing Agents, Farm Products 13-1021 0510
Professionals Wholesale and Retail Buyers, Except Farm Products 13-1022 0520
Professionals Purchasing Agents, Except Wholesale, Retail, and Farm Products 13-1023 0530
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EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Claims Adjusters, Examiners, and Investigators
Insurance Appraisers, Auto Damage
Compliance Officers

Cost Estimators

Human Resources Specialists

Farm Labor Contractors

Labor Relations Specialists

Logisticians

Management Analysts

Meeting, Convention, and Event Planners
Fundraisers

Compensation, Benefits, and Job Analysis Specialists
Training and Development Specialists

Market Research Analysts and Marketing Specialists
Business Operations Specialists, All Other
Accountants and Auditors

Appraisers and Assessors of Real Estate
Budget Analysts

Credit Analysts

Financial Analysts

Personal Financial Advisors

Insurance Underwriters

Financial Examiners

Credit Counselors

Loan Officers

Tax Examiners and Collectors, and Revenue Agents
Tax Preparers

Financial Specialists, All Other

Computer and Information Research Scientists
Computer Systems Analysts

Information Security Analysts

Computer Programmers

Software Developers, Applications

Software Developers, Systems Software

Web Developers

Database Administrators

Network and Computer Systems Administrators
Computer Network Architects

Computer User Support Specialists

Computer Network Support Specialists

Computer Occupations, Alt Other

Six-Level
SOoC
Job Code
13-1031
13-1032
13-1041
13-1051
13-1071
13-1074
13-1075
13-1081
131111
13-1121
13-1131
13- 1141
13-1151
13-1161
13-1199
13-2011
13-2021
13-2031
13-2041
13-2051
13-2052
13-2053
13-2061
13-2071
13-2072
13-2081
13-2082
13-2099
15-1111
15-1121
15-1122
15-1131
156-1132
15-1133
15-1134
151141
15-1142
15-1143
15-1151
15-1152

15-1199

Four-Digit
Census
Code
0540
0540
0565
0600
0630
0630
0630
0700
0710
0725
0726
0640
08650
0735
0740
0800
0810
0820
0830
0840
0850
0860
0900

0810

0910
. 0930

' 0940

0950
1005
1006
1007
1010
1020
1020
1030
1060
1105
1106
1050

1050

1107



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Actuaries

Mathematicians

Operations Research Analysts
Statisticians

Mathematical Technicians

Mathematical Science Occupations, All Other
Architects, Except Landscape and Naval
Landscape Architects

Cartographers and Photogrammetrists
Surveyors

Aerospace Engineers

Agricultural Engineers

Biomedical Engineers

Chemical Engineers

Civil Engineers

Computer Hardware Engineers

Electrical Engineers

Electronics Engineers, Except Computer
Environmental Engineers

Health and Safety Engineers, Except Mining Safety Engineers and Inspectors
Industrial Engineers

Marine Engineers and Naval Architects
Materials Engineers

Mechanical Engineers

Mining and Geological Engineers, including Mining Safety Engineers
Nuclear Engineers

Petroleum Engineers

Engineers, All Other

Animal Scientists

Food Scientists and Technologists

Soil and Plant Scientists

Biochemists and Biophysicists
Mcrobiologists

Zoologists and Wildlife Biologists
Biological Scientists, All Other
Conservation Scientists

Foresters

Epidemiologists

Medical Scientists, Except Epidemiologists
Life Scientists, All Other

Astronomers

Six-Level
SoC
Job Code
15-2011
15-2021
15-2031
15-2041
15-2091
15-2099
17-1011
17-1012
17-1021
17-1022
17-2011
17-2021
17-2031
17-2041
17-2051
17-2061
17-2071
17-2072
17-2081
17-2111
17-2112
17-2121
17-2131
17-2141
17-2151
17-2161
17-2171
17-2199
19-1011
19-1012
19-1013
19-1021
19-1022
19-1023
19-1029
19-1031
19-1032
19-1041
19-1042
19-1099

19-2011

Four-Digit
Census
Code
1200
1240
1220
1240
1240
1240
1300
1300
1310
1310
1320
1340
1340
1350
1520
1400
1410
1410
1420
1430
1430
1440
1450
1460
1520
1530
1520
1530
1600
1600
1600
1610
1610
1610
1610
1640
1640
1650
1650
1650

1700



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Physicists

Atmospheric and Space Scientists

Chemists

Materials Scientists

Environmental Scientists and Specialists, Including Health
Geoscientists, Except Hydrologists and Geographers
Hydrologists

Physical Scientists, All Other

Economists

Survey Researchers

Clinical, Counseling, and School Psychologists
Industrial-Organizational Psychologists

Psychologists, All Other

Sociologists

Urban and Regional Planners

Anthropologists and Archeologists

Geographers

Historians

Political Scientists

Sacial Scientists and Related Workers, All Other
Substance Abuse and Behavioral Disorder Counselors
Educational, Guidance, School, and Viocational Counselors
Marriage and Family Therapists

Mental Health Counselors

Rehabilitation Counselors

Counselors, All Other

Child, Family, and School Social Workers

Healthcare Social Workers

Mental Health and Substance Abuse Social Workers
Social Workers, All Other

Health Educators

Probation Officers and Correctional Treatment Specialists
Community Health Workers

Community and Social Service Specialists, All Other
Clergy

Directors, Religious Activities and Education

Religious Workers, All Other

Lawyers

Judicial Law Clerks

Administrative Law Judges, Adjudicators, and Hearing Officers

Arbitrators, Mediators, and Conciliators

Six-Level
socC
Job Code
19-2012
19-2021
19-2031
19-2032
19-2041
19-2042
19-2043
19-2099
19-3011
18-3022
18-3031
19-3032
19-3033
19-3041
19-3051
19-3091
19-3092
19-3093
18-3094
19-3099
21-1011
21-1012
21-1013
21-1014
21-1015
21-1019
21-1021
21-1022
21-1023
21-1029
21-1091
21-1092
21-1094
21-1099
21-2011
21-2021
21-2099
23-1011
23-1012
23-1021

23-1022

Four-Digit
Census
Code
1700
1710
1720
1720
1740
1740
1740
1760
1800
1860
1820
1820
1820
1860
1840
1860

1860

1860

1860
1860
2000
2000

2000

2000

2000
2000
2010
2010
2010
2010
2025
2015
2025
2025
2040
2050
2060
2100

2105

1 2100

2100



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Judges, Magistrate Judges, and Magistrates

Business Teachers, Postsecondary

Computer Science Teachers, Postsecondary

Mathematical Science Teachers, Postsecondary
Architecture Teachers, Poslsecondary

Engineering Teachers, Postsecondary

Agricultural Sciences Teachers, Postsecondary

Biological Science Teachers, Postsecondary

Forestry and Conservation Science Teachers, Postsecondary
Atmospheric, Earth, Marine, and Space Sciences Teachers, Postsecondary
Chemistry Teachers, Postsecondary

Environmental Science Teachers, Postsecondary

Physics Teachers, Postsecondary

Anthropology and Archeology Teachers, Postsecondary
Area, Ethnic, and Cultural Studies Teachers, Postsecondary
Economics Teachers, Postsecondary

Geography Teachers, Postsecondary

Political Science Teachers, Postsecondary

Psychology Teachers, Postsecondary

Sociology Teachers, Postsecondary

Social Sciences Teachers, Postsecondary, All Other

Health Specialties Teachers, Postsecondary

Nursing Instructors and Teachers, Postsecondary
Education Teachers, Postsecondary

Library Science Teachers, Postsecondary

Criminal Justice and Law Enforcement Teachers, Postsecondary
Law Teachers, Postsecondary

Social Work Teachers, Postsecondary

Art, Drama, and Music Teachers, Postsecondary
Communications Teachers, Postsecondary

English Language and Literature Teachers, Postsecondary
Foreign Language and Literature Teachers, Postsecondary
History Teachers, Postsecondary

Philosophy and Religion Teachers, Postsecondary
Graduate Teaching Assistants

Home Economics Teachers, Postsecondary

Recreation and Fitness Studies Teachers, Postsecondary
Vocational Education Teachers, Postsecondary
Postsecondary Teachers, All Other

Preschool Teachers, Except Special Education

Kindergarten Teachers, Except Special Education

Six-Level
soc
Job Code
23-1023
25-1011
25-1021
25-1022
25-1031
25-1032
25-1041
25-1042
25-1043
25-1051
25-1052
25-1053
25-1054
25-1061
25-1062
25-1063
25-1064
25-1065
25-1066
25-1067
25-1069
25-1071
25-1072
25-1081
25-1082
25-1111
25-1112
25-1113
25-1121
25-1122
25-1123
25-1124
25-1125
25-1126
25-1191
25-1192
25-1193
25-1194
251199
25-2011

25-2012

Four-Digit
Census

 Code

2100
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2200
2300

2300



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Elementary School Teachers, Except Special Education

Mddle School Teachers, Except Special and Career/Technical Education
Career/Technical Education Teachers, Middle School

Secondary School Teachers, Except Special and Career/Technical Education
Career/Technical Education Teachers, Secondary School

Special Education Teachers, Preschool

Special Education Teachers, Kindergarten and Elementary School
Special Education Teachers, Middle School

Special Education Teachers, Secondary School

Special Education Teachers, All Other

Adult Basic and Secondary Education and Literacy Teachers and Instructors
Self-Enrichment Education Teachers

Teachers and Instructors, All Other

Archivists

Curators

Museum Technicians and Conservators

Librarians

Audio-Visual and Multimedia Collections Specialists

Fam and Home Management Advisors

Instructional Coordinators

Education, Training, and Library Workers, All Other

Art Directors

Craft Artists

Fine Artists, Including Painters, Sculptors, and llustrators
Multimedia Artists and Animators

Artists and Related Workers, All Other

Commercial and Industrial Designers

Fashion Designers

Floral Designers

Graphic Designers

Interior Designers

Merchandise Displayers and Window Trimmers

Set and Exhibit Designers

Designers, All Other

Actors

Producers and Directors

Athletes and Sports Competitors

Coaches and Scouts

Umpires, Referees, and Other Sports Officials

Dancers

Choreographers

Six-Level
sSOC
Job Code
25-2021
25-2022
25-2023
25-2031
25-2032
25-2051
25-2052
25-2053
25-2054
25-2059
25-3011
25-3021
25-3099
25-4011
25-4012
25-4013
25-4021
25-9011
25-9021
25-9031
25-9099
27-1011
27-1012
27-1013
27-1014
27-1019
27-1021
27-1022
27-1023
27-1024
27-1025
27-1026
27-1027
27-1029
27-2011
27-2012
27-2021
27-2022
27-2023
27-2031

27-2032

Four-Digit
Census
Code
2310
2310
2310
2320
2320
2330
2330
2330
2330
2330
2340
2340
2340
2400
2400
2400
2430
2550
2550
2550
2550
2600
2600
2600
2600
2600
2630
2630
2630
2630
2630
2630
2630
2630
2700
2710
2720
2720
2720
2740

2740



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals

Professionals

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Music Directors and Composers

Musicians and Singers

Entertainers and Performers, Sports and Related Workers, All Other
Radio and Television Announcers

Public Address System and Other Announcers
Broadcast News Analysts

Reporters and Correspondents

Public Relations Specialists

Editors

Technical Writers

Writers and Authors

Interpreters and Translators

Media and Communication Workers, All Other
Photographers

Camera Operators, Television, Video, and Motion Picture
Film and Video Editors

Chiropractors

Dentists, General

Oral and Maxillofacial Surgeons

Orthodontists

Prosthodontists

Dentists, All Other Specialists

Dietitians and Nutritionists

Optometrists

Phamacists

Anesthesiologists

Family and General Practitioners

Internists, General

Obstetricians and Gynecclogists
Pediatricians, General

Psychiatrists

Surgeons

Physicians and Surgeons, All Other

Physician Assistants

. Podiatrists

Occupational Therapists
Physical Therapists
Radiation Therapists
Recreational Therapists
Respiratory Therapists

Speech-Language Pathologists

Six-Level
SOC
Job Code

27-2041

27-2042
27-2099
27-3011

27-3012
27-3021

27-3022
27-3031

27-3041

27-3042
27-3043
27-3091

27-3099
27-4021

27-4031

274032
29-1011

29-1021
29-1022
29-1023
29-1024
29-1029
29-1031
29-1041

29-1051
29-1061
29-1062
28-1063
29-1064
29-1065
29-1066
29-1067
29-1069
29-1071
29-1081
29-1122
29-1123
29-1124
29-1125
29-1126

29-1127

Four-Digit
Census
Code
2750
2750
2760
2800
2800
2810
2810
2825
2830
2840
2850
2860
2860
2910
2920
2920
3000
3010
3010

3010

. 3010

3010
3030
3040
3050
3060
3060
3060
3060
3060

i 3060

3060
3060
3110
3120
3150
3160
3200
3210
3220

3230



EEO-1 Job Group

Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Professionals
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians

Technicians

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Exercise Physiologists

Therapists, All Other

Veterinarians

Registered Nurses

Nurse Anesthetists

Nurse Midwives

Nurse Practitioners

Audiologists

Health Diagnosing and Treating Practitioners, All Other
Animal Trainers

Sales Engineers

Agricuttural Inspectors

Construction and Building Inspectors

Airline Pilots, Copilots, and Flight Engineers
Commercial Pilots

Transportation Inspectors

Architectural and Civil Drafters

Electrical and Electronics Drafters

Mechanical Drafters

Drafters, All Other

Aerospace Engineering and Operations Technicians
Civil Engineering Technicians

Electrical and Electronics Engineering Technicians
Electro-Mechanical Technicians

Environmental Engineering Technicians

Industrial Engineering Technicians

Mechanical Engineering Technicians

Engineering Technicians, Except Drafters, All Other
Surveying and Mapping Technicians

Agricultural and Food Science Technicians

Biological Technicians

Chemical Technicians

Geological and Petroleum Technicians

Nuclear Technicians

Social Science Research Assistants

Environmental Science and Protection Technicians, Including Health
l;‘oreﬁ;ic Science TeEhnicians 7
Forest and Conservation Technicians

Life, Physical, and Social Science Technicians, All Other
Audio and Video Equipment Technicians

Broadcast Technicians

Six-Level
sSOcC
Job Code
29-1128
29-1129
29-1131
29-1141
29-1151
29-1161
29-1171
29-1181
29-1199
39-2011
41-9031
45-2011
47-4011
53-2011
53-2012
53-6051
17-3011
17-3012
17-3013
17-3019
17-3021
17-3022
17-3023
17-3024
17-3025
17-3026
17-3027
17-3029
17-3031
184011
19-4021
19-4031
19-4041
194051
19-4061
19-4091
19-4092
19-4093
19-4099
27-4011
27-4012

Four-Digit
Census
Code
3245
3245
3250
3255
3256
3258
3258
3140
3260
4340
4930
6010
6660
9030
9030
9410
1540
1540
1540
1540
1550
1550
1550
1550
1550
1550
1550
1550
1560
1900
1910
1920
1930
1930
1965
1965
1965
1965
1965
2900

2900



EEO-1 Job Group

Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Technicians
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers

Sales Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Radio Operators

Sound Engineering Technicians

Media and Communication Equipment Workers, All Other

Medical and Clinical Laboratory Technologists
Medical and Clinical Laboratory Technicians
Dental Hygienists

Cardiovascular Technologists and Technicians
Diagnostic Medical Sonographers

Nuclear Medicine Technologists

Radiologic Technologists

Magnetic Resonance Imaging Technologists
Emergency Medical Technicians and Paramedics
Dietetic Technicians

Pharmacy Technicians

Psychiatric Technicians

Respiratory Therapy Technicians

Surgical Technologists

Veterinary Technologists and Technicians
Ophthalmic Medical Technicians

Licensed Practical and Licensed Vocational Nurses
Medical Records and Health Information Technicians
Opticians, Dispensing

Orthotists and Prosthetists

Hearing Aid Specialists

Health Tecihnézlogists énd Technicians, All Other
Occupational Health and Safety Specialists
Occupational Health and Safety Technicians
Athletic Trainers

Genetic Counselors

Healthcare Practitioners and Technical Workers, All Other

Air Traffic Controllers

Airfield Operations Specialists

First-Line Supervisors of Retail Sales Workers
First-Line Supervisors of Non-Retail Sales Workers
Casbhiers

Gaming Change Persons and Booth Cashiers
Counter and Rental Clerks

Parts Salespersons

Retail Salespersons

Advertising Sales Agents

Insurance Sales Agents

Six-Level
SOC
Job Code
27-4013
27-4014
27-4099
29-2011
29-2012
29-2021
29-2031
29-2032
29-2033
28-2034
28-2035
29-2041
29-2051
28-2052
29-2053
29-2054
29-2055
29-2056
29-2057
29-2061
29-2071
29-2081
29-2091
29-2092
29-2099
29-9011
29-9012
29-9091
29-9092
29-9099
53-2021
53-2022
41-1011
41-1012
41-2011
41-2012
41-2021
41-2022
41-2031
41-3011

41-3021

Four-Digit
Census
Code
2900
2900
2900
3300
3300
3310
3320
3320
3320
3320
3320
3400
3420
3420
3420
3420
3420
3420
3420
3500
3510
3520
3535
3535
3535
3540
3540
3540
3540
3540
9040
9040
4700
4710
4720
4720
4740
4750
4760
4800

4810



EEO-1 Job Group

Sales Workers
Sales Workers
Sales Workers
Sales Workers

Sales Workers

Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers
Sales Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Warkers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Securities, Commodities, and Financial Services Sales Agents

Travel Agents

Sales Representatives, Services, All Other

Sales Representatives, Wholesale and Manufacturing, Technical and Scientific Products

Sales Representatives, Wholesale and Manufacturing, Except Technical and Scientific
Products

Demonstrators and Product Promoters

Models

Real Estate Brokers

Real Estate Sales Agents

Telemarketers

Door-to-Door Sales Workers, News and Street Vendors, and Related Workers
Sales and Related Workers, All Other

Social and Human Service Assistants

Paralegals and Legal Assistants

Court Reporters

Tile Examiners, Abstractors, and Searchers

Legal Support Workers, All Other

Library Technicians

Teacher Assistants

Medical Transcriptionists

First-Line Supervisors of Office and Administrative Support Workers

Switchboard Operators, Including Answering Service

Telephone Operators

Communications Equipment Operatars, All Other

Bill and Account Collectors

Billing and Posting Clerks

Bookkeeping, Accounting, and Auditing Clerks

Gaming Cage Workers

Payroll and Timekeeping Clerks

Procurement Clerks

Tellers

Six-Level
SOoC
Job Code

41-3031
41-3041
41-3099
41-4011

41-4012

41-9011
41-9012
41-9021
41-9022
41-9041
41-9091
41-9099

21-1093

23-2011

23-2091

23-2093

23-2099

25-4031

25-9041

31-9094

43-1011

43-2011

43-2021

43-2099

43-3011

43-3021

43-3031

43-3041

43-3051

43-3061

43-3071

! Four-Digit

' Census
Code

4820
4830
4840
4850

4850

4800
4300
4820
4820
4840
4950
4965

2016
2145
2160
2160
2160
2440
2540
3646
5000

' 5010

| 5020
5030
5100
5110
5120
5130
5140
5150

5160



EEO-1 Job Group

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Woarkers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Financial Clerks, All Other

Brokerage Clerks

Correspondence Clerks

Court, Municipal, and License Clerks

Credit Authorizers, Checkers, and Clerks

Customer Service Representatives

Eligibility Interviewers, Government Programs

File Clerks

Hotel, Motel, and Resort Desk Clerks

Interviewers, Except Eligibility and Loan

Library Assistants, Clerical

Loan Interviewers and Clerks

New Accounts Clerks

Order Clerks

Human Resources Assistants, Except Payroll and Timekeeping

Receptionists and Information Clerks

Reservation and Transportation Ticket Agents and Travel Clerks

Information and Record Clerks, All Other

Cargo and Freight Agents

Couriers and Messengers

Police, Fire, and Ambulance Dispatchers

Dispatchers, Except Police, Fire, and Ambulance

Meter Readers, Utilities

Postal Service Clerks

Postal Service Mail Carriers

Postal Service Mail Sorters, Processors, and Processing Machine Operators

Production, Planning, and Expediting Clerks

Six-Level

SOC

Job Code

43-3099

43-401

43-4021

43-4031

43-4041

43-4051

43-4061

43-4071

43-4081

434111

43-4121

43-4131

43-4141

43-4151

43-4161

434171

43-4181

434189

43-5011

43-5021

43-5031

43-5032

43-5041

43-5051

43-5052

43-5053

43-5061

Four-Digit

Census

Code

5165

5200

5350

5220

5230

5240

5250

5260

5300

5310

5320

5330

5340

5350

5360

5400

1 5410

5420

. 5500

5510

5520

5520

5530

5540

5550

5560

5600



EEO-1 Job Group

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Administrative Support
Workers

Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers

Craft Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Shipping, Receiving, and Traffic Clerks

Stock Clerks and Order Fillers

Weighers, Measurers, Checkers, and Samplers, Recardkeeping

Executive Secretaries and Executive Administrative Assistants

Legal Secretaries

Medical Secretaries

Secretaries and Administrative Assistants, Except Legal, Medical, and Executive

Computer Operators

Data Entry Keyers

Word Processors and Typists

Desktop Publishers

Insurance Claims and Policy Processing Clerks

Mail Clerks and Mail Machine Operators, Except Postal Service

Office Clerks, General

Office Machine Operators, Except Computer

Proofreaders and Copy Markers

Statistical Assistants

Office and Administrative Support Workers, All Other

First-Line Supervisors of Construction Trades and Extraction Workers
Boilermakers

Brickmasons and Blockmasons

Stonemasons

Carpenters

Carpet Installers

Floor Layers, Except Carpet, Wood, and Hard Tiles
Floor Sanders and Finishers

Tile and Marble Setters

Cement Masons and Concrete Finishers

Terrazzo Workers and Finishers

Paving, Surfacing, and Tamping Equipment Operators
Pile-Driver Operators

Operating Engineers and Other Construction Equipment Operators

Six-Level

sSocC

Job Code

43-5071

43-5081

43-5111

43-6011

43-6012

43-6013

43-6014

43-9011

43-9021

43-9022

43-9031

43-9041

43-9051

43-9061

43-9071

43-9081

43-9111

43-9199

47-1011
47-2011
47-2021
47-2022
47-2031
47-2041
47-2042
47-2043
47-2044
47-2051
47-2053
47-2071
47-2072

47-2073

Four-Digit

Census

Code

5610

5620

5630

5700

5700

5700

5700

5800

5810

5820

5940

5840

5850

5860

5900

5810

5920

5940

6200
6210
6220
6220
6230
6240
6240
6240

6240

6250

. 6250

6300

1 6320

' 6320



EEO-1 Job Group

Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers

Craft Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Drywall and Ceiling Tile Installers

Tapers

Electricians

Glaziers

Insulation Workers, Floor, Ceiling, and Wall
Insulation Workers, Mechanical

Painters, Construction and Maintenance
Paperhangers

Pipelayers

Plumbers, Pipefitters, and Steamfitters
Plasterers and Stucco Masons

Reinforcing Iron and Rebar Workers

Roofers

Sheet Metal Workers

Structural Iron and Steel Workers

Solar Photovoltaic Installers

Elevator installers and Repairers

Fence Erectors

Hazardous Materials Removal Workers
Highway Maintenance Workers

Rail-Track Laying and Maintenance Equipment Operators
Septic Tank Servicers and Sewer Pipe Cleaners
Segmental Pavers

Construction and Related Workers, All Other
Derrick Operators, Oil and Gas

Rotary Drill Operators, Oil and Gas

Service Unit Operators, Qil, Gas, and Mining

Earth Drillers, Except Qil and Gas

Explosives Workers, Ordnance Handling Experts, and Blasters

Continuous Mining Machine Operators

Mine Cutting and Channeling Machine Operators
Mining Machine Operators, All Other

Rock Splitters, Quarry

Roof Bolters, Mining

Roustabouts, Oil and Gas

Helpers—Extraction Workers

Extraction Workers, All Other

First-Line Supervisors of Mechanics, Installers, and Repairers

Computer, Automated Teller, and Office Machine Repairers

Radio, Cellular, and Tower Equipment Installers and Repairs

Telecommunications Equipment Installers and Repairers, Except Line Installers

Six-Level
socC
Job Code
47-2081
47-2082
47-2111
47-2121
47-2131
47-2132
47-2141
47-2142
47-2151
47-2152
47-2161
47-2171
47-2181
47-2211
47-2221
47-2231
47-4021
47-4031
47-4041
47-4051
47-4061
474071
47-4091
474099
47-5011
47-5012
47-5013
47-5021
47-5031
47-5041
47-5042
47-5049
47-5051
47-5061
47-5071
47-5081
47-5099
49-1011
49-2011
49-2021

49-2022

Four-Digit
Census

. Code

6330
6330
6355
6360
6400
6400
6420
6430
6440
6440
6460
6500
6515
6520

6530

6765
6700
6710
6720

6730

. 6740

6765
6765
6765
6800
6800

6800

+ 6820

6830
6840
6840
6840
6940
6940
6800
6940
6940

7000

7010

7020

7020



EEO-1 Job Group

Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Warkers

Craft Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Avionics Technicians

Electric Motor, Power Tool, and Related Repairers

Electrical and Electronics Installers and Repairers, Transportation Equipment
Electrical and Electronics Repairers, Commercial and Industrial Equipment
Electrical and Electronics Repairers, Powerhouse, Substation, and Relay
Electronic Equipment Installers and Repairers, Motor Vehicles
Electronic Home Entertainment Equipment installers and Repairers
Security and Fire Alarm Systems Installers

Aircraft Mechanics and Service Technicians

Automotive Body and Related Repairers

Automotive Glass Installers and Repairers

Automotive Service Technicians and Mechanics

Bus and Truck Mechanics and Diesel Engine Specialists

Farm Equipment Mechanics and Service Technicians

Mobile Heavy Equipment Mechanics, Except Engines

Rail Car Repairers

Motorboat Mechanics and Service Technicians

Motorcycle Mechanics

Outdoor Power Equipment and Other Small Engine Mechanics
Bicycle Repairers

Recreational Vehicle Service Technicians

Tire Repairers and Changers

Mechanical Door Repairers

Control and Valve Installers and Repairers, Except Mechanical Door
Heating, Air Conditioning, and Refrigeration Mechanics and Installers
Home Appliance Repairers

Industrial Machinery Mechanics

Maintenance Workers, Machinery

Milwrights

Refractory Materials Repairers, Except Brickmasons

Electrical Power-Line Installers and Repairers

Telecommunications Line Installers and Repairers

Camera and Photographic Equipment Repairers

Medical Equipment Repairers

Musical Instrument Repairers and Tuners

Watch Repairers

Precision Instrument and Equipment Repairers, All Other
Maintenance and Repair Workers, General

Wind Turbine Service Technicians

Coin, Vending, and Amusement Machine Servicers and Repairers

Commercial Divers

Six-Level
SOC
Job Code
48-2091
49-2092
49-2093
49-2094
48-2095
49-2096
49-2097
49-2098
48-3011
49-3021
49-3022
49-3023
43-3031
49-3041
49-3042
49-3043
49-3051
49-3052
48-3053
49-3091
49-3092
49-3093
49-9011
49-9012
49-9021
49-9031
49-9041
49-9043
49-9044
49-9045
49-9051
49-9052
43-9061
49-9062
49-9063
49-9064
49-9069
49-9071
49-95081
49-9091

439-9092

Four-Digit
Census
Code
7030
7040
7100
7100
7100
7110
7120
7130
7140
7150
7160
7200
7210
7220
7220
7220
7240
7240
7240
7260
7260
7260
7300
7300
7315
7320
7330
7350
7360
7330
7410
7420
7430
7430
7430
7430
7430
7340
7630
7510

7630



EEO-1 Job Group

Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Craft Workers
Operatives

Operatives

Operatives

Operatives

Operatives

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Fabric Menders, Except Garment

Locksmiths and Safe Repairers

Manufactured Building and Mobile Home Installers
Riggers

Signal and Track Switch Repairers

Installation, Maintenance, and Repair Workers, All Other
Structural Metal Fabricators and Fitters

Machinists

Model Makers, Metal and Plastic

Patternmakers, Metal and Plastic

Tool and Die Makers

Prepress Technicians and Workers

Print Binding and Finishing Workers

Shoe and Leather Workers and Repairers

Sewers, Hand

Tailors, Dressmakers, and Custom Sewers

Upholsterers

Cabinetmakers and Bench Carpenters

Furniture Finishers

Model Makers, Wood

Patternmakers, Wood

Woodworkers, All Other

Nuclear Power Reactor Operators

Power Distributors and Dispatchers

Power Plant Operators

Stationary Engineers and Boiler Operators

Water and Wastewater Treatment Plant and System Operators
Jewelers and Precious Stone and Metal Workers

Dental Laboratory Technicians

Medical Appliance Technicians

Ophthalmic Laboratory Technicians

Etchers and Engravers

Crane and Tower Operators

Dredge Operators

Excavating and Loading Machine and Dragline Operators
Loading Machine Operators, Underground Mining
Graders and Sorters, Agricultural Products

First-Line Supervisors of Production and Operating Workers
Aircraft Structure, Surfaces, Rigging, and Systems Assemblers
Coil Winders, Tapers, and Finishers

Electrical and Electronic Equipment Assembiers

Six-Level
soC
Job Code
48-9093
49-9094
49-9095
49-9096
49-9097
48-9099
51-2041
51-4041
51-4061
51-4062
514111
51-5111
51-5113
51-6041
51-6051
51-6052
51-6093
51-7011
51-7021
51-7031
51-7032
51-7099
51-8011
51-8012
51-8013
51-8021
51-8031
51-9071
51-9081
51-9082
51-9083
51-9194
53-7021
53-7031
53-7032
53-7033
45-2041
51-1011
51-2011
51-2021

51-2022

. Four-Digit

Census
Code

7630

. 7540

7550
7560
7630
7630
7740
8030
8060
8060
8130
8250
8256
8330
8350
8350
8450
8500
8510
8550
8550
8550
8600
8600
8600
8610
8620

8750

| 8760

. 8760

8760
8910
9510
9520
9520
9520
6040
7700
7710
7720

7720



EEO-1 Job Group

Operatives
Operatives
Operatives
Operatives
Operalives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives

Operatives

Operatives
Operatives
Operatives
Operatives
Operatives

Operatives

Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives

Operatives

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Electromechanical Equipment Assemblers

Engine and Other Machine Assemblers

Fiberglass Laminators and Fabricators

Team Assemblers

Timing Device Assemblers and Adjusters

Assemblers and Fabricators, All Other

Bakers

Butchers and Meat Cutters

Meat, Poultry, and Fish Cutters and Trimmers

Slaughterers and Meat Packers

Food and Tobacco Roasting, Baking, and Drying Machine Operators and Tenders
Food Batchmakers

Food Cooking Machine Operators and Tenders

Food Processing Workers, All Other

Computer-Controlled Machine Tool Operators, Metal and Plastic

Computer Numerically Controlled Machine Tool Programmers, Metal and Plastic
Extruding and Drawing Machine Setters, Operators, and Tenders, Metal and Plastic
Forging Machine Setters, Operators, and Tenders, Metal and Plastic

Rolling Machine Setters, Operators, and Tenders, Metal and Plastic

Cutting, Punching, and Press Machine Setters, Operators, and Tenders, Metal and Plastic

Drilling and Boring Machine Tool Setters, Operators, and Tenders, Metal and Plastic

Grinding, Lapping, Polishing, and Buffing Machine Tool Setters, Operators, and Tenders, Metal

and Plastic

Lathe and Turning Machine Tool Setters, Operators, and Tenders, Metal and Plastic
Milling and Planing Machine Setters, Operators, and Tenders, Metal and Plastic
Metal-Refining Furnace Operators and Tenders

Pourers and Casters, Metal

Foundry Mold and Coremakers

Molding, Coremaking, and Casting Machine Setters, Operators, and Tenders, Metal and
Plastic

Multiple Machine Tool Setters, Operators, and Tenders, Metal and Plastic
Welders, Cutters, Solderers, and Brazers

Welding, Soldering, and Brazing Machine Setters, Operators, and Tenders
Heat Treating Equipment Setters, Operators, and Tenders, Metal and Plastic
Layout Workers, Metal and Plastic

Plating and Coating Machine Setters, Operators, and Tenders, Metal and Plastic
Tool Grinders, Filers, and Sharpeners

Metal Workers and Plastic Workers, All Other

Printing Press Operators

Laundry and Dry-Cleaning Workers

Pressers, Textile, Garment, and Related Materials

Sewing Machine Operators

Six-Level
SocC
Job Code
51-2023
51-2031
51-2091
51-2092
51-2093
51-2099
51-3011
51-3021
51-3022
51-3023
51-3091
51-3092
51-3093
51-3099
51-4011
514012
51-4021
51-4022
51-4023
514031
514032

51-4033

514034
51-4035
51-4051
51-4052
51-4071

51-4072

51-4081
51-4121
51-4122
51-4191
51-4192
51-4193
514194
51-4199
51-5112
51-6011
51-6021

51-6031

Four-Digit
Census
Code
7720
7730
7750
7750
7750
7750
7800
7810
7810
7810
7830
7840
7850
7855
7900
7900
7920
7930
7940
7950
7960
8000

8010
8220
8040
8040
8100

8100

8220
8140
8140
8150
8220
8200
8210
8220
8255
8300
8310

8320



EEO-1 Job Group

Operatives
Operatives
Operatives
Operatives
Operalives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives

Operatives

Operatives
Operatives
Operalives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operalives
Operatives
Operatives

Operatives

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Shoe Machine Operators and Tenders

Textile Bleaching and Dyeing Machine Operators and Tenders

Textile Cutting Machine Setters, Operators, and Tenders

Textile Knitting and Weaving Machine Setters, Operators, and Tenders

Textile Winding, Twisting, and Drawing Out Machine Setters, Operators, and Tenders
Extruding and Forming Machine Setters, Operators, and Tenders, Synthetic and Glass Fibers
Fabric and Apparel Patternmakers

Textile, Apparel, and Furnishings Workers, All Other

Sawing Machine Setters, Operators, and Tenders, Wood

Woodworking Machine Setters, Operators, and Tenders, Except Sawing

Chemical Plant and System Operators

Gas Plant Operators

Petroleum Pump System Operators, Refinery Operators, and Gaugers

Plant and System Operators, All Other

Chemical Equipment Operators and Tenders

Separating, Filtering, Clarifying, Precipitating, and Still Machine Setters, Operators, and
Tenders

Crushing, Grinding, and Polishing Machine Setters, Operators, and Tenders
Grinding and Polishing Workers, Hand

Mixing and Blending Machine Setters, Operators, and Tenders

Cutters and Trimmers, Hand

Cutting and Slicing Machine Setters, Operators, and Tenders

Extruding, Forming, Pressing, and Compacting Machine Setters, Operators, and Tenders
Furnace, Kiln, Oven, Drier, and Kettle Operators and Tenders

Inspectors, Testers, Sorters, Samplers, and Weighers

Packaging and Filling Machine Operators and Tenders

Coating, Painting, and Spraying Machine Setiers, Operators, and Tenders
Painters, Transportation Equipment

Painting, Coaling, and Decorating Workers

Semiconductor Processors

Photographic Process Workers and Processing Machine Operators
Adhesive Bonding Machine Operators and Tenders

Cleaning, Washing, and Metal Pickling Equipment Operators and Tenders
Cooling and Freezing Equipment Operators and Tenders

Molders, Shapers, and Casters, Except Metal and Plastic

Paper Goods Machine Setters, Operators, and Tenders

Tire Builders

Production Workers, All Other

Aircraft Cargo Handling Supervisors

First-Line Supervisors of Helpers, Laborers, and Material Movers, Hand

First-Line Supervisors of Transportation and Material-Moving Machine and Vehicle Operators

Six-Level
socC

Job Code
51-6042
51-6061
51-6062
51-6063
51-6064
51-6091
51-6092
51-6099
51-7041
51-7042
51-8091
51-8092
51-8093
51-8099
51-9011

51-9012

51-9021
51-9022
51-9023
51-9031
51-9032
51-9041
51-9051
51-9061
51-9111

51-9121
51-9122
51-9123
51-9141
51-9151
51-9191
51-9192
51-9193
51-9195
51-9196
51-9197
51-9199
53-1011
53-1021

53-1031

Four-Digit
Census
Code
8340
8400
8400
8410
8420
8460
8460
8460
8530
8540
8630
8630
8630
8630
8640

8640

8650
8650
8650
8710
8710
8720
8730
8740
8800
8810
8810
8810
8965
8830
8850
8860
8965
8920
8930
8940
8965
9000
9000

9000



EEO-1 Job Group

Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operalives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Operatives
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers

Labors and Helpers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Flight Attendants

Ambulance Drivers and Attendants, Except Emergency Medical Technicians
Bus Drivers, Transit and Intercity

Bus Drivers, School or Special Client

Driver/Sales Workers

Heavy and Tractor-Trailer Truck Drivers

Light Truck or Delivery Services Drivers

Taxi Drivers and Chauffeurs

Motor Vehicle Operators, All Other

Locomctive Engineers

Locomotive Firers

Rail Yard Engineers, Dinkey Operators, and Hostlers
Railroad Brake, Signal, and Switch Operators
Railroad Conductors and Yardmasters

Subway and Streetcar Operators

Rail Transportation Workers, All Other

Sailors and Marine Oilers

Captains, Mates, and Pilots of Water Vessels
Motorboat Operators

Ship Engineers

Bridge and Lock Tenders

Parking Lot Attendants

Traffic Technicians

Transportation Attendants, Except Flight Attendants
Transportation Workers, All Other

Conveyor Operators and Tenders

Hoist and Winch Operators

Industrial Truck and Tractor Operators

Packers and Packagers, Hand

Gas Compressor and Gas Pumping Station Operators
Pump Operators, Except Wellhead Pumpers
Wellhead Pumpers

Mine Shuttle Car Operators

Tank Car, Truck, and Ship Loaders

Material Moving Workers, All Other

First-Line Supervisors of Landscaping, Lawn Service, and Groundskeeping Workers

Landscaping and Groundskeeping Workers

Pesticide Handlers, Sprayers, and Applicators, Vegetation
Tree Trimmers and Pruners

Grounds Maintenance Workers, All Other

Nonfarm Animal Caretakers

Six-Level
socC
Job Code
53-2031
53-3011
53-3021
53-3022
53-3031
53-3032
53-3033
53-3041
53-3099
53-4011
53-4012
534013
53-4021
53-4031
534041
53-4099
53-5011
53-5021
53-5022
53-5031
53-6011
53-6021
53-6041
53-6061
53-6099
53-7011
53-7041
53-7051
53-7064
53-7071
53-7072
53-7073
53-7111
53-7121
53-7198
371012
37-3011
37-3012
37-3013
37-3019

39-2021

Four-Digit
Census
Code
9050
9110
9120
9120
9130
9130
9130
9140
9150
9200
9200
9200
9230
9240
9260
9260
9300
9310
9310
9300
9420
9350
9420
9415
9420
9560
9560
9600
9640
9650

. 9650

9650
9750
9750
9750
4210
4250
4250
4250
4250

4350



EEO-1 Job Group

Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Labors and Helpers
Service Workers

Service Workers

Service Workers

Service Workers

Service Warkers

Service Workers

Service Workers

Service Workers

Service Workers

Service Workers

Service Workers

Service Workers

Service Workars

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

First-Line Supervisors of Farming, Fishing, and Forestry Workers
Animal Breeders

Agricultural Equipment Operators

Farmworkers and Laborers, Crop, Nursery, and Greenhouse
Farmworkers, Farm, Ranch, and Aquacultural Animals
Agricultural Workers, All Other

Fishers and Related Fishing Workers

Hunters and Trappers

Forest and Conservation Workers

Fallers

Logging Equipment Operators

Log Graders and Scalers

Logging Workers, All Other

Construction Laborers

Helpers--Brickmasons, Blockmasons, Stonemasons, and Tile and Marble Setters

Helpers--Carpenters

Helpers—Electricians

Helpers--Painters, Paperhangers, Plasterers, and Stucco Masons
Helpers—Pipelayers, Plumbers, Pipefitters, and Steamfitters
Helpers—Roofers

Helpers, Construction Trades, All Other
Helpers--Installation, Maintenance, and Repair Workers
Helpers—Production Workers

Automotive and Watercraft Service Attendants
Cleaners of Vehicles and Equipment

Laborers and Freight, Stock, and Material Movers, Hand
Machine Feeders and Offbearers

Refuse and Recyclable Material Collectors

Home Health Aides

Psychiatric Aides

Nursing Assistants

Orderlies

Occupational Therapy Assistants

Occupational Therapy Aides

Physical Therapist Assistants

Physical Therapist Aides

Massage Therapists

Dental Assistants

Medical Assistants

Medical Equipment Preparers

Pharmacy Aides

Six-Level
socC
Job Code
45-1011
45-2021
45-2091
45-2092
45-2093
45-2099
45-3011
45-3021
454011
454021
45-4022
45-4023
45-4029
47-2061
47-3011
47-3012
47-3013
47-3014
47-3015
47-3016
47-3019
49-9098
51-9198
53-6031
53-7061
53-7062
53-7063
53-7081
31-1011
31-1013
31-1014
31-1015
31-2011
31-2012
31-2021
31-2022
31-9011
31-9091
31-9092
31-9093

31-9095

Four-Digit
Census
Code
6005
6050
6050
6050
6050
6050
6100
6100
6120
6130
6130
6130
6130
6260
6600
6600
6600
6600
6600
6600
6600
7610
8950
9360
9610
9620
9630
9720
3600
3600
3600
3600
3610
3610
3620
3620
3630
3640
3645
3655

3647



EEO-1 Job Group

Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers
Service Workers

Service Workers

BD-12

Job Title/Description of Standard Occupational Classification (SOC)

Veterinary Assistants and Laboratory Animal Caretakers

Phiebotomists

Healthcare Support Workers, All Other

First-Line Supervisors of Correctional Officers

First-Line Supervisors of Police and Detectives

First-Line Supervisors of Fire Fighting and Prevention Workers
First-Line Supervisors of Protective Service Workers, All Other
Firefighters

Fire Inspectors and Investigators

Forest Fire Inspectors and Prevention Specialists

Bailiffs

Correctional Officers and Jailers

Detectives and Criminal Investigators

Fish and Game Wardens

Parking Enforcement Workers

Police and Sheriff's Patrol Officers

Transit and Railroad Police

Animal Control Warkers

Private Detectives and Investigators

Gaming Surveillance Officers and Gaming investigators

Security Guards

Crossing Guards

Lifeguards, Ski Patrol, and Other Recreational Protective Service Workers
Transportation Security Screeners

Protective Service Workers, All Other

Chefs and Head Cooks

First-Line Supervisors of Food Preparation and Serving Workers

Cooks, Fast Food

Cooks, Institution and Cafeteria
Cooks, Private Household
Cooks, Restaurant

Cooks, Short Order

Cooks, All Other

Food Preparation Workers
Bartenders 7

Combined Food Preparation and Serving Workers, Including Fast Food
Cc;unter Atte;mdants; Cafeteri:-;, Food Concession, and Coffee Shob 7
Waiters and Waitresses

Food Servers, Nonrestaurant

Dining Room and Cafeteria Attendants and Bartender Helpers

Dishwashers

Six-Level
SOC
Job Code
31-9096
31-9097
31-9099
33-1011
33-1012
33-1021
33-1099
33-2011
33-2021
33-2022
33-3011
33-3012
33-3021
33-3031
33-3041
33-3051
33-3052
33-9011
33-9021
33-9031
33-9032
33-9091
33-9092
33-9093
33-9099
35-1011
35-1012
35-2011
35-2012
35-2013
35-2014
35-2015
35-2019
35-2021
35-3011
35-3021
35-3022
35-3031
35-3041
35-9011

35-9021

Four-Digit
Census
Code
3648
3649
3655
3700
3710
3720
3730
3740
3750
3750
3800
3800
3820
3840
3840
3850
3850
3900
3910
3930
3930
3940
3955
3945
3955
4000
4010
4020
4020
4020
4020
4020
4020
4030
4040
4050
4060
4110
4120
4130

4140



EEO-1 Job Group Job Title/Description of Standard Occupational Classification (SOC) Six-Level Four-Digit
S0C Census
Job Code Code
Service Workers Hosts and Hostesses, Restaurant, Lounge, and Coffee Shop 35-9031 4150
Service Workers Food Preparation and Serving Related Workers, All Other 35-9098 4130
Service Workers First-Line Supervisors of Housekeeping and Janitorial Workers 37-1011 4200
Service Workers Janitors and Cleaners, Except Maids and Housekeeping Cleaners 37-2011 4220
Service Workers Maids and Housekeeping Cleaners 37-2012 4230
Service Workers Building Cleaning Workers, All Other 37-2019 4220
Service Workers Pest Control Workers 37-2021 4240
Service Workers Gaming Supervisors 39-1011 4300
Service Workers Slot Supervisors 39-1012 4300
Service Workers First-Line Supervisors of Personal Service Workers 39-1021 4320
Service Workers Gaming Dealers 39-3011 4400
Service Workers Gaming and Sports Book Writers and Runners 39-3012 4400
Service Workers Gaming Service Workers, All Other 39-3019 4400
Service Workers Motion Picture Projectionists 39-3021 4410
Service Workers Ushers, Lobby Attendants, and Ticket Takers 39-3031 4420
Service Workers Amusement and Recreation Attendants 39-3091 4430
Service Workers Costume Attendants 39-3092 4430
Service Workers Locker Room, Coatroom, and Dressing Room Attendants 39-3093 4430
Service Workers Entertainment Attendants and Related Workers, All Other 38-3099 4430
Service Workers Embalmers 39-4011 4460
Service Workers Funeral Attendants 394021 4460
Service Workers Barbers 39-5011 4500
Service Workers Hairdressers, Hairstylists, and Cosmetologists 398-5012 4510
Service Workers Makeup Artists, Theatrical and Performance 39-5091 4520
Service Workers Manicurists and Pedicurists 39-5092 4520
Service Workers Shampooers 39-5093 4520
Service Workers Skincare Specialists 39-5094 4520
Service Workers Baggage Porters and Bellhops 39-6011 4530
Service Workers Concierges 39-6012 4530
Service Workers Tour Guides and Escorts 39-70M1 4540
Service Workers Travel Guides 39-7012 4540
Service Workers Childcare Workers 39-9011 4600
Service Workers Personal Care Aides 39-9021 4610
Service Workers Fitness Trainers and Aerobics Instructors 39-9031 4820
Service Workers Recreation Workers 39-9032 4620
Service Workers Residential Advisors 39-9041 4640
Service Workers Personal Care and Service Workers, All Other 39-9093 4850

** NOTE: Executive/Senior Level Officials and Managers include individuals who plan, direct and formulate policies,set
strategy and provide the overall direction of enterprises/organizations for the development and delivery of products or
services,within the parameters approved by boards of directors or other governing bodies. Residing in the highest levels
of organizations, these executives plan, direct orcoordinate activities with the support of subordinate executives and
staff managers. They include, in larger organizations, those individuals within two reportinglevels of the CEQO. Examples

BD-12



of these kinds of managers are: chief executive officers, chief operating officers, chief financial officers, line of functional
areas oroperating groups, chief information officers, chief human resources officers, chief marketing officers, chief legal
officers, management directors andmanaging partners.
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NEW YORK

STATE OF
OPPORTUNITY
|

Empire State
Development

OCsD-4

OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY
MWBE AND SDVOB UTILIZATION PLAN

INSTRUCTIONS: This form must be submitted with any bid, proposal, or proposed negotiated contract or within a reasonable time thereafter, but prior to
contract award. This MWBE and SDVOB Utilization Plan must contain a detailed description of the supplies and/or services to be provided by
each certified Minority and Women-owned Business Enterprise (M/WBE) and/or Service Disabled Veteran Owned Business (SDVOB) under the

contract. Attach additional sheets if necessary.

* indicates mandatory fields

*Contractor Name:

Address:

*Representative Name:

Town, State & Zip:

*Phone: *ESD Contract/Project Number:
*Fax: RFP/RFQ/Solicitation Number:
*Email: *MWBE Goal: MBE % + WBE % = MWBE GOAL %
*Total Dollar Value of Contract/Grant: $ *SDVOB Goal: %
4, 6.
5.
Y . . 03 *
* Certified Mw;;z or SDVOB Firm e o Dmlled\zsflc(nptm ° | *check irm Type That D(Tf":rru::;::;:ei‘:n:: i
Name, Contact Person’s Name e arcceraliiD (Attach additional sheets, A L undetermined indit'ate
’ e That Apply No. N ' Completed on this ’
Address, Phone and Email. if necessary, Attach $1)

Contract if available)

Project

A NYS CERTIFIED (] subcontractor
[JmBE [] subconsultant
[(Jwse [] Materials Supptier
[Jspvos [] Trade Agents/Brokers

B. NYS CERTIFIED [] subcontractor
[Imse [] Subconsultant
CJwse [] Materials Supplier
[(Jspvos [1 Trade Agents/Brokers

BD-13




ﬂEWOZORK Empire State

STATE

s | Development OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY

OCSD-4 MWBE AND SDVOB UTILIZATION PLAN

7. if unable to fully meet the MWBE and/or SDVOB goals set forth in the contract, the Contractor must submit a Waiver Request form, which may be
obtained from the Office of Contractor and Supplier Diversity, at OCSD@ESD.NY.GOV.

TELEPHONE NO.: EMAIL ADDRESS:

PREPARED BY (Signature): DATE:

Policy Regarding Use of MWBE Suppliers and Brokers
Only sums paid to MWBEs for the performance of a
Preparer’s Title: commercially useful function, as that term is defined in 5 NYCRR
§ 140.1, may be applied towards the achievement of the
applicable MWBE participation goal.

FOR CONSTRUCTION/CAPITAL PROJECTS — The portion of a
contract with an MWBE serving as a supplier that shall be
deemed to represent the commercially useful function
performed by the MWBE shall be 60% of the total value of the
contract. The portion of a contract with an MWBE serving as a
broker that shall be deemed to represent the commercially
useful function performed by the MWBE shall be the monetary
value for fees, or the markup percentage, charged by the
MWBE.

FOR ALL OTHER PROIJECTS - The portion of a contract with an
MWABE serving as a broker that shall be deemed to represent

Preparer’s Name {Print or Type):

Date:

SUBMISSION OF THIS FORM CONSTITUTES THE CONTRACTOR’S ACKNOWLEDGEMENT
AND AGREEMENT TO COMPLY WITH THE MWBE AND SDVOB REQUIREMENTS SET
FORTH UNDER NYS EXECUTIVE LAW ARTICLES 15-A AND 17-B, 5 NYCRR PART 143, 9
NYCRR PART 252, AND THE ABOVE-REFERENCED SOLICITATION. FAILURE TO SUBMIT
COMPLETE AND ACCURATE INFORMATION MAY RESULT IN A FINDING OF
NONCOMPLIANCE AND POSSIBLE TERMINATION OF YOUR CONTRACT.

The MWBE Certification status of the firms listed on this form MUST be verified using the
New York State Contract System’s Directory of Certified Minority and Women-owned
Business Enterprises.

This directory is available at https://ny.newnycontracts.com. the commercially useful function performed by the MWBE shall
be 25% of the total value of the contract.

The SDVOB Certification status of the firms listed on this form MUST be verified using ** FOR OCSD USE ONLY **

the Directory of New York State Certified Service-Disabled Veteran-Owned Businesses.

This directory is available at https://online.ogs.ny.gov/SDVOB/search. REVIEWED BY: DATE:

UTILIZATION PLAN APPROVED?
[J ves (] pARTIAL [ INO Date:

BD-13 FE
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PB-1 Provide
Proof of Ability to do work
in New York State

or

Covenant to Obtain



PB-2 Provide
Proof of Insurance



Construction Performance Bond

Any singular reference to Contractor, Surety, Owner of other party shall be considered plural where applicable.

CONTRACTOR (Name and Address): SURETY (Name and Address of Principal Placeof
Business):

OWNER (Name and Address):

CONSTRUCTION CONTRACT

Date: Amount:
Description (Name and Location):

BOND

Date (Not earlier than Construction Contract Date):
Amount:

Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof,
do each cause this Construction Payment Bond to be duly executed on its behalf by its authorized officer, agent or

representative.

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corp. Seal) Company: (Corp. Seal)
Signature: Signature:
Name and Title: Name and Title:

(Attach Power of Attorney)

(Space is provided below for signatures of additional parties, if required.)

CONTRACTOR AS PRINCIPAL SURETY
Company: (Corp. Seal) Company: (Corp. Seal)
Signature: Signature:
Name and Title: Name and Title:

EJCDC No. 1910-28-B (1996 Edition)
Originally prepared through the joint efforts of the Surety Association of America, Engineers Joint Contract Documents
Committee, the Associated General Contractors of America, and the American Institute of Architects.

PB-3



31

32

33

4.1

42

43

4.4

PB-3

The Contractor and the Surety, jointly and severally, bind themselves,
their heirs, executors, administrators, successors, and assigns to the
Owner for the performance of the Construction Contract, which is
incorporated herein byreference

If the Contractor performs the Construction Contract, the Surety and the
Contractor shall have no obligation under this Bond, except to
participate in conferences as provided in Subparagraph 3.1.

If there is no Owner Default, the Surety’s obligation under this Bond
shall arise after:

The Owner has notified the Contractor and the Surety at its address
described in Paragraph 10 below, that the Owner is considering
declaring a Contractor Default and has requested and attempted to
arrange a conference with the Contractor and the Surety to be held not
later than fifteen days after receipt of such notice to discuss methods of
performing the Construction Contract. If the Owner and the Contractor
and the Surety agree, the Contractor shall be allowed a reasonable time to
perform the Construction Contract, but such an agreement shall not waive
the Owner’s right, if any subsequently to declare aContractor

Default, and

The Owner has declared a Contractor Default and formally terminated
the Contractor’s right to complete the contract. Such Contractor Default
shall not be declared earlier than twenty days after the Contractor and
the Surety have received notice as provided in Subparagraph 3.1;and
The Owner has agreed to pay the Balance of the Contract Price to the
Surety in accordance with the terms of the Construction Contract or to a
contractor selected to perform the Construction Contract in accordance
with the terms of the contract with the Owner.

When the Owner has satisfied the conditions of Paragraph 3, the Surety
shall promptly and at the Surety’s expense take one of the following
actions:

Arrange for the Contractor, with Consent of the Owner, to perform and
complete the Construction Contract; or

Undertake to perform and complete the Construction Contract itself,
through its agents or through independent contractors; or

Obtain bids or negotiated proposals from qualified contractors
acceptable to the Owner for Contract or performance and completion of
the Construction Contract, arrange for a contract to be prepared for
execution by the Owner and the Contractor selected with the Owner’s
concurrence, to be secured with performance and payment bonds
executed by qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the amount of damages as
described in Paragraph 6 in excess of the Balance of the Contract Price
incurred by the Owner resulting from the Contractor’s default; or

Waive its right to perform and complete, arrange for completion, or obtain
a new contractor and with reasonable promptness under the circumstances.
1. After investigation, determine the amount for which it may be liable
to the Owner and, as soon as practicable after the amount is
determined, tender payment therefore to the Owner; or
2. Deny liability in whole or in part and notify the Owner citing
reasons therefor

If the Surety does not proceed as provided in Paragraph 4 with
reasonable promptness, the Surety shall be deemed to be in default on this
bond fifteen days after receipt of an additional written notice from the
Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to enforce
any remedy available to the Owner. If the Surety proceeds as provided in
Subparagraph 4.4, and the Owner refuses the payment tendered or the
Surety has denied liability, in whole or in part, without further notice the
Owner shall be entitled to enforce any remedy available to the Owner.

After the Owner has terminated the Contractor’s right to complete the
Construction Contract, and if the Surety elects to act under Subparagraph
4.1,4.2, or 4.3 above, then the responsibilities of the Surety to the Owner
shall not be greater than those of the Contractor under the Construction
Contract, and the responsibilities of the Owner to the Surety shall not
be greater than those of the Owner under the ConstructionContract

6.1

6.2

6.3

12
12.1

122

123

124

To the limit of the amount of this Bond, but subject to commitment
by the Owner of the Balance of the Contract Price to mitigation of
costs and damages on the Construction Contract, the Surety is
obligated without duplication for:

The responsibilities of the Contractor for correction of defective work
and completion of the Construction Contract:

Additional legal, design professional and delay costsresulting

from the Contractor’s Default, and resulting from the actions or failure to
act of the Surety under Paragraph 4; and

Liquidated damages, or if no liquidated damages are specified in

the Construction Contract, actual damages caused by delayed
performance or non-performance of the Contractor

The Surety shall not be liable to the Owner or others for

obligations of the Contractor that are unrelated to the Construction
Contract, and the Balance of the Contract Price shall not be

reduced or set off on account of any such unrelatedobligations

No right of action shall accrue on this Bond to any person or entity other
than the Owner or its heirs, executors, administrators, or successors

The Surety hereby waives notice of any change, include changes

of time to the Construction Contract or to related subcontracts,

purchase orders and other obligations

Any proceeding, legal, or equitable, under this Bond may be
instituted in any court of competent jurisdiction in the location in which
the work or part of the work is located and shall be instituted within two
years after Contractor Default or within two years after the Contractor
ceased working or within two years after the Surety refuses or fails to
perform its obligations under this Bond, whichever occurs first. If
the provisions of this Paragraph are void or prohibited by the law, the
minimum period of limitation available to sureties as a defense in the
Jurisdiction of the suit shall be applicable

Notice to the Surety, the Owner or the Contractor shall be mailed

or delivered to the address shown on the signature page

When this bond has been furnished to comply with a statutory or
other legal requirements in the location where the construction

was to be performed, any provision in this Bond conflicting with
said statutory or legal requirements shall be deemed deleted here
from and provisions conforming to such statutory or other legal
requirements shall be deemed incorporated herein. The intent is that
this Bond shall be construed as a statutory bond and not as a common
law bond.

Definitions.

Balance of the Contract Price: The total amount payable bythe

Owner to the Contractor under the Construction Contract after all proper
adjustments have been made, including allowance to the Contractor of
any amount received or to be received by the Owner in settlement of
insurance or other claims for damages to which the Contractor is
entitled, reduce by all valid and proper payments made to or on
behalf of the Contractor under the ConstructionContract

Construction Contract: The agreement between the Owner and the
Contractor identified on the signature page, including all Contract
Documents and changes thereto.

Contractor Default: Failure of the Contractor, which has neither been
remedied nor waived, to perform or otherwise to comply with the terms
of the Construction Contract

Owner Default: Failure of the Owner, which has neither been remedied
nor waived, to pay the Contractor as required by the Construction
Contract to perform and complete or comply with other termsthereof.



112 COLUMBUS AVENUE DEMOLITION
CITY OF ROME, ONEIDA COUNTY, NEW YORK

PB -4
EMERGENCY CONTACTS

CONTACT PERSON CAN BE REACHED AT*

1. (cell)

(land line)

2, (cell)

(land line)

3. (cell)

(land line)

WEEKEND / AFTER HOURS / HOLIDAY EMERGENCY CONTACTS

CONTACT PERSON CAN BE REACHED AT*

l. (cell)

(land line)

2. (cell)

(land line)

3. (cell)

(land line)

* Please indicate cell and land line (if applicable)

The Engineer will use ONLY numbers listed above to contact Contractor's Representative. The
contact person shall have full authority and capability to mobilize forces promptly as required to
respond to an emergency and protect the public.

PB-4 PAGE 1
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SCHEDULE B

PARTICIPATION BY MINORITY GROUP MEMBERS AND WOMEN WITH

RESPECT TO STATE CONTRACTS: REQUIREMENTS AND PROCEDURES

L

A

IL.

General Provisions

. Empire State Development (ESD) is required to implement the provisions of New York
State Executive Law Article 15-A and Parts 140-145 of Title 5 of the New York Codes,
Rules and Regulations (“NYCRR”) for all State contracts, as defined therein, with a
value (1) in excess of $25,000 for labor, services, equipment, materials, or any
combination of the foregoing or (2) in excess of $100,000 for real property renovations
and construction.

The contractor to the subject contract (the “Contractor” and the “Contract,” respectively)
agrees, in addition to any other nondiscrimination provision of the Contract and at no
additional cost to ESD, to fully comply and cooperate with ESD in the implementation of
New York State Executive Law Article 15-A. These requirements include equal
employment opportunities for minority group members and women (“EEO”) and
contracting opportunities for certified minority and women-owned business enterprises
(“MWBEs”). The Contractor’s demonstration of “good faith efforts” pursuant to 5
NYCRR § 142.8 shall be a part of these requirements. These provisions shall be deemed
supplementary to, and not in lieu of, the nondiscrimination provisions required by New
York State Executive Law Article 15 (the “Human Rights Law”) or other applicable
federal, state or local laws.

. Failure to comply with all of the requirements herein may result in a finding of non-

responsiveness, non-responsibility and/or a breach of contract, leading to the assessment
of liquidated damages pursuant to Section VII of this Appendix and such other remedies
are available to ESD pursuant to the Contract and applicable law.

Contract Goals

For purposes of this procurement, ESD hereby establishes an overall goal of 30% for
MWBE participation, 15% for New York State certified Minority-owned Business
Enterprises (“MBE”) participation and 15% for New York State certified Women-owned
Business Enterprises (“WBE”) participation (collectively, “MWBE Contract Goals™)
based on the current availability of qualified MBEs and WBEs.

For purposes of providing meaningful participation by MWBEs on the Contract and
achieving the MWBE Contract Goals established in Section II-A hereof, the Contractor
should reference the directory of New York State Certifitd MWBEs found at the
following internet address: https://ny.newnycontracts.com.

Additionally, the Contractor is encouraged to contact the Division of Minority and
Women’s Business Development at (212) 803-2414to discuss additional methods of
maximizing participation by MWBEs on the Contract.
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C.

III.

A.

B.

1.

SCHEDULE B

The Contractor understands that only sums paid to MWBEs for the performance of a
commercially useful function, as that term is defined in 5 NYCRR § 140.1, may be
applied towards the achievement of the applicable MWBE participation goal. The
portion of a contract with an MWBE serving as a supplier that shall be deemed to
represent the commercially useful function performed by the MWBE shall be 60% of the
total value of the contract. The portion of a contract with an MWBE serving as a broker
that shall be deemed to represent the commercially useful function performed by the
MWBE shall be the monetary value for fees, or the markup percentage, charged by the
MWBE.

The Contractor must document “good faith efforts,” pursuant to 5 NYCRR § 142.8, to
provide meaningful participation by MWBEs as subcontractors and suppliers in the
performance of the Contract. Such documentation shall include, but not necessarily be
limited to:

1. Evidence of outreach to MWBEs;

2. Any responses by MWBEs to the Contractor’s outreach;

3. Copies of advertisements for participation by MWBEs in appropriate general
circulation, trade, and minority or women-oriented publications;

4. The dates of attendance at any pre-bid, pre-award, or other meetings, if any,
scheduled by ESD with MWBEs; and,

5. Information describing specific steps undertaken by the Contractor to reasonably
structure the Contract scope of work to maximize opportunities for MWBE
participation.

Equal Employment Opportunity (EEO)

The provisions of Article 15-A of the Executive Law and the rules and regulations
promulgated thereunder pertaining to equal employment opportunities for minority group
members and women shall apply to the Contract.

In performing the Contract, the Contractor shall:

Ensure that each contractor and subcontractor performing work on the Contract shall
undertake or continue existing EEO programs to ensure that minority group members
and women are afforded equal employment opportunities without discrimination
because of race, creed, color, national origin, sex, age, disability or marital status. For
these purposes, EEO shall apply in the areas of recruitment, employment, job
assignment, promotion, upgrading, demotion, transfer, layoff, or termination and rates
of pay or other forms of compensation.

2. The Contractor shall submit an EEO policy statement to ESD within seventy two (72)

hours after the date of the notice by ESD to award the Contract to the Contractor.
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SCHEDULE B

3. If the Contractor, or Subcontractors, does not have an existing EEO policy statement,
ESD may provide the Contractor or Subcontractor a model statement (see Form —
OCSD-1 - Minority and Women-Owned Business Enterprises Equal Employment
Opportunity Policy Statement).

4. The Contractor’s EEO policy statement shall include the following language:

a. The Contractor will not discriminate against any employee or applicant for
employment because of race, creed, color, national origin, sex, age, disability or
marital status, will undertake or continue existing EEO programs to ensure that
minority group members and women are afforded equal employment
opportunities without discrimination, and shall make and document its
conscientious and active efforts to employ and utilize minority group members
and women in its work force.

b. The Contractor shall state in all solicitations or advertisements for employees that,
in the performance of the contract, all qualified applicants will be afforded equal
employment opportunities without discrimination because of race, creed, color,
national origin, sex, age, disability or marital status.

c. The Contractor shall request each employment agency, labor union, or authorized
representative of workers with which it has a collective bargaining or other
agreement or understanding, to furnish a written statement that such employment
agency, labor union, or representative will not discriminate on the basis of race,
creed, color, national origin, sex age, disability or marital status and that such
union or representative will affirmatively cooperate in the implementation of the
Contractor's obligations herein.

d. The Contractor will include the provisions of Subdivisions (a) through (c) of this
Subsection 4 and Paragraph “E” of this Section III, which provides for relevant
provisions of the Human Rights Law, in every subcontract in such a manner that
the requirements of the subdivisions will be binding upon each Subcontractor as
to work in connection with the Contract.

C. Form OCSD-2 - Staffing Plan

To ensure compliance with this Section, the Contractor shall submit a staffing plan to
document the composition of the proposed workforce to be utilized in the performance of
the Contract by the specified categories listed, including ethnic background, gender, and
Federal occupational categories. The Contractor shall complete the Staffing plan form
and submit it as part of their bid or proposal or within a reasonable time, but no later than
the time of award of the contract.

D. Form OCSD-3 — Workforce Utilization Report
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I. The Contractor shall submit a Workforce Utilization Report, and shall require each of
its Subcontractors to submit a Workforce Utilization Report, in excel format only on a
monthly basis for construction contracts over $100,000, or a quarterly basis for
commodities and services contracts over $25,000, during the term of the contract to
OCSD@esd.ny.gov, by the 10" day following each end of month or quarter as
applicable.

2. Separate forms shall be completed by Contractor and any Subcontractor.

3. Pursuant to Executive Order #162, contractors and subcontractors are also required to
report the gross wages paid to each of their employees for the work performed by
such employees on the contract on a quarterly basis. Contact OCSD for additional
information.

E. The Contractor shall comply with the provisions of the Human Rights Law, all other

State and Federal statutory and constitutional non-discrimination provisions. The
Contractor and Subcontractors shall not discriminate against any employee or applicant
for employment because of race, creed (religion), color, sex, national origin, sexual
orientation, military status, age, disability, predisposing genetic characteristic, marital
status or domestic violence victim status, and shall also follow the requirements of the
Human Rights Law with regard to non-discrimination on the basis of prior criminal
conviction and prior arrest.

IV. MWBE Utilization Plan

A. The Contractor represents and warrants that Contractor has submitted an MWBE

Utilization Plan, by submitting evidence thereof through the New York State Contract
System (“NYSCS”), which can be viewed at https://ny.newnycontracts.com, provided,
however, that the Contractor may arrange to provide such evidence via a non-electronic
method (Form OCSD-4) to ESD, either prior to, or at the time of, the execution of the
contract.

. The Contractor agrees to use such MWBE Utilization Plan for the performance of

MWBESs on the Contract.

. The Contractor further agrees that a failure to submit and/or use such MWBE Utilization

Plan shall constitute a material breach of the terms of the Contract. Upon the occurrence
of such a material breach, ESD shall be entitled to any remedy provided herein, including
but not limited to, a finding of the Contractor non-responsiveness.

V. Waivers

A. If the Contractor, after making good faith efforts, is unable to achieve the MWBE

Contract Goals stated herein, the Contractor may submit a request for a waiver through
the NYSCS, or a non-electronic method (Form OCSD-5) provided by ESD. Such waiver
request must be supported by evidence of the Contractor’s good faith efforts to achieve
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the maximum feasible MWBE participation towards the applicable MWBE Contract
Goals. If the documentation included with the waiver request is complete, ESD shall
evaluate the request and issue a written notice of approval or denial within twenty (20)
business days of receipt.

B. If ESD, upon review of the MWBE Utilization Plan, updated Quarterly MWBE
Contractor Compliance Reports described in Section VI, or any other relevant
information, determines that the Contractor is failing or refusing to comply with the
MWBE Contract Goals, and no waiver has been issued in regards to such non-
compliance, ESD may issue a notice of deficiency to the Contractor. The Contractor
must respond to the notice of deficiency within seven (7) business days of receipt. Such
response may include a request for partial or total waiver of MWBE Contract Goals.

V1. Quarterly MWBE Contractor Compliance Report

The Contractor is required to submit a Quarterly MWBE Contractor Compliance Report through
the NYSCS, provided, however, that Bidder may arrange to provide such evidence via a non-
electronic method (Form OCSD-6), to ESD by the 10t day following each end of month over the
term of the Contract documenting the progress made towards achievement of the MWBE goals
of the Contract.

VII. Liquidated Damages - MWBE Participation

A. Where ESD determines that the Contractor is not in compliance with the requirements of
the Contract and the Contractor refuses to comply with such requirements, or if the
Contractor is found to have willfully and intentionally failed to comply with the MWBE
participation goals, the Contractor shall be obligated to pay to ESD liquidated damages.

B. Such liquidated damages shall be calculated as an amount equaling the difference
between:
1. All sums identified for payment to MWBESs had the Contractor achieved the
contractual MWBE goals; and
2. All sums actually paid to MWBEs for work performed or materials supplied under
the Contract.

C. In the event a determination has been made which requires the payment of liquidated
damages and such identified sums have not been withheld by ESD, the Contractor shall
pay such liquidated damages to ESD within sixty (60) days after they are assessed.
Provided, however, that if the Contractor has filed a complaint with the Director of the
Division of Minority and Women’s Business Development pursuant to 5 NYCRR §
142.12, liquidated damages shall be payable only in the event of a determination adverse
to the Contractor following the complaint process.
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PARTICIPATION BY SERVICE-DISABLED VETERAN-OWNED BUSINESSES WITH RESPECT TO STATE
CONTRACTS

Article 17-B of the New York State Executive Law provides for more meaningful participation in public
procurement by certified Service-Disabled Veteran-Owned Businesses (“SDVOB”), thereby further
integrating such businesses into New York State’s economy. The Corporation recognizes the need to
promote the employment of service-disabled veterans and to ensure that certified service-disabled
veteran-owned businesses have opportunities for maximum feasible participation in the performance of
the Corporation’s contracts.

In recognition of the service and sacrifices made by service-disabled veterans and in recognition of their
economic activity in doing business in New York State, Contractors are expected to consider SDVOBs in
the fulfillment of the requirements of the Agreement. Such participation may be as subcontractors or
suppliers, as protégeés, or in other partnering or supporting roles.

I. Contract Goals

A. The Corporation hereby establishes an overall goal of 6 percent for SDVOB participation, based on
the current availability of qualified SDVOBs. For purposes of providing meaningful participation by
SDVOBs, the Contractor should reference the directory of New York State Certified SDVOBs found
at: http://ogs.ny.gov/Core/docs/CertifiedNYS SDVOB.pdf. Questions regarding compliance with
SDVOB participation goals should be directed to the [Designated Contacts]. Additionally, following
Contract execution, the Contractor is encouraged to contact the Office of General Services’ Division
of Service-Disabled Veterans’ Business Development at 518-474-2015 or
VeteransDevelopment@ogs.ny.gov to discuss additional methods of maximizing participation by
SDVOBs on the Agreement.

B. The Contractor must document “good faith efforts” to provide meaningful participation by SDVOBs
as subcontractors or suppliers in the performance of the Agreement (see clause IV below).

1. SDVOB Utilization Plan

A. Inaccordance with 9 NYCRR § 252.2(i), Contractors are required to submit a completed SDVOB
Utilization Plan on Form SDVOB 100 with their bid.

B. The Utilization Plan shall list the SDVOBs that the Contractor intends to use to perform the
Agreement, a description of the work that the Contractor intends the SDVOB to perform to meet the
goals on the Agreement, the estimated dollar amounts to be paid to an SDVOB, or, if not known, an
estimate of the percentage of Contract work the SDVOB will perform. By signing the Utilization
Plan, the Contractor acknowledges that making false representations or providing information that
shows a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is
prohibited by law and may result in penalties including, but not limited to, termination of a contract
for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any
modifications or changes to the agreed participation by SDVOBs after the Agreement award and



during the term of the Agreement must be reported on a revised SDVOB Utilization Plan and
submitted to the Corporation.

C. The Corporation will review the submitted SDVOB Utilization Plan and advise the Contractor of the
Corporation’s acceptance or issue a notice of deficiency within 20 days of receipt.

D. If a notice of deficiency is issued, the Contractor agrees that it shall respond to the notice of
deficiency, within seven business days of receipt, by submitting to the Corporation a written remedy
in response to the notice of deficiency. If the written remedy that is submitted is not timely or is
found by the Corporation to be inadequate, the Corporation shall notify the Contractor and direct
the Contractor to submit, within five business days of notification by the Corporation, a request for a
partial or total waiver of SDVOB participation goals on SDVOB 200. Failure to file the waiver form in
a timely manner may be grounds for disqualification of the bid or proposal.

E. The Corporation may disqualify a Contractor’s bid or proposal as being non-responsive under the
following circumstances:

(a) If a Contractor fails to submit an SDVOB Utilization Plan;

(b) If a Contractor fails to submit a written remedy to a notice of deficiency;

{c) If a Contractor fails to submit a request for waiver; or

(d) If the Corporation determines that the Contractor has failed to document good faith efforts.

F. If awarded a Contract, the Contractor certifies that it will follow the submitted SDVOB Utilization
Plan for the performance of SDVOBs on the Agreement pursuant to the prescribed SDVOB contract
goals set forth above.

G. The Contractor further agrees that a failure to use SDVOBs as agreed in the Utilization Plan shall
constitute a material breach of the terms of the Agreement. Upon the occurrence of such a material
breach, the Corporation shall be entitled to any remedy provided herein, including but not limited
to, a finding of Contractor non-responsibility.

lll. Request for Waiver

A. Prior to submission of a request for a partial or total waiver, the Contractor shall speak to the
Designated Contacts at the Corporation for guidance.

B. In accordance with 9 NYCRR § 252.2(m), a Contractor that is able to document good faith efforts to
meet the goal requirements, as set forth in clause IV below, may submit a request for a partial or
total waiver on Form SDVOB 200, accompanied by supporting documentation. A Contractor may
submit the request for waiver at the same time it submits its SDVOB Utilization Plan. If a request for
waiver is submitted with the SDVOB Utilization Plan and is not accepted by the Corporation at that
time, the provisions of clauses Il (C), (D) & (E) will apply. If the documentation included with the
Contractor’s waiver request is complete, the Corporation shall evaluate the request and issue a
written notice of acceptance or denial within 20 days of receipt.
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C. The Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB
Utilization Plan, during the performance of the Agreement. Requests for a partial or total waiver of
established goal requirements made subsequent to Contract award may be made at any time during
the term of the Agreement to the Corporation, but must be made no later than prior to the
submission of a request for final payment on the Agreement.

D. If the Corporation, upon review of the SDVOB Utilization Plan and Monthly SDVOB Compliance
Report (SDVOB 101) determines that Contractor is failing or refusing to comply with the Agreement
goals and no waiver has been issued in regards to such non-compliance, the Corporation may issue a
notice of deficiency to the Contractor. The Contractor must respond to the notice of deficiency
within seven business days of receipt. Such response may include a request for partial or total
waiver of SDVOB contract goals.

Waiver requests should be sent to the Corporation.

IV. Required Good Faith Efforts

In accordance with 9 NYCRR § 252.2(n), Contractors must document their good faith efforts toward
utilizing SDVOBs on the Agreement. Evidence of required good faith efforts shall include, but not be
limited to, the following:

(1) Copies of solicitations to SDVOBs and any responses thereto.

(2) Explanation of the specific reasons each SDVOB that responded to Contractors’ solicitation was
not selected.

(3) Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled by
the Corporation with certified SDVOBs whom the Corporation determined were capable of fulfilling
the SDVOB goals set in the Agreement.

(4) Information describing the specific steps undertaken to reasonably structure the Agreement
scope of work for the purpose of subcontracting with, or obtaining supplies from, certified SDVOBs.

(5) Other information deemed relevant to the waiver request.

V. Monthly SDVOB Contractor Compliance Report

In accordance with 9 NYCRR § 252.2(q), the Contractor is required to report Monthly SDVOB Contractor
Compliance to the Corporation during the term of the Agreement for the preceding month’s activity,
documenting progress made towards achieving the Agreement SDVOB goals. This information must be
submitted using form SDVOB 101 available on the Corporation’s website and should be completed by
the Contractor and submitted to the Corporation, by the 10th day of each month during the term of the
Agreement, for the preceding month’s activity to: OCSD@esd.ny.gov.




VI. Breach of Contract and Damages

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and intentionally failed to
comply with the SDVOB participation goals set forth in the Agreement, shall be found to have breached
the Agreement and Contractor shall pay damages as set forth therein.

ALL FORMS ARE AVAILABLE AT: http://ogs.ny.gov/Core/SDVOBA.asp
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Development  oEFICE OF CONTRACTOR AND SUPPLIER DIVERSITY

OCSD-5 WAIVER REQUEST FORM
Request for Waiver

Grantee / Contractor Name: Fed ID No.:

Full Address: Contract / Project Number:

Project Details (Project Name, Project Location): Have you Previously submitted a Waiver
Request? (YES/NO)

Current Contract Value: MWBE Goal: MBE % + WBE %
Overall MWBE Goal: %
SDVOB Goal: %

By submitting this form and the required information, the Contractor certifies that every “Good Faith
Effort” has been taken to promote MWBE and SDVOB participation pursuant to the MWBE and SDVOB
requirements set forth under the contract. Review 5 NYCRR § 142.8 and 9 NYCRR § 252, Contractor’s
Good Faith Efforts, for the precise definition of “Good Faith Effort.” Failure to adequately demonstrate
Good Faith Efforts will result in a denial of your Waiver Request. It is the Contractor’s responsibility to
ensure that adequate, clear and complete information is presented to the Office of Contractor and
Supplier Diversity (“OCSD”).

*UTILIZATION VALUE MET:
MBE: $ | WBE: S | SDVOB: S

*CONTRACTOR IS REQUESTING :
1. I:I MBE Waiver — A waiver of the MBE Goal for this procurement is requested.

REQUESTED MBEGOAL: _ %

2. |:] WBE Waiver — A waiver of the WBE Goal for this procurement is requested.
REQUESTED WBE GOAL: __ %

3. El OVERALL MWBE Waiver — A waiver of the MWBE Goal for this procurement is requested.
REQUESTED MWBE GOAL: %

4. |:| SDVOB Waiver — A waiver of SDVOB Participation Goal for this procurement is requested.
REQUESTED SDVOBGOAL: %

PREPARED BY (Signature): Date:

SUBMISSION OF THIS FORM CONSTITUTES THE CONTRACTOR’S ACKNOWLEDGEMENT AND AGREEMENT THAT IT HAS MADE GOOD
FAITH EFFORTS, PURSUANT TO 5 NYCRR §142.8 AND/OR 9 NYCRR §252, TO INCLUDE THE PARTICIPATION OF NEW YORK STATE
CERTIFIED MINORITY AND WOMEN OWNED BUSINESSES AND SERVICE DISABLED VETERAN OWNED BUSINESSES IN THE ABOVE
PROJECT OR CONTRACT. CONTRACTOR HEREBY AGREES TO PROVIDE ANY AND ALL RELEVANT DOCUMENTATION IN SUPPORT OF
THE DEMONSTRATION OF ITS GOOD FAITH EFFORTS AND ACKNOWLEDGES THAT IT HAS PROVIDED WITH THIS WAIVER REQUEST ALL
AVAILABLE DOCUMENTATION SUPPORTING ITS GOOD FAITH EFFORTS.

*Name and Title of Preparer: *Telephone Number: *Email:
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OCSD-5 WAIVER REQUEST FORM

Contractor’s Good Faith Efforts

(a)

(b)

PB-7

Contractors must document their good faith efforts toward utilizing certified firms, including but not limited
to, those identified within a utilization plan. Such documented efforts, shall include, at a minimum:

(1) Copies of its solicitations of certified firms enterprises and any responses thereto;

(2) If responses to the contractor's solicitations were received, but a certified firm was not selected, the
specific reasons that such firm was not selected;

(3) Copies of any advertisements for participation by certified firms timely published in appropriate general
circulation, trade, MWBE and SDVOB oriented publications, together with the listing(s) and date(s) of
the publication of such advertisements;

(4) The dates of attendance at any pre-bid, pre-award, or other meetings, if any, scheduled by the State
agency awarding the State contract, with certified firms enterprises which the State agency determined
were capable of performing the State contract scope of work for the purpose of fulfilling the contract
participation goals;

(5) Information describing the specific steps undertaken to reasonably structure the contract scope of work
for the purpose of subcontracting with, or obtaining supplies from, certified firms.

In addition to the information provided by the contractor in subdivision (a) above, the State agency may also
consider the following to determine whether the contractor has demonstrated good faith efforts:

(1) where applicable, whether the contractor submitted an amended utilization plan consistent with the
subcontract or supplier opportunities in the contract;

(2) the number of certified firms in the region listed in the directory of certified businesses that could, in the
judgment of the State agency, perform work required by the State contract scope of work;

(3) the actions taken by the contractor to contact and assess the ability of certified firms located outside of
the region in which the State contract scope of work is to be performed to participate on the State
contract;

(4) whether the contractor provided relevant plans, specifications or terms and conditions to certified firms
sufficiently in advance to enable them to prepare an informed response to a contractor request for
participation as a subcontractor or supplier;

(5) the terms and conditions of any subcontract or provision of suppliers offered to certified firms and a
comparison of such terms and conditions with those offered in the ordinary course of the contractor's
business and to other subcontractors or suppliers of the contractor;

(6) whether the contractor offered to make up any inability to comply with the certified firms goals in the
subject State contract in other State contracts being performed or awarded to the contractor;

(7) the extent to which contractor's own actions, including but not limited to, any failure by contractor to
discharge contractor's duties pursuant to this Part, Articles 15-A or 17-B of the Executive Law,
contributed to contractor's inability to meet the maximum feasible portion of the contract goals;

(8) whether the contractor knowingly utilized one or more certified firms, in the performance of the subject
State contract, that contractor knew or reasonably should have known could not perform a
commercially useful function.



i NEWYORK | Empire State
OPPORTUNITY

OCSD-5

Development  oEpicE OF CONTRACTOR AND SUPPLIER DIVERSITY

WAIVER REQUEST FORM

(9) whether the contractor submitted compliance reports, which identified certified firms that contractor
knew or reasonably should have known did not perform a commercially useful function on a State
contract on which goals were assigned. and

(10) any other information that is relevant or appropriate to determining whether the contractor has

demonstrated a good faith effort.

Submit with the bid or proposal or if
submitting after award submit to:

Empire State Development

Office of Contractor and Supplier Diversity
633 Third Avenue, 35™ Floor

New York, New York 10017

**XEE FOR OCSD USE ONLY ****x*

REVIEWED BY: DATE:

Waiver Granted: [ JYES MBE:[] wse:[ ] spvos:[ ]

[] Total waiver [ partial Waiver
] *conditional [ Notice of Deficiency Issued

* Comments:
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STATE OF
OPPORTUNITY

Empire State
Development

OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY

OCSD-6 MWBE AND SDVOB COMPLIANCE AND PAYMENT REPORT
CONTRACTOR/GRANTEE: ESD OCSD REPRESENTATIVE:

ADDRESS: CONTRACT/PROJECT NAME:

TOWN/COUNTY/ZIP: CONTRACT/PROJECT #:

CONTACT PERSON: PROJECT START DATE:

TELEPHONE: PERCENT COMPLETE:

EMAIL: ACTUAL COMPLETION DATE:

REPORTING PERIOD: EI Monthly for the Month of: (Month) (Year)
[[] Quarterly (Check Applicable): [ ] Quarter 1 (4/1-6/30) | ] Quarter 2 (7/1-9/30) | [ ] Quarter 3 (10/1-12/31) | [] Quarter 4 (1/1-3/31)

Attach MWBE and SDVOB executed contracts, wire transfer confirmations and cancelled checks as proof of payment to the identified MWBEs

and SDVOBs. This report should be completed and signed by an officer of the Reporting Company, Attach additional sheets if necessary.

PRIME CONTRACTOR, if MWBE or SDVOB NYS
different from above PRIME SUBCONTRACTOR CERTIFICATION PAYMENTS TOTAL
(Name, Address, Contact | CONTRACT | (Name, Address, Contact (Check One) DES::':'\’IT(I:C;SN ok C:“:;ﬁ:l? :,:gmfg;_sy ON CURRENT | PAYMENTS
Person, Title and Phone # | AMOUNT | Person, Title and Phone # REPORTED REPORT TO DATE
with area code) with area code)
s [ImBe ] wae s s s s
[Jsovos
s [ mBee [] wBE s s s s
[Jsbvos
s [ mBe [] wee s s s s
[Jsovos

CERTIFICATION: 1|,

(Title) of the Reporting Company above, do

(Print Name), the

certify that (i) | have read this Compliance Report and (ii) to the best of my knowledge, information and belief, the information contained herein is complete and accurate.

SIGNATURE:

DATE:

Submission of this form constitutes the Contractor’s acknowledgement as to the accuracy of the information contained herein. Failure to submit complete and accurate
information may result in a finding of noncompliance, non-responsibility, suspension and/or termination of the Contract.

PB-8




ﬂEW YORK
STATE OF

Empire State

& OPPaRTUNITY Development

OCSD-6

OFFICE OF CONTRACTOR AND SUPPLIER DIVERSITY
MWBE AND SDVOB COMPLIANCE AND PAYMENT REPORT

SUBMIT REPORT TO:

Office of Contractor and Supplier Diversity
Empire State Development
633 Third Avenue, 35" Floor
New York, NY 10017

Completed forms may be emailed directly to OCSD at ocsd@esd.ny.gov. All email submissions must include ESD’s
project/contract number(s), and the name and contact information of the individual or firm submitting the information.

QUESTIONS?

Danielie Adams
(518) 292-5187
Danielle. Adams@esd.ny.gov

Capital District

Mohawk Valley

SUNY Poly Portfolio
Department of Economic
Development

PB-8

Danah Alexander
(212) 803-3244
Danah.Alexander@esd.ny.gov

North Country

NYC- Brooklyn, Bronx,
Queens

Long Island

ESD Subsidiaries — HCDC,
MSDC

Geraldine Ford
(716) 846-8205
Geraldine Ford@

Finger Lakes
Western New York
ESD Subsidiaries —
ECHDC, USA Niagara

Denise Ross
(212) 803-3226

Mid-Hudson
NYC- Manhattan,
Staten Island

Denise Ross@esd.ny.g

Please contact the OCSD’s Compliance Managers or email the office at ocsd@esd.ny.gov.

Darrell Vaughn
(212) 803-3663

Darrell. Vaughn@esd.ny. g

Central NY
Southern Tier
ESD Subsidiary —
AYCDC

Jazmin Thomas
(212) 803-3571
Jazmin Thomas@esd.ny.g

ESD Procurement
Contracts

ESD Subsidiaries ~ CCDC,
QWDC, LMDC, ESNMC
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PROPOSAL

To the Board of Estimates and Contract,
City of Rome, NY

Pursuant to and in compliance with your advertisement for bids dated September 3, 2024 and the
information for bidders relating hereto, the undersigned hereby offers to furnish all labor, material,
implements, tools, etc., necessary, or proper for, or incidental to:

RFB-2024-027 as required by and in strict accordance with the Plans and Specifications, for the unit
prices set opposite the several items which are attached.

In submitting this bid, the undersigned declares that he is, or they are, the only person, or persons,
interested in the said bid; that it is made without any connection with any person making another bid for
the same contract; that the bid is in all respects fair and without collusion, fraud or mental reservation;
and that no official of the City, or any person in the employment of the City is directly or indirectly
interested in said bid or in the supplies or work to which it relates, or in any portion of the profits
therein.

The undersigned also hereby declares that he, or they, have carefully examined the plans, specifications,
forms of contract, that he has, or they have, personally inspected the actual location of the work together
with the local sources of supply and that he has, or they have, satisfied himself, or themselves, as to all
the quantities and conditions and understands that in signing this proposal he or they waive ail right to
plead any misunderstanding regarding the same.

The undersigned further understands and agrees that he is, or they are, to furnish and provide for the
respective item price bid, all necessary material, except that furnished by the City of Rome, machinery,
implements, tools, labor, services, etc., and to do and perform all the work necessary under the aforesaid
conditions to complete the construction of the aforementioned work in accordance with the plans and
specifications for said construction, which plans and specifications it is agreed are a part of this proposal
and to accept in full compensation thereof the amount of the summation of the products of the actual
quantities multiplied by the unit prices bid.

The undersigned further agrees to accept the aforesaid "unit bid" prices in compensation for any
additions or deductions caused by variation in quantities due to more accurate measurements, or by any
changes or alterations in the plans or specifications of the work.
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DRAFT AGREEMENT

CONTRACT FOR:

in Rome, New York, dated by and between the City of
Rome New York, a municipal corporation organized and existing under the laws of the State of New
York, having a principal place of business at City Hall, 198 North Washington Street, City of Rome,
County of Oneida, State of New York (hereinafter referred to as “Owner” or “City”), and

, doing business at

(hereinafter

referred to as the “Contractor”).

WITNESS, that the Owner and the Contractor in consideration of the promises and of the
mutual covenants, considerations and agreements herein contained, agree to be legally bound as follows:

ARTICLE 1. CONTRACT AND CONTRACT DOCUMENTS.

1.1 Except for titles, subtitles, headings, running headlines, tables of content and indices (all of
which are printed herein merely for convenience), the following, except for such portions thereof as may
be specifically excluded, shall be deemed to be a part of this Contract:

1.1.1 All provisions required by law to be inserted in this Contract, whether inserted or

not;

1.1.2 The Contract Drawings and Specifications;

1.1.3 The General Conditions and Special Conditions, if any;
1.1.4 The Contract;

1.1.5 The Information for Bidders; Request for Proposals; Notice of Solicitation and
Proposal for Bids; Bid or Proposal, and if used, the Bid Booklet; and

1.1.6  All Addenda issued prior to the receipt of the Bids; the Notice of Award;
Performance and Payment Bonds, if required; and the Notice to Proceed with the Work.

1.2 In case of any conflict or inconsistency between the provisions of this Contract and those of
the Specifications, the provisions of this Contract shall govern, unless the Contractor shall have asked



for and obtained a decision in writing from the Commissioner, of the Agency that is entering into this
Contract, before the submission of its bid as to what shall govern.

ARTICLE 2. DEFINITIONS

2.1.1 “Addendum” or “Addenda” shall mean the Additional Contract provisions issued in
writing by the Commissioner prior to the receipt of bids.

2.1.2 “Agency” shall mean a city, county or other office, position, department, division, bureau,
board or commission, or a corporation, institution or agency of government the expenses of
which are paid in whole or in part from the City treasury.

2.1.3 “City” shall mean the City of Rome, New York. For purposes of this Contract, the word
“City” includes the “City Engineer” and “Commissioner”, and “City” and “Owner” are
synonymous and may be used interchangeably.

2.1.4 “City Engineer” shall mean an Engineer for the City of Rome, duly designated by the
Commissioner to be his/her representative at the site of the Work.

2.1.5 “Commissioner” shall mean the City of Rome Commissioner of Public Works, or his/her
duly authorized representative.

2.1.6 “Contract” or “Contract Documents” shall mean each of the various parts of the
contract referred to in Article 1 hereof, both as a whole and severally.

2.1.7 “Contract Work” shall mean everything required to be furnished and done by the
Contractor by any one or more of the parts of the Contract referred to in Article 1, except “Extra
Work” as hereinafter defined.

2.1.8 “Contractor” shall mean the entity which executed the Contract, whether a corporation,
firm, partnership, joint venture, individual, or any combination thereof, and it(s), their, his/her
successors, personal representatives, executors, administrators, sub-contractors and assigns, and
any person, firm, partnership, joint venture, individual, or corporation which shall at any time be
substituted in the place of the Contractor under this Contract.

2.1.9 “Days” shall mean calendar days, except where otherwise specified.

2.1.10 “Engineer” or “Architect” or “Project Manager” shall mean the person so designated
in writing by the Commissioner to act as such in relation to this Contract, including a private
Architect or Engineer or Project Manager, as the case may be. For projects on which the City
outsources engineering, architecture or management services, any reference to “City Engineer”
shall be deemed to mean “Engineer” or “Architect” or “Project Manager”, whichever is
applicable.



2.1.10(a) “Employee” shall mean those persons employed and supervised by Contractor, or any
Subcontractor(s), to perform the Work contemplated under this Contract. For purposes of this
Contract, the City of Rome has no obligation to protect any “Employee” from any injury or
harm as the result of working under this Contract, as said obligation rests solely with Contractor
and/or Subcontractor(s).

2.1.11 “Extra Work” shall mean Work other than that required by the Contract at the time of
award, which is authorized by the Commissioner pursuant to Article 16 of this Contract.

2.1.12 “Final Acceptance” shall mean final written acceptance of all the Work by the
Commissioner, a copy of which shall be sent to the Contractor.

2.1.13 “Final Approved Punch List” shall mean a list, approved in writing by the Engineer,
specitying those items of Work to be completed by the Contractor after Substantial Completion
and dates for the completion of each item of Work.

2.1.14 “Law” or “Laws” shall mean the Constitution of the State of New York, the City of
Rome Charter, a statute of the United States or of the State of New York, a local law of the City
of Rome, New York, any ordinance, rule or regulations having the force of law, or common law.

2.1.15 “Materialman” shall mean any corporation, firm, partnership, joint venture, or
individual, other than employees of the Contractor, who or which contracts with the Contractor
or any Subcontractor, to fabricate or deliver, or who actually fabricates or delivers, plant,
material or equipment to be incorporated in the Work.

2.1.16 “Means and Methods of Construction” shall mean the labor, materials, temporary
structures, tools, plant and construction equipment, and the manner and time of their use,
necessary to accomplish the result intended by this Contract.

2.1.17 “Notice” shall mean and include written notice. Written notice shall be deemed to have
been duly served when delivered to or at the last known business address of the person, firm, or
corporation for whom intended, or to his, their or its duly authorized agent, representative or
office; or when enclosed in a postage prepaid wrapper or envelope addressed to such person,
firm or corporation at his, their or its last known business address and deposited in a United
States mail box.

2.1.18 “Owner” shall mean the City of Rome, New York. For purposes of this Contract, the
word “Owner” includes the “City Engineer” and “Commissioner”, and the words “Owner”
and “City” are synonymous and may be used interchangeably.

2.1.19 “Project” shall mean the public improvement to which this Contract relates.

2.1.20 “Required Quantity” in a unit price Contract shall mean the actual quantity of any item
of Work or materials which is required to be performed or furnished in order to comply with the
Contract.



2.1.2]1 “Site” shall mean the area upon or in which the Contractor’s operations and work under
this Contract are carried on, and such other public areas immediately adjacent thereto as may be
designated as such by the Engineer. The word “Site” shall not include private property utilized
by Contractor for any purpose.

2.1.22 “Specifications” shall mean all of the directions, requirements and standards of
performance applying to the Work as hereinafter detailed and designated under the
Specifications.

2.1.23 “Subcontractor” shall mean any person, firm or corporation, other than Employees of
the Contractor, who or which contracts with the Contractor or with its Subcontractors to furnish,
or actually furnishes labor, or labor and materials, or labor and equipment, at the site. Wherever
the word Subcontractor appears, it shall also mean Sub-Subcontractor.

2.1.24 “Substantial Completion” shall mean the written determination by the Commissioner
that the Work required under this Contract is substantially, but not entirely complete.

2.1.25 “Treasurer” shall mean the Treasurer or Chief Financial Officer of the City of Rome,
New York.

2.1.26 “Work” shall mean all services required to complete the Project in accordance with the
Contract Documents, including without limitation, labor, material, superintendence,
management, administration, equipment, and incidentals, and shall include both Contract Work
and Extra Work.

ARTICLE 2A. NOTICE OF AWARD AND NOTICE TO PROCEED

2A.1 Upon the acceptance of the contractors bid by the City, the City will issue a “Notice of
Award”, which shall detail the Contract requirements, insurance documents and any other
pertinent information. All requirements of the Notice of Award must be submitted to the City
within ten (10) working days of the Notice. In the event that the Contractor fails to submit the
correct requirements as determined solely by the City Engineer, the Contractor will be deemed
in non compliance and will forfeit its bid security to the City.

2A.2 The Notice to Proceed will detail the Contract time and other details pertinent to the
Contract, i.e. submittals, listing of subcontractors, contact numbers, etc.

ARTICLE 3. THE WORK AND ITS PERFORMANCE

3.1 The plans/specifications for this Contract were prepared by HRP Associates.

3.2 Unless otherwise expressly provided in the Contract Drawings, Specifications and
Addenda, the Work shall be performed in accordance with the best modern practice, utilizing,



unless otherwise specified in writing, new and unused materials of standard first grade quality
and workmanship and design of the highest quality, to the satisfaction of the Commissioner.

3.3 The Contractor will furnish all labor, materials, supplies, equipment and other facilities and
things necessary or proper for or incidental to the work contemplated by this contract as required
by and in strict accordance with the applicable plans and specifications prepared by the City
Engineer or Engineer or Architect.

3.4 By executing this Contract, the Contractor is precluded and debarred from pleading

misunderstanding or deception because of estimates of quantifies, character, location or other
conditions surrounding the Project Work covered by the Contract.

ARTICLE 3A. COMPENSATION TO BE PAID CONTRACTOR

3A.1 The City will pay and the Contractor will accept in full consideration for the performance
of the Contract, subject to additions and deductions as provided herein, the total sum of

Dollars,

(3 . ). this said sum being the Amount at which the

Contract was awarded to the Contractor at a public letting thereof, based upon the

Contractor’s bid for the Contract.

ARTICLE 4. MEANS AND METHODS OF CONSTRUCTION

4.1 Unless otherwise expressly provided in the Contract Drawings, Specifications and/or
Addenda, the Means and Methods of Construction shall be such as the Contractor may
choose; subject, however, to the City Engineer’s right to reject the Means and Methods of
Construction proposed by the Contractor which in the opinion of the City Engineer:

4.1.1 Will constitute or create a hazard to the Work, to persons of the general public or
public property. Contractor and Subcontractor(s) are responsible for supervising the
safety of their own employees, both on and off the Work Site, and maintaining the
integrity, condition and safety of any property; or

4.1.2 Wil not produce finished Work in accordance with the terms of the Contract; or

4.1.3  Will be detrimental to the overall progress of the Project.

4.2 The City Engineer’s approval of the Contractor’s Means and Methods of Construction,
or his/her failure to exercise his/her right to reject such means or methods, shall not relieve the
Contractor of its obligation to complete the Work as provided in this Contract; nor shall the
exercise of such right to reject create a cause of action for damages.



4.3 Nothing herein shall be interpreted to mean that the Owner, Commissioner or City
Engineer shall have an obligation or duty to supervise the Contractor’s Means and Methods
of Construction in order to protect the safety of Contractor’s or Subcontractors’ Employees,
as said obligation or duty rests solely with the Contractor or Subcontractor.

ARTICLE 4A. SURVEYS, GRADE AND PERMITS.

The Owner will provide all lines and grades necessary for the satisfactory completion of the
work called for by this Contract. It will be the responsibility of the Contractor to adhere to
lines and grades provided. If it is determined by the City Engineer that adjustments and changes
to lines and grades will be necessary, then the Contractor shall take direction from the City
Engineer and make changes accordingly. There is no additional payment made when the City
Engineer determines it is necessary to make field changes for satisfactory completion of this
Contract. The City Engineer may give the Contractor a Miscellaneous Order(s) to correct
drainage problems, for which the City Engineer will supply grades and elevations. It will be the
Contractor's responsibility to conform to the grades and elevations contained in said
Miscellaneous Order. If Contractor does not form to the ordered grade elevations, the
Contractor will correct work at his own cost, as directed by the City Engineer.

The Contractor shall have the right to cut the pavement in any street or alley through which the
work herein described is laid out, without any further permits. All other permits and licenses
necessary for the prosecution of the work shall be secured and paid for by the Contractor. Upon
completion of the Work covered by this Contract, said license to enter the City’s streets or
alleys to make cuts shall be revoked.

ARTICLE 5. INSPECTION

3.1 During the progress of the Work and up to the date of Final Acceptance, the Contractor
shall at all times afford the representatives of the City every reasonable, safe and proper facility
for inspecting all Work done or being done at the Site , and also for inspecting the manufacture
or preparation of materials and equipment at the place of such manufacture or preparation.

3.2 The Contractor’s obligation hereunder shall include the uncovering or taking down of
finished Work and its restoration thereafter; provided, however, that the order to uncover, take
down and restore shall be in writing, and further provided that if Work thus exposed proves
satisfactory, and if the Contractor has complied with Article 5.1, such uncovering or taking
down and restoration shall be considered an item of Extra Work to be paid for in accordance
with the provisions of Article 16. If the Work thus exposed proves unsatisfactory, the City has
no obligation to compensate the Contractor for the uncovering, taking down or restoration.

5.3 Inspection and approval by the Commissioner or City Engineer, of finished Work or of
Work being performed, or of materials and equipment at the place of manufacture or
preparation, shall not relieve the Contractor of its obligation to perform the Work in strict



accordance with the Contract or of its obligation to protect its Employees from injury or harm
for work performed under this Contract. Finished or unfinished Work not found to be in strict
accordance with the Contract shall be replaced as directed by the City Engineer, even though
such Work may have been previously approved and paid for. Such corrective work is Contract
Work and shall not be deemed Extra Work.

3.4 Rejected Work and materials shall be promptly taken down and removed from the Site,
which must at all times be kept in a reasonably clean and neat condition.

3.5 Nothing herein shall be interpreted to mean that the inspection authority provided to the City
by this Article 5 creates any obligation or duty on the City to protect the safety of Contractor’s

or Subcontractors Employees or to protect the safety, integrity or condition of any property, as
said obligations and duties rest solely with the Contractor or Subcontractor.

ARTICLE 6. PROTECTION OF WORK AND OF PERSONS AND PROPERTY

6.1 During the performance of the Work and up to the date of Final Acceptance, the
Contractor shall be under an absolute obligation to protect Employees, both on and off the
Work Site, the finished and unfinished Work, equipment, materials, tools, machinery, vehicles
and the site against any injury, damage, loss, theft and/or vandalism, and in the event of such
injury, damage, loss, theft and/or vandalism, it shall promptly secure, remove, replace or repair
such Work, Employee, equipment, materials, tools, machinery, vehicles and the site, whichever
the Commissioner or City Engineer shall determine to be preferable. The obligation to deliver
finished Work in strict accordance with the Contract prior to Final Acceptance shall be
absolute and shall not be affected by the Commissioner’s or City Engineer’s approval of, or
failure to prohibit, the Means and Methods of Construction used by the Contractor.

6.2 The City may require the Contractor to secure, remove, replace or repair any Employee,
finished and unfinished Work, equipment, materials, tools, machinery, vehicles, which, in the
opinion of the City, Commissioner or City Engineer, is/are a danger to persons of the public or

public property.

6.3 During the performance of the Work and up to the date of Final Acceptance, the
Contractor shall take all reasonable precautions to protect the persons and property of the City
and of others from damage, loss or injury resulting from the Contractor’s, and/or its
Subcontractors operations or storage under this Contract. The Contractor’s obligation to
protect shall include the duty to provide, place or replace and adequately maintain at or about the
Site suitable and sufficient protection such as lights, signage, barricades and enclosures.

6.4 The Contractor shall notify the Commissioner, Treasurer, the commercial general
liability insurance carrier, and, where applicable, the worker’s compensation and/or other
insurance carrier in writing, of any loss, damage or injury to Work, persons or property arising
out of the operations or storage of the Contractor and/or it’s Subcontractors under this
Contract, or any accidents on the Site, within thirty (30) days of the occurrence. The
Contractor’s notice to the insurance carrier must expressly specify that “this notice is being



given on behalf of the City of Rome, New York as additional insured as well as [the Contractor
] as named insured.” Within three (3) Days after the notice to the Contractor of the
happening of any such loss, damage or injury to Work, persons or property, or any accidents, the
Contractor shall make a full and complete report thereof in writing to the City Engineer.

6.4.1 Notice to the Treasurer pursuant to 6.3 shall specify the name of the Contract, the
date of the incident, the location (street address) of the incident, the identity of the
persons or things injured, damaged or lost, and the name of the insurance carrier that
issued the commercial liability insurance policy pursuant to Article 12 of this Contract.
Such notice shall be sent to the Corporation Counsel’s Office, Suite 3A, City Hall, 198
North Washington Street, Rome, New York 13440.

6.5 If any person or property sustains any loss, damage, cost, expense or injury arising out of the
operations of the Contractor and/or its Subcontractors in the performance of this Contract, the
Contractor shall indemnify, defend and hold the City, its employees and agents harmless
against any and all claims, liens, demands, Jjudgments, penalties, fines, liabilities, settlements,
damages, costs and expenses of whatever kind or nature (including, without limitation, attorney’s
fees and disbursements), known or unknown, contingent or otherwise, arising from or in any way
related to such operations, or failure to comply with any of the provisions of this Contract or of
the Law. Insofar as the facts and Law relating to any claim would preclude the City from being
completely indemnified by the Contractor, the City shall be partially indemnified by the
Contractor to the fullest extent provided by Law.

6.6 The Contractor shall, at its own expense, defend, indemnify and hold the City harmless
from any and all claims (even if the allegations of the suit are without merit) or judgments for
damages (including, but not limited to, delay damages from Other Contractors) and from costs
and expenses to which City may be subjected or which it may suffer or incur allegedly arising
out of or in connection with any operations of the Contractor and/or its Subcontractors, or
their failure to comply with the provisions of this Contract or of the Laws. Insofar as the facts
and Law relating to any claim would preclude the City from being completely indemnified by
the Contractor, the City shall be partially indemnified by the Contractor to the fullest extent
provided by Law.

6.7 To the extent required by law, by public authority or by local conditions, the Contractor
will adequately protect adjacent property and will provide and maintain all passage ways,
railroad crossings, guard fences, lights and other facilities for protection.

6.8 In the event of the existence of an unsafe condition at the work site, which in the opinion of
the City, endangers the health, safety or welfare of the public or the well-being, condition or
integrity of any property, the City will contact the Contractor at its Emergency contact number.
If Contractor does not abate the unsafe condition to City’s satisfaction within the time period
set by City, City may use its own resources to abate the unsafe condition. Any costs to City,
including all material and labor costs, will be charged to Contractor and may be withheld from
payments due to Contractor.



6.8.1 In the event the City abates the unsafe condition pursuant to Section 6.8, the
Contractor shall indemnify and hold the City harmless as provided for at Sections 6.5
and 6.6 of this Contract for any injury, loss, damage, cost or expense to any person or
property arising out of the work performed by City to abate the unsafe condition.

©6.8.2 Nothing in Section 6.8 of this Contract shall be construed to establish a duty or
obligation on the City to protect the safety, health or well-being of Contractor,
Subcontractor(s) and/or Employees or to protect the well-being, condition or integrity
of property affected by this Agreement, as said duties and obligations rest solely with the
Contractor and/or Subcontractor.

6.9 The provisions of this Article shall not be deemed to create any new right of action in favor
of third parties against the Contractor or the City.

6.10 Contractor will immediately notify Owner of any and all claims that Contractor allegedly
caused injury to the persons or damage to the property of any third party. Contractor will also
immediately notify the Rome Police Department or Oneida County Sheriff’s Department,
(dependent on location), of any and all claims that Contractor allegedly caused injury to the

persons or damage to the property of any third party.

6.11 Nothing herein shall be interpreted to mean that the City has an obligation or duty to
protect the safety of Contractor’s/Subcontractors’ Employees or to protect the safety,
condition or integrity of any private property, as said obligation and duty rest solely with the
Contractor or Subcontractors.

6.12 The Contractor shall be solely responsible for the storage and maintenance of equipment,
materials, tools, etc., wherever said equipment, materials or tools are stored.

ARTICLE 7. COMMENCEMENT AND PROSECUTION OF THE WORK

7.1 The Contractor shall commence Work on the date specified in a written notice signed by
the Commissioner. The time for performance of the Work under the Contract shall be
computed from the date specified in such written notice. TIME BEING OF THE ESSENCE to
the City, the Contractor shall thereafter prosecute the Work diligently, using such Means and
Methods of Construction as are in accord with Article 3 herein and as will assure its completion
not later than the date specified herein, or on the date to which the time for completion may be
extended.

7.2 Time for completion of the Work as specified shall be substaintial completion December
20,2024

Extensive Liquidated Damages Procedure set forth in first three pages of Information to Bidders
(Section 200).

ARTICLE 8. PROGRESS SCHEDULES




8.1 To enable the Work to be performed in an orderly and expeditious manner, the Contractor,
within fifteen (15) Days after the Notice to Proceed with this Contract, unless otherwise
directed by the City Engineer, shall submit to the City Engineer a proposed progress schedule
in the form of a bar graph or in such other form as specified by the City Engineer, and monthly
cash flow requirements, showing:

8.1.1 The anticipated time of commencement and completion of each of the various
operations to be performed under this Contract; and

8.1.2 The sequence and interrelation of each of these operations with the others and with
those of other related Contracts; and

8.1.3 The estimated time required for fabrication or delivery, or both, of all materials and
equipment required for the Work; and

8.1.4 The estimated amount in dollars the Contractor will claim on a monthly basis.
8.2 The proposed schedule shall be revised as directed by the City Engineer, until finally
approved by the City Engineer, and after such approval, shall be strictly adhered to by the
Contractor.

8.3 If the Contractor shall fail to adhere to the approved progress schedule, it shall promptly
adopt such other or additional Means and Methods of Construction as will make up for the
time lost and will assure completion in accordance with the approved progress schedule. The
approval by the City of a progress schedule which is shorter than the time allotted under the
Contract shall not create any liability for the City if the approved progress schedule is not met.

8.4 The Contractor will not receive any payments until the proposed progress schedule is
submitted.

ARTICLE 9. COMPLETION AND FINAL ACCEPTANCE OF THE WORK

9.1 Date for Substantial Completion: The Contractor shall substantially complete the Work
within the time fixed at article 7.2 or as set forth in the General Conditions, or within the time to
which such Substantial Completion may be extended as permitted by the Commissioner.

9.2 Determining the Date of Substantial Completion: The Work shall be deemed to be
substantially complete when the two conditions set forth in 9.2.1 and 9.2.2 have been met. The
Commissioner will then issue a Certificate of Substantial Completion.

9.2.1 Inspection: The City Engineer has inspected the Work and has made a written
determination that it is substantially complete,

9.2.2 Approval of the Final Punch List and Date for Final Acceptance: Following
inspection of the Work, the City Engineer shall furnish the Contractor a final punch



list, specifying all items of Work to be completed. The Contractor shall then submit to
the City Engineer dates for the completion of each specified item of Work. Within a
reasonable time after receipt, the City Engineer, in a written notification to the
Contractor, shall approve the Contractor’s completion dates or, if they are unable to
agree, shall establish dates for the completion of each item of Work. The latest
completion date specified shall be the date for Final Acceptance of the Work.

9.3 Determining the Date of Final Acceptance: The Work will be accepted as final and
complete as of the date of City Engineer’s inspection if, upon such inspection, the City
Engineer finds that all items on the Final Approved Punch List are complete and no further
Work remains to be done. The Commissioner will then issue a written determination of Final
Acceptance.

9.4 Request for Inspection: Inspection of the Work by the City Engineer for the purpose of
Substantial Completion or Final Acceptance shall be made within ten (10) Days after receipt
of the Contractor’s written request therefor.

9.5 Request for Re-inspection: If upon inspection for the purpose of Substantial Completion
or Final Acceptance, the City Engineer determines that there are items of Work still to be
performed, the Contractor shall promptly perform them and then request a re-inspection. If
upon re-inspection, the City Engineer determines that the Work is substantially complete or
finally accepted, the date of such re-inspection shall be the date of Substantial Completion or
Final Acceptance. Re-inspection by the City Engineer shall be made within ten (10) Days after
receipt of the Contractor’s written request therefor.

9.6 Initiation of Inspection by the City Engineer: If the Contractor does not request inspection

or re-inspection of the Work for the purpose of Substantial Completion or Final Acceptance,
the City Engineer may initiate such inspection or re-inspection.

ARTICLE 10. LIQUIDATED DAMAGES

10.1 In the event the Contractor fails to complete the Work within the time fixed for such
completion in article 7.2 or as set forth in the General Conditions, plus authorized time
extensions, or if the Contractor, in the sole determination of the Commissioner, has abandoned
the Work, the Contractor shall pay to the City the sum fixed in the General Conditions, for
each and every Day that the time consumed in completing the Work exceeds the time allowed
therefor; which said sum, in view of the difficulty of accurately ascertaining the loss which the
City will suffer by reason of delay in the completion of the Work hereunder, is hereby fixed and
agreed as the liquidated damages that the City will suffer by reason of such delay, and not as a
penalty. This article shall apply to the Contractor if it is defaulted pursuant to Article 32 of this
Contract. Neither the failure to assess liquidated damages nor the granting of any time
extension shall operate as a waiver or release of any claim the City may have against the
Contractor for either actual or liquidated damages.



10.2 Liquidated damages received hereunder are not intended to be nor shall they be treated as
either a partial or full waiver or discharge of the City’s right to indemnification, or the
Contractor’s obligation to indemnify the City, or to any other remedy provided for in this
Contract or by Law.

10.3 The Commissioner may deduct and retain out of the monies which may_become due
hereunder, the amount of any such liquidated damages; and in case the amount which may
become due hereunder shall be less than the amount of liquidated damages suffered by the City,
the Contractor shall be liable to pay the difference.

ARTICLE 11. ASSIGNMENTS

11.1 The Contractor shall not assign, transfer, convey or otherwise dispose of this Contract, or
the right to execute it, or the right, title or interest in or to it or any part thereof, or assign, by
power of attorney or otherwise, any of the monies due or to become due under this Contract,
unless the previous written consent of the Commissioner shall first be obtained thereto, and the
giving of any such consent to a particular assignment shall not dispense with the necessity of
such consent to any further or other assignments.

11.2 Such assignment, transfer or conveyance shall not be valid until filed in the office of the
Commissioner and the Treasurer, with the written consent of the Commissioner endorsed
thereon or attached thereto.

11.3 Failure to obtain the previous written consent of the Commissioner to such_an assignment,
transfer or conveyance, may result in the revocation and annulment of this Contract. The City
shall thereupon be relieved and discharged from any further liability to the Contractor, its
assignees, transferees or sublessees, who shall forfeit and lose all monies therefor earned under
the Contract, except so much as may be required to pay the Contractor’s employees.

11.4 The provisions of this clause shall not hinder, prevent or affect an assignment by the
Contractor for the benefit of its creditors made pursuant to the Laws of the State of New York.

1.5 This Contract may be assigned by the City to any corporation, agency or instrumentality
having authority to accept such assignment.

ARTICLE 12. INSURANCE

12.1 General Requirements for Insurance Policies. The Contractor shall not commence work
under this contract until he has obtained all insurance required under this paragraph, and such
insurance has been approved by the Owner; nor shall the Contractor allow any Sub-Contractor to
commence work on his Sub-Contractor until all similar insurance required of the Sub-Contractor
has been so obtained and approved. Where applicable, all Insurance required shall be maintained
throughout the term of this Contract, and said Insurance coverage shall be “occurrence” based
rather than “claim-made”. All required insurance policies shall be maintained with companies



licensed and authorized to do business in the State of New York by the New York State
Department of Insurance. The Contractor shall be solely responsible for the payment of all
premiums for all required policies and all deductibles to which such policies are subject, whether
or not the City is an insured under the policy.

12.2. Types of Insurance.

12.2.1 Compensation Insurance - The Contractor shall take out and maintain during the
life of this contract adequate Workmen’s Compensation Insurance for all of such
Contractor’s employees who will be engaged in work at the site of the project and if any
part of this contract is sublet, the Contractor will require his Sub-Contractor to maintain
such insurance for all of the Sub-Contractor’s employees who will be so engaged unless
the latter’s employees are protected by the Contractor’s Compensation Insurance.

12.2.2 Commercial General Liability Insurance - The Contractor shall provide a
Commercial General Liability Insurance Policy in an amount not less than $2,000,000.00,
in the Contractor’s name and naming the City as an Additional Insured thereunder and
endorsed to cover the liability assumed by the Contractor under the indemnity
provisions of this Contract. The insurance policy shall be maintained throughout the
term of this Contract and shall protect the City, the Contractor and/or its
Subcontractors performing Work at the Site from claims for property damage and/or
bodily injury, including accidental death, which may arise from operations under this
Contract.

12.1.3 Public Liability Insurance in an amount not less than $2,000,000 for injuries,
including wrongful death, to any one persons, and subject to the same limit for each
person, in an amount not less than $2,000,000 on account of one accident;

12.1.4 Employer’s Liability Insurance: The Contractor shall provide

Employer’s Liability Insurance affording compensation due to bodily injury by accident
or disease sustained by any employee of the insured arising out of and in the course of
his/her employment by the insured; and

12.1.5 Automobile Liability Insurance: The Contractor shall provide commercial
auto liability insurance covering all owned, non-owned and hired vehicles to be used in

connection with this Contract.

12.3 Miscellaneous Provisions.

12.3.1 Notice under the Policy to the City as an Additional Insured shall be addressed to
each of the following: (1) the Commissioner; and (2) the Corporation Counsel’s
Office, at Rome City Hall, 198 North Washington Street, Rome, New York 13440;

12.3.1(a) Notwithstanding any provision of this Contract to the contrary, notice
by or on behalf of the City as an Additional Insured of any occurrence, offense, or
claim, if such notice is required, will be deemed timely if given to the Insurance



Company as soon as practicable after a Notice of Claim adequately specifying the
occurrence, offense, or claim as one potentially covered under the policy has been
filed with the Commissioner; however, in no event shall “as soon as practicable”
be a period of less than one hundred eighty (180) Days thereafter; and

12.3.1(b) Notice of Cancellation of Policy. In addition to any other requirements
concerning notice of cancellation, this policy shall not be cancelled, terminated,
modified or changed by the Insurance Company unless thirty (30) Days prior
written notice is sent to the Named Insured by Registered Mail and also sent by
Registered Mail to both the Commissioner and the Corporation Counsel’s
Office, nor shall this policy be cancelled, terminated, modified or changed by the
Named Insured without the prior written consent of the Commissioner.

12.3.2 Proof of Insurance:

12.3.2(a) Within ten (10) Days of award, the Contractor shall, for each policy
required under this Contract, file a Certificate of Insurance with the
Commissioner and the Corporation Counsel. Such certificate(s) shall certify
insurance coverage in all ways in conformance with this article and shall include
the following, or similar, text: “The above-named broker/producer represents and
warrants to the City that it is an Additional Insured under the insurance policies
listed herein and that such policies are in full compliance with the Contract.”

12.3.2(b) Certificates confirming renewals of insurances shall be submitted to
each of the City offices specified in 12.3.1, not less than thirty (30) Days prior to
the expiration date of coverage until all operations under this Contract are
deemed complete.

12.3.2(c) Failure to submit the required certificate(s) of insurance or renewals,
will permit the City to postpone the commencement of or cease Work on the
Project until such time the Contractor complies with this article. The City shall
assume no liability for postponing or ceasing Work under this article; however,
the Contractor may be liable to the City for any expenses or cost the City incurs
due to said postponement or delay.

ARTICLE 13. MONEY RETAINED AGAINST CLAIMS

13.1 If any claim shall be made by any person or entity (including other Contractors with the
City on this Project) against the City or against the Contractor and the City:

13.1.1 For an alleged loss, damage, injury, theft and/or vandalism of the kind referred to
in Article 6, which in the opinion of the Corporation Counsel, may not be covered by
the contingent liability, commercial general liability or property damage insurance
policy, or which, together with previously filed claims, is in excess of the amount payable
under such policies; or



13.1.2 For damage claimed to have been caused directly or indirectly by the failure of the
Contractor to perform the Work in strict accordance with this Contract.

13.2 The amount of such claims as referred to in article 13.1.1 and 13.1.2, or so much thereof as
the Commissioner or the Corporation Counsel may deem necessary, may be withheld by the
Treasurer, as security against such claim, from any money due hereunder. The Commissioner,
in his/her discretion, may permit the Contractor to substitute other satisfactory security in lieu
of the monies so withheld.

13.3 If'an action on such claim is timely commenced and the liability of the City, or the
Contractor, or both, shall have been established therein by a final judgment of a Court of
competent jurisdiction, or if such claim shall have been admitted by the Contractor to be valid,
the Treasurer shall pay such judgment or admitted claim out of the monies retained by the
Treasurer under the provisions of this article, and return the balance, if any without interest, to
the Contractor.

13.4 Liens: If at any time before or within thirty (30) Days after the Work is completed and
accepted by the City, any persons claiming to have performed any labor or furnished any
material toward the performance or completion of this Contract, shall file with the
Commissioner and Treasurer any notice as is described in the New York State Lien Law, or
any act of the Legislature of the State of New York, the City shall retain from the monies due or
to become due under this Contract, so much of monies as shall be sufficient to pay the amount
claimed in said notice, together with the reasonable costs of any action or actions brought or that
may be brought to enforce such lien. The monies so retained shall be held by the City until such
time the Contractor submits to the Commissioner a Release of Liens and notice, showing all
liens thereon are discharged pursuant to Law. No interest shall paid by City to Contractor for
monies held pursuant to a lien or liens properly filed.

ARTICLE 14. MAINTENANCE AND GUARANTEE

14.1 The Contractor shall promptly repair, replace, restore or rebuild, as the Commissioner
may determine, any finished Work in which defects of materials or workmanship may appear or
to which damage may occur because of such defects, during the one (1) year period subsequent
to the date of Final Payment, except where other periods of maintenance and guarantee are
provided for.

14.2 As security for the faithful performance of its obligations hereunder, the_Contractor must
deliver to the Owner an executed bond in the amount of one hundred percent (100%) of the
accepted bid as security for the faithful performance of his contract, and for the payment of all
persons performing labor and furnishing materials in connection therewith, and having as surety
thereon such surety company, or companies, as are acceptable to and approved by the Owner.



14.3 Notice by the Commissioner to the Contractor to repair, replace, rebuild or restore such
defective or damaged Work shall be timely, pursuant to this article, if given not later than the
expiration of the one (1) year period or other periods provided for herein.

14.4 If the Contractor shall fail to repair, replace, rebuild or restore such defective or damaged
Work promptly after receiving such notice, the Commissioner shall have the right to have the
Work done by others, for which Contractor may be liable for additional costs or expenses the

Owner incurs for performing said work.

14.5 If a security payment so deposited is insufficient to cover the cost of such Work, the
Contractor shall be liable to pay such deficiency on demand by the Commissioner.

14.6 The City Engineer’s certificate setting forth the fair and reasonable cost of repairing,
replacing, rebuilding or restoring any damaged or defective Work when performed by one other
than the Contractor, shall be binding and conclusive upon the Contractor as to the amount

thereof.

ARTICLE 15. CHANGES

15.1 Changes may be made to this Contract only as duly authorized in writing by the
Commissioner in accordance with the Law. All such changes, modifications and amendments
will become a part of the Contract. Work so ordered shall be performed by the Contractor.

15.2 Contract changes will be made only for Work necessary to complete the Work included
in the original scope and/or for non-material changes to the scope of the Contract. Changes are
not permitted for any material alteration in the scope of Work.

15.3. The Contractor shall be entitled to a price adjustment for Extra Work performed
pursuant to a written change order. Adjustments to price shall be computed in one or more of the

ways:
15.3.1 By applicable unit prices specified in the Contract; and/or
15.3.2 By agreement of a fixed price; and/or
15.3.3 By time and material record; and/or
15.3.4 In any other manner approved by the Commissioner or Treasurer.
15.4 Any construction Contract increase and any change to the Contract for construction-
related professional services that cumulatively exceed the grater of ten percent (10%) of the

Contract price or one hundred thousand dollars ($100,000.00) shall be approved by the Board of
Estimate & Contract and/or the Common Council of the City of Rome.



16. EXTRA WORK AND METHODS OF PAYMENT FOR EXTRA WORK

16.1 The Owner may at any time, by a written order, and without notice to the sureties, required
the performance of such Extra Work or changes in the work as it may find necessary or
desirable. The amount of compensation to be paid to the Contractor for any Extra Work, as so
ordered, shall be determined as follows:

16.1(a) By such applicable unit prices, if any, as are set forth in the contract; and/or

16.1(b) If no unit prices are so set forth, then by a lump sum mutually agreed upon by
the Owner and the Contractor; and/or

16.1(c) If no such unit prices are set forth and if the parties can not agree upon a lump
sum, then by the actual net cost in money to the Contractor or the materials and of the
wages of applied labor (including premiums for Workmen’s Compensation Insurance)
required for such extra work, plus such rental for plant and equipment (other than small
tools) required and approved for such Extra Work, plus fifteen percent (15%) as
compensation for all other items of profit, and costs or expenses including administration,
overhead, superintendence, Insurance (other than Workmen’s Compensation Insurance),
materials used in temporary structures, allowance made by the Contractor to
Subcontractors, additional premiums upon the performance bond of the Contractor,
and the use of small tools. The provisions hereof shall not affect the power of the
Contractor to act in case of emergency, as hereinafter provided.

16.2 Where a change is ordered, involving both Extra Work and omitted or reduced Contract
Work, the Contract price shall be adjusted in an amount based on the difference between the
cost of such Extra Work and of the omitted or reduced Work. The cost of such Extra Work
and of such omitted or reduced Work shall be computed based upon applicable Contract unit
prices. Where there are no applicable Contract unit prices, the cost of such Extra Work and of
such omitted or reduced Contract Work shall be computed in accordance with the items Article
16.1(c). If the cost of such Extra Work exceeds the costs of such omitted or reduced Contract
Work, the Contract price shall be increased by the difference, plus percentages for overhead
and profit as provided in 16.1(c). If the cost of omitted or reduced Contract Work exceeds the
cost of the Extra Work, then the Contract price shall be reduced by the difference.

ARTICLE 17. OMITTED WORK

17.1 If any Contract Work in a lump sum Contract, or if any part of a lump sum item in a unit
price, lump sum, or percentage-bid Contract is omitted by the Commissioner pursuant article
20, the Contract price shall be reduced by a pro rata portion of the lump sum bid amount based
upon the percent of Work omitted. For the purpose of determining the pro rata portion of the
lump sum bid amount, the bid breakdown submitted shall be considered, but shall not be the
determining factor.



17.2 If the whole of a lump sum item or units of any other item is so omitted by the
Commissioner in a unit price, lump sun, or percentage-bid Contract, then no payment will be
made therefore except as provided in article 17.4.

17.3 For units that have been ordered but are only partially completed, the unit price shall be
reduced by a pro rata portion of the unit price bid based upon the percentage of Work omitted
subject to article 17.4.

17.4 In the event the Contractor, with respect to any omitted Work, has purchased any non-
cancelable material and/or equipment that is not capable of use except in the performance of this
Contract and has been specifically fabricated for the sole purpose of this Contract, Contractor
shall be paid for such material and/or equipment; provided, however, such payment is contingent
upon the Contractor’s delivery of such material and/or equipment in acceptable condition to a
location designated by the City.

17.5 The Contractor agrees to make no claim for damages or for loss of overhead and profit
with regard to any omitted work.

ARTICLE 18. THE CITY ENGINEER

18.1 The City Engineer shall have the power to inspect, supervise and control the performance
of the Work, subject to review by the Commissioner. In relation to this Contract and the
Project, the City Engineer shall, with the consent and designation by the Commissioner, have
the power to perform any act, power, determination or approval of the Commissioner; however,
the City Engineer has no duty or obligation to protect the safety of Employees of Contractor or
any Subcontractors, either on or off the Work Site, or to protect the safety, integrity or
condition of private property;

18.2 The City Engineer shall determine the amount, quality, acceptability and fitness of all
parts of the work, shall interpret the plans, specifications, contract documents and any extra work
orders, and shall decide all other questions in connection with the work;

18.3 To determine how the Work of this Contract shall be coordinated with Work of other
Contractors engaged simultaneously on this Project; including the power to suspend all or any
part of the Work;

18.5 Upon request, the City Engineer shall confirm in writing any oral order, direction,
requirement or determination; and

18.6 The City Engineer may at any time demand that the Contractor submit samples of
material for testing to demonstrate that they conform to the specifications. Samples shall be
furnished at the expense of Contractor.



ARTICLE 19. CONTRACTOR

19.1 In the performance of the work, the Contractor shall abide by all orders, directions and
requirements of the City Engineer and shall perform all work to the satisfaction of the City
Engineer, and at such time and places, by such methods and in such manner and sequence as he
may require.

19.2 The Contractor shall employ no plant, equipment, materials, methods or men to which the
City Engineer objects, and shall remove no plant, materials, equipment or other facilities from
the Work Site without the City Engineer’s permission.

19.3 The Contractor will employ at the Work Site, during the performance of Work under this
Contract, a competent foreman, or superintendent, who shall be satisfactory to the City
Engineer, and who shall not be changed except with the consent of the City Engineer unless he
shall cease to be in the employ of the Contractor. Such foreman, or superintendent, shall
represent and have full authority to act for the Contractor in his absence and all directions given
such foreman, or superintendent, shall be as binding as if given to the Contractor.

19.4 Contractor may not perform any work without the presence of a competent foreman or
superintendent.

19.5 Contractor will be subject to liquidated damages, in the amount set forth in the
Information to Bidders, for each calendar day that it fails to employ a competent foreman or
superintendent at the site of the work. Said amount shall be deducted from any money due the
Contractor not as a penalty but as liquidated damages.

19.6 The Contractor represents and warrants:

19.6.1 That he is financially solvent and that he is experienced in and competent to
perform the type of work or to furnish the plant, materials, supplies or equipment to be so
performed or furnished by him; and

19.6.2 That such temporary and permanent work required by the contract documents as is
to be done by him can be satisfactorily constructed and used for the purposes for which it
is intended, and that such construction will not injure any person or damage any property;
and

19.6.3 That he has carefully examined the plans, the specifications, and the site of the
work, and that, from his own investigations, he has satisfied himself as to the nature and
location of the work, the character, quality and quantity of surface and subsurface
materials likely to be encountered, the character of equipment and other facilities needed
for the performance of the work, the general and local conditions, and all other materials
which may in any way affect the work or its performance.

19.7 Contractor shall attend a mandatory weekly / bi-weekly meeting with Engineer



19.8 Contractor is solely responsible for the safety and protection of its Employees, either on
or off the Work Site, and the protection of the condition, safety and integrity of any property
affected by this Contract.

19.9 If at any time before the final acceptance of the work, any material is discovered which
does not comply with the Contract Documents, such material shall be removed by Contractor
within seven (7) days of written notice from Owner, solely at Contractor’s expense, and shall be
replaced at Contractor’s expense.

19.10 The Contractor shall be solely responsible for the storage and maintenance of equipment,
materials, tools, etc., wherever said equipment, materials or tools are stored.

ARTICLE 20. COMMISSIONER

20.1 The Commissioner, in addition to those matters elsewhere herein expressly made subject
to his/her determination, direction or approval, shall have the power:

20.1.1 To review and make final determinations on any and all questions in relation to
this Contract and its performance;

20.1.2 To modify of change this Contract so as to require the performance of Extra
Work or the omission of Contract Work;

20.1.3 To suspend the whole or any part of the Work whenever in his/her judgment such
suspension is required:

20.1.3(a) In the interest of the City generally; or

20.1.3(b) To coordinate the Work of the various Contractors engaged on this
Project; or

20.1.3(c) To expedite the completion of the entire Project even thought the
completion of this particular Contract may thereby be delayed.

20.1.4 The Commissioner shall have the express authority to designate the City
Engineer to perform any or all matters elsewhere herein expressly made subject to the
Commissioner’s determination, direction or approval, as well as those matters identified
at Articles 20.1.3(a), 20.1.3(b) and 20.1.3(c).

20.1.5 Nothing herein shall create a duty or obligation on the Commissioner to protect
the health, safety or well being of Employees of Contractor or Subcontractor, or to
protect the integrity, safety or condition of private property, as said obligation or duty
rests solely with the Contractor and/or Subcontractor.



ARTICLE 21. THE ENGINEER OR ARCHITECT OR PROJECT MANAGER

21.1 The Engineer or Architect or Project Manager, in addition to those matters elsewhere
herein delegated to the Engineer and expressly made subject to his/her determination, direction
or approval, shall have the power, subject to review by the Commissioner or the City Engineer:

21.1.1 To determine the amount, quality and location of the Work to be paid hereunder;

21.1.2 To determine all questions in relation to the Work, to interpret the Contract
Drawings, Specifications and Addenda, and to resolve all patent inconsistencies or
ambiguities therein;

21.1.3 To determine how the Work of this Contract shall be coordinated with Work of
other Contractors engaged simultaneously on this Project; including the power to
suspend any part of the Work, but not the whole thereof’;

21.1.4 To make minor changes in the Work as he/she deems necessary, provided such
changes do not result in a net change in cost to the City or to the Contractor of the
Work to be done under the Contract; and

21.1.5 To amplify the Contract Drawings, add explanatory information and furnish
additional Specifications and drawings, consistent with this Contract.

21.2 The Engineer shall, on Projects for which the City Engineer does not perform

engineering or construction management duties, have the power to perform those activities,
determinations, approvals, etc., specifically designated to the City Engineer.

ARTICLE 22. EMPLOYEES

22.1 The Contractor and its Subcontractors shall not employ on the Work:

22.1.1 Anyone who is not competent, faithful and skilled in the Work for

which he/she shall be employed, and whenever the Commissioner or City Engineer
shall inform the Contractor, in writing, that any employee is, in his/her opinion,
incompetent, unfaithful or disobedient, that employee shall be discharged from the Work
forthwith, and shall not again be employed upon it;

22.1.2 Any labor, materials or means whose employment, or utilization during the course
of this Contract, may tend to or in any way cause or result in strikes, work stoppages,
delays, suspension of Work or similar troubles by workers employed by the Contractor
or its Subcontractors, or by any of the trades working in or about the buildings and
premises where Work is being performed under this Contract, or Other Contractors or
their Subeontractors pursuant to other Contracts, or on any other building or premises
owned or operated by the City, its Agencies, departments, boards or authorities. Any
violation by the Contractor of this requirement may, upon certification of the



Commissioner, be considered as proper and sufficient cause for declaring the
Contractor to be in default, and for the City to take action against it in a manner the
Commissioner may deem proper.

ARTICLE 23. LABOR LAW

23.1 The Contractor shall strictly comply with all applicable provisions of the Labor Law, as
amended.

23.2 The Contractor specifically agrees, as required by Labor Law Section 220 and 224-d, as
amended, that:

23.2.1 No laborer, workman or mechanic in the employ of the Contractor or
Subcontractor, or other person doing or contracting to do the whole or a part of the
Work contemplated by this Contract shall be permitted or required to work more than
eight (8) hours in any one (1) calendar day or more than five (5) days in any one (1) week
except in cases of extraordinary emergency including fire, flood or danger to life or
property, or in case of national emergency when so proclaimed by the President of the
United States of America. In the event of such proclamation of a national emergency by
the President, application for dispensation from the provisions of this section must be
made pursuant to the provisions of the war emergency dispensation act of nineteen
hundred forty-two, and such dispensation granted pursuant thereto, before any laborer,
workman or mechanic may be employed beyond the hours specified in this section.

23.2.2 Prevailing Rate of Wages: The wages to be paid for a legal day’s work, as herein
before defined, to laborers, workmen or mechanics employed under this contract, shall
not be less than the prevailing rates of wages as ascertained by the Treasurer of the City
of Rome, or as found from time to time from the New York State Department of Labor,
Albany, New York. The prevailing wage rates and supplemental benefits to be paid are
those in effect at the time the Work is being performed.

23.3 Working Conditions: No part of the Work, labor or services shall be performed or
rendered by the Contractor in any plants, factories, buildings or surroundings, at the Site or
under working conditions which are unsanitary or hazardous or dangerous to the health and
safety of employees engaged in the performance of this Contract. Compliance with the safety,
sanitary and factory inspection Laws of the state in which the Work is to be performed shall be
prima facie evidence of compliance with this article. ~City shall have no duty or obligation to
protect the safety, health or well-being of Employees or to protect the integrity, safety or
condition of property, as said duties and obligations rest solely with the Contractor.

23.4 The Contractor and its Subcontractors shall keep such employment and payroll records

as are required by Section 220 of the Labor Law.

23.5 At the time the Contractor makes application for each partial payment, the Contractor
shall submit to the Commissioner or City Engineer a written payroll certification of compliance



with the prevailing wage, minimum wage and other provisions and stipulations required by
Labor Law 220. This certification of compliance with the provisions of this article shall be a
condition precedent to payment and no payment shall be made to the Contractor unless and
until each such certification shall have been submitted to and received by the Commissioner.

23.6 This Contract is executed by the Contractor with the express warranty and representation
that the Contractor is not disqualified under the provisions of Section 220 of the Labor Law for
the award of the Contract,.

23.7 Any breach or violation of any of the foregoing shall be deemed a breach or violation of a
material provision of this Contract, and the grounds for cancellation thereof by the City.

ARTICLE 24. PAYROLL REPORTS

24.1 The Contractor shall maintain on the Site all the original payrolls or transcripts thereof
which the Contractor and Subcontractor(s) are required to maintain pursuant to Labor Section
220. The Contractor and Subcontractor(s) shall submit original payrolls or transcripts,
subscribed and affirmed by it as true, with each and every payment requisition. The Contractor
and Subcontractor(s) shall produce within five (5) Days on the Site of the Work and upon a
written order of the Commissioner, City Engineer or Treasurer, such original payrolls or
transcripts thereof, subscribed and affirmed by it as true, and the statements signed by each
worker. In addition, the Contractor and Subcontractor(s) shall furnish t the Engineer upon
written demand any other information to satisfy the Commissioner, City Engineer or
Treasurer, that the provisions of this Contract and the Labor Law, as to the hours of
employment and rates of wages, are being observed. The Contractor shall maintain the payrolls
or transcripts thereof for six (6) years from the date of completion of the Work on this Contract.

24.2 When directed by the City Engineer, the Contractor or Subcontractor shall provide the

City Engineer with an attendance sheet for each Day on which Work is performed on the Site.

Such attendance sheet shall be in a form acceptable to the Ageney and shall provide information
for employees of the Contractor and Subcontractor(s).

ARTICLE 25. CONTRACT PRICE

25.1 City will pay and the Contractor agrees to accept in full consideration for Contractor’s
performance of the Work subject to the terms and conditions hereof, the lump sum price or unit
prices upon which this Contract was awarded, plus the amount_required to be paid for any
Extra Work ordered by the Commissioner or City Engineer, less credit for any Work omitted
under this Contract.



ARTICLE 26. BID BREAKDOWN ON LUMP SUM

26.1 Within fifteen (15) Days after the commencement date specified in Notice to Proceeds,
unless otherwise directed by the City Engineer, the Contractor shall submit to the City
Engineer a breakdown of its bid price, or of lump sum bid for items of the Contract, showing
various operations to be performed under the Contract, as directed in the progress schedule
required under this Contract, and the value of each of such operations, the total of such items to
equal the lump sum price bid. Said breakdown must be approved in writing by the City
Engineer.

26.2 No partial payment will be approved until the Contractor submits a bid breakdown that is
acceptable to the City Engineer.

26.3 The Contractor shall also submit such other information relating to the bid breakdown as
directed by the City Engineer. Thereafter, the breakdown may be used only for checking the
Contractor’s applications for partial payments hereunder, but shall not be binding upon the
City, the Commissioner, the City Engineer or the Engineer for any purpose whatsoever.

ARTICLE 27. PAYMENT AND PARTIAL PAYMENTS

27.1 From time to time as the Work progresses satisfactorily but not more often than once a
month, the Contractor may submit to the City Engineer a requisition for a partial payment in
the prescribed form, which shall contain an estimate of the quantity and the fair value of the
Work done during the payment period. The City Engineer will process a payment monthly
unless the payment request does not exceed one thousand ($1000) dollars. If the payment is less
than one thousand ($1000) dollars, the Owner reserves the right to carry forward the value of
work until the next process for payment. The Owner will pay the Contractor in accordance with
the terms of this contract less any amount previously paid the contractor which have not been
suitably discharged and less any retained amount as hereafter described. The owner shall retain
five [5] percent of each estimate amount until final completion and acceptance of all work
covered by this contract.

27.2 Partial payments may be made for materials, fixtures and equipment in advance of their
actual incorporation in the Work, as the Commissioner may approve, and upon the terms and
conditions set forth in the General Conditions.

27.3 The Contractor shall also submit to the Commissioner or City Engineer, in connection
with every application for partial payment, a verified statement setting forth the information
required under Labor Law Section 220-a.

27.4 Within thirty (30) Days after receipt of such satisfactory payment application, the City
Engineer will prepare and certify, and the Commissioner will approve, a voucher for a partial
payment in the amount of such approved estimate, less any and all deductions authorized to be
made by the Commissioner under the term of this Contract or by Law.



ARTICLE 28. PROMPT PAYMENT

28.1 The Contractor shall pay each Subcontractor or Materialman not later than seven (7)
Days after receipt of payment out of amounts paid to the Contractor by the City for Work
performed by the Subcontractor or Materialman under this Contract.

28.2 The Contractor shall include in each of its subcontracts a provision requiring each
Subcontractor to make payment to each of its Subcontractors or suppliers for Work
performed under this Contract in the same manner and within the same time period set forth
above.

ARTICLE 29. FINAL PAYMENT

29.1 After completion and Final Acceptance of the Work, the Contractor shall submit all
required certificates and documents, including Release of Liens, together with a requisition for
the balance claimed to be due under the Contract, less the amount authorized to be retained for
maintenance under Article 14. A verified statement similar to that required in connection with
applications for partial payments shall also be submitted to the Commissioner.

29.2 Preparation of Final Voucher: Upon determining the balance due hereunder, other than on
account of claims, the City Engineer will prepare and certify, for the Commissioner’s approval,
a voucher for final payment in that amount less any and all deductions authorized to be made by
the Commissioner under this Contract or by Law. In the case of a lump sum Contract, the
Commissioner shall certify the voucher for final payment within thirty (30) Days from the date
of completion and acceptance of the Work, provided all requests for extensions of time have
been acted upon.

29.2.1 All prior certificates and vouchers upon which partial payments were made, being
merely estimates made to enable the Contractor to prosecute the Work more
advantageously, shall be subject to correction in the final voucher, and the certification of
the City Engineer thereon and the approval of the Commissioner thereof, shall be
conditions precedent to the right of the Contractor to receive any money hereunder.
Such final voucher shall be binding and conclusive upon the Contractor.

29.2.2 Payment pursuant to such final voucher, less any deductions authorized to be
made by the Commissioner under this Contract or by Law, shall constitute the final
payment, and shall be made by the Treasurer within thirty (30) Days after the filing of
such voucher in his/her office.

ARTICLE 30. OWNER’S RIGHT TO WITHHOLD PAYMENTS.

30.1 The Owner may withhold from the Contractor so much of any approved payments due
him as may in the judgment of the Owner be necessary:



30.1(a) to assure the payment of just claims then due and unpaid of any persons
supplying labor or materials for the work;

30.1(b) to protect the Owner from loss due to defective work not remedied; or

30.1(c) to protect the Owner from loss due to injury to persons or damage to the work or
property of other Contractors, Sub-Contractors, or any of his Sub-Contractors.

30.2 The Owner shall have the right to apply any such amounts so withheld in such manner as

the Owner may deem proper to satisfy such claims or to secure such protection. Such
application of such money shall be deemed payments for the account of the Contractor.

ARTICLE 31. ACCEPTANCE OF FINAL PAYMENT

31.1 The acceptance by the Contractor, or by anyone claiming by or through it, of the final
payment, whether such payment be made pursuant to any judgment of any Court, or otherwise,
shall constitute and operate as a release to the City from any and all claims of and liability to the
Contractor for anything heretofore done or furnished for the Contractor relating to or arising
out of this Contract and the Work done hereunder, and for any prior act, neglect or default on
part of the City or any of its officers, agents or employees, excepting only a claim against the
City for the amounts deducted or retained in accordance with the terms and provisions of this
Contract or by Law, and excepting any claims, not otherwise invalid, or any pending dispute
resolution procedures which are contained in the verified statement filed with the Contractor’s
final requisition pursuant to the terms of this Contract.

31.2 The Contractor is warned that the execution by it of a release, in connection_with the
acceptance of the final payment, containing language purporting to reserve claims other than
those herein specifically excepted from the operation of this article, or those for amounts
deducted by the Commissioner from the final requisition or by the Treasurer from the final
payment as certified by the City Engineer and approved by the Commissioner, shall not be
effective to reserve such claims, anything stated to the Contractor orally or in writing by any
officer, agent or employee of the City to the contrary notwithstanding.

31.3 Should the Contractor refuse to accept final payment as tendered by the Treasurer, it
shall constitute a waiver of any right to interest thereon,

ARTICLE 32. COMMISSIONER’S RIGHT TO DECLARE CONTRACTOR IN DEFAULT

32.1 In addition to those instances specifically referred to in other Articles herein, the
Commissioner shall have the right to declare the Contractor in default of this Contract if:

32.1.1 The Contractor fails to commence Work when notified to do so by the
Commissioner or City Engineer; or if



32.1.2 The Contractor shall abandon the Work; or if

32.1.3 The Contractor shall refuse to proceed with the Work when and as directed by
the Commissioner or City Engineer; or if

32.1.4 The Contractor shall, without just cause, reduce its working force to a number
which, if maintained, would be insufficient, in the opinion of the Commissioner or City
Engineer, to complete the Work in accordance with the Progress Schedule; or if

32.1.5 The Contractor shall fail or refuse to increase sufficiently such working force
when ordered to do so by the Commissioner; or if

32.1.6 The Contractor shall sublet, assign, transfer, convert or otherwise dispose of this
Contract other than as herein specified; or sell or assign a majority interest in the
Contractor; or if

32.1.7 The Contractor fails to secure and maintain all required insurance; or if

32.1.8 A receive or receivers are appointed to take charge of Contractor’s property or
affairs, which is not dismissed within twenty (20) days after such appointment, or the
proceedings in connection therewith shall not be stayed on appeal within the said twenty
(20) days; or if

32.1.9 The Commissioner shall be of the opinion that the Contractor is or has been
unnecessarily or unreasonably or willfully delaying the performance and completion of
the Work, or the award of necessary subcontracts, or the placing of necessary material
and equipment orders; or if

32.1.10 The Commissioner shall be of the opinion that the Contractor is or has been
willfully or in bad faith violating any of the provisions of this Contract; or if

32.1.11 The Commissioner shall be of the opinion that the Work cannot be completed
within the time herein provided therefor or within the time to which such completion may
have been extended; provided, however, that the impossibility of timely completion is, in
the Commissioner’s opinion, attributable to conditions within the Contractor’s control;
orif

32.1.12 The Work is not completed within the time herein provided therefor or within
the time to which the Contractor may be entitled to have such completion extended; or if

32.1.13 Any statement or representation of the Contractor in the Contraet or in any
document submitted by the Contractor with respect to the Work, the Project, or the
Contract (or for purposes of securing the Contract) was untrue or incorrect when made;
or if



32.1.14 The Contractor or any of its officers, directors, partners, five percent (5%)
shareholders, principals, or other persons substantially involved in its activities, commits
any of the acts or omission of an illegal nature; or if

32.1.15 The Contractor shall be adjudged bankrupt or make an assignment for the
benefit of creditors; or if

32.1.16 The Contractor shall fail to make prompt payment to persons supplying labor or
materials for the work; or if

32.1.17 The Contractor shall fail or refuse to regard and adhere to the Laws or
ordinances that apply to this Contract, or the instructions of the City Engineer.

32.2 Before the Commissioner shall exercise his/her right to declare the Contractor in default,

the Commissioner shall give the Contractor an opportunity to be heard, upon not less
than two (2) Days notice.

ARTICLE 33. EXERCISE OF THE RIGHT TO DECLARE DEFAULT

33.1 The right to declare Contractor in default for any of the grounds specified or referred to in
the previous article shall be exercised by sending the Contractor a notice, signed by the
Commissioner, setting forth the ground or grounds upon which such default is declared
(hereinafter referred to as a “Notice of Default”).

33.2 The Commissioner’s determination that the Contractor is in default shall be conclusive,
final and binding on the parties and such a finding shall preclude the Contractor from
commencing a plenary action for any damages relating to the Contract. If the Contractor
protests the determination of the Commissioner, the Contractor may commence a lawsuit in a
court of competent jurisdiction of the State of New York under Article 78 of the New York Civil
Practice Law and Rules.

ARTICLE 34. QUITTING THE SITE

34.1 Upon receipt of such Notice of Default the Contractor shall immediately discontinue all
further operations under this Contract and shall immediately quit the Site, leaving untouched all
plant, materials, equipment, tools and supplies then on the Site.

ARTICLE 35. COMPLETION OF THE WORK

35.1 The Commissioner, after declaring the Contractor in default, may then have the Work
completed by such means and in such manner, by Contract with or without public letting, or
otherwise, as he/she may deem advisable, utilizing for such purpose such of the Contractor’s



plant, materials, equipment, tools and supplies remaining on the Site, and also such
Subcontractors, as he/she may deem advisable.

35.2 After such completion, the Commissioner shall make a certificate stating the expense
incurred in such completion, which shall include the cost of re-letting and also the total amount
of liquidated damages (at the rate provided for in the Contract Documents) from the date when
the Work should have been completed by the Contractor in accordance with the terms hereof to
the date of actual completion of the Work. Such certificate shall be binding and conclusive
upon the Contractor, its Sureties, and any person claiming under the Contractor, as to the
amount thereof.

35.3 The expense of such completion, including any and all related and incidental costs, as co
certified by the Commissioner, and any liquidated damages assessed against the Contractor,
shall be charged against and deducted out of monies which are earned by the Contractor prior to
the date of default. Should the expense of such completion, as certified by the Commissioner,
exceed the total sum which would have been payable under the Contract if it had been
completed by the Contractor, any excess shall be paid by the Contractor.

ARTICLE 36. PARTIAL DEFAULT

36.1 In case the Commissioner shall declare the Contractor in default as to a part of the Work
only, the Contractor shall discontinue such part, shall continue performing the remainder of the
Work in strict conformity with the terms of this Contract, and shall in no way hinder or
interfere with any other Contractor(s) or persons whom the Commissioner may engage to
complete the Work as to which the Contractor was declared in default.

36.2 The provisions of this Contract relating to declaring the Contractor in default as to the
entire Work shall be equally applicable to a declaration of partial default, except that the
Commissioner shall be entitled to utilize for completion of the part of the Work as to which the
Contractor was declared in default only such plant, materials, equipment, tools and supplies as
had been previously used by the Contractor on such part.

ARTICLE 37. PERFORMANCE OF UNCOMPLETED WORK

37.1 In completing the whole or any part of the Work under the provision of this Contract,
the Commissioner shall have the power to depart from or change or vary the terms and
provisions of this Contract, provided, however, that such departure, change or variation is made
for the purpose of reducing the time or expense of such completion. Such departure, change or
variation, even to the extent of accepting a lesser or different performance, shall not affect the
conclusiveness of the Commissioner’s certificate of the cost of completion referred to in this
Contract, nor shall it constitute a defense to an action to recover the amount by which such
certificate exceeds the amount which would have been payable to the Contractor hereunder but
for its default.



ARTICLE 38. OTHER REMEDIES

38.1 In addition to the right to declare the Contractor in default pursuant to this Contract, the
Commissioner shall have the absolute right, in his/her sole discretion and without a hearing, to
complete or cause to complete in the same manner as described in this Contract, any or all
unsatisfactory or uncompleted punch list Work that remains after the completion date specified
in the Final Approved Punch List. A written notice of the exercise of this right shall be sent to
the Contractor who shall immediately quit the Site in accordance with the provisions of this
Contract.

38.2 Any remedies contained in the Contract shall be in addition to any and all other legal or
equitable remedies available to the parties.

38.3 The exercise by the City of any remedy set forth herein shall not be deemed a waiver by

the City of any other legal or equitable remedy contained in this Contract or provided under
Law.

ARTICLE 39. TERMINATION BY THE CITY

39.1 In addition to termination pursuant to any other article of this Contract, the Commissioner
may, at any time, terminate this Contract by written notice to the Contract. In the event of
termination, the Contractor shall, upon receipt of such notice, unless otherwise directed by the
Commissioner:

39.1.1 Stop Work on the date specified in the notice;

39.1.2 Take such action as may be necessary for the protection and preservation of the
City’s materials and property;

39.1.3 Cancel all cancelable orders for material and equipment;

39.1.4 Assign to the City and deliver to the Site or another location designated by the
Commissioner, any no-cancelable orders for material and equipment that is not capable
of use except in the performance of this Contract and has been specifically fabricated
for the sole purpose of this Contract and not incorporated in the Work;

39.1.5 Take no action which will increase the amounts payable by the City under this
Contract.

39.2 In the event of termination by the City pursuant to this article, payment to the Contractor
will be for work completed prior to the termination:

39.2.1 On lump sum Contracts or on lump sum items, payment shall be on a pro rata
portion of the lump sum bid amount, plus approved change orders, based on the percent



completion of Work, as determined by the Commissioner less all payments previously
made to the Contractor. For purpose of determining the pro rata portion of this lump
sum bid amount to which the Contractor is entitled, the Bid Breakdown submitted by
Contractor for this Contract shall be considered but not dispositive. The
Commissioner’s determination hereunder shall be final, binding and conclusive.

39.2.2 On unit price contracts or items, payment for all completed units will be the unit
price stated in the Contract, and for units that have been ordered but are only partially
completed, payment will be a pro rata portion of the unit price stated in the Contract
based upon the percent completion of the unit, less any payments previously made
pursuant to this Contract.

39.3 In no event shall any payments under this article exceed the Contract price for such items.

39.4 The City may deduct or set off against any sums due and payable pursuant to this article,
any deductions authorized by this Contract or by Law (including but not limited to damages)
and any claims it may have against the Contractor. The City’s exercise of the right to terminate
the Contract pursuant to this article shall not impair or otherwise affect the City’s right to assert
any claims it may have against the Contractor in a plenary action.

39.5 Where the Work covered by the Contract has been substantially completed, as determined
in writing by the Commissioner, termination of the Work shall be handled as an omission of
Work pursuant to this Contract, in which case a Change Order will be issued to reflect an
appropriate reduction in the Contract Sum, or if the amount is determined after final payment,
such amount shall be paid by Contractor.

ARTICLE 40. NO DISCRIMINATION

40.1 The Contractor specifically agrees that:

40.1.1 In the hiring of employees for the performance of Work under this Contract or
any subcontract hereunder, neither the Contractor, Subcontractor, nor any person
acting on behalf of such Contractor or Subcontractor, shall by reason of race, creed,
color or national origin discriminate against any citizen of the State of New York who is
qualified and available to perform the Work to which the employment relates;

40.1.2 It will not engage in any unlawful discrimination against any employees or
applicant for employment because of race, creed, color, national origin, sex, age,
disability, marital status or sexual orientation with respect to all employment decisions
including, but not limited to, recruitment, hiring, upgrading, demotion, downgrading,
transfer, training, rates of pay or other forms of compensation, layoff, termination, and all
other terms and conditions of employment;

40.1.3 It will not engage in any unlawful discrimination in the selection of
Subcontractors on the basis of the owner’s race, color, creed, national origin, sex, age,
disability, marital status or sexual orientation.



40.2 Remedies for Violating Non-Discrimination:

40.2.1 There may be deducted from the amount payable to the Contractor by the City
under this Contract a penalty of one hundred dollars ($100.00) for each person for each
Day during which such person was discriminated against or intimidated in violation of
the provisions of this Contract;

40.2.2 This Contract may be cancelled or terminated by the City and all moneys due or
to become due hereunder may be forfeited, for a second or any subsequent violation(s) of
the terms or conditions of this article.

ARTICLE 41 . MISCELLANEQUS PROVISIONS

41.1 No Claims Against Officers, Agents or Employees: No claim whatsoever shall be made by
the Contractor against any officer, agent or employee of the City for, or on account of,
anything done or omitted to be done in connections with this Contract.

41.2 Notices: The Contractor hereby designates the business address specified in its bid, as the
place where all notices, directions or other communications to the Contractor may be delivered,
or to which they may be mailed. Actual delivery of any such notice, direction or communication
to the aforesaid place, or depositing it in a postpaid wrapper addressed thereto in any post office
box (P.O. Box) regularly maintained by the United States Postal Service, shall be conclusively
deemed to be sufficient service thereof upon the Contractor as the date of such delivery or
deposit. Such address may be changed at any time by an instrument in writing, executed and
acknowledged by the Contractor, and delivered to the Commissioner. Nothing herein shall
preclude, are render inoperative the service of any notice, direction or communication upon the
Contractor personally, or, if the Contractor is a corporation, upon any officer thereof.

41.3 Unlawful Provisions Stricken: If this Contract contains any unlawful provision not an
essential part of the Contract and which shall not appear to have been a controlling or material
inducement to the making thereof, the same shall be deemed of no effect and shall, upon notice
by either party, be deemed stricken from the Contract without effecting the binding force of the
remainder.

41.4 All Legal Provisions Deemed Included: It is the intent and understanding of the parties to
this Contract that each and every provision of Law required to be inserted in this Contract
shall be and is inserted herein. Furthermore, it is hereby stipulated that every such provision is to
be deemed to be inserted herein, and if, through mistake or otherwise, any such provision is not
inserted, or is not inserted in correct form, then this Contract shall forthwith upon the
application of either party may be amended by such insertion so as to comply strictly with the
Law and without prejudice to the rights of either party hereunder.

41.5 Tax Exemption: The City is exempt from payment of Federal, State, local_taxes and Sales
and Compensation Use Taxes of the State of New York and of cities and counties on all
materials and supplies sold to the City pursuant to the provisions of this Contract. These taxes
are not to be included in bids. However, this exemption does not apply to tools, machinery,




equipment or other property leased by or to the Contractor or a Subcontractor, or to supplies
and materials which even though they are consumed, are not incorporated into the completed
Work (consumable supplies), and the Contractor and its Subcontractors shall be responsible
for and pay any and all applicable taxes, including Sales and Compensation Use Taxes, on such
leased tools, machinery, equipment or other property and upon all such unincorporated supplies
and materials.

41.6 Choice of Law. Consent to Jurisdiction and Venue: This Contract shall be deemed to be
executed in the City of Rome, New York, County of Oneida, New York, State of New
York regardless of the domicile of the Contractor, and shall be governed by and construed
in accordance with the Laws of the State of New York and the Laws of the United States,
where applicable. The parties agree that any and all claims asserted against the City arising
under this Contract or related thereto shall be heard and determined in the courts of the
State of New York or Courts of the United States located in Oneida County, New York.




IN WITNESS WHEREQOF. the parties have executed this Contract on the day and vear first
written above.

THE CITY OF ROME, NEW YORK

By:

(Signature of Mayor)

(Printed Name of Mayor)
MAYOR

(Contractor’s Name)

By:

(Signature of Executing Officer)

(Printed Name of Officer)

(Title)

City Clerk

(ACKNOWLEDGMENT OF OFFICER OF OWNER EXECUTING CONTRACT)
STATE OF NEW YORK  }

} ss.
COUNTY OF ONEIDA }

On this day of 52 before me personally

came and appeared
to me known, who being duly sworn, did depose and say that he/she is the

of the City of Rome, New York, described herein, and he/she executed
the foregoing instrument; that by virtue of the authority conferred on him by law he/she subscribed his
name to the foregoing instrument and that he/she executed the same for the purposes therein mentioned.

(seal)

Notary Public



(ACKNOWLEDGMENT OF CONTRACTOR, IF A CORPORATION)

STATE OF }
} ss.
COUNTY OF }
On this day of ,2___ before me

personally came and appeared

to me personally known, who being by me duly sworn did depose and say that he resides

at : that he/she is the

of , the corporation described
herein, and which executed the foregoing instrument; that he/she knows the seal of said corporation; that
one of the seals affixed to said instrument is such seal; that it was so affixed by order of the directors of
said Corporation, and that he/she signed his name thereto by like order.

Notary Public (seal)

(ACKNOWLEDGMENT OF CONTRACTOR, IF A PARTNERSHIP)

STATE OF }
}ss
COUNTY OF }
On this day of . before me personally
came and appeared to me personally

known, and known to me to be one of the members of the firm

, the partnership described herein,
and who executed the foregoing instrument and he/she acknowledged to me that he/she executed the
same as and for the act and deed of said firm.

Notary Public (seal)



(ACKNOWLEDGMENT OF CONTRACTOR, IF AN INDIVIDUAL)

STATE OF }
} ss:
COUNTY OF }
On this day of 52 before me
personally came and appeared , to me known to

be the person described in, and who executed the foregoing instrument and acknowledged that he
executed the same.

Notary Public

(seal)

[, the undersigned, the duly authorized and acting legal
representative of THE CITY OF ROME, NEW YORK, do hereby certify as follows:

I'have examined the foregoing contract and surety bond and the manner of execution thereof, and I am
of the opinion that each of the aforesaid agreements has been duly executed by the proper parties thereto
acting through their authorized representatives; that said representatives have full power and authority to
execute said agreements on behalf of the respective parties named thereon; and that the foregoing
agreements constitute valid and legally binding obligations upon the parties executing the same in
accordance with the terms, conditions and provisions thereof.

Corporation Counsel

Dated:




GENERAL MUNICIPAL LAW
STATE OF NEW YORK
Section 103-a

Effective July 1,1969

"Upon the refusal of a persons, when called before a Grand Jury to testify concerning any transaction or
contract had with the State, any political subdivision thereof, a public authority or with any public
department, agency or official of the State or any political subdivision thereof or of a public authority, to
sign a waiver of immunity against subsequent criminal prosecution or to answer any relevant question
concerning such transaction or contract. (a) such persons, and any firm, partnership or corporation of
which he is a member, partner, director or officer shall be disqualified from thereafter selling to or
submitting bids to or receiving awards from or entering into any contracts with any municipal
corporation or any public department, agency or official thereof, for goods, work or services for a period
of five year after such refusal, and (b) any and all contracts made with any municipal corporation or any
public department, agency or official thereof, since the effective date of this law, by such person, and by
any firm, partnership, or corporation of which he is a member, partner, director or officer may be
canceled or terminated by the municipal corporation without incurring any penalty or damages on
account of such cancellation or termination, but any moneys owing by the municipal corporation for
goods delivered or work done prior to the cancellation or termination shall be paid, all pertinent to
Section 103-a of the General Municipal Law of the State of New York."



EQUAL EMPLOYMENT OPPORTUNITY

EXECUTIVE ORDER 11246

PART II - NONDISCRIMINATION IN EMPLOYMENT

BY GOVERNMENT CONTRACTORS AND SUBCONTRACTORS

1. The Contractor will not discriminate against any employee or applicant for employment because of
race, color, religion, sex, or national origin. The Contractor will take affirmative action to ensure that
applicants are employed, and that employees are treated during employment, without regard to their
race, color, religion, sex or national origin. Such action shall include, but not be limited to the
following, employment, upgrading, demotion, or transfer; recruitment advertising; layoff or termination;
rates of pay or other forms of compensation; and selection for training, including apprenticeship. The
Contractor agrees to post in conspicuous places, available to employees and applicants for employment,
notices to be provided by the contracting officer setting forth the provisions of this nondiscrimination
clause.

2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard
to race, color, religion, sex, or national origin.

3. The Contractor will send to each labor union or representative of workers with which he has a
collective bargaining agreement or other contract or understanding, a notice, to be provided by the
agency contracting officer, advising the labor union or workers' representative of the Contractors'
commitments under Section 202 of Executive Order 11246 of September 24, 1965, and shall post copies
of the notice in conspicuous places available to employees and applicants for employment.

4. The Contractor will comply with all provisions of Executive Order No. 11246 of September 24, 1965,
and of the rules, regulations, and relevant orders of the Secretary of Labor.

5. The Contractor will furnish all information and reports required by Executive Order No. 11246 of
September 24, 1965, and by the rules regulations, and orders of the Secretary of Labor, or pursuant
thereto, and will permit access to his books, records, and accounts by the contracting agency and the
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations,
and orders.

6. In the event of the Contractor's noncompliance with the non-discrimination clauses of this contract or
with any of such rules, regulations, or orders, this Contract may be canceled, terminated or suspended in
whole or in part and the contractor may be declared ineligible for further Government contracts in
accordance with procedures authorized in Executive Order No. 11246 of September 24, 1965, or by rule,
regulation, or order of the Secretary of Labor, or as otherwise provided by law.

7. The Contractor will include the provisions of Paragraphs 1 through 7 in every subcontract or purchase
order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to
Section 204 of Executive Order No. 11246 of September 24, 1965, so that such provisions will be
binding upon each subcontractor or vendor. The Contractor will take such action with respect to any
subcontract or purchase order as the contracting agency may direct as a means of enforcing such
provisions including sanctions for noncompliance, PROVIDED, HOWEVER, that in the even the



Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a
result of such directions by the contracting agency, the Contractor may request the United States to enter
into such litigation to protect the interest of the United States.



WORKERS' COMPENSATION LAW.

Section 57 Restriction on Issue of permits and the entering into Contract unless compensation is
secured.

1. The head of a state or municipal department, board, commission or office authorized or
required by law to issue any permit for or in connection with any work involving the employment of
employees in a hazardous employment defined by this chapter, and notwithstanding any general or
special statute requiring or authorizing the issue of such permits, shall not issue such permit unless proof
duly subscribed by an insurance carrier is produced in a form satisfactory to the chair, that compensation
for all employees has been secured as provided by this chapter. Nothing herein, however, shall be
construed as creating any liability on the part of such state or municipal department, board, commission
or office to pay any compensation to any such employee if so employed.

2. The head of a state or municipal department, board, commission or office authorized or
required by law to enter into any contract for or in connection with any work involving the employment
of employees in a hazardous employment defined by this chapter, notwithstanding any general or special
statute requiring or authorizing any such contract, shall not enter into any such contract unless proof
duly subscribed by an insurance carrier is produced in a form satisfactory to the chair, that compensation
for all employees has been secured as provided by this chapter.

C-105.2 (10-94) Reverse



State of New York

WORKERS’ COMPENSATION BOARD

THIS AGENCY EMPLOYS AND SERVES PEOPLE WITH DISABILITIES WITHOUT
DISCRIMINATION.

ROBERT R. SNASHAIL

CHAIRMAN

Dear Sir/Madam:

The Workers' Compensation Law requires that a New York State or municipal agency, department,
board, commission or office issues any permit or license, the applicant must submit, to such agency or
department, proof that he or she has obtained the required workers' compensation and disability benefits
coverage, or that he or she is not required to provide coverage under these Laws. (See attached copies of
Section 57 of the Workers' Compensation Law and Section 220, subd. 8 of the Disability Benefits Law.)
These requirements also apply to the renewal of an application for a permit or license, and any and all
work covered by the permit or license, whether or not a governmental agency is involved.

In addition, effective April 7, 1993, Chapter 213 amended the above Laws to require that before a New
York State or municipal agency, department, board, commission or office enters into any contract, the
contractor must also submit proof that he or she has obtained the required workers' compensation and
disability benefits coverage, or that he or she is not required to provide coverage. These requirements
also apply to the renewal of such contracts.

[ would appreciate your notifying the permit-issuing and contract-making agencies or departments
within your jurisdiction of these requirements so that they may be able to comply with the Law. State
Agencies are specifically requested to notify each department or group within their agency, which issues
licenses or permits or makes contracts, of the Law's requirements.

Enclosed are samples of Forms C-105.2 and DB-120.1 (Certificates of Insurance), and Form SI-12
(Affidavit Certifying That Compensation has Been Secured), which are designed to provide necessary
proof of coverage when completed by the insurance canter and/or the Workers' Compensation Board.
Also enclosed is a sample of Form DB-155 (Compliance with DB Law), which may be submitted by
self-insured employers under Disability Benefits Law as acceptable proof that disability benefits
coverage has been obtained.

Please note that it is acceptable for employers insured by the State Insurance Fund to submit the Fund's
computer generated certificate of insurance as proof of coverage, Form U-26.3 (sample enclosed), in
place of prescribed Form C-105.2.

Employers who are not required by Law to provide workers' compensation and/or disability benefits
coverage must submit Form C-105.21 (Statement That Applicant Does Not Require W.C. or D.B.
Coverage), which when completed by the Workers' Compensation Board is proof that the applicant is
not required to carry either type of insurance.

Thank you for your assistance in the enforcement of the above. If you require additional information
regarding this or any other workers' compensation or disability benefits matter, please feel free to



contact WC Compliance, Workers' Compensation Board, 100 Broadway-Menands, Albany, New York
12241 telephone number (518) 486-51171.

DISABILITY BENEFITS LAW
Section 220 Penalties

8. (a) The head of a state or municipal department, board, commission or office authorized or required
by law to issue any permit for or in connection with any work involving the employment of employees
in employment as defined in this article, and not with standing any general or special statute requiring or
authorizing the issue of such permits, shall not issue such permit unless proof duly subscribed by an
insurance carrier is produced in a form satisfactory to the chair, that the payment of disability benefits
for all employees has been secured as provided by this article. Nothing herein, however, shall be
construed as creating any liability on the part of such state or municipal department, board, commission
or office to pay any disability benefits to any such employee d so employed.

(b) The head of a state or municipal department, board, commission or office authorized or required by
law to enter into any contract for or in connection with any work invoking the employment of
employees in employment as defined in this article, and notwithstanding any general or special statute
requiring or authorizing any such contract, shall not enter into any such contract unless proof duly
subscribed by an insurance carrier is produced in a form satisfactory to the chair, that the payment of
disability benefits for all employees has been secured as provided by this article.



INFORMATION TO BIDDERS



INFORMATION TO BIDDERS

1. RECEIPT OF BIDS.

The City of Rome, New York (hereinafter “Owner” or “City™), invites bids on the form attached
hereto, all blanks on which must be appropriately filled in.

All bids must be enclosed in a sealed envelope or container, which will be addressed to “Board
of Estimate and Contract, City of Rome, New York,” and shall be endorsed

The Owner may consider as informal any bid not prepared and submitted in accordance with the
provisions hereof.

SPECIAL NOTICE TO BIDDERS FOR:
1. BID SECURITY.

Each bid must be accompanied by cash, Bid Bond, or by the certified check of the bidder in
amount not less than five percent (5%) of the amount of the bid.

2. LIQUIDATED DAMAGES. (Execution of Contract and Bond)

The successful bidder, upon his failure, or refusal, to execute and deliver the contract and bond
required within ten (10) days after he has received notice of the acceptance of his bid, shall be
subject to Liquidated Damages as set forth at Table 108-1 of Section 200--INFORMATION TO
BIDDERS, attached hereto.

2. QUALIFICATION OF BIDDERS.

In determining the qualifications of a Bidder, the Owner will consider his record in the
performance of any contracts for construction work into which he may have previously entered
with the Owner, or with public bodies or corporations, and the Owner expressly reserves the
right to reject the Bid of such Bidder if such record discloses that such Bidder, in the opinion of
the Owner has not properly performed such Contracts or has habitually and without just cause
neglected the payment of bills or has otherwise disregarded his obligations to Subcontractors,
material men or employees.

The Owner may make such investigation as he deems necessary to determine the ability of the
Bidder to perform the work, and the Bidder shall furnish to the Owner all such information and
data for this purpose as the Owner may request. The Owner reserves the right to reject any Bid if
the evidence submitted by or investigation of such bidder fails to satisfy the Owner that such
bidder is properly qualified to carry out the obligations of the Contract and to complete the work
contemplated therein. Conditional bids will Owner, as liquidated damages for such failure, or
refusal, the security deposited with his bid.



3. CONDITIONS OF WORK.

Each Bidder must inform himself fully of the conditions relating to the construction and labor
under which the work is now or will be performed, failure to do so will not relieve a successful
Bidder of his obligation to furnish all material and labor necessary to carry out the provisions of
the Contract documents and to complete the contemplated work for the consideration set forth in
his Bid.

4. CONSTRUCTION TERMS AND CONDITIONS.

The Bidder is warned that (1) the Construction Terms and Conditions hereinafter fully set forth
in the Form of Contract will be rigidly enforced; (2) preference in the employment of workers
shall be given to persons living in Rome, New York.

5. SECURITY FOR FAITHFUL PERFORMANCE.

Simultaneously with his delivery of the executed contract, the successful bidder must deliver to
the Owner an executed bond in the amount of one hundred percent (100%) of the accepted Bid
as security for the faithful performance of his contract and for the payment of all persons
performing labor and furnishing materials in connection therewith, and having as surety thereon
such surety company, or companies, as are acceptable to and approved by the Owner.

6. UNIT PRICES.
Proposals must be filled in on proposal sheets attached. The blank spaces in the proposal must
be filled in as noted, and no change shall be made in the phraseology of the proposal or in the
items mentioned therein. All unit prices to be written in words in the spaces provided and in
figures in the space provided.
Proposals that contain any omissions, erasures, alterations, additions or items not called for in the
itemized proposal, or that contain irregularities of any kind, may be rejected as informal.

7. TIME FOR COMPLETION.

The completion date for the project is December 20, 2024 Extensive Liquidated Damages
Procedures are set forth in first three pages of Information to Bidders. (Section 200)

8. OBLIGATION OF BIDDER.



At the time of the opening of Bids each Bidder will be presumed to have inspected the site and to
have read and to be thoroughly familiar with the Plans and Contract Documents. The failure or
omission of any Bidder to receive or examine any form, instrument or document shall in no way
relieve any Bidder from any obligation in respect to his Bid.

9. INTENT OF CONTRACT.

The attention of persons intending to make Proposals is specifically called to that paragraph of
the Contract which debars a Contractor from pleading misunderstanding or deception because of
estimates of quantifies, character, location or other conditions surrounding same.

10. AWARD OF CONTRACT.

The Board of Estimate and Contract reserves the right to reject any or all Proposals, and may
advertise for new Proposals, if in its opinion the best interests of the City will thereby be
promoted.

After Bids have been opened and tabulated, the Contract shall be awarded to the lowest
responsible Bidder. Upon award of the Contract, the Bidder to whom the Contract is awarded
shall be referred to as the “Contractor”. The contract will be awarded based on the base bid and
any combination of alternate bid items as deemed in the best interest of the City by the
Commissioner of Public Works.

11. ESTIMATES AND PAYMENTS.
In computing amounts in estimate of work done the unit price bid will be used.

Payment of all estimates, including the final, will be made only for actual quantities involved in
executing the Contract, and this determination as to the quantities involved in this contract shall
be accepted as final, conclusive and binding upon the Contractor.

Upon the completion of the required work as shown on the Plans and Specifications, should the
final estimate of quantities show either an increase, or decrease from the approximate estimate of
quantities, then such variation will be computed at the unit price bid.

12. SCOPE OF WORK.

Shall be directed by the Engineer in charge (hereinafter as “Engineer in charge”, “E. I.C.” or
“Engineer”), and said Engineer shall either be the City Engineer, or an Engineer, Architect or
Construction Manager hired by City, whichever the case may be. All items of work in this
contract shall be governed by the New York State Department of Transportation specifications



unless explicit instructions are included in these contract documents for any item of work. The
Contractor shall obtain all work permits necessary to do work herein contained.

During the performance of this contract, the Contractor agrees as follows:

a) The Contractor will not discriminate against any employee or applicant for employment
because of race, creed, color or national origin, and will take affirmative action to insure that
they are afforded equal employment opportunities without discrimination because of race, creed,
color or national origin. Such action shall be taken with reference, but not be limited to:
recruitment, employment, job assignment, promotion, upgrading, demotion, transfer, layoff or
termination, rates of pay or other forms of compensation, and selection for training or retraining,
including apprenticeship and on-the-job training;

b) The Contractor will send to each labor union or representative of workers with which he has
or is bound by a collective bargaining or other agreement or understanding, a notice to be
provided by the State Commission for Human Rights, advising such labor union or
representative of the Contractor's agreement under clauses (a) through (9) (hereinafter called
“non-discrimination clauses"). If the Contractor is directed to do so by the contracting agency as
such labor union or representative to furnish him with a written statement that such labor union
or representative will not discriminate because of race, creed, color or national origin and that
such labor union or representative either will affirmatively cooperate, within the limits of its
legal and contractual authority, in the implementation of the policy and provisions of these non-
discrimination clauses or that it consents and agrees that recruitment, employment and the terms
and conditions of employment under this contract shall be in accordance with the purposes and
provisions of these non-discrimination clauses. If such labor union or representative fails or
refuses to comply with such a request that furnishes such a statement, the Contractor shall
promptly notify the State Commission for Human Rights of such failure or refusal;

c¢) The Contractor will post and keep posted in conspicuous places, available to employees and
applicants for employment, notices to be provided by the State Commission for Human Rights
setting forth the substance of the provision of clauses to) and (b) and such provisions of the

State's laws against discrimination as the State Commission for Human Rights shall determine;

d) The Contractor will state, in all solicitations, or advertisements for employees placed by or on
behalf of the Contractor, that all qualified applicants will be afforded equal opportunities without
discrimination because of race, creed, color or national origin;

e) The Contractor will comply with the provisions of Sections 291-299 of the Executive Law and
the Civil Rights Law, will furnish all information and reports deemed necessary by the State
Commission for Human Rights under these non-discrimination clauses and such sections of the
Executive Law, and will permit access to his books, reports and accounts by the State
Commission for Human Rights, the Attorney General and the Industrial Commissioner for the
purposes of investigation to ascertain compliance with these non-discrimination clauses and such
sections of the Executive Law and Civil Rights Law;



f) The Contract may be forthwith canceled, terminated or suspended, in whole or in part, by the
contracting agency upon the basis of a finding made by the State Commission for Human Rights
that the Contractor has not complied with these non-discrimination clauses, and the Contractor
may be declared ineligible for future contracts made by or on behalf of the State or a public
authority or agency of the State, until he satisfies the State Commission for Human Rights that
he has established and is carrying out a program in conformity with the provisions of these
non-discrimination clauses. Such findings shall be made by the State Commission for Human
Rights after conciliation efforts by the Commission have failed to achieve compliance with these
non-discrimination clauses and after a verified complaint has been filed with the Commission,
notice thereof has been given to the Contractor and an opportunity has been afforded him to be
hear publicly before three members of the Commission. Such sanctions may be imposed and
remedies involved independently of or in addition to sanctions and remedies otherwise provided
by law;

g) The Contractor will include the provisions of clause (a) through (f) in every subcontract or
purchase order in such a manner that such provisions will be binding upon each Subcontractor or
vendor as to operations to be performed within the State of New York. The Contractor will take
such action in enforcing such provisions of such subcontract or purchase order as the contracting
agency may direct, including sanctions or remedies for non-compliance. If the Contractor
becomes involved in or is threatened with litigation with a subcontractor or vendor as a result of
such direction by the contracting agency, the Contractor shall promptly so notify the Attorney
General, requesting him to intervene and protect the interests of the State of New York.

INFORMATION TO BIDDERS

The City of Rome recognizes the importance of having public works projects completed
efficiently, on time and within budget. The City further understands an important element in obtaining
these goals is the utilization of capable, well-trained persons. The City acknowledges that Trade Unions
are a potential source of such persons.

The City recognizes the possibility for individual contractors to enter into agreements with Labor
Unions for the provision of skilled laborers and encourages the execution of such agreements.

The City of Rome will give significant attention to Contractors utilizing Union labor and to
Contractors whom agree to the use of project labor agreements with the local trades.

FAILURE TO COMPLETE WORK ON TIME

For each calendar day that any work shall remain uncompleted after the Contract date specified
for the completion of the work provided for in the Contract, the amount per calendar day specified in
Table 108-1, Schedule of Liquidated Damages will be deducted from any money due the Contractor, not
as a penalty but as liquidated damages; provided, however, that due account shall be taken of any




adjustment of the contract time for completion of the work as provided for elsewhere in the Contract or
Specifications.

Permitting the Contractor to continue and finish the work or any part of it after the time fixed for
its completion or after the date to which the time for completion may have been extended will in no way
operate as a waiver on the part of the City of any of its rights under the contract.

The Commissioner of Public Works (hereinafter referred to as “Commissioner”) may waive such
portions of the liquidated damages as may accrue if he deems the work is in such condition as to be safe
and convenient for the use by the traveling and/or parking public.

The assessing of liquidated damages shall be, in addition to Engineering charges as provided for
in 108-04 Extension of Time, of these specifications.

TABLE 108-1 SCHEDULE OF LIQUIDATED DAMAGES

Original Contract Amount Liquidated Damages

From More Than To and Including Per Calendar Day
$0 $ 25,000 $50
$25.001 $ 50,000 $75
$50,001 $100,000 $ 200
$100,001 $500,000 $ 500
$500,001 $2,000,000 $ 600
$2.000,001 $5,000,000 $700
$5,000,000 $10,000,000 $800
$10,000,000 $1,000

NOTE: Liquidated Damages for Special very large contracts will be specified in the contract proposal.

EXTENSION OF TIME

When the work embraced in the Contract is not completed on or before the date specified
therein, all appropriate engineering and inspection expenses incurred by the City, its consultants and
inspection agencies, and by railroad companies, from the scheduled contract completion date to the final
date of completion of the work, may be charged to the Contractor. When assessed, the charges shall be
deducted from any moneys due the Contractor.

Before assessing such charges, the Commissioner will give due consideration to factors
attributing to such delay due to extenuating circumstances beyond the control of the Contractor limited
to the following:

1. The work or the presence on the Contract site of any third party, including but not limited to
that of other contractors or personnel employed by the City, by other public bodies, by railroad,
transportation or utility companies or corporations, or by private enterprises, or any delay in
progressing such work;

2. The existence of any facility or appurtenance owned, operated, or maintained by any third
party;



3. The act, or failure to act, of any public or governmental body, including, but not limited to,
approvals, permits, restrictions, regulations or ordinances;

4. Restraining order, injunctions, or judgments issued by a court;

5. Any industry-wide labor boycotts, strikes, picketing or similar situations, as differentiated
from jurisdictional disputes or labor actions affecting a single or small group of contractors or
suppliers;

6. Any industry-wide shortages of supplies or materials required by the contract work, as
differentiated from delays in delivery by a specific or small group of suppliers;

7. Unusually severe storms of extended duration or impact, other than heavy storms or climatic
conditions which could generally be anticipated by the bidders, as well as floods, droughts, tidal
waves, fires, hurricanes, earthquakes, landslides, or other catastrophes;

8. Determination by the Department to open certain sections of the project to traffic before the
entire work is completed;

9. Major unanticipated additional work, which significantly affects the scheduled completion of
the contract;

10. Failure of the City to provide individual rights-of-way parcels for an extended period of time
beyond that indicated by the contract if such unavailability, as determined by the Commissioner,
significantly affects the scheduled completion of the contract.

Such charges will be assessed in cases where the work has been unduly delayed by the Contractor for
unwarranted reasons, inefficient operations, or for any other reason for which the City determines the
Contractor to be liable. Reasonable time necessary for reviews by the City or its agents of shop
drawings, for changes or additions to the work to meet field conditions which do not significantly affect
the scheduled completion of the Contract, delays incurred by seasonal and weather limitations, localized
labor actions and shortages of supplies or materials, and other situations which should be anticipated are
neither compensatory nor eligible for extensions of time without the assessment of engineering and
inspection charges.



NOTICE TO BIDDERS



1. All work shall be done in such a manner as to not obstruct, impede or interfere with the
operation of National Grid Power Corporation's facilities. All earth or soil disturbed by the work being
performed by the Contractor shall be replaced with proper fill and the surface thereof restored to natural
ground level.

2. Contractor, in excavating with mechanized excavating equipment, blasting or demolition, shall
not strike or damage any gas pipe or its protective coating or any other underground facilities of
National Grid Power Corporation, which is part of its gas system and shall protect said facilities against
possible damage. If such facilities having been staked or marked in accordance with the standard
procedure of National Grid Power Corporation are to be exposed or are likely to be exposed,
hand-digging only shall be used in such circumstances, and such support as may be necessary for the
protection of the facilities shall be employed, and such support must be approved by a representative of
National Grid Power Corporation, provided, however, that nothing contained herein shall limit or reduce
the statutory duty as provided for in Section 322-a of the General Business Law of the State of New
York, reference to which is hereby made.

3. In the event that damage does occur to underground gas pipes or other facilities, including
damage to coating of the gas pipe, Contractor shall immediately notify National Grid Power
Corporation. Said damages are to be repaired by National Grid Power Corporation at the cost and
expense of the Contractor.

4. Contractor shall avoid shock loading of National Grid Power Corporation's pipes, such as
would be experienced with the use of hydro hammers.

UNIT BID PRICES

1. UNBALANCED BIDS may be rejected where the unit bid prices are unrealistic to the
reasonably estimated cost of performing the work. Bids may be considered informal and rejected, as
determined by the City / Engineer.

CONTRACTOR MUST NOTE

THE ROME COMMON COUNCIL, on March 24, 1993, adopted Resolution No. 52 relative to
the hiring of Rome residents. The Common Council of the City of Rome, New York, does recommend
that parties bidding on public works projects in the City of Rome take measures to insure that not less
than seventy five percent (75%) of labor hired to perform such work shall be residents of the City of
Rome, New York. To accomplish this goal, the successful Bidder, must make a good faith effort to
meet the intent of this Resolution.

The successful bidder prior to receipt of final payment must communicate to the Common
Council, in writing, all efforts made to accomplish the intent of Resolution No. 52.



CAUTION TO BIDDERS

Erasures or crossing out figures or words in the amount columns of Bid Sheet will NOT be
permitted. If erasures or crossing out appears on any sheet, it will justify the Board of Estimate and
Contract of the City of Rome, New York, to disqualify the entire contract bid in which it appears.

In the event errors are made on any Bid Sheet, the bidder may call for and receive new ones from
the Department of Engineers by surrendering the sheet the errors were made on.

CAUTION TO BIDDERS

If, for any reason caused by construction, reconstruction, removal or relocation, any STOP,
YIELD, or other TRAFFIC SIGN DEVICE at any street intersection is removed, it MUST BE
IMMEDIATELY RESET to assure maintenance of traffic as established by Ordinance and Law of the
City of Rome.

If, for any reason, there should be a temporary delay in resetting a device, it will be the
obligation of the Contractor to furnish a flagman or other suitable guidance of traffic and the proper
authorities are to be NOTIFIED.

CERTIFICATION OF MATERIALS

The Contractor shall provide the City of Rome with certified records of testing and/or certified
statements from the manufacturer that materials furnished under this contract have been manufactured
and tested in conformity with the specifications.

DEFECTIVE WORK OR MATERIALS

The inspection of the work shall not relieve the Contractor of any of his obligations to fulfill his
Contract as herein prescribed and defective work shall be made good and unsuitable materials may be
rejected, notwithstanding that such work and materials may have been previously inspected by the City
of Rome and accepted or estimated for payment.

INSPECTION OF THE SITE

The Contractor is advised to carefully examine the work areas to make his own determination of
the existing conditions. Submission of the proposal for performance of the work implies that the bidder
has examined the existing work areas, and has acquainted himself by means of site inspection and other
means with all the requirements of the work. No claims for additional compensation will be considered
because of the bidder's failure to fully inform himself or his subcontractors of all said requirements.

NO GUARANTEE
The Owner does not guarantee that structures, equipment, piping, conduits and other

appurtenances encountered during construction will be the same as those indicated on the drawings of
the specifications. The Contractor must satisfy himself regarding the character, quantities and



conditions of the various materials and the work to be done. The Contractor shall make necessary
modifications in the work relating to existing structures as may be required where existing equipment
and appurtenances, etc. are not found exactly as indicated, without additional compensation or extension
of time.

DIMENSIONS OF EXISTING STRUCTURES AND EQUIPMENT

Where the dimensions and locations of existing structures, piping, equipment or appurtenances
are of critical importance to the performance of the work, the Contractor shall establish or verify such
dimensions and locations in the field before the fabrication of any material or equipment which is
dependent on the accuracy of such information.

EQUIPMENT AND PIPE LOCATION

Equipment and pipelines shall be located substantially as indicated on the drawings, but the right
is reserved by the owner to make such modifications in locating as may be found desirable to avoid
interference with existing structures, piping or for other reasons where pipe material or fittings, etc. are
noted on the contract drawings, such notation is for the Contractor's convenience and does not relieve
him from laying or jointing different or additional items where required without additional
compensation.

The locations of existing underground utilities and structures are shown in an approximate way.
The Contractor shall determined the exact location of all existing utilities before commencing work, and
agrees to be fully responsible for any and all damages which might be occasioned by the Contractor's
failure to exactly locate and preserve any and all underground utilities.

COMPACTION OF SOILS AND PAVEMENT

Compaction of soils and pavement shall be achieved by the use of suitable methods and
adequate equipment. The minimum density to be obtained in compaction soils shall be the following
percentages of "maximum density" as defined in ASTM D 698, Moisture Density Relations of Soils
(Standard Proctor Compaction Test), Method C, including Note 2:

LOCATION PERCENTAGE
a) Foundation material under slabs
on grade, piping and other structures 95%

b) Backfill of trenches Compaction 95% when pavement will be placed atop the
backfill; and 90% when grass will be place atop the
backfill.

¢) Fill for seeded and other open areas 90%
d) Fill under pavements 95%

) Base course of pavement 98%



Compacted fill and pavement course not meeting required density when tested in place shall be replaced
or re-worked until additional tests, at Contractor's expense, indicate compliance with the Specifications.

In reference to Erosion Control the specifications are as follows:

1G1 - GENERAL

In concert with the policy established by the United States Environmental Protection Agency
(USEPA) memorandum 78-1, it shall be the Contractor's responsibility to control erosion of and
sediment-runoff from disturbed lands or excavations in connection with his operations. Such control
measures may be in the form of specific construction practices combined with a planned sequence of
operations, including use of temporary structures, dams, ditches, basins, pumping systems, etc. (as
applicable) to accomplish this objective.

USEPA concern in this matter is expressed by the following paragraph, which appears in PRM 78-1:

"Problems associated with erosion and sediment loads resulting from construction activity have
long been recognized. Erosion and subsequent excess sediment runoff are among the major
factors directly responsible for non-point source pollution in streams and lakes. Additional
problems which can occur include logging of streams and lakes, alteration of natural habitats,
damage to the aesthetics of surface waters."

I1G2 - SCHEDULE

Taking into account specific constraints or other criteria outlined herein, the Contractor shall
prepare a detailed schedule which sets forth his program of operations to effectively control erosion and
sediment runoff at all times during construction of the work. Two (2) copies shall be kept at the Project
site at all times, and shall be made available for examination by authorized representatives of the
regulatory agencies having jurisdiction over the Project.

The schedule shall be arranged so as to include:

a) Chronological completion dates for each temporary (and permanent) measure for
controlling erosion and sediment;

b) Location, type and purpose for each temporary measure to be undertaken;
c¢) Dates when those temporary measures will be removed.

Permanent structures, which may be specified elsewhere in the Contract Document, shall be
incorporated in the regular Progress Schedule for completing the work.



IG3 - ADJUSTMENTS

If the planed measured do not result in effective control of erosion and sediment runoff, to the
satisfaction of the regulatory agencies having jurisdiction over the Project, the Contractor shall
immediately adjust his program and/or institute additional measures so as to eliminate excessive erosion
and sediment runoff.

STOCKPILING

All materials will be stockpiled before any material is used or brought on site. The Engineer in
charge will inspect such stockpiles. The stockpiles will state type of material and item number. The
Engineer will require sieve analysis and soundness test

SURFACE

The Contractor shall maintain the condition of the traveled way so it is consistent with the
appropriate speed limit.

The Contractor shall provide a traveled way suitable for two lanes of moving traffic unless
otherwise stated in the Contract Documents. The traveled way shall be kept reasonably smooth and hard
at all times, and shall be well drained and free of potholes, bumps, irregularities and depressions that
hold or retain water. Construction operations shall be conducted to insure a minimum of delay to traffic.
Stopping traffic for more than five minutes shall not be permitted unless specifically authorized in
writing by the Owner. The necessary equipment and personnel to attain and maintain a satisfactory
riding surface shall be available and used as needed at all times when work is under way and when work
is temporarily suspended for any period of time. Special attention to maintenance of a satisfactory
traveled way shall be given during weekends, holidays and the winter season.

The Contractor shall keep the traveled way free of foreign objects such as spilled earth, rock,
timber and other items that may fall from transporting vehicles. Materials spilled or dropped from the
undercarriage of any vehicle used in the Contractor's operations along or across any public traveled way
both within or outside the Contract limits shall be removed immediately.

Dusty conditions resulting from the Contractor's operations shall be corrected by the use of
calcium chloride and/or water. Water used as a dust palliative shall be distributed uniformly over a
minimum width of eight feet by the use of suitable spray heads or spray bar. Existing paved surfaces are
to be kept dust free by brooming, washing with water or use of calcium chloride.

DRAINAGE



All drainage facilities and other highway elements on the existing roadways and temporary
detours must be adequately maintained. Ditches shall be provided at all times, even during grading
operations and periods of accumulated plowed snow, to adequately drain the traveled way and the
remainder of the right-of-way areas. Stormwater access to catch basins and storm drains to be
maintained.

SNOW REMOVAL

The Contractor shall maintain the traveled way in such a condition and conduct operations in
such a manner that snow and ice may be readily controlled by others as necessary, and in such a manner
that proper drainage is provided for the melting snow in the banks resulting from normal plowing. This
shall include, but not be limited to, the cutting of weeps through banked or accumulated snow to provide
proper drainage of surface runoff into the highway ditches and/or culverts. The Contractor shall not,
however, be responsible for snow and ice control on the pavement or traveled way.

DELINEATION

The Contractor shall furnish, erect, move and remove delineation and guiding devices as
required and directed by the Engineer. In areas where grading is being done, a safe and reasonable
roadway shall be properly delineated at all times, either by the use of guiding devices or flagman. The
Contractor shall delineate areas where there is a drop-off near the edge of the traveled way and areas on
which it is unsafe to travel.

Where the drop-off is less than six inches, and where soft or unsafe areas occur, an approved
delineator shall be placed along the edge of the traveled way at intervals of not more than 200 feet.
Where the drop-of is greater than 18 inches, a continuous delineation consisting of 2 inches or wider
brightly colored tape, ribbon, or other similar, flexible material as approved by the Engineer shall be
used in addition to the individual delineators spaced not over 50 feet apart.

Plastic drums or containers set on end may be used as delineators, provided they are properly
painted and contain reflective delineators in accordance with the MUTCD. They shall be kept clean at
all times. Other markers or delineators may be circular or rectangular in shape and shall be constructed
of reflective buttons having a minimum diameter of 3 inches. All reflective delineators or markers shall
conform to the requirements of the MUTCD. Steel drums shall not be used as delineators.

REMOVAL OF EXISTING PAVEMENT MARKINGS

The Contractor shall remove the existing pavement markings to the extent as shown on the plans
and in all cases where they may cause confusion for the planned traffic flow. This shall include any
pavement markings that are added during the course of the work.

The method of removal is subject to the approval of the Engineer. Painting out pavement
markings with black paint will only be approved for short-term use, and when the pavement area will be



resurfaced or removed during this contract. If] in the opinion of the Engineer, the paint over the
markings wears off to the point where it could cause confusion to the motoring public, then the
Contractor shall re-paint or otherwise remove the markings at his own expense. Grinding, scraping,
sandblasting, etc., to remove markings shall be conducted in such a manner that the finished pavement
surface is not damaged or left in a pattern that could confuse the motoring public.

PAVEMENT MARKINGS

The Contractor shall furnish and apply pavement markings where shown on the plans or as
ordered by the Engineer in accordance with the MUTCD. Any course of Asphalt Concrete, including
base and binder course, upon which traffic will be maintained shall be properly marked in accordance
with this Specification before the end of the working day, except for residential streets or rural roads not
previously marked.

Temporary pavement markings shall be paint, tape, or raised reflective markers.

Paint materials and application should be as described in NYSDOT Standard Specification
Section 640 - Reflective Pavement Marking Paints. Stripe width shall be between 4 and 6 inches.

Temporary marking tape shall be between 4 and 6 inches wide, and conform to the shape of, and
adhere to the surface upon which it is applied. Tape shall be applied in conformance with the
manufacturer's recommendations.

Temporary raised reflective markers shall be Stimsonite Model 66 as manufactured by America
Corporation; or equal. They shall be applied in conformance with the manufacturer's recommendations.
The distance between markers shall be as shown in the plans. Raised reflective markers will not be used
during the winter season.

Temporary pavement markings shall be the same length and pattern as required for permanent
markings except under the following circumstances. Two foot length skip marks" may be considered
acceptable for a period of seven days or less.

EXISTING SIGNING

All official existing highway signs, markers, delineators and their supports located within the
contract limits shall remain under the control and jurisdiction of the NYSDOT, County Highway
Department, or local highway department and shall be maintained for the duration of the contract by the
Contractor as directed by each sign Owner.

Should sign relocation be necessary at various stages of construction, they shall be placed in
conformance with the MUTCD or as required by the Owner.



Should sign relocation's be necessary at various stages of construction, they shall be placed in
conformance with the MUTCD or as required by the Owner. Appropriate directional signing shall also
be used in conjunction with route marker signs.

The Contractor shall remove existing signs, markers and delineators and their supports which
interfere with his construction operations; signs, markers and delineators not to be replaced, shall be
cleaned and delivered to the highway department. Signs, markers and delineators lost or damaged
because of negligence on the part of the Contractor, shall be replaced at the Contractor's expense.

NEW CONSTRUCTION SIGNING

The Contractor shall furnish and erect, move and remove, as required by MUTCD requirements,
as shown on the plans or as required by the Owner, reflective signs to adequately and safely inform and
direct the motorist and to satisfy legal requirements.

All signs shall be kept clean, mounted at the required height on adequate supports and placed in
proper position and alignment so as to give maximum visibility both night and day. All wood supports
and backs of plywood sign panels shall be painted with two coats of white paint. Sign types and sizes
shall conform to the MUTCD.

All signs shall be mounted in accordance with the MUTCD. All signs shall be mounted at a
height of at least five feet unless otherwise shown on the plans.

All signs shall be the property of the Contractor and shall be maintained in good condition for
the duration of the Contract and removed from the work site when the work is complete.

DETOURS

It is the Contractor's responsibility to submit for review and receive approval for all proposed
detours from City Engineer and Owners, Police, Fire and highway departments, and secure the required
permits, if any, prior to construction of the detour. All detour signing, markings, flagmen, and temporary
construction must be in place before commencement of work that is within the traveled way or adjacent
shoulder.

Not more than one block, nor more than one cross-street intersection may be torn up, obstructed,
or closed to travel at one time without permission of the Owner. If the project involves pipe-laying
operations, and if more than one pipe-laying crew is operating at separate locations in the work area, this
requirement shall apply to each crew's operations, but shall be consistent with traffic maintenance
procedures required by the Owner.

The Contractor shall assume full responsibility for providing access to any dwelling, building, or
hospital in case of fire or other emergency. We shall review with, and obtain approval from, the local
fire and police departments regarding any anticipated detours, obstruction to the flow of traffic, fire
apparatus, ambulances or otherwise.



When the normal route of vehicular access to any property must be temporarily obstructed, the
Contractor shall notify the affected property owner at least 24 hours in advance of his intended
operations than one day following the start of construction at that location. Vehicular access to
hospitals, fire and police departments must be provided at all times.

FLAGMEN

The Contractor shall provide competent flagmen at all times at work sites when it is required to
stop traffic intermittently as necessitated by work progress or to maintain continuous traffic past a work
site at reduced speeds or the number of usable traffic lanes are reduced by the Contractor's operations.

The flagmen shall possess the following minimum qualifications:

1. Average intelligence.

2. Good physical condition, including sight and hearing.
3. Mental alertness.

4. Courteous but firm manner.

5. Neat appearance.

6. Sense of responsibility for safety of public and crew.

The flagmen shall be trained in flagging procedures and wear orange hard-hats and vests in
conformance with the applied sections of the MUTCD. If, in the opinion of the Engineer, the flagmen
selected by the Contractor do not possess the minimum qualifications they shall be removed from the
work site and replaced with competent individuals from the Contractor's crew. If the Contractor is
unable to supply a competent person or persons from his own crew, the Contractor shall coordinate and
compensate as required, at his own expense, a local police officer to perform flagging procedures for the
remainder of the contract.

SITE RESTORATION

The Contractor shall restore the Project site to the same conditions they found before
commencing operations or they shall modify and develop the site to the finished conditions shown on
the drawings. All areas which are damaged or disturbed by the contractors’ operations shall be restored,
repaired or replaced to the same or superior condition which existed prior to the construction operation
unless otherwise shown on the drawings.

AWARD OF CONTRACT

Owner reserves the right to reject any and all Bids, to waive any and all informalities not
involving, price, time or changes in the work and to negotiate contract terms with the successful bidder



and the right to disregard all non-conforming, non responsive, unbalanced or conditional bids. Also,
Owner reserves the right to reject the Bid of any Bidder if Owner believes that it would not be in the
best interest of the Owner and/or project to make an award to that Bidder, whether because the Bid is not
responsive or the Bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent
standard or criteria established by owner. Bidder to whom contract is awarded shall be referred to as the
“Contractor”.

Discrepancies between words or figures will be resolved in favor of words. Discrepancies
between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor
of the correct sum. Bids containing incomplete or no price information for any bid item which thus
prevents evaluation of the extended total for that Bid item will be rejected.

SECURITY AND GUARANTEE:

Before the final payment is made to the contractor by the City for all work performed under this
contract, the Contractor must deliver to the City an Executed Guarantee Bond or Maintenance Bond in
the amount of 100 percent (100%) of the final estimate for all work. This Bond will be in effect for
ONE 1 YEAR from the date of final acceptance of the work, and, notwithstanding any provision of the
Contract or this document to the contrary, for purposes of this provision, the final acceptance date will
be the date of final payment, or as approved by the Commissioner of Public Works. The bond shall be
approved by the Corporation Counsel.

NOTICE TO ALL BIDDERS

Prior to the exceeding of any item, which will result in the increase in the total Contract price,
approval of the City of Rome Board of Estimate and Contract must be obtained. The Contractor must
give written notice of exceeding the price of any item to the Commissioner of Public Works or his
representative. Without formal approval of the Board of Estimate and Contract, or the written
acceptance by at least 3 (three) board members, the Contractor is not authorized to proceed. If the
Contractor undertakes any work without approvals listed above, it is at their full responsibility and does
not obligate the City or its agents in any way.
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The Department of Engineers’ will reserve the right to delete or add any items or special projects to this
project
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Contractors and/or Subcontractors are hereby put on notice that the provisions of Industrial Code Rule
53 (12 NYCRR) effective April 1, 1975 apply to this project and no direct payment for any work
required by the Code will be made.
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SOIL EROSION, WATER AND AIR POLLUTION ABATEMENT.

The Contractor shall schedule and conduct his operations to minimize erosion of soils and to
minimize silting and muddying of streams, rivers, irrigation systems, impoundments (lakes, reservoirs,
etc.) and lands adjacent to or affected by the work. Construction of drainage facilities and performance
of other contract work, which will contribute to the control of erosion and sedimentation shall be carried
out in conjunction with earthwork operations, or as soon thereafter as practicable. The area of bare soil
exposed at any one time by construction operations shall be kept to a minimum.

At the pre-construction conference or prior to the start of the applicable construction, the
Contractor shall submit to the Engineer, for acceptance, schedules for accomplishment of temporary and
permanent erosion control work as are applicable for clearing and grubbing; grading; and bridges and
other structures at watercourses; construction; and paving. In addition, he shall also submit for
acceptance, at the same time, his proposed method of erosion control on haul roads and borrow pits, and
his plan for disposal of surplus excavated materials. No work shall be started until the erosion control
schedules and methods of operation have been accepted by the Engineer. If conditions change during
construction, the Contractor may be required to submit a revised schedule for acceptance as directed by
the Engineer.

Whenever the Contractor’s operations, carried out in accordance with the approved erosion
control schedule, result in a situation where temporary erosion control measures not shown on the plans,
must be taken and these measures are approved or ordered by the Engineer, the Contractor shall conduct
this work in accordance with the provisions in NYSDOT §209, "Temporary Soil Erosion and Water
Pollution Control."

In carrying out the control measures under this subsection, the Contractor will be guided by, but
not limited to, the following controls:

A. When borrow material is obtained from other than commercially operated sources,
erosion of the borrow site shall be so controlled both during and after completion of the
work that erosion will be minimized and minimal sediment will enter waterways,
impoundments or adjacent properties. Waste or spoil areas and construction roads shall
be located, constructed and maintained in a manner that will minimize sediment entering
waterways and impoundments. The Contractor shall submit grading plans for all borrow
pits or areas, spoil or waste areas to the Engineer for acceptance prior to the start of work
on, or the use of, such areas. The grading plans shall indicate the sequence of operations,
temporary slopes, and other factors, which may have an influence on erosion control;

B. Frequent fording of live waterways will not be permitted; therefore, temporary bridges
or other structures shall be used wherever an appreciable number of waterway crossings
are necessary. Unless otherwise approved in writing by the Engineer, mechanized
equipment shall not be operated in live waterways;

C. When work areas or gravel pits are located in or adjacent to live waterways and
impoundments, such areas shall be separated from the rest of the waterway or
impoundment by a dike or other barrier to minimize sediment entering a flowing



waterway or impoundment. Care shall be taken during the construction and removal of
such barriers to minimize the muddying of a waterway or impoundment;

D. All waterways shall be cleared as soon as practicable of false-work, piling, debris or
other obstructions placed during construction operations and which are not a part of the
finished work. Ditches which are filled, or partly inoperative shall be cleaned and made
operative before the Contractor stops work for any day, and shall be maintained in a
condition satisfactory to the Engineer for the duration of the contract;

E. Water from aggregate washing or other operations containing sediment shall be treated
by filtration, settling basin or other means sufficient to reduce the turbidity so as not to
cause a substantial visible contrast to natural conditions. Wash water or waste from
concrete mixing operations shall not be allowed to enter waterways or impoundments;

F. Pollutants such as fuels, lubricants, bitumens, raw sewage and other harmful materials
shall not be discharged in, on or near waterways and impoundments or into natural or
manmade channels leading thereto;

G. All applicable regulations of fish and wildlife agencies and statutes relating to the
prevention and abatement of pollution shall be complied with in the performance of the
contract;

H. Any material generated by any activity for the development, modification and
construction of any transportation facility shall not be burned on or off the contract site.
This shall include but not be limited

to land clearing material and demolition material. Such material shall hereinafter be
referred to as disposable material in the clearing and grubbing specifications;

[. The Contractor shall not discharge dust into the atmosphere of such quantity, character
or duration that it unreasonably interferes with the comfortable enjoyment of life and
property or is harmful to plants or animals.

No payment will be made for any labor, material or equipment needed for soil erosion, water and
air pollution abatement as described above.

When it becomes necessary, the Engineer will inform the Contractor of unsatisfactory
construction procedures and operations insofar as erosion control, water and air pollution are concerned.
If the unsatisfactory construction procedures and operations are not corrected promptly, the Engineer
may suspend the performance of any or all of other construction until the unsatisfactory condition has
been corrected.

MAINTENANCE AND PROTECTION OF TRAFFIC

The Contractor shall maintain traffic and protect the public from damage to persons and property
within the limits of and for the duration of the Contract.



A. Traffic Signs

The Contractor shall place "Road Work Ahead" signs in such locations that all motorists
traveling towards the area of construction, including intersecting streets will be notified of the
work area at least 100 feet prior to entering the work zone. Signs shall be adequately supported
and located so that they are easily readable by the public at all times.

Signs shall remain in advance of the work area at all times, including overnight, until all
construction operations are complete. Where construction operations require other information to
be displayed to the motorists, additional signs showing this information shall be furnished by the
contractor and posted in a manner acceptable to the Engineer. All signs shall conform to
NYSDOT standards for size, material and legend.

B. Barricades

The Contractor shall provide and maintain lighted and/or unlighted barricades to prevent traffic
movement within a specific area that is unsuitable for use by vehicles in the opinion of the
Engineer. Said barricades shall conform to the standards of the Department of Engineering. All
barricades to remain overnight shall be lighted.

C. Flagmen

The Contractor shall provide flagmen at all times to maintain vehicular and pedestrian traffic
while the work is in progress. All flagmen shall use flagging techniques recommended by the
NY State Manual of Uniform Traffic Control Devices.

D. Street Closings
No street shall be closed for milling operations unless authorized by the Engineer.

E. Penalties

When the Contractor fails to comply with instructions of the Engineer regarding the maintenance
and protection of traffic, he shall be liable to the City of Rome $100.00 per calendar day per city
block as liquidated damages. This liquidated damage clause shall be in addition to that stipulated
for failure to complete the contract on time, as specified at Table 108-1 of Section 200--
INFORMATION TO BIDDERS, attached hereto.

FIELD CHANGE PAYMENT

The Field Change Payment provides a contract contingency allowance for the timely payment of
authorized extra work that was completed to fulfill the intent of the contract documents.

BASIS OF PAYMENT-

The work to be paid under the Field Change Payment item must receive prior authorization in
conformance with changes, contingences, extra work and deductions. Disputed work, force
account work or payments for time related provisions are not eligible for Field Change Payment.



Field Change Payment item payments will be determined from the quantities and the unit prices
of eligible work that have been completed. Work for which Field Change Payment item
payments are processed will be paid in accordance with the specifications governing the work.
Prior to processing the final agreement, the Field Change Payment item payments will be
reconciled through an Order-on Contract, such that the amount of Field Change Payment item is
converted to the corresponding quantities of the pertinent contract pay items. When the amount
of Field Change Payment item payments is transferred to the appropriate items, the remaining
amount of Field Change Payment funds will be deleted.

SUBMITTALS

Whenever a material or article is specific or described and/or a particular manufacturer or vendor
is mentioned, the specific item/method shall be understood as established. The type of function
or quality desired from other products of equivalent function or quality will be accepted. The low
Bidder will submit other products to be reviewed and approved by the Engineer in charge prior
to award of Project.

Refer to individual Specification Sections for required submittal items/materials.
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New York State Department of Labor
Bureau of Public Work

Attention Employees

HessA PDUBLIC WORK
PROJECT

If you are employed on this project as a

worker, laborer, or mechanic you are entitled to
receive the prevailing wage and supplements rate
for the classification at which you are working.

Chapter 629 of These wages are set by law and must be posted at

the Labor Laws  the work site. They can also be found at:
of 2007:

https://dol.ny.gov/public-work-and-prevailing-wage

If you feel that you have not received proper wages or benefits,
please call our nearest office.*

Albany (518) 457-2744 Patchogue (631) 687-4882
Binghamton (607) 721-8005 Rochester (585) 258-4505
Buffalo (716) 847-7159 Syracuse (315) 428-4056
Garden City (516) 228-3915 Utica (315) 793-2314
New York City  (212) 932-2419 White Plains  (914) 997-9507
Newburgh (845) 568-5156

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov — click on Bureau of Labor Law.

Contractor Name:

Project Location:

PW 101 (4.15)



Requirements for OSHA 10 Compliance

Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all
employees of public work cantractors, required to be paid prevailing rates, receive such training "prior to the performing any
work on the project.”

The Bureau will enforce the statute as follows:

All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:

e Copies of bona fide course completion card (Note: Completion cards do not have an expiration date. )

=  Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.
e  Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course
has been completed.

Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518-
457-5589,

WICKS

Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.

For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to
public inspection.

Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it
employs that have been approved by the Department of Labor (DOL) for nat less than three years. They shall also have at least one
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but
deemed to be public work subject to prevailing wage enforcement.

The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stop-
bid orders against public owners for non-compliance.

Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the
Dormitory Authority.

Contractors must pay subcontractors within a 7 days period.

(07.19)
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SECTION 00 33 00

EXISTING CONDITIONS

PART 1 GENERAL
1.1 DESCRIPTION

A, The former school building located at 112 Columbus Avenue, Rome, NY
(Site) has been condemned and identified by the City of Rome for
demolition in preparation for re-development of the Site and revitalization
of the neighborhood area.

B. Location: The former school building is located at 112 Columbus Avenue in
the City of Rome, Oneida County, New York and occupies Tax Parcel
12.17-2-96.

C. Site Features: The Site is a 2.98-acre former elementary school. The site is

currently vacant. One underground Petroleum Bulk Storage (PBS) tank has
been removed from the Site and closed out. The building construction
consists of asbestos containing materials (ACM).

D. Land Use: The Site previously operated as an elementary school. The
previous school building contains ACM and has been condemned and
identified for demolition by the City of Rome. The Site is bound by
Mohawk Street to the north, Spadafora Avenue to the east, and Frank Street to
the west. The Site is bound by residential properties along Columbus Avenue
to the south.

1.2 LIMITATIONS OF SUBSURFACE EXPLORATIONS
Not Applicable
1.3 LIMITATIONS OF EXISTING KNOWN UTILITIES

A. Do not infer that utility locations shown on the Drawings are accurate, or that
all existing utilities and structures are depicted. Identify the location of the
utilities required to complete the work.

PART 2 PRODUCTS

Not Applicable

Rome, New York Existing Conditions
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PART 3 EXECUTION
3.1 SUPPLEMENTAL SUBSURFACE INVESTIGATION
Not Applicable
3.2  SUPPLEMENTAL UTILITY LOCATION AND RESPONSIBILITY

A. Locate all existing utilities and underground structures in the vicinity of the
Work Area on the Site.

B. Identify and mark utilities in accordance with New York regulations. Contact
DIG SAFELY NEW YORK at 811 or 1-800-962-7962 before starting on-site
excavation.

C. Repair all work-related damage to existing utilities, which are to remain in

service, at no expense to the City of Rome.

D. Contact the affected utility and property owners as soon as damage is
discovered.

E. The cost for performing the Work described in Subpart 3.2, excluding 3.2C,
is considered incidental to the Work.

END OF SECTION

Rome, New York Existing Conditions
0033 00-2



SECTION 01 10 00

SUMMARY

PART 1 GENERAL

1.1  SUMMARY

A. Section Includes

Gl Sl oA R e S oo M

9.

10.
11.
12.

Contract description.
Definitions.

Contacts

Access to site.

Work Hours.

Control of work.

Legal notification.
Special site consideration.
Site security.

Site safety.

Winter Shutdown.
Specification conventions.

12 CONTRACT DESCRIPTION

A. This Specification section provides a general description of the Work. The Contractor shall
refer to the appropriate detailed Specifications section for project specifics.

B. The City of Rome is accepting bids for demolition activities at 112 Columbus Avenue, Rome,

NY.

C. General Description of proposed Work:

1.

2.

The proposed project consists of the demolition of a condemned building located at 112
Columbus Avenue, Rome, NY.

The Site is bound by Mohawk Street to the north, Spadafora Avenue to the east, and
Frank Street to the west. The Site is bound by residential properties along Columbus
Avenue to the south.

The structure contains asbestos containing materials (ACM).

All utilities and structures shall be verified prior to commencement of demolition
activities.

The Site is to be cleared and grubbed as necessary to perform the Work.

Temporary construction fence shall be installed in accordance with the Contract
Drawings.

Erosion and sediment controls shall be installed, maintained, inspected, and repaired (as
needed) in accordance with the Contract Drawings.

Stockpiling and staging areas shall be designated in accordance with the Contract
Drawings.

The structure and bituminous concrete is to be demolished in accordance with the
Contract Drawings.

Rome, New York
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10.

11.
12.

14.

Stockpiles should be staged with appropriate sediment control measures in accordance
with the Contract Drawings.

Steel shall be segregated from all other waste generated during demolition activities.
All waste generated during demolition shall be properly disposed of off-Site in
accordance with the Contract Documents. Waste shall be disposed of at a New York
State Department of Environmental Conservation (NYSDEC) permitted facility, as
specified by the Owner.

Following demolition activities, backfill and seed shall be installed in accordance with
the Contract Drawings and all temporary erosion and sediment control measures and
temporary fence shall be installed after grass areas have been well established and the
Site has been inspected and approved by the Owner and/or the Engineer in accordance
with the Contract Drawings.

The Work will include and protection of existing above ground and underground utilities.

D. All Work items are to be conducted according to the Technical Specifications and the Contract
Drawings.

E. The Work shall be planned, scheduled, and performed in stages to complete the Work within
the requirements of the Contract Document. Work shall be scheduled to be of as little
inconvenience to the property owners as possible and shall be conducted in such a manner so
as to have as little impact on existing land use as possible.

1.3 DEFINITIONS

A. Definitions of contractual or associated parties, referenced herein on the Contract Drawings
and in the Technical Specifications, are listed below:

1.
2.
3.

CITY— City of Rome (Property Owner).

ENGINEER — HRP Associates, Inc.

CONTRACTOR—A person, company or organization who has contracted with the
CITY and is directly responsible for performance of the Work referencedin the
Technical Specifications, Contract Drawings or as included herein.
SUBCONTRACTOR—A person, company or organization who has contracted with the
CONTRACTOR for the purpose of supplying services, materials, assemblies or other
items as required to perform the Work referenced in the Technical Specifications,
Contract Drawings or as included herein.

Others—A person, company or organization who has contracted with the CITY for the
purpose of supplying services, materials, or other items of Work independent of those
services, materials, or other items of Work supplied by the CONTRACTOR.

1.4 CONTACTS

A. Table 1 —Contact List

Name Email Address Phone
City of Rome
Rome, New York
Summary

011000-2




Adjacent Property Owners

1.5 ACCESS TO SITE

A. The CONTRACTOR shall have access to the Site as shown on the Contract Drawings and in
accordance with the Technical Specifications, and in general the Contract Documents.

B. The Limits of Disturbance (LOD)s shall be as described in these Technical Specifications and
depicted on Contract Drawings. All Work shall be confined to the LODs and completed to the
lines, grades, and dimensions called for on the Contract Documents unless directed otherwise
by the CITY. All Work performed beyond designated Iimits without prior approval shall be
corrected to the CITY satisfaction, at no additional cost to the CITY.

C. The Contractor shall observe applicable traffic laws and New York State Department of
Transportation (NYSDOT) requirements.

D. All project and personnel vehicles shall be parked in designated areas.
1.6 WORK HOURS

A.  Work shall be performed during periods in which adequate light levels are available to provide
a safe working environment. Night work shall not be allowed for performance of the Work
without written prior approval from CITY.

1.7 CONTROL OF WORK

A.  All work shall be performed within extents displayed on Contract Drawings.
CONTRACTOR shall verify with the ENGINEER extents of Work prior to starting Work.
CONTRACTOR shall notify CITY and ENGINEER of discrepancies. Confirm Contract
Drawing dimensions and extents.

1.8 LEGAL NOTIFICATION

A. The CONTRACTOR shall give all notices and comply with all laws, ordinances, codes,

Rome, New York
Summary
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C.

permits, rules, and regulations bearing on the conduct of the Work as drawn and specified. If
the CONTRACTOR performs any Work contrary to such laws, ordinances, codes, permits,
rules, and regulations, CONTRACTOR shall bear all costs arising therefrom. It is the
responsibility of the CONTRACTOR to identify and secure any and all permits to be
maintained during the course of the project as required to execute the Contract.

CITY will provide the following documents/permits:
1. Access Permits:
a. Right of Entry

CONTRACTOR shall obtain, comply with, and execute all permits as needed.

1.9 SPECIAL SITE CONSIDERATION

A.

The CONTRACTOR shall control storm water runoff in accordance with the New York
State Standards and Specifications for Erosion and Sediment Control (current edition).

CONTRACTOR shall use ultra-low sulfur #2 diesel fuel in all diesel construction equipment
used during the project.

1.10 SITE SECURITY

A.

Security will not be provided by ENGINEER or the CITY. The CONTRACTOR shall, at all
times, take reasonable precautions in conducting all operations under this contract in a
manner to avoid the risk of loss, theft or damage to the equipment and supplies. ENGINEER
or the CITY will not be responsible for the loss, theft, or damage of the CONTRACTOR s
equipment.

The CONTRACTOR shall be respousible for providing barricades, signs, flags, caution tape,
and other means, as necessary, to prevent unauthorized access to the site and protect the Work,
materials and equipment stored onsite.

1.11 SITE SAFETY

A.

The CONTRACTOR shall comply with Safety and Health Regulations for Construction,
promulgated by the Secretary of Labor under Section 107 of the Contract Work Hours and
Safety Standards Act, as set forth in Title 29, C.F.R. Copies of these regulations may be
obtained from Labor Building, 14th and Constitution Avenue N.W., Washington, DC 20013,
or at the following web address: www.osha.gov. The CONTRACTOR shall also comply with
the provisions of the Federal Occupational Safety and Health Act, as amended.

The CONTRACTOR shall provide at least one non-freezing-type fire extinguisher in each
Work vehicle on the premises.

The CONTRACTOR shall provide and maintain a basic first aid kit.

1. Provide first aid supply commensurate with size of project with items necessary for first
aid treatment of all injuries.

2. Advise workers of the location of first aid supplies.

3. Post telephone numbers of nearest hospital or ambulance service and fire stationin
conspicuous location. Advise all workers of location of telephone numbers.

Rome, New York
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D. The CONTRACTOR shall provide protection for pedestrians and vehicles when construction
is within public rights-of-way. Trenches or excavation left open overnight shall be clearly
delineated and barriers should be placed to prevent access.

E. The CONTRACTOR will be required to provide safety measures for during and outside of
construction work hours in accordance with permitting requirements.

1.12 WINTER SHUTDOWN

A. The CONTRACTOR may not suspend work due to winter weather conditions until the
following requirements have been met:

1.

2.

S

All open trenches and excavations have been backfilled to the ground surface. Barriers
around open excavations and trenches will not be acceptable.

There are no unsecured or unfinished stretches of pipes between sewer manholes. Do not
start Work unless it is certain that construction and mitigation can be managed.

Make preparations for winter conditions before the weather and physical condition of the
right-of-way have degraded to the point where effective implementation of the
stabilization measures is precluded.

If hydrostatic testing might occur during unfavorable conditions, plan for using locations
where access and operations will not require elaborate drainage and erosion control
installation under adverse conditions.

All roads that are not permanently restored shall be suitably repaired for the road’s
intended use during the shutdown period.

Remove all materials and equipment from public right of way.

All exposed soils shall be at least rough graded, and drainage patterns shall be restored.
Apply erosion and sediment controls (i.e., silt fence) and temporary seeding of critical
areas as Specified in Section 32 92 19 — Seeding.

Inspect temporary erosion and sediment controls and ensure they are in good working
order.

1.13  SPECIFICATION CONVENTIONS

A. Some of these specifications are written in imperative mood and streamlined form. This
imperative language is directed to the CONTRACTOR, unless specifically noted otherwise.
The words “shall be” are included by inference where a colon (:) is used within sentences or
phrases.

PART 2 PRODUCTS - Not Used

PART 3 EXECUTION - Not Used

END OF SECTION

Rome, New York
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SECTION 013300
SUBMITTAL REQUIREMENTS

PART 1 - GENERAL

1.1 GENERAL PROVISIONS
A. Attention is directed to the CONTRACT AND GENERAL CONDITIONS and all Sections within
DIVISION 01 - GENERAL REQUIREMENTS which are hereby made a part of this Section of
the Specifications.
1.2 REQUIREMENTS INCLUDED
A. Products data, waste tickets, supervisor logs, air monitoring logs, and any other applicable
documents generated as part of Work.
1.3 SHOP DRAWINGS AND PRODUCTS DATA
A. General:

1. Review and submit to the Engineer project data required by the Specifications Sections.

2. The Contractor shall prepare and submit for the City and Engineer, Product Data required to
be submitted for the Work. The Product Data submittal shall correspond with the demolition
schedule so that the submissions relate to the time when the products and/or systems will be
required on the site. The City and Engineer will not approve a schedule that calls for out-of-
sequence submittals.

B. Shop Drawings:

1. Original drawings, if applicable, shall be prepared by General Contractor, Subcontractor,
which illustrate some portion of the Work, showing fabrication, layout, setting, or erection of
details.

a.  Shop drawings shall be prepared by a qualified detailer.
b.  Details shall be identified by reference to sheet and detail numbers indicated on Contract
Drawings.
c. Maximum sheet size shall be 24-inch by 36-inch.
d.  Submit with the required number of opaque prints specified herein.
C. Product Data:

1. Manufacturers' catalog sheets, brochures, diagrams, schedules, performance charts,
illustrations, and other standard descriptive data. Provide manufacturer's catalogue sheet,
specification for each product and other pertinent data as required under the individual
specification.

a. Modify product data submittals to delete information that is not applicable to the project.
b.  Supplement standard information to provide additional data that is applicable to the
project.
c.  Clearly mark each copy to identify pertinent materials, products, or models.
d. Show dimensions and clearances required.
e. Show performance characteristics and capacities.
Rome, New York SUBMITTAL REQUIREMENTS
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2. All such data shall be specific and identification of material or equipment submitted shall be
clearly made in ink. Data of general nature will not be accepted.

3. Product Data shall be accompanied by transmittal notice. The Contractor's stamp of approval
shall appear on the printed information itself.

Samples: Samples will not be required for this Project.
Mock-ups: Mock-ups will not be required for this Project.
Other: waste tickets, supervisor logs, air monitoring logs, and any other applicable documents

generated as part of Work shall be submitted to the City and Engineer in accordance with this
specification and the Contract Documents.

1.4 GENERAL CONTRACTOR'S RESPONSIBILITIES:

A. Review shop drawings and product data prior to submission. Verify:

1. Field demolition criteria.

2. Conformance with Specifications.

3. Integration with adjoining work.

B. All shop drawings prepared by subcontractors shall be processed through the General Contractor.
The General Contractor shall check all the shop drawings for conformity with the Contract
Documents prior to submitting same to the Engineer for approval. Certification shall appear on
each shop drawing stating that the General Contractor has made his/her check. Format and content
of the Contractor’s certification stamp shall be subject to approval by the Engineer and shall
include, but not be limited to:

1. The Term "By Others" shall not be used on shop drawings, the General Contractor shall state
by whom related items are to be furnished and/or installed.

2. The Engineer reserves the right to reject and return to the General Contractor, without
examination, any shop drawings which have not been previously checked and certified as
outlined above, which carry the term "by other" or such vague reference, which are difficult
to read, which have arrived by e-mail or which in any way are obviously not in conformity
with Contract Requirements.

3. Such approval by the City and Engineer will not relieve the General Contractor from
responsibility for errors of any sort in the shop drawings, nor for the proper coordination of
any submittal with all other work. If the shop drawings deviate, or are intended to deviate,
from the Contract Documents, the General Contractor shall so advise the Engineer in writing
at the time the shop drawings are submitted, stating the difference in value between the
Contract requirements and that denoted by said shop drawings.

4. The General Contractor shall assume full liability for delay attributed to insufficient time for

delivery and/or installation of material or performance of the work when approval of pertinent

shop drawing is withheld due to the failure of the General Contractor to submit, revise, or resubmit

shop drawings in adequate time to allow the Engineer a reasonable time, not to exceed ten (10)

calendar days, for normal checking and processing of each submission or resubmission.

5. Delay caused by not providing adequate design review time of submittals will be at the
Contractor’s expense.

C. Coordinate each submittal with the requirements of the Contract Documents.
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The General Contractor's responsibility for errors and omissions in submittals is not relieved by the
Engineer’s review and approval of submittals, unless the Engineer gives tentative written
acceptance of specific deviations identified as such.

Notify the Engineer in writing at the time of submission, of deviations in submittals from
requirements of Contract Documents or previous submissions.

Work that requires submittals shall not commence unless submitted with Engineer’s stamp and
initials or signature indicating review and approval.

1. No work shall be started on the job until pertinent shop drawings have been approved by the
Engineer.

Maintain one (1) copy of each approved submittal at the project site.

SUBMISSION REQUIREMENTS:

General: All submittals shall be made to the City and Engineer. The quantity and make-up of
submittals shall be as established by the Engineer. The Engineer will log and distribute submittals
for review.

Make submittals promptly in accordance with approved schedules, and in such sequence as to
cause no delay in the work.

Submittals shall include:

1. Date and revision dates.

2. Project title and number.

3. The names of:

a. City and Engineer;

b.  General Contractor;

¢.  Subcontractor;

Location of work and relation to adjacent structure or materials.

Field dimensions clearly identified as such.

Specification Section number and specific paragraph under which item is specified.

Submission number.

Applicable standards, such as ASTM number.

A blank space, five-inch by four-inch, for the Engineer’s stamp.

0. Contractor’s remarks. Identify exceptions or deviations from Contract Documents and reasons
for them.

a. If shop drawings submitted by the General Contractor indicate a departure from the
Contract and the Engineer deems it to be minor adjustment in the interest of the City
(subject to concurrence by the Contractor stating it does not involve a change in Contract
Price or extension of time), the Engineer may approve the submission, but the approval
shall be subject to the Engineer’s review and acceptance.

b.  The approval of the Engineer shall be inferred to contain in substance the following: The
change is so ordered with the understanding that it does not involve any change in the
Contract Price or Time, and that it is subject generally to all contract stipulations and
covenants, and is without prejudice to any and all rights of the City under the Contract.

12. General Contractor's stamp, initialed or signed certifying review and approval of submittal.

13. Any other items as called for by the Engineer or required by the manufacturers.

14. The Engineer reserves the right to ask for shop drawings for any or all items on the project,
whether or not requested in individual specification sections, at no additional cost to the

SO XN LA
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Owner.

1.6 RESUBMISSION REQUIREMENTS:

A.  Resubmission: Resubmission procedure shall follow the same procedures as the initial.

B.  Shop Drawings:

1.

Transmittal shall contain the same information as the first transmittal except that the
submission number shall change sequentially. The drawing number/description shall be
identical as the first transmittal but the date shall be the revised date for that submission.

No new material should be included on the same transmittal for the resubmission.

Indicate on drawings any changes which may have been made other than those requested by
the Engineer.

1.7 THE ENGINEER’S REVIEW AND DISTRIBUTION OF SUBMISSIONS

A. The Engineer will evaluate and review submittals within the aforesaid review period timeframe (10
calendar days). After the Engineer’s review, distribution shall be as stated herein.

1.

If the submittal is ‘reviewed -°, or ‘reviewed, furnish as corrected’, the Engineer shall
compose a transmittal indicating the status. The Engineer shall stamp the submittals in
concurrence with the status agreed to, and transmit back to the Contractor, with one (1) copy
sent directly to the Owner. The Contractor shall then distribute said submittals to
appropriate subcontractors. The Engineer shall retain one (1) copy for her/his records.

[f the submittal is ‘reviewed - revise and resubmit’ or ‘rejected’, the Engineer shall compose
a transmittal indicating the status. The Engineer shall stamp the submittals in concurrence
with the status agreed to and transmit back to the Contractor for resubmission. A copy of
the transmittal, indicating that a submittal was disapproved and returned to the Contractor,
will be forwarded from the Engineer to the Owner for their records.

The review period for the Engineer will not exceed ten (10) calendar days from the

established date of each submission indicated on the Schedule of Shop Drawings and

Product Data, plus the additional time, if any, for distribution by the Contractor and receipt

of submissions by the Engineer. The Contractor is required to anticipate review time,

including time for possible rejection and resubmission, in establishing Schedule dates.

a. The aforementioned time provided to the Engineer for checking shop drawings is from
the date of receipt of shop drawings by the Engineer to the mailing date of shop
drawings returned to the General Contractor by the Engineer.

The Engineer will process the submission and indicate the appropriate action on the
submission and the transmittal. Incomplete or erroneous transmittals will be returned
without action.

The Engineer will prepare the transmittal in the following sequence:

a. Date received from Contractor.

b. Date returned to Contractor.

c. Action taken on submission.

d. Distribution, including number of copies distributed and type of material distributed.
e. Engineer’s remarks (note major deviations from the Contract Documents).

B. Engineer’s Review Procedure:
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1.  Stamped REVIEWED:
a. No corrections or resubmissions required, fabrication may proceed.

2. Stamped REVIEWED:
a. If Contractor complies with noted corrections, fabrication may proceed. Submit
corrected print for final review.
b. If, for any reason, the Contractor cannot comply with the noted corrections, fabrication
shall not proceed and Contractor shall resubmit, following procedures outlined in this
Section.
3. Stamped REVIEWED, “REVISE AND RESUBMIT” OR “SUBMIT SPECIFIED ITEM”,
“REJECTED":
a. Contractor shall revise and resubmit for review. Fabrication shall not proceed.

Manufacturer’s Instruction

1. ~ When required in individual Specification Section, submit manufacturer’s printed
instructions for delivery, storage, assembly, installation, start-up, adjusting and finishing, in
quantities specified for product data, with one (1) additional copy submitted to the Engineer.

SCHEDULE OF VALUES

Prior to the first request for payment, the General Contractor shall submit to the City and Engineer,
a Schedule of Values of the various portions of the Work in sufficient detail to reflect various
major components of each trade, including quantities when requested, aggregating the total
contract sum, and divided so as to facilitate payments for work under each Section. The schedule
shall be prepared in such form as requested by the Engineer, and it shall include data to
substantiate its accuracy. Each item in the Schedule of Values shall include its proper share of
overhead and profit. This schedule, including breakdown and values, requires the approval of the
Engineer and shall be used only as a basis for the Contractor's request for payment.

PART 2 —PRODUCTS

Not Used

PART 3 —EXECUTION

Not Used

END OF SECTION
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1.2

1.3

SECTION 015000

TEMPORARY FACILITIES AND CONTROLS

GENERAL PROVISIONS

Attention is directed to the GENERAL CONDITIONS which are hereby made a part of this
Section of the Specifications.

Temporary Facilities and Controls will not be measured for payment; these costs shall be
included in the overall cost to perform the demolition work under general conditions.

TEMPORARY WATER

All water for demolition activities and dust control shall be furnished and paid for by the
General Contractor.

Temporary hoses and temporary pipelines used for transporting water shall not be run
unattended or unprotected across parking areas, vehicle entrances, walkways, plazas, or steps.

The General Contractor shall provide an adequate supply of drinking water from approved
sources of acceptable quality, satisfactorily cooled, for her/his employees and those of her/his
Subcontractors.

Use of the water may be discontinued if, in the opinion of the Engineer, it is wastefully used.

WEATHER PROTECTION

It is the intent of these Specifications to require that the General Contractor shall provide
temporary enclosures and heat to permit demolition work to be carried on during the months of
November through March as needed. Under no circumstances shall the Contractor suspend any
work during the months of November through March because of their reluctance to provide and
pay for temporary weather protection. These Specifications are not to be construed as requiring
enclosures or heat for operations that are not economically feasible to protect in the judgment
of the Engineer. Included in the preceding category, without limitation, are such items as site
work, excavation, steel erection, erection of certain "exterior" wall panels, roofing, and similar
operations.

"WEATHER PROTECTION" shall mean the temporary protection of that work adversely
affected by moisture, wind, and cold, by covering, enclosing and/or heating. This protection
shall provide adequate working areas during the months of November through March as
determined by the Engineer and consistent with the approved demolition schedule to permit the
continuous progress of all work necessary to maintain an orderly and efficient sequence of
demolition operations. The General Contractor shall furnish and install all "weather protection"
material and be responsible for all costs, including heating required to maintain a minimum
temperature of 50 degrees F. at the working surface. This provision does not supersede any
specific requirements for methods of construction/demolition, curing of materials or the
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1.5

applicable general conditions set forth in the Contract Articles with added regard to
performance obligations of the Contractor.

Installation of weather protection and heating devices shall comply with all safety regulations
including provisions for adequate ventilation and fire protection devices. Heating devices
which may cause damage to finish surfaces shall not be used.

TEMPORARY POWER

The Contractor shall be responsible to provide temporary power as needed to perform the work.
Payment for the temporary power installation, consumption of energy and dismantling of the
temporary power, including all permits and fees (excluding tipping fees), shall be the
responsibility of the General Contractor.

The General Contractor shall pay for the cost of electric energy consumed by herself/himself
and by all of her/his subcontractors. Any temporary wiring of a special nature shall be paid for
by the Subcontractor requiring it, such as:

1. Special circuits required by electric welders, elevators, lifts or other special equipment
requiring high-amperage and/or special voltage service, etc.

2. Exterior lighting circuits for protection against vandalism, public warning lights, lights for
advertising, and similar items.

The General Contractor and all Subcontractors, individually, shall furnish all extension cords,
sockets, motors, and accessories required for their work. They shall also pay for all temporary
wiring of offices and buildings used by them. The General Contractor shall pay for her/his own
offices.

All temporary wiring installed by the Electrical Subcontractor shall be removed after it has
served its purpose. Use copper wire only.

All relocations of temporary service to meet demolition and/or phasing requirements shall be
performed at no additional cost to the Owner.

HOISTING EQUIPMENT AND MACHINERY

All hoisting equipment and machinery required for the proper and expeditious prosecution and
progress of the work shall be furnished, installed, operated and maintained in safe condition by
the General Contractor for the use of all Subcontractors' material and/or equipment delivered to
the designated hoisting area except that which is specifically required to be provided by the
Subcontractors themselves and is so stated in each appropriately related Section of the
Specifications. ~ All costs for hoisting operating services shall be borne by the General
Contractor unless specifically stated otherwise in the Contract Documents.

1. A licensed equipment manufacturer’s representative shall be present at all times, to witness
the erection and dismantling of all hoisting equipment and machinery, whenever such
equipment is being erected or dismantled. No such work will be performed without the
presence of such representative.

2. Hoisting equipment and machinery erection and dismantling shall be performed only by
trained, certified and experienced riggers qualified to perform such work.
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1.8

1.9

3. Copies of such licenses and/or certifications, clearly indicating qualifications, shall be
provided to the Owner prior to commencement of such erecting and dismantling work.

Review Drawings for openness of traffic access routes to installed destinations of specified
equipment and furnishings.

STAGING

All staging, exterior and interior, required to be over eight feet in height, shall be furnished and
erected by the General Contractor and maintained in safe condition by her/him without charge
to and for the use of all trades as needed by them for proper execution of their work, except
where specified to the contrary in any Section of the Specifications.

1. Erection and dismantling of staging shall be performed only by trained, certified, and
experienced staging personnel qualified to perform such work.

2. Copies of such certifications, clearly indicating qualifications, shall be provided to the
Owner prior to commencement of such erecting and dismantling work.

MAINTENANCE OF ACCESS

The General Contractor shall provide and maintain for the duration of his contract, a means of
access to, around and within the site, for vehicular traffic and authorized personnel. This
means of access shall be construed to sustain the weight of equipment customarily engaged for
use in demolition projects of this type and magnitude. The General Contractor shall, without
additional compensation from the City, furnish labor and materials as may be required from
time to time to maintain this means of access in an acceptable condition as determined by the
Engineer. Pedestrian access shall provide adequate protection against falling debris, slippage,
adequate lighting, warning and directional signs, and protection against demolition activities.

DUST CONTROL

The General Contractor shall provide adequate means for the purpose of preventing any
fugitive dust caused by demolition operations from leaving the site, creating a hazard, nuisance,
and from entering adjacent occupied areas throughout the period of the demolition contract.
The Contractor shall provide to the City a written Dust Control Plan describing what
measure/controls that will be implemented for the work as described in Section 015726 Dust
Control and Air Monitoring.

This provision does not supersede any specific requirements for methods of demolition or
applicable general conditions set forth in the Contract Articles with added regard to
performance obligations of the General Contractor.

NOISE CONTROL

Comply with requirements of authorities having jurisdiction. Develop and maintain a noise-
abatement program and enforce strict discipline over all personnel to keep noise to a minimum.

Execute demolition work by methods and by use of equipment which will reduce excess noise.

1. Equip air compressors with silencers, and power equipment with mufflers.

Rome, New York TEMPORARY FACILITIES AND CONTROLS

015000 - 3



2. Manage vehicular traffic and scheduling to reduce noise.

3. No heavy equipment may be started or idled before 7 am.

1.10 INDOOR AIR QUALITY MANAGEMENT
A. Minimize exposure of building occupants, indoor surfaces, and ventilation air distribution
systems to environmental tobacco smoke. At a minimum, take the following measures:
1. Prohibit smoking in the building or on the site except for designated areas only.
2. Locate exterior designated smoking areas at least 25 feet away from entries, outdoor air

intakes, and operable windows.

B. Take special care to prevent accumulation of moisture on materials and debris to prevent
development of mold and mildew within the work area.

C. Immediately remove from site and properly dispose of materials showing signs of mold and
mildew, including materials with moisture stains.

1.11 ENCLOSURES

A. Provide temporary, insulated, weather tight closures of openings in exterior surfaces for
providing acceptable working conditions, allowing for heating during interior demolition, and
preventing entry of unauthorized persons, as applicable. Provide doors with self-closing
hardware and locks, as applicable.

1.12 CLEANING DURING DEMOLITION

A. Unless otherwise specified under the various trade Sections of the Specifications, the General
Contractor shall perform clean-up operations during demolition as herein specified.

B. Control accumulation of waste materials and rubbish; periodically dispose of off-site in a legal
manner. The General Contractor shall bear all costs, including fees resulting from such
disposal, excluding tipping fees.

C. Maintain project in accordance with all local, State, and Federal Regulatory Requirements.

D. Store volatile wastes in covered metal containers, and remove from premises.

E. Prevent accumulation of wastes which create hazardous conditions.

F. Provide adequate ventilation during use of volatile or noxious substances.

G. Conduct cleaning and disposal operations to comply with all federal, state and local ordinances

and anti-pollution laws.
1. Do not burn or bury rubbish and waste materials on site.

2. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in storm or
sanitary drains.

3. Do not dispose of wastes into streams or waterways.
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4. Identify potential sources of cleaning water runoff and propose abatement procedures.

H. Use only those materials which will not create hazards to health or property and which will not
damage surfaces.

L Use only those cleaning materials and methods recommended by manufacturer of surface
materials to be cleaned.

J. Execute cleaning to ensure that the buildings, the sites, and adjacent properties are maintained
free from accumulations of waste materials and rubbish and windblown debris, resulting from
demolition operations.

K. Provide on-site containers for collection of waste materials, debris and rubbish.

L. Remove non-contaminated waste materials, debris and rubbish form the site periodically and
dispose of at legal disposal dump site.

M.  Handle material in a controlled manner with as few handlings as possible. Do not drop or
throw materials from heights.

N. Schedule cleaning operations so that dust and other contaminants resulting from cleaning
process will not damage surrounding surfaces.

1.13 FIELD OFFICES

A. The General Contractor is not required to provide or maintain temporary field offices.

B. The General Contractor may provide a suitable field office on site for its own use. The location
shall be at the discretion of the City.

1.14 SANITARY FACILITIES

A. The General Contractor shall provide suitable toilet facilities for its staff, the Owner and the
Engineer, and additional facilities for the workmen on the job, including personnel of
Sub-contractors.

C. Provide chemical toilets where work is in progress and in quantity required by OSHA Code.

D. Chemical toilets and their maintenance shall meet requirements of state and local health
regulations and ordinances and shall be subject to the approval of the Engineer.

1.15 WORK ZONE BARRIERS

A. Proper work zone barriers shall be provided around the contract work areas and as directed by
the City and Engineer.

B. Demolition site barriers, at a minimum, shall consist of temporary chain link fencing, fence
screening, gates, and temporary traffic control devices and signs as shown in the project
Drawings. In addition, ribbons, tapes, wood barriers, warning signs, and other traffic materials
to keep traffic and people from area of demolition and maintain ongoing operations. Trenches
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1.17

1.18

1.19

should be covered at the end of each day and appropriate barriers shall be installed to limit
public access to any trenches or excavations associated with the Project.

Barriers shall be erected at such approved locations as are necessary, sufficiently cross-braced
and supported adequately from floors and ceilings as required.

PARKING

Limited parking facilities located at the site may be available for use by the General Contractor,
subcontractors and their employees. Such parking areas shall be designated by the City and
Engineer. The City and Engineer shall not be responsible for cars, trucks, equipment, etc. or
their contents and the General Contractor and his Subcontractors and material suppliers will use
the designated area with this understanding.

DEBRIS CONTROL AND REMOVAL

Debris shall not be permitted to accumulate or migrate and the work shall at all times be kept
satisfactorily clean. Facility trash receptors shall not be used for the disposal of debris.
Dumpsters shall be provided by the General Contractor for removal of debris for all trades and
activities including those performed by subcontractors.

Remove debris from the work site and dispose of same at a New York State Department of
Environmental Conservation (NYSDEC) permitted facility, as specified by the City of Rome.
Obtain all approvals and permits necessary from the owner or officials in charge of the waste
facility, as applicable. During the disposal process, copies of daily receipts from dump site shall
be submitted on a regular basis.

The City of Rome has specified the Oneida Herkimer Solid Waste Authority as the designated
disposal facility. Asbestos contaminated material will be disposed of at the OHSWA facility,
7044 Street, Route 294, Ava, New York. Note that the contractor is responsible for
coordinating disposal at the landfill, and is aware of a 500 ton per day limit.

SAFETY PROTECTION

At no time shall the work be left unattended without proper safety protection and shall not be
left unprotected to the weather and accessible to the public. It is the responsibility of the
General Contractor to maintain proper safety protection for the public while work is in progress
or unattended.

VEHICLE AND EQUIPMENT PROTECTION

All demolition activities shall be performed in such a manner so as not to dust, stain or damage
any building elements, equipment, vehicles, etc. within general vicinity of the demolition work
area. Any damage to these items shall be cleaned and repaired at the expense of the General
Contractor.

1. All vehicles and equipment on site shall be effectively disabled and secured when not in
use.
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1.22

SHORING AND BRACING

Provide all temporary shoring and bracing as required for the proposed work. Comply with all
applicable codes and standards. In particular, the Contractor is responsible for designing,
providing, installing, and maintaining adequate shoring and bracing for the basement walls. The
design should be approved by a structural engineer licensed in the State of Missouri. Plans
which encompass all temporary shoring and bracing work shall be signed and sealed by the
engineer and are to be filed with the Engineer prior to commencing the shoring work.

TEMPORARY FENCE

A temporary fence currently surrounding the demolition site shall be maintained along the
entire perimeter of the contract limit lines as indicated on the Drawings, and shall be kept in
good repair at all times. Additional fencing, as indicated on the contract plans shall be provided
and maintained by the Contractor. These fences shall be arranged to maintain ongoing
operation’s access and egress.

Temporary fences shall be six feet high and constructed of chain link,or approved equal.
Fencing shall be erected in a substantial manner, straight, plumb and true as approved by the
Engineer.

Gates shall be built into fence at such approved locations as shown on the Drawings and as
necessary, well cross-braced and hung on heavy strap hinges with proper post and hook for
double gates. Provide heavy hasps and padlocks for each gate. Provide a set of three keys for
each lock to the Owner and the Engineer to facilitate emergency access.

SNOW AND ICE REMOVAL
Contractor shall be responsible for snow and ice removal from the site. The parking area in the

vicinity of the construction trailers and barricaded off from the construction site will be
maintained by others.

END OF SECTION

Rome, New York TEMPORARY FACILITIES AND CONTROLS

015000 -7



1.1

1.2

1.3

1.4

SECTION 015726

DUST CONTROL & AIR MONITORING

GENERAL
SUMMARY
A. Section Includes:
1. Dust Control
2. Air Monitoring
B. Related Sections:
1. Section 02 41 19 — Demolition
2 Section 31 00 00 - Earthwork
3. Section 31 10 00 — Site Clearing
4 Section 31 25 00 - Erosion and Sedimentation Controls
REFERENCES
A. NYDEC DER-10 Technical Guidance for Site Investigation and Remediation
DEFINITIONS
A. "Dust” shall mean airborne particulate matter that is associated with or results from the
Contractor’s activities: Of particular concern is dust associated with the Contractor’s
excavation activities: truck traffic onto and off of the Site; loading and decontamination of
transportation vehicles; demolition activities, on-site crushing operations, and wind
traversing exposed stockpiled soil and debris.
B. “Visible dust” shall mean dust that can be detected visibly, without instrumentation.
C. “Measurable dust” shall mean dust that can be directly measured through real-time
monitoring devices.
D. “Dust Action Level” shall mean the real-time measurement of Measurable Dust at
concentrations at or greater than 150 pg/m°.
SCOPE
A. Contractor shall implement dust and vapor control techniques at all times during work to

prevent the formation and migration of dust and vapors during demolition, crushing,
excavation, and removal of debris and soil at the Site. At a minimum, the following dust
and vapor specific techniques in areas of known or anticipated vapors will include:

St Thorough wetting of areas to be excavated for at least an hour before starting soil
excavation, demolition, and loading activities.
6. Providing and operating a sprinkler or mist system adjacent to demolition,

excavation, crushing and soil loading activities and adjacent to each piece of
operating equipment expected to generate dust.
DUST CONTROL
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7. Designating personnel with personnel with watering hoses or other watering
equipment to supplement sprinkler misting control techniques.

8. Limiting rates of demolition, excavation, crushing operations to meet the standards
of this Section.

SYSTEM DESCRIPTION

A. Furnish, install, test, operate, monitor, and maintain dust control system.

B. The Contractor shall develop an air monitoring program (AMP). The purpose of the AMP is
to determine that the proper level of personnel protective equipment is used, to document that
the level of worker protection is adequate.

C. The Contractor shall supply all personnel, equipment, facilities, and supplies to develop and
implement the air monitoring program described in this section. Equipment shall include at a
minimum: an organic vapor analyzer, photoionizer, and real-time aerosol monitors,
depending on work activities and environmental conditions.

D. The Contractor’s AMP shall include both real-time and documentation air monitoring

(personal and area sampling as needed). The purpose of real-time monitoring will be to
determine if an upgrade (or downgrade) of PPE is required while performing on-site work and
to implement engineering controls, protocols, or emergency procedures if Contractor-
established action levels are encountered.

. The Contractor shall also use documentation monitoring to ensure that adequate PPE is

being used and to determine if engineering controls are mitigating the migration of
contamination to off-site receptors. Documentation monitoring shall include the
collection and analysis of samples for total nuisance dust.

. During the progress of active remedial work, the Contractor will monitor the quality of the

air in and around each active hazardous operation with real-time instrumentation prior to
personnel entering these areas. Sampling at the hazardous work site will be conducted on
a continuous basis. Any departures from general background will be reported to the
Safety Officer prior to entering the area. The Safety Officer will determine when and if
operations should be shut down.

. Air monitoring equipment will be operated by personnel trained in the use of the specific

equipment provided and will be under the control of the Safety Officer. A log of the
location, time, type and value of each reading and/or sampling will be maintained. Copies
of log sheets will be provided on a daily basis to the Engineer’s on-site representative.

F. All readings will be recorded and be available for City and/or Engineer personnel to review.

PERFORMANCE REQUIREMENTS

The Contractor shall develop and implement a dust and vapor control plan. The Contractor shall
execute work by methods to minimize the generation of dust from all construction activities.
Fugitive dust control strategies shall prevent dust from exiting the work zone, prevent visible

DUST CONTROL
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1.10

1.11

emissions from exceeding air quality regulations, and prevent public nuisance and exposure to site
contaminants.

The Contractor will be issued a temporary Stop Work Order, with no cause for delay or damages,
and will re-assess Site activities and dust control measures, if*

1. Visible dust is observed beyond the limits of the site.
If airborne action levels are exceeded at any time during soil remedial activities, as indicated
by laboratory chemical specific analysis of perimeter samples until it is demonstrated that
airborne action levels are achieved by the Contractor’s upgraded control measures.

3. At the discretion of the City or Engineer.

The Contractor may make no claims for delays, no extension of contract time will be available, and
no additional compensation will be paid due to the Contractor’s failure to meet dust control
requirements.

The Contractor shall be responsible for the clean-up, remediation, and sampling of any off-site
deposition of dust. The Contractor shall also be responsible for the cleaning of adjacent buildings,
structures, windows and automobiles due to actions by the Contractor and his work. This cost shall
be included in the general cost to perform the work.

PERMIT REQUIREMENTS

A. The Contractor shall obtain all permits necessary to perform the work.
SUBMITTALS

A. Section 01 33 00 - Submittal Requirements: Requirements for submittals.
B. Product Data: Submit data for equipment/methods being Implemented:

C. Field Reports: Test and monitoring reports

QUALITY ASSURANCE

A. Comply with water disposal requirements of authorities having jurisdiction.
SEQUENCING

A. Follow any sequencing requirements set forth in the General Conditions.

B. Sequence work to obtain required permits before start of the work

C. Sequence work to install dust control measures a minimum 7 days before testing and

operating dust control systems.

COORDINATION
DUST CONTROL
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A. Adbhere to any coordination requirements set forth in the General Conditions.

2. EXECUTION

A. To control the formation of dust during demolition and remediation activities, the Contractor
shall:
1. Keep vehicle speeds on the Site below 15 miles per hour.
2. Mist or spray with water at least twice daily to prevent formation of dust while

clearing the site, demolition activities, crushing activities, excavating, transferring
and loading materials on-site, or loading or decontaminating transportation vehicles.

3. Control excavation activities to minimize the generation of dust.

4, Keep the drop heights to a minimum while loading transportation vehicles.

4. Cover all trucks and transport vehicles hauling soil, concrete, and other loose
materials or require all trucks and transport vehicles to maintain at least 2 feet of
freeboard.

5. Conform to Stockpile Management requirements set forth in the Contract
Documents.

6. Sweep daily, or more frequently as needed or as directed by the Engineer, with a
street sweeper if visible soil material is carried onto public streets.

7. In the event wind speeds exceeds 20 mph for more than 15 minutes causes visible

dust, Contractor shall halt soil-moving activities until wind speeds decrease and no
visible emissions are observed.

2.1 EXAMINATION

A. Verify existing conditions before starting work, as applicable. Refer to General Conditions.

22 REAL TIME MONITORING

A. Real-time air monitoring shall be conducted by the Contractor, as follows, using the
following equipment:

1. Organic vapor photoionizers or photoionization detectors (PIDs) shall be utilized.
The Contractor shall provide one PID for each and every hazardous work zone
operation. Total particulates shall be measured using a real-time aerosol monitor.
The instrument shall be calibrated daily according to the procedure in the user’s
manual. The meter shall be capable of measuring dust concentrations down to 0.01

mg/m?,

2. Real-time monitoring will be conducted at any excavation of contaminated soil or
sediments and during demolition work.

3 Real-time monitoring will also be conducted at perimeter locations including an

upwind (background) and a downwind location from Work Zones. A background
reading will be established daily at the beginning of the work shift. If the wind
direction changes during the course of the day, a new background reading will be
made. Downwind readings at the perimeter will be made when Contractor action
levels have been exceeded at the excavation face or at a minimum of twice a day.

4. If Contractor-established action levels are exceeded at the perimeter location for
fugitive dust, work must be suspended and engineering controls must be
implemented to bring concentrations back down to acceptable levels.

DUST CONTROL
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23 DOCUMENTATION MONITORING

A. Documentation monitoring may be conducted by the Engineer at the perimeter of the (upwind
and downwind) for total dust and volatiles. Documentation monitoring will be conducted
during demolition, staging or removal activities.

B. Documentation samples may be collected at established perimeter locations. The locations
will be chosen according to site activities and expected wind direction. The perimeter
locations will be established and marked with high visibility paint or flagging at
approximately equidistant points around the site. Samples will be collected at a height of 6 feet
above ground surface.

el Documentation samples may be collected at regularly scheduled intervals or at the initiation

of a new phase of on-site work. Samples will be collected during the normal work hours
when activities are occurring on site.

3 FIELD QUALITY CONTROL

A. Refer to General Conditions.

END OF SECTION
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SECTION 01 74 24

SITE RESTORATION

PART 1 GENERAL

1.1  SUMMARY

A

Section Includes
1. Site Restoration Requirements for Disturbed Areas

2. Site Restoration of Paved Areas

1.2 SUBMITTALS

A.

B.

Submittal Section 01 33 00 — Submittal Requirements.

CONTRACTOR shall submit photographs and existing site conditions survey to document the
pre-construction conditions of the site to the satisfaction of the CITY and ENGINEER. Upon
request, CONTRACTOR shall submit additional documentation.
1. CONTRACTOR shall be responsible for completing site restoration

requirements.

CONTRACTOR shall submit and obtain ENGINEER’S approval for all materials prior to
start of restoration.

Substantial completion notification and inspection request.

Final completion certificate and inspection request.

1.3 PRODUCTS - Not Used

PART 2 EXECUTION

2.1 RESTORATION OF DISTURBED AREAS

A.

All excavated areas are to be restored per the Contract Drawings. Areas shall be brought to
proper grade, inclusive of a 6-inch layer of topsoil as specified in Section 31 0000

- Earthwork.. Topsoil areas are to be seeded as specified in Section 32 92 19 — Seeding, and as
required by ENGINEER.

CONTRACTOR shall repair any damage made to existing vegetated areas associated
with the work. Vegetation shall be restored to existing conditions or as shown on the
Contract Drawings and as approved by the ENGINEER. Seeding shall be conducted as
specified in Section 32 92 19 —Seeding.

END OF SECTION

Rome, New York Site Restoration
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SECTION 022116

ENVIRONMENTAL HEALTH AND SAFETY

PART 1 GENERAL

I.1 SUMMARY

A,

Section Includes:

1. Minimizing potential adverse environmental impacts associated with
construction activity.
2. Establishing protocols and providing procedures to protect workers’ health and

safety as it relates to the proposed construction activities when performed in the
presence of Occupational Safety and Health Administration (OSHA) Hazardous
Materials, regulated substances, or otherwise environmentally sensitive
conditions.

3. Compliance with all applicable OSHA regulations in accordance with federal,
state, and local laws.

Related Sections:

1. Section 01 74 24 — Site Restoration
2. Section 02 41 19 — Demolition

3. Section 31 00 00 - Earthwork

4. Section 31 10 00 — Site Clearing

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT

A. The work to prepare and implement a health and safety plan will be paid for on a Lump Sum
basis. Such cost shall reflect all environmental health and safety services, including that of
subcontractors.

1.

The Contractor shall demonstrate to the Engineer monthly that a health and safety plan
(HASP) has been kept current and is being implemented and the monthly cost will be
certified for payment.

Any month where a health and safety plan is found not to be current or is not being
implemented, the monthly payment for the Environmental Health and Safety Item shall
be deferred to the next monthly payment estimate. If a HASP is not current or being
implemented for more than thirty calendar days, there will be no monthly payment.
Failure of the Contractor to implement a HASP in accordance with this Specification
shall result in the withholding of all Contract payments.

This work shall include all materials, tools, equipment and labor incidental to the
completion of this item for the duration of the Project to maintain, revise, monitor and
implement the HASP. Such costs include providing the services of the health and safety
personnel, Contractor employee training, chemical protective clothing (CPC), personal
protective equipment (PPE), disposal of PPE and CPC, medical surveillance,
decontamination facilities, engineering controls, monitoring and all other health and
safety protocols and procedures established to protect the health and safety for all on-site
workers.

B.  The cost per month for the duration of the Project to implement the HASP and provide the
services of the health and safety personnel.

Rome, New York Environmental Health and Safety
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The HASP shall interface with the Contractor’s Safety and Health Program. Any portions of
the Safety and Health Program that are referenced in the HASP shall be included as
appendices to the HASP. Where the use of a specific topic is not applicable to the Project, the
HASP shall include a statement to justify its omission or reduced level of detail and establish
that adequate consideration was given the topic.

1. Elements:
a. Site Description and Contamination Characterization:

b. Safety and Health Risk Analysis/Activity Hazard Analysis: The HASP shall address
the safety and health hazards on this site for every operation to be performed. The
Contractor shall review existing records and data to identify potential chemical and
physical hazards associated with the site and shall evaluate their impact on field
operations. Sources, concentrations (if known), potential exposure pathways, and
other factors. The Contractor shall develop and justify action levels for
implementation of engineering controls and personal protective equipment upgrades
and downgrades for controlling worker exposure to the identified hazards. If there is
no permissible exposure limit (PEL) or published exposure level for an identified
hazard, available information from other published studies may be used as guidance.
Any modification of an established PEL must be fully documented.

The HASP shall include a comprehensive section that discusses the tasks and
objectives of the site operations and logistics and resources required to complete each
task. The hazards associated with each task shall be identified. Hazard prevention
techniques, procedures and/or equipment shall be identified to mitigate each of the
hazards identified.

c. Staff Organization, Qualifications and Responsibilities: The HASP shall include a list
of personnel expected to be engaged in site activities and certify that said personnel
have completed the educational requirements and are currently monitored under a
medical surveillance program in compliance with those regulations, and that they are
fit for work under “level C” conditions.

The Contractor shall assign responsibilities for safety activities and procedures. An
outline or flow chart of the safety chain of command shall be provided in the HASP.
Qualifications, including education, experience, certifications, and training in safety and
health for all personnel engaged in safety and health functions shall be documented in the
HASP. Specific duties of each on-site team member should be identified. Typical team
members include but are not limited to Team Leader, Scientific Advisor, Site Safety
Officer, Public Information Officer, Security Officer, Record Keeper, Financial Officer,
Field Team Leader, and Field Team members.

The HASP shall also include the name and qualifications of the individual proposed to
serve as Health and Safety Officer (HSO). The HSO shall have full authority to carry out
and ensure compliance with the HASP. The Contractor shall provide a competent HSO
on-site who is capable of identifying existing and potential hazards in the surroundings or
working conditions which are unsanitary, hazardous or dangerous to employees and who
has authorization to take prompt corrective measures to eliminate or control them.

1 Rome, New York Environmental Health and Safety
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The HSO have working experience with the regulated compounds that have been
documented to exist within Project limits; a working knowledge of Federal and State
safety regulations; specialized training or documented experience (one year minimum) in
personal and respiratory protective equipment program implementation; the proper use of
air monitoring instruments, air sampling methods and procedures; and certification
training in first aid and CPR by a recognized, approved organization such as the
American Red Cross.

The primary duties of the HSO shall be those associated with worker health and safety.
The Contractor’s HSO responsibilities shall be detailed in the written HASP and shall
include, but not be limited to the following:

a. Directing and implementing the HASP.

b.  Ensuring that all Project personnel have been adequately trained in the recognition
and avoidance of unsafe conditions and the regulations applicable to the work
environment to control or eliminate any hazards or other exposure to illness or
injury. All personnel shall be adequately trained in procedures outlined in the
Contractor’s written HASP,

¢.  Authorizing Stop Work Orders, which shall be executed upon the determination of
an imminent health and safety concern.

d. Contacting the Contractor’s HSM and the Engineer immediately upon the issuance
of a Stop Work order when the HSO has made the determination of an imminent
health and safety concern.

€. Authorizing work to resume, upon approval from the Contractor’s HSM.

f.  Directing activities, as defined in the Contractor’s written HASP, during emergency
situations; and

g. Providing personal monitoring where applicable, and as identified in the HASP.

1.3 DEFINITIONS

A. Section not used.

1.4 ACCIDENT PREVENTION MEASURE

A. Preventative measures shall be taken to avoid spillage of petroleum products and other
pollutants. The Contractor shall maintain contingency action plans for prompt remedial
action in the event such spillage should occur. Any spills by the Contractor requiring
prompt remediation shall be at the cost of the Contractor.

B. Every reasonable precaution shall be taken to prevent the possibility of accidentally
starting fires. Construction programs shall include fire prevention planning, training of
personnel in fire fighting, and a fire prevention inspection program.

1.5 SUMMARY

A. The provisions of worker health and safety protocols that address potential and/or actual
risk of exposure to site-specific hazards posed to the Contractor’s employees and/or
Subcontractor(s) is solely the responsibility of the Contractor.

B. The areas where contaminants may pose a risk to worker health and safety include, but
are not limited to:
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Demolition of site structures.

Processing of demolition debris.

Excavation of contaminated soils in accordance with site plans.

Handling and disposal of hazardous materials and contaminated site materials.
Shoring installation and removal.

SIS

1.6 SUBMITTALS

Not Applicable

PART 2 PRODUCTS

2.1 MATERIALS

A.

Materials used for maintenance and protection of the environment shall conform to the
material requirements set forth in the relevant sections of the specifications (i.e. fill,
topsoil, seeding, etc.). Unspecified materials shall be provided as selected by the
Contractor, subject to the approval of the Owner's Representative.

PART 3 EXECUTION

3.1 EXAMINATION

A.

Verify existing conditions prior to Work. Notify Owner upon discovery of any
unanticipated conditions.

Cooperate with Engineer’s directions to explore existing conditions to verify location,
extent, and depth of contaminated soil which needs to be handled in accordance with the
Remediation Plan for this site.

3.2 PERFORMANCE

A.

The Contractor shall implement all reasonable measures, including but not limited to,
details outlined herein or shown on the drawings, to ensure minimum damage to the
environment during construction and for the long term.

Vegetation adjacent to or outside of access roads, rights-of-way, or cleared construction
shall not be damaged.

The Contractor shall be required to protect and preserve existing trees and shrubs in areas
designated on the drawings or as otherwise directed by the Owner's Representative.
Should any replacement of trees or shrubs be deemed necessary by the Owner's
Representative, their number and type shall be shown by the Contractor on a Record
Drawing.

All materials to be removed from the site shall be disposed of legally and properly, off-
site. Disposal of spoil material shall not be in any flood plain, wetland, or sensitive
environmental area.
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All abandoned or useless objects including buildings, equipment, supplies, personal
property, rubbish, (including those present prior to construction activities) shall be
removed from the site in the manner described in the relevant sections of the
Specifications.

Temporary structures and storage areas shall not be located in critical environmental
arecas. Where areas must be cleared for storage of materials or temporary structures,
provisions shall be made for regulating drainage and controlling erosion.

33 HEALTH AND SAFETY PLAN

A. The Contractor shall be responsible for the preparation of a written HASP which
addresses the relative risk of exposure to documented hazards present within the limits of
the project site. The HASP shall establish health and safety protocols which address the
relative risks of exposure to regulated substances in accordance with 29 CFR 1910.120
and 29 CFR 1926.65. Such protocols shall only address those concerns directly related to
site conditions. No physical aspects of the work shall begin until a HASP is submitted
and accepted by the Engineer.

B. The HASP shall be developed by a qualified person designated by the Contractor as the
Health and Safety Manager (HSM). The HSM shall have review and acceptance authority
over the HASP. The Contractor may use standard operating procedures for all or portions
of the HASP, except as noted below.

C. The HASP, maintained on site by the Contractor, shall be kept current with construction
activities and actual site conditions. All elements listed below shall be addressed in the
HASP.

1. Implementation schedule for HASP elements

2. The assignment of a qualified Health and Safety Manager (HSM)

3. The assignment of a qualified Health and Safety Officer (HSO)

4. Health and safety personnel requirements, responsibilities, and authorities

5. Relevant site information defining areas of environmental concerns

6. Hazard assessment of general site conditions, and hazard assessment of
individual areas of environmental concern

7. Personal protection equipment (PPE) and chemical protective clothing (CPC)

8. Medical considerations/Medical Surveillance Program

9. Monitoring procedures and exposure action levels

10. Procedures for upgrading or downgrading CPC/PPE

11. Operational health and safety requirements

12. Personnel and equipment decontamination and disposal procedures

13. Contingency planning for emergency response procedures

14. Work zone site controls for areas of environmental concern

15. Engineering controls

16. Equipment support

17. HASP revision, review, approval, and coordination procedures

18. Signature page for all on-site workers subject to the HASP

D. The HASP shall be recognized as a flexible document which shall be subject to revisions
and amendments, as required, in response to actual site conditions, changes in work
methods, and/or alterations in the relative risks present.
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E. The Contractor shall provide a competent HSO on site as identified in the HASP, who is
capable of identifying existing and potential hazards at the project site or working
conditions which are unsanitary, hazardous, or dangerous to employees and who has
authorization as identified in the HASP to take prompt corrective measures to eliminate
or control them. The HSO shall have a minimum of one year of working experience at
hazardous waste sites and a working knowledge of federal and state safety regulations.

F. The Contractor's HSO responsibilities shall be detailed in the written HASP and shall
include, but not be limited to, the following;:

1. Directing and implementing the HASP.

2. Ensuring that all project personnel have been adequately trained in the
recognition and avoidance of unsafe conditions and the regulations applicable to
the work environment to control or eliminate any hazards or other exposure to
illness or injury. All personnel shall be adequately trained in procedures outlined
in the Contractor's written HASP.

3. Authorizing Stop Work Orders which shall be executed upon the determination
of an imminent health and safety concern.
4. Contacting the Contractor's safety management personnel and the Engineer

immediately upon the issuance of a Stop Work Order when the HSO has made
the determination of an imminent health and safety concern.

5. Authorizing work to resume upon approval from the Contractor's safety
management personnel.
6. Directing activities, as defined in the Contractor's written HASP, during
emergency situations.
7. Providing monitoring as identified in the HASP.
G. The Contractor must provide CPC and PPE as stipulated in the Contractor's HASP during

the performance of work in an area identified as potentially posing a risk to worker health
and safety for workers employed by the Contractor and Subcontractors.

H. The Contractor shall inform all on-site workers and subcontractors of all site safety rules,
known or potential hazards, and emergency response procedures.

L All construction-related activities performed by the Contractor within the areas where site
conditions may pose a risk to worker health and safety and/or the environment, shall be
performed in conformance with Title 29 of the Code of Federal Regulations, Part 1926
(29 CFR 1926), Safety and Health Regulations for Construction and 29 CFR 1910, Safety
and Health Regulations for General Industry. Conformance to Hazardous Waste
Operations and Emergency Response (HAZWOPER) Protocols may also be required,
where appropriate.

J. The Contractor shall be responsible for the implementation of the HASP throughout the
performance of work. In work locations and areas identified as having a potential risk to
worker health and safety, the Contractor shall be prepared to immediately implement the
appropriate health and safety measures, including but not limited to the use of
engineering controls, personal protection equipment and site work zone controls. The
Contractor shall be responsible for the health and safety of all on-site workers
throughout the duration of the work.

END OF SECTION
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SECTION 02 41 19

DEMOLITION

PART 1 GENERAL

1.1 SUMMARY

A.

Section Includes
1. Removal of all items marked for removal on the Contract Drawings.
2. Removal of debris

1.2 RELATED SECTIONS

A.

Section 31 25 00 Erosion and Sedimentation Controls

1.3 SUBMITTALS

A.

B.

C.

Submittal Section 01 33 00 — Submittal Requirements.

Shop Drawings (as required):

1. Indicate demolition and removal sequence.

2. Indicate location of items designated for reuse.

3. Indicate location and construction of temporary work.

Demolition Report
1. Types and quantities of debris removed and handling activities to point of disposal.

PART 2 PRODUCTS - Not Used.

PART 3 EXECUTION

3.1 PREPARATION

A.

B.

E.
F.

Verify existing conditions before starting work.

Request underground utilities to be located and marked within the construction area prior to
completing demolition. Utilize subcontract private utility locate specialists as required to
identify and map utilities known or discovered that intersect work areas.

Locate, identify, and protect utilities from damage unless Contract Drawings indicate
otherwise or ENGINEER approved their removal.

Identify temporary stockpile areas for placing removed materials.

Notify affected utility companies before starting work and comply with their requirements.

Mark location and termination of utilities.

32 CONSTRUCTION REQUIREMENTS
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33

The CONTRACTOR shall perform all demolition activities in accordance with
Federal, State, and local standards.

Demolition work shall not begin in any portion of the site until all known utilities have been
staked and verified by the CONTRACTOR . The CONTRACTOR is responsible for the
damage resulting from known utilities that are improperly verified, abandoned, and
demolished.

Completely demolish and remove portions of structures as defined on the Contract
Documents, including all appurtenances related or connected thereto, necessary to
accommodate new construction.

All known utilities to be abandoned or removed have been shown on the Contract Drawings
or as directed. Any remaining portion of the existing utility shall be plugged with concrete.

Debris removed from the project site, including equipment, concrete, metals, or other
demolished materials shall become property of CONTRACTOR and shall be disposed of by
CONTRACTOR, in accordance with all applicable laws and regulations.

Explosives and Blasting are NOT permitted in performance of demolition work.

PROTECTION

A.

Perform demolition in such manner as to eliminate hazards to persons and property; to
minimize interference with use of adjacent areas, utilities and structures or interruption of use
of such utilities; to minimize riverbank slope or shoreline instability with removal; and to
provide free passage to and from such adjacent areas of structures. Protect existing building
components, equipment, and site work from damage except for those portions of the existing
facility that are required to be demolished.

Provide safeguards, including warning signs, barricades, temporary fences, warning lights,
and other similar items that are required for protection of all personnel during demolition and

removal operations.

The CONTRACTOR shall adhere to all Federal, State, and Local requirements for confined
space entry and perform applicable work accordingly.

Prevent spread of flying particles and dust. Rubbish and debris shall be sprinkled with water
to keep dust to a minimum.

Do not use water to the extent it causes flooding, contaminated runoff, or icing.
Break concrete or asphalt into less than 3 feet in any dimension.

Protect trees not shown to be removed on the Contract Drawings, unless approved otherwise
by the CITY.

Concrete bulkhead ends of abandoned piping and conduit as shown on the Contract
Drawings or as directed.

Rome, New York Demolition
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. All Federal, State, and Local fire and safety regulations shall be observed in performance of
work and include the following:

1. Whenever a cutting torch or other equipment that might cause a fire is used, provide and
maintain combination fire extinguishers (Class A, B, and C) within 35 feet ready for
immediate use. All possible users shall be instructed in use of fire extinguishers.

2. Hydrants shall be accessible at all times. No debris shall be permitted to accumulate
within a radius of 15 feet of fire hydrants.

J. Remove demolished materials from site except where specifically noted otherwise. Do not
burn or bury materials onsite.

K. Remove materials as work progresses. Upon completion of work, leave areas in clean and
restored condition.

L. Remove temporary work.
34 CLEAN-UP
A. Remove spilled material from Project Site.

B. CONTRACTOR will be fully responsible for cleanup of any waste generated on-site due to
equipment leakage, fuel spills, or any other release of waste of any kind. The CONTRACTOR
will be fully responsible for time and costs associated with appropriate cleanup in accordance
with any and all applicable regulations and will be responsible for any associated reporting
required by any entity or agency.

C. Upon completion of work of this Specification Section and after removal of all debris, the site
shall be left in a condition satisfactory to the ENGINEER. Cleanup shall include disposal
offsite of all items and materials not required to perform the remainder of the work, which
includes all demolition debris, miscellaneous debris, rubbish, other solid waste, resulting
from demolition operations.

END OF SECTION
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SECTION 02 51 00

DECONTAMINATION PROCEDURES

PART 1 GENERAL
1.1~ SCOPE OF WORK

A. Decontamination of equipment, vehicles, tools and personnel that have or are suspected to have
contacted impacted soils shall be performed. Decontamination equipment shall include tools and
equipment capable to properly perform dry decontamination of all equipment, vehicles, tools and
personnel prior to leaving the site.

PART 2 PRODUCTS
2.1  EQUIPMENT

A. Tools and equipment capable to properly perform dry decontamination.

PART 3 EXECUTION
3.1 CONTRACTOR’S RESPONSIBILITY

A. The CONTRACTOR shall be responsible for installing decontamination equipment and for
maintaining the equipment in safe and working condition.

3.2 DECONTAMINATION

A. The CONTRACTOR shall perform decontamination activities that are described above prior to
traversing areas not specifically designated as impacted areas, prior to handling clean soils, and
prior to departure from the site.

B.  Trucks and equipment transporting impacted soils shall be loaded in a manner that prevents contact
with impacted soils outside of the secured bed of the truck. This includes the use of plastic
sheeting or equivalent materials to prevent spilled soils from contacting the sides of the truck and
the use of a clean physical barrier (plastic sheeting, etc.) to prevent truck tires from traveling
directly on impacted soils. Trucks and equipment that comes into contact with impacted soils
outside of the secured bed shall be decontaminated prior to leaving the site in accordance with this
Section.

C. All equipment used within the limits of the impacted soils excavation by the CONTRACTOR shall
be decontaminated prior to demobilizing from the Site.

D. Decontamination shall, at a minimum, consist of
1. Brushing/cleaning the equipment to removal of all visible soils.

2. Storing the equipment following decontamination in a manner such that the equipment does
not get re-contaminated.
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3.3 CLEAN-UP

A. Following completion of decontamination activities, CONTRACTOR shall remove and properly
dispose all decontaminated materials.

END OF SECTION
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SECTION 02 80 03
DISPOSAL OF NON-HAZARDOUS INDUSTRIAL COMMERCIAL WASTE

PART 1 GENERAL
1.01 REFERENCES

A. 6 NYCRR - New York State Codes, Rules, and Regulations.
1.02 DESCRIPTION

A. Remove and dispose asbestos debris from the structure in conformance with Industrial
Code Rule 56, NYSDEC and Federal regulations.

B. Contractor shall make efforts to segregate universal wastes and wastes prohibited by
the Oneida-Herkimer Solid Waste Authority and arrange for proper disposal of such
wastes. Packaging of Universal Hazardous Waste shall be in sturdy cardboard
containers, or in sealed steel drums.

1.03 SUBMITTALS

A. Quality Control Submittals:
1. Detailed list of the codes, rules and regulations which are understood to govern
the Work. This list must cite specific title, chapter, and section of the citation.
24 Listing of licenses or permits issued by government agencies authorizing the

handling of the waste by the qualified Company, transporter, and operator of the
disposal facility.

3. Detailed step by step procedure indicating how the Work is to be accomplished.
Procedure shall also include information for off-site Work, such as:
a. Method of disposal.
b. Owner and operator of the disposal facility.
c. Location of the disposal facility.
d. Method of transporting to the disposal facility.
4. Qualified Company Data:
a. Name, address, and telephone number.
b Brochure explaining services offered.
c. Experience directly applicable to the required services.
d Type and listing of equipment proposed to be used for the Work.

1.04 QUALITY ASSURANCE

A. Qualified Company: The Work shall be performed by a qualified Company having at
least 3 years experience directly applicable to the services required.

B. Pre-Work Conference: Before the Work of this Section is scheduled to commence, a
conference will be held by the Owner’s Representative at the Site for the purpose of
reviewing the Contract Documents, discussing requirements for the Work, and reviewing
the Work procedures.

Rome, New York Disposal of Non-Hazardous
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1.05 PROJECT CONDITIONS
A. Environmental Requirements:

1. Comply with all applicable governmental agency codes, rules, and regulations for
handling non-hazardous industrial, commercial and non-industrial waste.

PART 2 PRODUCTS
201 MATERIALS FOR USE DURING DISPOSAL PROCEDURE

A. Furnish materials which meet all applicable governmental agency codes, rules and
regulations.

PART 3 EXECUTION
3.01 PERFORMANCE

A Remove, and dispose of the materials in accordance with all applicable governmental
agency codes, rules, and regulations.

END OF SECTION
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SECTION 02 82 13

ASBESTOS ABATEMENT
PART 1 GENERAL
1.01  SCOPE OF WORK
A. The purpose of the proposed project is for the demolition of a former school

building at 112 Columbus Avenue, Rome, NY which has been condemned and
contains asbestos containing material. Demolition of the structure will be
completed with asbestos in place and include the removal of foundation slabs,
walls, and footings. All materials, excepting steel, will be disposed of as asbestos
impacted. Steel will be segregated and recycled.

B. Quantities listed herein and on the Contract Drawings are approximate. The
contractor shall field verify all locations and quantities. Any discrepancies shall
be brought to the engineer’s attention prior to bidding.

C. The Contractor shall be aware of all conditions of the Project and is responsible for
verifying quantities and locations of all Work to be performed. Failure to do so shall
not relieve the Contractor of its obligation to furnish all labor and materials necessary
to perform the Work.

D. All Work shall be performed in strict accordance with the Contract Documents
and all governing codes, rules, and regulations. Where conflicts occur between
the Project Documents and applicable codes, rules, and regulations, the more
stringent shall apply.

1.02  SPECIAL JOB CONDITIONS

A. The Contractor shall comply with the Project Specific Variance Petition for
Controlled Demolition of Abandoned Structures (included in the Contract
Documents as GC-3).

B. Any air sampling necessary to meet OSHA requirements will be the responsibility
of the Asbestos Contractor.

1.03 PERMITS AND COMPLIANCE

A. The Contractor shall assume full responsibility and liability for compliance with all
applicable Federal, State, and local laws, rules, and regulations pertaining to Work
practices, protection of Workers, authorized visitors to the site, persons, and property
adjacent to the Work.

Rome, New York Asbestos Abatement
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B. Perform asbestos related Work in accordance with New York State Industrial Code
Rule 56 (herein referred to as Code Rule 56), 40 CFR 61, 29 CFR 1926, and as
specified herein. Where more stringent requirements are specified, adhere to the
more stringent requirements.

C. The Contractor must maintain current licenses pursuant to New York State
Department of Labor and Department of Environmental Conservation for all Work
related to this Project, including the removal, handling, transport, and disposal of
asbestos containing materials.

D. The Contractor must have and submit proof upon request that any persons employed
by the Contractor to engage in or supervise Work on any asbestos Project have a
valid NYS asbestos handling certificate pursuant to Code Rule 56.

E. Failure to adhere to the Project Documents shall constitute a breach of the Contract
and the Owner shall have the right to and may terminate the Contract provided,
however, the failure of the Owner to so terminate shall not relieve the Contractor
from future compliance.

F. The contractor shall be responsible for any waste water permits required to perform
his work under this contract. Any cost associated with waste water permits shall
be included in his Bid.

G. The contractor shall be responsible for any Local City and/or State building
permits required to perform his work. Any cost associated with building permits
shall be included in his Bid.

1.04 SUBMITTALS
A. Pre-Work Submittals: Within 7 days prior to the pre-construction conference, the

Contractor shall submit an electronic pdf format copy of the documents listed below
for review and approval prior to the commencement of asbestos abatement activities:

1. Contractor license issued by New York State Department of Labor.

2. Project Notifications: As required by Federal and State regulatory agencies
together with proof of transmittal (i.e. certified mail return receipt).

3. Building Occupant Notification: As required by regulatory agencies.

4. Disposal Site/Landfill Permit from applicable regulatory agency (included in
the Contract Documents as GC-4).

5. NYS Department of Environmental Conservation Waste Transporter
Permit.

B. On-Site Submittals: Refer to Part 3.01.D for all submittals, documentation, and

postings required to be maintained on-site during abatement activities.

C. Project Close-out Submittals: Within 15 days of project completion, the Contractor
shall submit an electronic pdf format copy of the documents listed below for review
and approval prior to the Contractor’s final payment.

1. OSHA compliance air monitoring records conducted during the Work.
2. Daily progress log, including the entry/exit log.
3. A list of all Workers used in the performance of the Project, including name,
NYS DOL certification number and type of certification (i.e. supervisor,
Rome, New York Asbestos Abatement
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4.

asbestos handler, etc.).
A copy of all waste tickets.

D. Fully executed/signed Originals of all waste disposal manifests shall be submitted
as per applicable State and Federal Regulations and time frame requirements.

1.05 PRE-BID MEETING

A. Bidders shall attend a pre-bid meeting. Bidding Contractors will be notified in
advance of the meeting.

B. Contractors shall familiarize themselves with the Contract Documents prior to
attending the conference.

1.06 APPLICABLE STANDARDS AND REGULATIONS

A. The Contractor shall comply with the following codes and standards, except where
more stringent requirements are shown or specified:

B. Federal Regulations:

1.

2.
3.
4

2 Al

SRR

0.

29 CFR 1910.1001, "Asbestos" (OSHA)

29 CFR 1910.1200, "Hazard Communication" (OSHA)

29 CFR 1910.134, "Respiratory Protection” (OSHA)

29 CFR 1910.145, "Specification for Accident Prevention Signs and Tags"
(OSHA)

29 CFR 1926, "Construction Industry” (OSHA)

29 CFR 1926.1101, "Asbestos, Tremolite, Anthophyllite, and Actinolite"
(OSHA)

29 CFR 1926.500 "Guardrails, Handrails and Covers" (OSHA)

40 CFR 61, Subpart A, "General Provisions" (EPA)

40 CFR 61, Subpart M, "National Emission Standard for Asbestos" (EPA)
49 CFR 171-172, Transportation Standards (DOT)

C. New York State Regulations:

1.

. Rome, New York

12 NYCRR, Part 56, "Asbestos", Industrial Code Rule 56 (DOL).
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2. 6 NYCRR, Parts 360, 364, Disposal and Transportation (DEC)

3. 10NYCRR, Part 73, "Asbestos Safety Program Requirements" (DOH)
D. Standards and Guidance Documents:

1. American National Standard Institute (ANSI) Z88.2-80, Practices for
Respiratory Protection

2. ANSI Z9.2-79, Fundamentals Governing the Design and Operation of Local
Exhaust Systems

3. EPA 560/585-024, Guidance for Controlling Asbestos Containing Materials
in Buildings (Purple Book)

4. EPA 530-SW-85-007, Asbestos Waste Management Guidance

5. ASTM Standard E1368 “Standard Practice for Visual Inspection of

Asbestos Abatement Projects.”
1.07 NOTICES

A. The Contractor shall provide notification of intent to commence asbestos abatement
activities as indicated below.
1. At least ten (10) Working days prior to beginning abatement activities, send
written notification to:

U.S. Environmental Protection Agency
National Emissions Standards for Hazardous Air Pollutants (NESHAPS)
Coordinator
26 Federal Plaza
New York, NY 10007.

2. At least ten (10) days prior to beginning abatement activities send written
notification to:

New York State Department of Labor
Division of Safety and Health, Asbestos Control Program.
State Office Campus
Building 12 - Room 454
Albany, NY 12240

B. The Contractor is required to send notifications to regulatory agencies via mail or
package delivery service that will provide proof of delivery and receipt.

C. The Contractor shall post and/or provide Building Occupant Notification
at least 10 days prior to beginning abatement activities as required by
Code Rule 56.

1.08 PROJECT MONITORING AND AIR SAMPLING
A. The Owner shall engage the services of an Environmental Consultant (the

Consultant) who shall provide Project Monitoring and Air Sampling for the project.

. Rome, New York Asbestos Abatement
02 82 13-4



B. The Contractor is required to ensure cooperation of its personnel with the Consultant
for the air sampling and Project monitoring functions described in this section. The
Contractor shall comply with all direction given by the Consultant during the course
of the Project.

C. The Consultant shall provide the following administrative services:

1.

Review and approve or disapprove all onsite submittals as required by
section 3.01.

D. The Consultant shall staff the Project with a trained and certified person(s). This
individual shall be designated as the Asbestos Project Monitor (APM).

1.

Rome, New York

The APM shall be on-site at all times the Contractor is on-site. The
Contractor shall not be permitted to conduct any Work unless the APM is
on-site (except for inspection of barriers and negative air system during non-
working days).
The APM shall have the authority to direct the actions of the Contractor
verbally and in writing to ensure compliance with the Project documents
and all regulations. The APM shall have the authority to Stop Work when
gross Work practice deficiencies or unsafe practices are observed, or when
ambient fiber concentrations outside the removal area exceed .01 f/cc or
background level.

a. Such Stop Work order shall be effective immediately and remain in
effect until corrective measures have been taken and the situation
has been corrected.

b. Standby time required to resolve the situation shall be at the
Contractor's expense.

The APM shall provide the following services:

a. Inspection of the Contractor's Work, practices, and procedures,
including temporary protection requirements, for compliance with
all regulations and Project specifications.

b. Provide abatement Project air sampling as required by applicable
regulations and the Owner’s requirements. Sampling will include
background, work area preparation, asbestos handling, and final
cleaning and clearance air sampling.

c. Verify daily that all Workers used in the performance of the Project
are certified by the appropriate regulatory agency.

d. Monitor the progress of the Contractor's Work, and report any
deviations from the schedule to the Owner’s Representative.

e. Monitor, verify, and document all waste load-out operations.

Verify that the Contractor is performing personal air monitoring
daily, and that results are being returned and posted at the site as
required.
The APM shall maintain a log on site that documents all project
related and Consultant and Contractor actions, activities, and
occurrences.
The following minimum inspections shall be conducted by the APM.
Additional inspections shall be conducted as required by Project conditions.
Progression from one phase of Work to the next by the Contractor is only
permitted with the written approval of the APM.

Asbestos Abatement
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a. Pre-Construction Inspection: The purpose of this inspection is to
verify the existing conditions of the Work Areas and to document
these conditions.

b. Pre-Abatement Inspection: The purpose of this inspection is to
verify the integrity of each containment system prior to disturbance
of any asbestos containing material. This inspection shall take place
only after the Work Area is fully prepped for removal.

c. Work In-Progress Inspections: The purpose of this inspection is to
monitor the Work practices and procedures employed on the Project
and to monitor the continued integrity of the containment system.
Inspections within the removal areas shall be conducted by the
APM during all preparation, removal, and cleaning activities at
least twice every Work shift. Additional inspections shall be
conducted as warranted.

d. Visual Clearance Inspection: The purpose of this inspection is to
verify that: all materials in the scope of work have been properly
removed; no visible asbestos debris/residue remains; no pools of
liquid or condensation remains; and all required cleanings are
complete. This inspection shall be conducted before final air
clearance testing.

€. Post-Clearance Inspection: The purpose of this inspection is to
ensure the complete removal of ACM, including debris, from the
Work Area after satisfactory final clearance sampling and removal
of all isolation and critical barriers and equipment from the Work
Area.

E. The Consultant shall provide abatement Project air sampling and analysis as required
by applicable regulations (New York State and/or AHERA). Sampling will include
background, work area preparation, asbestos handling, and final cleaning and
clearance air sampling,.

1.
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Unless otherwise directed by the Owner, the Consultant shall have samples
analyzed by Phase Contrast Microscopy (PCM). If TEM clearance is
required by the Owner, AHERA protocols/methodology shall be followed.
Samples shall be collected as required by applicable regulations (New York
State and/or AHERA) and these specifications. If Transmission Electron
Microscopy (TEM) clearance air sampling is utilized by the owner, the
clearance criteria and sampling protocols must be in compliance with
AHERA. If PCM air sample analysis results exceed the satisfactory
clearance criteria, then TEM analysis of the entire set of clearance air
samples may be used, provided that a standard NIOSH/ELAP accepted
laboratory analysis method is utilized that shall report each air sample result
in fibers per cubic centimeter.

If the air sampling during any phase of the abatement project reveals
airborne fiber levels at or above .01 fibers/cc or the established background
level, whichever is greater, outside the regulated Work Area, Work shall
stop immediately, and corrective measures required by Code Rule 56 shall
be initiated. Notify all employers and occupants in adjacent areas. The
Contractor shall bear the burden of any and all costs incurred by this delay.
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4. The Environmental Consultant shall submit copies of all elevated air
sampling results collected during abatement and all final air clearance
results to the Commissioner of Labor.

1.09 CONTRACTOR AIR SAMPLING

A. In addition to the requirements of OSHA 1926.1101, the Contractor shall be required
to perform personal air monitoring every Work shift in each Work Area during
which abatement activities occur in order to determine that appropriate respiratory
protection is being worn and utilized.

B. The Contractor shall conduct air sampling that is representative of both the 8-hour
time weighted average and 30-minute short-term exposures to indicate compliance
with the permissible exposure and excursion limits.

C. The Contractor's laboratory analysis of air samples shall be conducted by an NYS
DOH ELAP approved laboratory, subject to approval of the Owner’s Representative.

D. Results of personnel air sample analyses shall be available, verbally, within twenty-
four (24) hours of sampling and shall be posted upon receipt. Written laboratory
reports shall be delivered and posted at the Work site within five (5) days. Failure
to comply with these requirements may result in all work being stopped until
compliance is achieved.

110 PROJECT SUPERVISOR

A. The Contractor shall designate a full-time Project Supervisor who shall meet the
following qualifications:

1. The Project Supervisor shall hold New York State certification as an
Asbestos Supervisor.

2. The Project Supervisor shall meet the requirements of a "Competent Person"
as defined by OSHA 1926.1101 and shall have a minimum of one year
experience as a supervisor.

3. The Project Supervisor must be able to read and write English fluently, as
well as communicate in the primary language of the Workers.

B. If the Project Supervisor is not on-site at any time whatsoever, all Work shall be
stopped. The Project Supervisor shall remain on-site until the Project is complete.
The Project Supervisor cannot be removed from the Project without the written
consent of the Owner. The Project Supervisor shall be removed from the Project if
so, requested by the Owner.

C. The Project Supervisor shall maintain the bound Daily Project Log that also includes
the entry/exit logs as required by New York State Department of Labor and section
2.03 of the specifications and the Waste Disposal Log required by section 4.04 of
the specifications.

D. The Project Supervisor shall be responsible for the performance of the Work and
shall represent the Contractor in all respects at the Project site. The Supervisor shall
be the primary point of contact for the Asbestos Project Monitor.
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1.11  MEDICAL REQUIREMENTS

A.

Before exposure to airborne asbestos fibers, provide Workers with a comprehensive

medical examination as required by 29 CFR 1910.1001, and 29 CFR 1926.1101.

1. This examination is not required if adequate records show the employee has
been examined as required by 29 CFR 1910.1001, and 29 CFR 1926.1101
within the past year.

2. The same medical examination shall be given on an annual basis to
employees engaged in an occupation involving asbestos fibers and within
thirty (30) calendar days before or after the termination of employment in
such occupations.

3. Medical Examination records shall be maintained on site for each employee.

1.12  TRAINING

A.

As required by applicable regulations, prior to assignment to asbestos Work instruct
each employee with regard to the hazards of asbestos, safety and health precautions,
and the use and requirements of protective clothing and equipment.

Establish a respirator program as required by ANSI Z88.2 and 29 CFR 1910.134,
and 29 CFR 1926.1101. Provide respirator training and fit testing.

An onsite "tool box talk" is mandatory for all Contractor field personnel before the
asbestos removal can begin. This talk will review Amphenol Aerospace practices
and procedures pertaining to asbestos control. Workers not complying with these
specifications or Amphenol Aerospace practices and procedures will be asked to
leave the job.

1.13  RESPIRATORY PROTECTION

A.

Select respirators from those approved by the Mine Safety and Health
Administration (MSHA), and the National Institute for Occupational Safety and
Health (NIOSH), Department of Health and Human Services.

Respirators shall be individually fit-tested to personnel under the direction of an
Industrial Hygienist on a yearly basis. Fit-tested respirators shall be permanently
marked to identify the individual fitted, and use shall be limited to that individual.
Fit-test records shall be maintained on site for each employee.

Where fiber levels permit, and in compliance with regulatory requirements, Powered
Air Purifying Respirators (PAPR) are the minimum allowable respiratory protection
permitted to be utilized during gross removal operations of OSHA Class I or OSHA
Class II friable ACM.

No respirators shall be issued to personnel without such personnel participating in a
respirator training program.

Rome, New York Asbestos Abatement
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E. High Efficiency Particulate Air (HEPA) respirator filters shall be approved by
NIOSH and shall conform to the OSHA requirements in 29 CFR 1910.134 and 29
CFR 1926.1101.

F. A storage area for respirators shall be provided by the Contractor in the clean room
side of the personnel decontamination enclosure where they will be kept in a clean
environment.

G. The Contractor shall provide and make available a sufficient quantity of respirator

filters so that filter changes can be made as necessary during the work day. Filters
will be removed and discarded during the decontamination process. Filters shall not
be reused. Filters must be changed if breathing becomes difficult.

H. Filters used with negative pressure air purifying respirators shall not be used any
longer than one eight (8) hour work day.

L Any authorized visitor, Worker, or supervisor found in the Work Area not wearing
the required respiratory protection shall be removed from the Project site and not be
permitted to return.

J. The Contractor shall have at least two (2) Powered Air Purifying Respirators stored
on site designated for authorized visitors use. Appropriate respirator filters for
authorized visitors shall be made available by the Contractor.

1.14 DELIVERY AND STORAGE

A. Deliver all materials to the job site in original packages with containers bearing
manufacturer's name and label. Coordinate storage locations with the owners
representative.

B. Store all materials at the job site in a suitable and designated area.
1. Store materials subject to deterioration or damage away from wet or damp
surfaces and under cover.
2. Protect materials from unintended contamination and theft.
3. Storage areas shall be kept clean and organized.

C. Remove damaged or deteriorated materials from the job site. Materials
contaminated with asbestos shall be disposed of as asbestos debris as herein
specified.

115 TEMPORARY UTILITIES

A. Temporary shutdown of HVAC and lock out of electric power to abatement work
areas shall be the responsibility of the contractor and shall be coordinated with the
owner. If electrical circuits, machinery and other electrical systems in or passing
through a given regulated abatement work area must stay in operation, the
contractor shall isolate/seal the live electric as per the requirements of 12 NYCRR
Part 56 Subpart 56-7.7.
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B. The Owner will provide a tie-in location to building power for the Contractor’s GFCI
electric panel for project power. All temporary power to the work areas shall be
brought in from outside the work area through a ground-fault circuit interrupter at
the source. The contractor will be responsible for all temporary power (including
the power required by the owner's representative for air sampling equipment). All
operations associated with electrical service work (i.e. lockout, temporary power
hook-up, etc.) shall be performed by a licensed electrician.

C. Provide temporary lighting with "weatherproof” fixtures for all Work Areas
including decontamination chambers.
1. The entire Work Area shall be kept illuminated at all times.
2. Provide lighting as required by the Environmental Consultant for the
purposes of performing required inspections.

D. All temporary devices and wiring used in the Work Area shall be capable of
decontamination procedures including HEPA vacuuming and wet-wiping.

E. Utilize domestic water service, if available, from Owner's existing system. Provide
hot water heaters with sufficient capacity to meet Project demands.

PART 2 PRODUCTS
2.01 PROTECTIVE CLOTHING

A. Provide personnel utilized during the Project with disposable protective whole body
clothing, head coverings, gloves and foot coverings. Provide disposable plastic or
rubber gloves to protect hands. Cloth gloves may be worn inside the plastic or rubber
for comfort, but shall not be used alone. Make sleeves secure at the wrists and make
foot coverings secure at the ankles by the use of tape, or provide disposable coverings
with elastic wrists or tops.

B. Provide sufficient quantities of protective clothing to assure a minimum of four (4)
complete disposable outfits per day for each individual performing abatement Work.

C. Eye protection and hard hats shall be provided and made available for all personnel
entering any Work Area.

D. Authorized visitors shall be provided with suitable protective clothing, headgear, eye
protection, and footwear whenever they enter the Work Area.

2.02 SIGNS AND LABELS

A. Provide warning signs and barrier tapes at all approaches to asbestos Work Areas.
Locate signs at such distance that personnel may read the sign and take the necessary
protective steps required before entering the area.

1. Provide danger signs in vertical format conforming to 29 CFR 1926.1101,
minimum 20" x 14" displaying the following legend.

DANGER
ASBESTOS CANCER AND LUNG DISEASE
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HAZARD
AUTHORIZED PERSONNEL ONLY
RESPIRATORS AND PROTECTIVE CLOTHING
ARE REQUIRED IN THIS AREA

2. Provide 3" wide yellow barrier tape printed with black lettered, "DANGER
ASBESTOS REMOVAL". Locate barrier tape across all corridors,
entrances and access routes to asbestos Work Area. Install tape 3'to 4' AFF.

B. Provide asbestos danger labels affixed to all asbestos materials, scrap, waste, debris
and other products contaminated with asbestos.
1. Provide asbestos danger labels of sufficient size to be clearly legible,
displaying the following legend:

DANGER
CONTAINS ASBESTOS FIBERS
AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD

2. Provide the following asbestos labels, of sufficient size to be clearly legible,
for display on waste containers (bags or drums) which will be used to
transport asbestos contaminated material in accordance with United States
Department of Transportation 49 CFR Parts 171 and 172:

RQHAZARDOUS
SUBSTANCE
SOLID, NOS

ORM-E, NA 9188

ASBESTOS

3. Generator identification information shall be affixed to each waste container
indicating the following printed in indelible ink:
Generator Name
Facility Name
Facility Address

2.03 DAILY PROJECTLOG

A. Provide a Daily Project Log. The log shall contain on title page the Project name,
name, address and phone number of Owner; name, address and phone number of
Owner’s Representative; name, address and phone number of Environmental
Consultant; name, address and phone number of Abatement Contractor; emergency
numbers including, but not limited to local Fire/Rescue department and all other
New York State Department of Labor requirements.

B. All entries into the log shall be made in non-washable, permanent ink and such pen
shall be strung to or otherwise attached to the log to prevent removal from the log-
in area. Under no circumstances shall pencil entries be permitted.
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C. All persons entering and exiting the Work Area shall sign the log and include name,
social security number, and time.

D. The Project Supervisor shall document all Work performed daily and note all
inspections required by Code Rule 56, i.e. testing and inspection of barriers and
enclosures.

2.04 SCAFFOLDING AND LADDERS

A. Provide all scaffolding and/or staging as necessary to accomplish the Work of this
Contract. Scaffolding may be of suspension type or standing type such as metal tube
and coupler, tubular welded frame, pole or outrigger type or cantilever type. The
type, erection and use of all scaffolding and ladders shall comply with all applicable
OSHA construction industry standards.

B. Provide scaffolding and ladders as required by the Environmental Consultant for the
purposes of performing required inspections.

2.05 SURFACTANT (AMENDED WATER)

A. Wet all asbestos-containing materials prior to removal with surfactant mixed and
applied in accordance with manufacturer's printed instructions.

B. Approved Manufacturer:
1. International Protective Coatings Corp.: Serpiflex Shield
21 American Coatings Corp.: EPA 55 Asbestos Removal Agent
3. Certified Technologies: CerTane 2075 Penetrating Surfactant

2.06 ENCAPSULANT

A. Encapsulant shall be tinted or pigmented so that application when dry is readily
discernible.

2.07 DISPOSAL BAGS, DRUMS, AND CONTAINERS

A. Provide 6 mil polyethylene disposal bags printed with asbestos caution labels. Bags
shall also be imprinted with U.S. Department of Transportation required markings.

B. Provide 30 or 55 gallon capacity fiber, plastic, or metal drums capable of being
sealed air and water tight if asbestos waste has the potential to damage or puncture
disposal bags. Affix asbestos caution labels on lids and at one-third points around
drum circumference to assure ready identification.

C. Containers and bags must be labeled in accordance with 40 CFR Part 61 NESHAPS
and Code Rule 56. When the bags/containers are moved to the lockable hardtop
dumpster from the waste decontamination system washroom, the bags must also be
appropriately labeled with the date they are moved on the bag/container in
waterproof markings.

Rome, New York Asbestos Abatement
02 82 13-12



D. Labeled ACM waste containers or bags shall not be used for non-ACM waste or
trash. Any material placed in labeled containers or bags, whether turned inside out
or not shall be handled and disposed of as ACM waste.

2.08 HEPA VACUUM EQUIPMENT

A, All dry vacuuming performed under this contract shall be performed with High
Efficiency Particulate Absolute (HEPA) filter equipped industrial vacuums
conforming to ANSI Z9.2.

B. Provide tools and specialized equipment including scraping nozzles with integral
vacuum hoods connected to a HEPA vacuum with flexible hose.

2.09 POWER TOOLS

A. Any power tools used to drill, cut into, or otherwise disturb asbestos material shall
be manufacturer equipped with HEPA filtered local exhaust ventilation.

210 POLYETHYLENE SHEETING

A. All polyethylene (plastic) sheeting used on the Project (including but not limited to
sheeting used for critical and isolation barriers, fixed objects, walls, floors, ceilings,
waste container) shall be at least 6 mil fire retardant sheeting.

B. Decontamination enclosure systems shall utilize at least 6 mil opaque fire retardant
plastic sheeting. At least 2 layers of 6 mil reinforced fire retardant plastic sheeting
shall be used for the flooring.

PART3 EXECUTION
3.01 GENERAL REQUIREMENTS

A. Should visible emissions or water leaks be observed outside the Work Area,
immediately stop Work and institute emergency procedures per Code Rule 56.
Should there be elevated fiber levels outside the Work Area, immediately stop Work,
institute emergency procedures per Code Rule 56, and notify all employers and
occupants in adjacent areas. All costs incurred in decontaminating such non-Work
Areas and the contents thereof shall be borne by the Contractor, at no additional cost
to the Owner.

B. Medical approval, fit test reports, and NYS DOL certificates shall be on site prior to
admittance of any Contractor’s employees to the asbestos Work Area.

C. The following submittals, documentation, and postings shall be maintained on-site
by the Contractor during abatement activities at a location approved by the
Abatement Project Monitor:

1. Contractor license issued by New York State Department of Labor.
2. Certification, Worker Training, Medical Surveillance:
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a. New York State Asbestos Handler certification cards for each
person employed in the removal, handling, or disturbance of
asbestos.

b. Evidence that Workers have received proper training required by
the regulations and the medical examinations required by OSHA 29
CFR 1926.1101.

c: Documentation that Workers have been fit tested specifically for
respirators used on the Project.

3. Daily OSHA personal air monitoring results.

4. NYS Department of Health ELAP certification for the laboratory that will
be analyzing the OSHA personnel air samples.

5. NYS Department of Environmental Conservation Waste Transporter
Permit.

6. Project documents (specifications and drawings.)

7. Notifications and variances (site specific and applicable.) Ensure that the
most up-to-date notifications and variances are on-site.

8. Applicable regulations.

9. Material Safety Data Sheets of supplies/chemicals used on the Project.

10. Approved Abatement Work Plan.

11. List of emergency telephone numbers.

12. Magnahelic manometer semi-annual calibration certification.

13. Daily Project Log.

D. The following documentation shall be maintained on-site by the Abatement Project
Monitor during abatement activities:

1. Contractor license issued by New York State Department of Labor.
2. Air Sample Log.
3. Air sample results.
4. Project Monitor Daily Log
5. Asbestos Survey Report.
6. A copy of ASTM Standard E1368 “Standard Practice for Visual Inspection
of Asbestos Abatement Projects.”
[ The Work Area must be vacated by building occupants prior to decontamination

enclosure construction and Work Area preparation.

F. All demolition necessary to access asbestos containing materials for removal must
be conducted within negative pressure enclosures by licensed asbestos handlers.
Demolition debris may be disposed of as construction and demolition debris
provided the Abatement Project Monitor determines that it is not contaminated with
asbestos and there has been no disturbance of ACM within the enclosure. If the
demolition debris is determined to be contaminated or ACM has been disturbed, it
must be disposed of as asbestos waste.

3.02 PERSONNEL DECONTAMINATION ENCLOSURE

A. Provide a personnel decontamination enclosure system. The system shall be
contiguous to the Work Area unless the use of a remote unit is permitted by Code
Rule 56 or a Site Specific Variance. The decontamination enclosure shall not be
located within the work area unless isolation barriers are installed. If the
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decontamination unit is accessible to the public it shall be fully framed and sheathed
to prevent unauthorized entry.

B. For attached Unit, access to the Work Area will be from the clean room through an
air-lock to the shower and through an air lock to the equipment room. Each airlock
shall be a minimum of three feet from door to door. Additional air locks shall be
provided as required by Code Rule 56 for remote decontamination enclosures.

C. The decontamination enclosure ceiling and walls shall be covered with one layer of
opaque 6 mil polyethylene sheeting. Two layers of reinforced polyethylene sheeting
shall be used to cover the floor.

D. The entrance to the clean room shall have a lockable door. Provide suitable lockers
for storage of Worker's street clothes. Storage for respirators along with replacement
filters and disposable towels shall also be provided.

E. Provide a temporary shower with individual hot and cold water supplies and faucets.
Provide a sufficient supply of soap and shampoo. There shall be one shower for
every six Workers. The shower room shall be constructed in such a way so that
travel through the shower chamber shall be through the shower. The shower shall
not be able to be bypassed.

F. Shower water shall be drained, collected and filtered through a system with at least
a 5.0 micron particle size collection capability containing a series of several filters
with progressively smaller pore sizes to avoid rapid clogging of the system. The
filtered waste water shall then be discharged in accordance with applicable codes
and the contaminated filters disposed of as asbestos waste.

G. The equipment room shall be used for the storage of tools and equipment. A walk-
off pan filled with water shall be located in the Work Area outside the equipment
room for Workers to clean foot coverings when leaving the Work Area. A labeled
6 mil plastic ACM waste bag for collection of contaminated clothing shall be located
in this room.

H. The personal decontamination enclosure shall be cleaned and disinfected minimally
at the end of each Work shift and as otherwise directed by the Asbestos Project
Monitor.

3.03 WASTE DECONTAMINATION ENCLOSURE

A. Provide a waste decontamination enclosure system. The system shall be contiguous
to the Work Area unless the use of a remote unit is permitted by Code Rule 56 or a
Site Specific Variance. The decontamination enclosure shall not be located within
the work area unless isolation barriers are installed. If the Unit is accessible to the
public, it shall be fully framed and sheathed to prevent unauthorized entry.

B. The waste decontamination enclosure system shall consist of a holding area, air lock
and washroom. The airlock shall be a minimum of three feet from door to door. The
entrance to the holding area shall have a lockable door.
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The decontamination enclosure ceiling and walls shall be covered with one layer of
opaque 6 mil polyethylene sheeting on walls and ceiling. Two layers of reinforced
polyethylene sheeting shall be used to cover the floor.

Where there is only one egress from the Work Area, the holding area of the waste
decontamination enclosure system may branch off from the personnel
decontamination enclosure equipment room, which then serves as the waste wash
room.

The waste washroom water shall be drained, collected, and filtered through a system
with at least a 5.0 micron particle size collection capability containing a series of
several filters with progressively smaller pore sizes to avoid rapid clogging of the
system. The filtered wastewater shall then be discharged in accordance with
applicable codes and the contaminated filters disposed of as asbestos waste.

In small asbestos Projects where only one egress from the Work Area exists, the
shower room may be used as a waste washroom. In this instance, the clean room
shall not be used for waste storage, but shall be used for waste transfer to carts, which
shall immediately be removed from this enclosure.

3.04 WORK AREA ENTRY AND EXIT PROCEDURES

A. Access to and from the asbestos Work Area is permitted only through the personnel
decontamination enclosure unless otherwise stipulated in a Site Specific Variance.

B. Workers shall sign the entry/exit log upon every entry and exit.

C. The following procedures shall be followed when entering the Work Area:

1. Before entering the Work Area, Workers shall proceed to the clean room,
remove all street clothes, and don protective clothing, equipment, and
respirators.

2. Workers shall proceed from the clean room through the shower room and
the equipment room and into the Work Area.

D. The following procedures shall be followed when exiting the Work Area:

1. Before leaving the Work Area, gross asbestos contamination will be
removed by brushing, wet cleaning and/or HEPA vacuuming.

2. In the equipment room, Workers shall remove disposable clothing, but not
respirators, and shall place clothing in plastic disposal bags for disposal as
contaminated debris prior to entering the shower room.

3. Workers shall shower thoroughly while wearing respirators, then wash
respirator with soap and water prior to removal.

4, Upon exiting the shower, Workers shall don new disposable clothing if the
Work shift is to continue or street clothes to exit area. Under no
circumstances shall Workers enter public non-Work Areas in disposable
protective clothing,

E. If remote decontamination enclosures are permitted by Code Rule 56 or a Site
Specific Variance, workers shall wear two disposable suits for all phases of Work.
Workers exiting the work area shall HEPA vacuum the outer suit, enter the airlock,
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remove the outer suit and then place it back into the Work Area. A clean second suit
shall be donned before exiting the airlock and proceeding to the decontamination
enclosure or another work area via the designated pathway required by Code Rule
56.

3.05 WORK AREA PREPARATION

A. Asbestos danger signs shall be posted at all approaches to the asbestos Work Area.
Post all emergency exits as emergency exits only on the Work Area side, post with
asbestos caution signs on the non-Work Area side. Provide all non-Work Area stairs
and corridors accessible to the asbestos Work Area with warning tapes at the base of
stairs and beginning of corridors. Warning tapes shall be in addition to caution signs.

B. Shut down and lock out the building heating, ventilating, and air conditioning
systems. Electrical systems and circuits shall also be shut down unless permitted to
remain active per Code Rule 56 and appropriately protected and labeled. Provide
temporary electric power and lighting as specified herein.

C. All surfaces and objects within the Work Area shall be pre-cleaned using HEPA
vacuuming and/or wet-wiping methods. Dry sweeping and any other methods that
raise dust shall be prohibited. ACM shall not be disturbed during pre-cleaning,.

D. Movable objects within the Work Area shall be HEPA vacuumed and/or wet-wiped
and removed from the Work Area.

E. All non-movable equipment in the Work Area shall be completely covered with 2
layers of polyethylene sheeting, at least 6 mil in thickness, and secured in place with
duct tape and/or spray adhesive.

F. Provide enclosure of the asbestos Work Area necessary to isolate it from unsealed
areas of the building in accordance with the approved asbestos Work plan and as
specified herein.

G. Provide critical barriers by sealing off all openings including but not limited to
windows, diffusers, grills, electrical outlets and boxes, doors, floor drains, and any
other penetrations of the Work Area enclosure, using 2 layers of at least 6 mil
polyethylene sheeting.

H. Unless otherwise specified for removal, the Contractor shall either protect all
fiberglass insulation on piping, ductwork, tanks, etc. in the Work Area using two
layers of six mil polyethylene or remove the insulation as asbestos containing waste.
If the Contractor elects to remove the fiberglass insulation, he shall be responsible
for reinsulation, if reinsulation of removed ACM is part of the Contract or Project.

L Frame out emergency exits. Provide double layer 6 mil polyethylene sheeting and
tape seal opening. Post as emergency exits only. Within the Work Area, mark the
locations and directions of emergency exits throughout the Work Area using exit
signs and/or duct tape.
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L Remove all items attached to or in contact with ACM only after the Work Area
enclosure is in place. HEPA vacuum and wet wipe with amended water all removed
items prior to their removal from the Work Area and before the start of asbestos
removal operations.

K. Suspended ceiling tiles shall only be removed after Work Area preparation is
complete. If possible, non-contaminated ceiling tiles shall be HEPA vacuumed and
removed from the Work Area before asbestos removals begin. Contaminated ceiling
tiles shall be disposed of as asbestos waste.

3.06 NEGATIVE AIR PRESSURE FILTRATION SYSTEM

A. Provide a portable asbestos filtration system that develops a minimum pressure
differential of negative 0.02 in. of water column within all full enclosure areas
relative to adjacent unsealed areas and that provides a minimum of 4 air changes per
hour in the Work Area during abatement and 6 air changes for non-friable flooring
and/or mastic removal.

B. Such filtration systems must be made operational after critical and isolation barriers
are installed but before wall, floor, and ceilings are plasticized and shall be operated
24 hours per day during the entire Project until the final cleanup is completed and
satisfactory results of the final air samples are received from the laboratory.

C. The system shall include a series of pre-filters and filters to provide High Efficiency
Particulate Air (HEPA) filtration of particles down to 0.3 microns at 100% efficiency
and below 0.3 microns at 99.9% efficiency. Provide sufficient replacement filters to
replace pre-filters every 2 hours, secondary pre-filters every 24 hours, and primary
HEPA filters every 600 hours of operation.

D. A minimum of one additional filtration unit of at least the same capacity as the
primary unit(s) shall be installed and fully functional to be used during primary unit
(s) filter changing and in case of primary failure.

E. At no time will the unit exhaust indoors, within 15 feet of a receptor, including but
not limited to windows and doors, or adversely affect the air intake of the building.
Exhaust ducting shall not exceed 25 in length unless the conditions of AV-A-2 are
utilized. Provide construction fencing at ground level exhaust termination locations
per Code Rule 56.

F. Upon electric power failure or shut-down of any filtration unit, all abatement
activities shall stop immediately and only resume after power is restored and all
filtration units are fully operating. For shut-downs longer than one hour, all openings
into the Work Area, including the decontamination enclosures, shall be sealed.

G. The Contractor shall provide a manometer to verify negative air pressure.
Manometers shall be read twice daily and recorded within the Daily Project Log,.

H. There shall be at least a 4 hour settling period after the Work Area is fully prepared
and the negative filtration units have been started to ensure integrity of the barriers.
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Once installed and operational, the Contractor’s Supervisor shall conduct daily
inspections of the Work Area to insure the airtight integrity of the enclosure and
operation of the negative air system. Findings shall be recorded within the Daily
Project Log. Inspections shall also be conducted on days when no abatement
activities are in progress per Code Rule 56 (i.e. weekends).

3.07 REMOVAL OF ASBESTOS CONTAINING MATERIALS

A.

K.

Asbestos-containing materials shall be removed in accordance with the Contract
Documents and the approved Asbestos Work Plan. Only one type of ACM shall be
abated at a time within a Work Area. Where there are multiple types of ACM
requiring abatement, Code Rule 56 procedures for sequential abatement shall be
followed.

Sufficiently wet asbestos materials with a low pressure, airless fine spray of
surfactant to ensure full penetration prior to material removal. Re-wet material that
does not display evidence of saturation.

One Worker shall continuously apply amended water while ACM is being removed.

Perform cutting, drilling, abrading, or any penetration or disturbance of asbestos
containing material in a manner to minimize the dispersal of asbestos fibers into the
air. Use equipment and methods specifically designed to limit generation of airborne
asbestos particles. All power operated tools used shall be provided with HEPA
equipped filtered local exhaust ventilation.

Upon removal of ACM from the substrate, the newly exposed surfaces shall be
HEPA vacuumed and/or wet cleaned. Surfaces must be thoroughly cleaned using
necessary methods and any required solvents to completely remove any adhesive,
mastic, etc.

All removed material shall be placed into 6 mil plastic disposal bags or other suitable
container upon detachment from the substrate. Cleanup of accumulations of loose
debris or waste shall be performed whenever there is enough accumulation to fill a
single bag or container and minimally at the end of each workshift.

Large components shall be wrapped in two layers of 6 mil polyethylene sheeting.
Sharp components likely to tear disposal bags shall be placed in fiber drums or boxes
and then wrapped with sheeting.

Power or pressure washers are not permitted for asbestos removal or clean-up
procedures unless approved in a Site Specific Variance.

All open ends of pipe and duct insulation not scheduled for removal shall be
encapsulated using lag cloth.

All construction and demolition debris determined by the Environmental Consultant
to be contaminated with asbestos shall be handled and disposed of as asbestos waste.

The use of metal shovels, metal dust pans, etc. are not permitted inside the work area.
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3.08 EQUIPMENT AND WASTE CONTAINER DECONTAMINATION AND
REMOVAL PROCEDURES

A.

External surfaces of contaminated containers and equipment shall be cleaned by wet
cleaning and/or HEPA vacuuming in the Work Area before moving such items into
the waste decontamination enclosure system airlock by persons assigned to this duty.
The persons in the Work Area shall not enter the airlock. No gross removal
operations are permitted when waste transfer is in progress.

The containers and equipment shall be removed from the airlock by persons
stationed in the washroom during waste removal operations. The external surfaces
of containers and equipment shall be cleaned a second time by wet cleaning.

The cleaned containers of asbestos material and equipment are to be dried of any
excessive pooled or beaded liquid, placed in uncontaminated 6 mil plastic bags or
sheeting, as the item's physical characteristics demand, and sealed airtight.

The clean recontainerized items shall be moved into the airlock that leads to the
holding area. Workers in the washroom shall not enter this airlock.

Containers and equipment shall be moved from the airlock and into the holding area
by persons dressed in clean personal protective equipment, who have entered from
the holding area.

The cleaned containers of asbestos material and equipment shall be placed in water
tight carts with doors or tops that shall be closed and secured. These carts shall be
held in the holding area pending removal. The carts shall be wet cleaned and/or
HEPA vacuumed at least once each day.

The exit from the decontamination enclosure system shall be secured to prevent
unauthorized entry.

Where the waste removal enclosure is part of the personnel decontamination
enclosure, waste removal shall not occur during shift changes or when otherwise
occupied. Precautions shall be taken to prevent short circuiting and cycling of air
outward through the shower and clean room.

3.09 WORK AREA DECONTAMINATION, CLEANING, AND CLEARANCE
PROCEDURES

A.

Following completion of gross abatement and after all accumulations of asbestos
waste materials have been containerized, the following decontamination procedures
shall be followed unless modified by a Site Specific Variance.

B. First Cleaning:
1. All bagged asbestos waste and unnecessary equipment shall be
decontaminated and removed from the Work Area.
2. All surfaces in the Work Area shall be wet cleaned. A wet-purpose shop
vacuum may be used to pick up excess liquid, and may either be
Rome, New York Asbestos Abatement

02 82 13-20



decontaminated prior to removal from the Work Area or disposed of as
asbestos waste.

The Abatement Project Monitor shall conduct a visual inspection of the
Work Area for cleanliness and completion of abatement.

The Contractor shall then apply a thin coat of encapsulant to all surfaces in
the Work Area that were not the subject of removal. In no event shall
encapsulant be applied to any surface that was the subject of removal prior
to obtaining satisfactory air monitoring results. Encapsulants shall be
pigmented or tinted to provide an indication for completeness of coverage.
The Abatement Project Monitor shall determine adequacy of coverage.
After the encapsulant has been applied and the required waiting/settling and
drying time has elapsed, the first layer of polyethylene sheeting shall then
be removed and bagged.

C. Second Cleaning

1.

2.

3.

All surfaces in the Work Area shall be HEPA vacuumed and then wet
cleaned.

The Abatement Project Monitor shall conduct a second visual inspection of
the Work Area for cleanliness.

After the required waiting/settling and drying time has elapsed, the second
layer of polyethylene sheeting shall be removed and bagged

D. Third Cleaning

1.

2.

3.

All surfaces in the Work Area shall be HEPA vacuumed and then wet
cleaned.

The Abatement Project Monitor shall conduct a third visual inspection of
the Work Area for cleanliness.

After the required waiting/settling and drying time has elapsed, aggressive
final clearance air sampling shall then be conducted by the Environmental
Consultant provided no visible asbestos debris/residue; pools of liquid, or
condensation remains.

Upon receipt of satisfactory final clearance air sampling results, the negative
air pressure equipment can then be shut down and the isolation and critical
barriers removed. Following this, the decontamination enclosures shall be
removed.

E. After isolation and critical barriers are removed, the Abatement Project Monitor and
Contractor’s Supervisor shall inspect the Work Area for cleanliness. If necessary,
additional cleaning shall be performed by the Contractor as directed by the
Abatement Project Monitor.

F. As a result of any visual inspection by the Asbestos Project Monitor or should air
sampling results indicate high fiber levels, the Contractor will clean or reclean the
affected areas at no additional expense to the Owner.

3.10 NON-FRIABLE FLOORING AND/OR MASTIC REMOVALS

A. The following procedures may only be used for the removal of non-friable flooring
and/or mastic materials using manual and chemical methods. These procedures shall
not apply to beadblaster use or other abrasive abatement methods.
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B. The Contractor shall restrict access to the immediate area where tent removal
procedures are taking place using barrier tape and/or construction barriers. Caution
signs shall be posted.

C. Remote personnel and waste decontamination enclosures may be utilized and shall
be constructed at a location in accordance with the approved Work Plan.

D. The Work Area shall be prepared per section 3.05, except that ceilings, walls, and
floors need not be plasticized.

E. Negative air shall be maintained at six (6) air changes per hour.

F. OSHA compliance air monitoring is required per section 1.09.

G. ACM removal shall follow procedures defined in section 3.07.

H. Waste material shall be placed in properly labeled 6 mil plastic bags or other

appropriate containers. The outside of the bags or containers shall be wet wiped
and/or HEPA vacuumed before being passed into the airlock for double- bagging.
The bags or containers shall then be transported to the waste storage container. All
transportation of waste bags and containers outside the Work Area shall be in
watertight carts.

L Following completion of gross abatement and after all accumulations of asbestos
waste materials have been containerized, the following decontamination procedures
shall be followed.

1. All bagged asbestos waste and unnecessary equipment shall be
decontaminated and removed from the Work Area.
2. All surfaces in the Work Area shall be wet cleaned. A wet-purpose shop

vacuum may be used to pick up excess liquid, and shall be decontaminated
prior to removal from the Work Area.

3. The Asbestos Project Monitor shall conduct a visual inspection of the Work
Area for cleanliness and completion of abatement.
4. The Contractor shall then apply a thin coat of encapsulant to all non-removal

surfaces covered with plastic in the Work Area. In no event shall
encapsulant be applied to any surface that was the subject of removal prior
to obtaining satisfactory air monitoring results. Encapsulants shall be
pigmented or tinted to provide an indication for completeness of coverage.
The Asbestos Project Monitor shall determine adequacy of coverage.

5. After the encapsulant has been applied and the required waiting/settling and
drying time has elapsed, aggressive final clearance air sampling shall then
be conducted by the Environmental Consultant.

6. Upon receipt of satisfactory final clearance air sampling results, the isolation
and critical barriers shall be removed. Following this, the decontamination
enclosures shall be removed.

3.11 TENT ENCLOSURES
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A. Tent enclosures may only be used where specifically permitted by Code Rule 56 or
a Site Specific Variance issued by the NYS Department of Labor.

B. The Contractor shall restrict access to the immediate area where tent removal
procedures are taking place using barrier tape and/or construction barriers. Caution
signs shall be posted.

C. Remote personnel and waste decontamination enclosures shall be constructed.
Configuration shall be as required by Project size. For tent enclosures with gross
abatement of friable materials, a contiguous decontamination system shall be
constructed, maintained and utilized, except for minor size tent enclosure work areas
where a remote decontamination enclosure is permitted by Code Rule 56.

D. The Work Area shall be precleaned. All objects and equipment that will remain in
the restricted area during abatement shall be sealed with two layers of six mil
polyethylene and tape.

E. The tent shall be a single use barrier constructed with a rigid frame and at least two

layers of six mil polyethylene unless one layer of six mil polyethylene is otherwise
permitted by Code Rule 56. Tents with twenty (20) square feet or less of floor space
or no gross removal of friable ACM shall be constructed of one (1) layer of six mil
polyethylene and shall include walls, ceilings and a floor (except portions of walls,
floors and ceilings that are the removal surface) with double folded seams. All seams
shall be sealed airtight using duct tape and/or spray adhesive.

F. The tent shall be constructed with at least one airlock for worker/waste egress.
G. A monometer shall be used for all OSHA Class I abatement.
H. Negative air shall be maintained at four (4) air changes per hour for non-friable and

glovebag abatement tent enclosure work areas. Eight (8) air changes shall be
maintained for friable gross removal tent enclosure work areas. In a Minor size
abatement tent enclosure work area a HEPA vacuum may be used to maintain the
required air changes.

L OSHA compliance air monitoring is required per section 1.09.
J. ACM removal shall follow procedures defined in section 3.07.

K. Waste material shall be placed in properly labeled 6 mil plastic bags or other
appropriate containers. The outside of the bags or containers shall be wet wiped
and/or HEPA vacuumed and shall then be placed in a second bag/container before
being transported to the waste storage container. All transportation of waste bags
and containers outside the Work Area shall be in watertight carts. These carts shall
be held in the holding area pending removal. The carts shall be wet cleaned and/or
HEPA vacuumed at least once each day.

L. Following completion of gross abatement and after all accumulations of asbestos
waste materials have been containerized, the following decontamination procedures
shall be followed.
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1 All bagged asbestos waste and unnecessary equipment shall be
decontaminated and removed from the Work Area.

2. All surfaces in the Work Area shall be wet cleaned. A wet-purpose shop
vacuum may be used to pick up excess liquid, and shall be decontaminated
prior to removal from the Work Area.

3. The Asbestos Project Monitor shall conduct a visual inspection of the Work
Area for cleanliness and completion of abatement,
4, After the waiting/settling and drying time requirements have elapsed,

aggressive final clearance air sampling shall then be conducted by the
Environmental Consultant.

5. Upon receipt of satisfactory final clearance air sampling results, the tent
shall be collapsed into itself, placed in suitable disposal bags, and
transported to the waste decontamination enclosure. Isolation and critical
barriers shall then be removed.

3.12 GLOVEBAG REMOVAL

A.

Glovebag removals may only be used as specifically permitted by Code Rule 56 or
a Site Specific Variance issued by the NYS Department of Labor. Glovebags may
only be used on piping.

In addition to conformance with applicable regulations and variances, glovebag
removals are only permitted to be conducted within tent enclosures complying with
these specifications.

The Contractor shall restrict access to the immediate area where tent/glovebag
removal procedures are taking place using barrier tape and/or construction barriers.
Caution signs shall be posted.

Remote personnel and waste decontamination enclosures shall be constructed.
Configuration shall be as required by Project size.

Glovebag removals shall utilize commercially available glovebags of at least six mil
thickness. Use shall be in accordance with the manufacturer's instructions and the
following minimum requirements:

1. The sides of the glovebag shall be cut to fit the size pipe being removed.
Tools shall be inserted into the attached tool pocket.

2. The glovebag shall be placed around the pipe and the open edges shall be
folded and sealed with staples and duct tape. The glovebag shall also be
sealed at the pipe to form a tight seal.

3. Openings shall be made in the glovebag for the wetting tube and HEPA
vacuum hose. The opening shall be sealed to form a tight seal.

4. All glovebags shall be smoke tested by the Asbestos Project Monitor under
negative pressure using the HEPA vacuum before removal operations
commence. Glovebags that do not pass the smoke test shall be resealed and
then retested.

5. After first wetting the materials to be removed, removal may commence.
ACM shall be continuously wetted. After removal of the ACM, the piping
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shall be scrubbed or brushed so that no visible ACM remains. Open ends
of pipe insulation shall be encapsulated.

6. After the piping is cleaned, the inside of the glovebag shall be washed down
and the wetting tube removed. Using the HEPA vacuum, the glovebag shall
be collapsed and then twisted and sealed with tape with the ACM at the
bottom of the bag.

7. A disposal bag shall be placed around the glovebag that is then detached
from the pipe. The disposal bag is then sealed and transported to the
decontamination enclosure.

F. After glovebag removals are complete, tent decontamination procedures shall be
followed.

PART4 DISPOSAL OF ASBESTOS WASTE

4.01 TRANSPORTATION AND DISPOSAL SITE

A The Contractor's Hauler and Disposal Site shall be approved by the Owner’s
Representative.
B. The Contractor shall give twenty-four (24) hour notification prior to removing any

waste from the site. Waste shall be removed from the site only during normal
working hours unless otherwise specified. No waste may be taken from the site
unless the Contractor and Environmental Consultant are present and the
Environmental Consultant authorizes the release of the waste as described herein.

C. All waste generated as part of the asbestos project shall be removed from the site
within ten (10) calendar days after successful completion of all asbestos abatement
work.

D. Upon arrival at the Project Site, the Hauler must possess and present to the

Environmental Consultant a valid New York State Department of Environmental
Conservation Part 364 Asbestos Hauler's Permit. The Environmental Consultant
may verify the authenticity of the hauler's permit with the proper authority.

E. The Hauler, with the Contractor and the Environmental Consultant, shall inspect all
material in the transport container prior to taking possession and signing the
Asbestos Waste Manifests.

F. Unless specifically approved by the Owner, the Contractor shall not permit any off-
site transfers of the waste or allow the waste to be transported or combined with any
other off-site asbestos material. The Hauler must travel directly to the disposal site
as identified on the notifications with no unauthorized stops.

402  WASTE STORAGE CONTAINERS

A. The Environmental Consultant shall verify that the waste storage container and/or
truck tags (license plates) match that listed on the New York State Department of
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Environmental Conservation Part 364 permit. Any container not listed on the permit
shall be removed from the site immediately.

The container shall be plasticized and sealed with two (2) layers of 6 mil
polyethylene. Once on site, it shall be kept locked at all times, except during load
out. The waste container shall not be used for storage of equipment or contractor
supplies.

While on-site, the container shall be labeled with EPA Danger signage:

DANGER
CONTAINS ASBESTOS FIBERS
AVOID CREATING DUST
CANCER AND LUNG DISEASE HAZARD

The New York State Department of Environmental Conservation Asbestos Hauler's
Permit number shall be stenciled on both sides and back of the container.

The container is not permitted to be loaded unless it is properly plasticized, has the
appropriate danger signage affixed, and has the permit number appropriately
stenciled on the container.

403 ASBESTOS WASTE MANIFESTS

A.

The proposed asbestos waste manifest shall be submitted to the Owner’s
Representative prior to the start of the project for review and approval.

The Manifest shall be completed by the Contractor and verified by the
Environmental Consultant that all the information and amounts are accurate, and the
proper signatures are in place.

The Manifests shall have the appropriate signatures prior to any waste being
removed from the site.

Copies of the completed Manifest shall be retained by the Environmental Consultant
and the Contractor and shall remain on site for inspection.

Upon arrival at the Disposal Site, the Manifest shall be signed by the Disposal
Facility operator to certify receipt of ACM covered by the manifest. The Disposal
Facility operator shall return the original Manifest to the Contractor.

The Contractor shall forward copies of the Manifest to the Owner’s Representative
within 14 days of the waste container being removed from the site. Failure to do so

may result in payment being withheld from the Contractor.

Originals of all waste disposal manifests shall be submitted by the Contractor to the
Owner’s Representative with the final close-out documentation.

END OF SECTION
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SECTION 31 00 00

EARTHWORK

PART 1 GENERAL

1.1  SUMMARY

A. Section Includes

SUA W~

Excavation Requirements
Stockpiling Materials
Backfilling Requirements
Compaction

Field Quality Control
Site Grading

1.2 REFERENCES

A. American Association of State Highway and Transportation Officials:

1.

AASHTO T 99, Standard Method of Test for Moisture-Density Relations of Soils Usinga
2.5-kg (5.5-1b) Rammer and a 305-mm (12-in.) Drop.

B. ASTM International:

1.

2.

3.

ASTM D698 - Standard Test Method for Laboratory Compaction Characteristics of Soil
Using Standard Effort (12,400 ft-1bf/ft® (600 kN-m/m?).

ASTM D2487 - Standard Classification of Soils for Engineering Purposes (Unified Soil
Classification System).

ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method.

ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil
Using Modified Effort (56,000 ft-Ibf/fi* (2,700 kN-m/m?3).

ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and
Soil-Aggregate by Nuclear Methods (Shallow Depth).

C. New York State Department of Transportation (NYSDOT)

1.

Standard Specifications (US Customary Units), Volumes 1 to 4, January 1, 2021.

1.3 SUBMITTALS

A. Specification Section 01 33 00 — Submittal Procedures.

B. Materials source (NYSDOT approved source or NYSDEC mining permit)

Earthwork
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C. Documentation that utilities were contacted prior to construction activities.

1.4 QUALITY ASSURANCE

A. Pre-Construction Material Testing

1. Perform testing by the CONTRACTOR's validated testing facility. Submit qualifications
of the CONTRACTOR’s validated testing facilities. Do not permit work requiring testing
until the CITY has approved the selected testing facility. The CITY reserves the right to
request additional tests, and more frequent testing by the CONTRACTOR when there is a
change (i.e. source or physical properties) in the material or when the materials do not
comply with these Specifications at no additional cost to the CITY.

2. Submit results of the pre-construction testing of all materials to the ENGINEER and
CITY at least ten days prior to delivery of materials to site.

3. Topsoil:

a. The CONTRACTOR shall conduct a minimum of one grain size test (ASTM
D6913/D6913M), one soil classification (ASTM D2487), and analytical testing in
accordance with NYSDEC DER-10 5.4(e) on a representative sample of each source
material.

b.  Analyze topsoil for percentage of nitrogen, phosphorus, potash, soluble salt, organic
matter (loss by ignition), and pH value. One test per source of topsoil is required.

1.5 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Excavated Material
1. Unsuitable and surplus excavated material and debris shall be disposed of by the
CONTRACTOR at a New York State Department of Environmental Conservation
(NYSDEC) permitted waste facility, selected by the City of Rome.

1.6  DEFINITIONS

A. The term "earth excavation" as herein defined shall be construed to mean all classes of material,
wet or dry, and shall include so-called muck, hardpan, soft shale or slate, loose disintegrated or
decomposed ledge rock, old macadam, topsoil, sod, masonry, and boulders up to ¥ cubic yard
in volume, all of which can be readily removed with a pick, trenching machine or backhoe
equipment.

B. Rock: Stone or hard bedrock in original ledge, boulders over two cubic yards in volume in
open areas and one cubic yard in volume in trenches, that cannot be broken or removed by
mechanical equipment such as hydraulic splitters, excavators, or heavy-duty ripping
equipment, without the use of explosives or systematic drilling. The equipment must have at

Earthwork
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least as much power as a Komatsu PC200 track mounted hydraulic excavator with a 42-inch
tight tip radius rock bucket, rated at not less than 140 hp net horsepower with a bucket digging
force of not less than 30,000 Ibs and an arm crowd force of not less than 20,000 1bs determined
according to ISO 9249 and ISO 6015.

C. Partially weathered rock shall be defined as soil that maintains the apparent structure of
bedrock, but can be excavated without use of the method defined in paragraph Babove.

1.7 SITE CONDITIONS

A. Protection of Property

1. Necessary arrangements shall be made by the CONTRACTOR with all persons, firms and
corporations owning or using any poles, pipes, tracks or conduits, etc., affected by the
construction included under this Contract to maintain and protect such facilities during
construction. The cost of any such protection shall be paid by the CONTRACTOR.

2. Excavated materials that are not stockpiled for backfill or beneficial reuse shall be
immediately removed from the site. The CONTRACTOR shall avoid depositing excavated
material on pavements, sidewalks or grass plots, except with written authorization, and then
only when adequate temporary provisions have been made for passage and protection of
pedestrians and vehicles. Adequate bridging and planked crossings must be provided and
maintained across all open trenches for pedestrians and vehicles.

3. The CONTRACTOR shall shore up or otherwise protect all fences, buildings, walls,
walks, curbs or other property adjacent to any excavation that might be disturbed during
the progress of the work. The CONTRACTOR shall be liable for any damage that may
result to neighboring property from excavation, backfill or grading operations.

B. Excavation Conditions
Not Applicable.
C. Contaminated Materials:

1. The CONTRACTOR shall be prepared to manage and dispose of contaminated materials
in accordance with Section 01 50 00 — Temporary Facilities and Controls - Section 1.17
Debris Control and Removal.

2. The CONTRACTOR shall inform the ENGINEER that work will be completed in
delineated areas on the Contract Drawings so the ENGINEER may observe conditions.

D. Groundwater and Stormwater:

1. Itis not anticipated that the Contractor will be required to perform temporary
dewatering of groundwater for the work.

2. The CONTRACTOR shall be responsible for managing stormwater runoff by directing
flow away from excavations, ponding runoff for pump around, or removing runoff from
excavations.

Earthwork
Rome, New York 310000-3



PART 2 PRODUCTS

2.1 EQUIPMENT

A. The selection of excavation, backfill, and compaction equipment is the CONTRACTOR's
responsibility, but shall be subject to the approval of the ENGINEER.

B. Compaction Equipment:

1.

Generally, the following shall apply for the type of material to be compacted.

a.  Sheepsfoot rollers shall be used to compact clay and glacial till soils. The proper
ballasted weight shall be determined such that the feet penetrate to their full length
on a loose lift to be placed, and with further passes, compact the layer asrequired.

b.  Pneumatic or vibratory rollers shall be used to compact sands and gravels. Pneumatic
rollers shall have operating weights between 2,000 and 3,500 pounds per tire.

c.  Smooth steel wheel, pneumatic tired or vibratory rollers shall be used to compact
aggregate material. Smooth steel wheel rollers shall have a minimum weight of ten
tons. Where possible, rock fill shall be compacted using a self-propelled vibratory
steel drum roller weighing at least ten tons.

d. In confined areas, and adjacent to utilities, compaction shall be made using hand
guided or remoted controlled mechanical vibratory plate tampers or rollers.

In all cases, loads shall be adjusted to give the most suitable results for the material being
compacted. For heavier, or more efficient types of approved compaction equipment, the
minimum number of passes required on all portions of each successive layer shall be
determined by the ENGINEER after appropriate field tests to evaluate the efficiency of the
equipment have been made. However, layer thicknesses shall not, under any circumstances,
exceed those specified.

2.2  MATERIALS

A. Backfill

1.

Backfill shall be free from trash, frozen lumps, organic substances, rocks over four inches
in diameter, or other materials which cannot be properly compacted. Physical properties
shall be such that it can be readily spread and compacted.

2. Backfill shall generally consist of clean imported material.

3. Backfill shall be certified clean from an approved off-Site source. The
backfill material shall also be a well-graded compactable granular soil,
which is non-expansive and non-collapsible, and shall have less than 12% by
weight passing the #200 sieve.

B. Topsoil

1. May consist of material stripped from onsite disturbance areas in accordance with Section
31 10 00 — Site Clearing.

2. The term topsoil used herein shall mean a soil meeting the soil textural classes established
by the USDA Classification System based upon the proportion of sand, silt, and clay size
particles after passing a No. 10 (2 millimeter) sieve and subjected to a particle size
analysis.

3. The topsoil shall be analyzed for the textural classification based on the USDA Soils

Manual with the following classes being acceptable:
a. Sandy loam, with not more than 80% sand;
b. Loam; and
c.  Silt loam, with not more than 60% silt

4. The topsoil shall be analyzed for total organic content (TOC) using the USDA-approved
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methodology for measuring organic matter by loss-on-ignition of oven dried samples. The
samples shall be heated to 400 degrees centigrade (°C) for ignition and measured at
105°C for loss. The samples shall not contain less than 20% nor more than 60% organic
matter

5. The topsoil shall be analyzed for the content of the nutrients nitrogen (N), phosphorus (P),
and potassium (K) using the Morgan Soil Test or accepted alternative. The sample shall
have a nutrient content within the following ranges:

a. N-15-35ppm
b. P-20-30 ppm
c. K-100-160 ppm

6. Ifsoil does not meet the required nutrient levels, a method for amendment must be
submitted, for approval, to the Engineer prior to acceptance.

7. All off-site soil shall be sampled for contaminants of concern and deemed acceptable by the
Environmental Professional, unless the imported material is from a certified clean source
(e.g. no evidence of historical impacts such as reported spill events, visual impacts, or other
indicators of chemical or physical contamination). If testing is necessary, the Contractor
must provide access to every soil import location, where sample frequency is per DER-10

Table 5.4(e)10
Table 5.4(¢)10
Recommended Number of Soil Samples for Soil Imported To or Exported From a Site
Contaminant VOCs SVOCs, Inorganics & PCBs/Pesticides*
Soil Quantity : : Discrete
(cubic yards) DbeiElbsmples Eomposits Samples/Composite
0-50 1 1 )
50-100 5 1 3-5 dlscreFe samples
from different
100-200 3 1 -
locations in the fill
230-300 ) 1 bei vided will
300-400 4 2 iy
200500 . 2 composi?ce sample
200-800 6 2 for analysis
800-1000 7 2
1000 Add an additional 2 VOC and 1 composite for each additional
1000 Cubic yards or consult with DER

*PFOA and PFOS are considered semi-volatile compounds, so composite samples are
appropriate for these compounds when sampling in accordance with DER-10, Table
5.4(e)10.

8. The topsoil to be fumnished by the Contractor shall be loose and friable and free from
refuse, stumps, roots, brush, weeds, rocks and stones over 1 1/4 inches (30 millimeters) in
diameter. The topsoil shall also be free from any material that will prevent the formation of
a suitable seedbed or prevent seed germination and plant growth,

9. The Contractor shall notify the Engineer of the location from which he proposes to furnish
topsoil to the project at least 15 calendar days prior to delivery.

10. The topsoil and its source shall be inspected, analytically tested, and approved by the
Engineer before the material is delivered to the project. Any material delivered to the
project, which does not meet specifications or which has become mixed with undue
amounts of subsoil during any operation at the source or during placing and spreading, will
be rejected and shall be replaced by the Contractor with acceptable material.
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PART 3 EXECUTION

3.1 WORK AREAS

A

Unless otherwise approved by the CITY/ENGINEER, the CONTRACTOR shall stockpile
soil, store equipment and materials, and establish temporary facilities only in the
designated staging areas. Unless otherwise approved by the CITY/ENGINEER, the
CONTRACTOR shall keep all construction activities, including equipment transportation,
within the project site. Any damage to utilities, structures, or vegetation outside of the
project site will be corrected at the expense of the CONTRACTOR.

3.2 EXAMINATION

A.

B.

Verify existing plant life designated to remain is tagged or identified.

It shall be the CONTRACTOR's responsibility to investigate the actual conditions existing at
the site. No extras will be allowed for any excavations, imported fill, disposal of excess
excavated material or material unsuitable for grading, nor for any conditions which would
have been foreseen by thorough examination of the site, the Contract Drawings or these
Technical Specifications.

Work shall be performed during dry weather periods, except as noted below. Performing work
during wet conditions could make the soil slow to dry and thus significantly retard the
progress of grading and compaction activities. Concrete removal and excavation may be
performed during wet weather periods.

3.3 PROTECTION

A.

Prevent displacement of loose soil or rock from falling into excavation; maintain soil and/or
rock stability.

Protect bottom of excavations and soil adjacent to and beneath foundation from freezing.

Protect benchmarks, survey control points, and existing structures from damage or
displacement.

Protect trees, plant growth, and features designated to remain, as final landscaping,.

Protect structures, utilities and other facilities from damage caused by settlement, lateral
movement, undermining, washout, and other hazards created by earth operations.

3.4 EXCAVATION PREPARATION

A.

The site will be cleared and grubbed as necessary to perform the work and as specified in
Section 31 10 00 — Site Clearing.

The CONTRACTOR shall furnish all labor, materials, tools, equipment, services and
incidentals necessary to perform all excavation, backfilling, compacting and grading for site
restoration.
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C. Tt shall be the CONTRACTOR'’s responsibility, prior to performing excavations, to determine
the presence and location of any underground utilities that may be affected by excavations.
Any damage caused by the CONTRACTOR s failure to make this verification and/or
determination shall be repaired at no cost to the CITY. When work is being conducted in
areas, if any, where there are underground obstructions, the CONTRACTOR shall:

1. Call Dig Safely New York at 811 and receive clearance not less than three working days
before performing Work.

2. Coordinate with the appropriate owner of each utility regarding the scope and schedule for
utility relocation, in-place protection, or abandonment. Notify owners of pipes, cable,
and/or other utilities 48 hours in advance of any excavation work. Underground utilities
shall be located and exposed by the CONTRACTOR. Documentation shall be submitted
to the CITY/ENGINEER showing notification to owners of buried utilities.

3. Preserve intact any existing underground pipes, culverts, or other utilities encountered
during trenching and backfill operations. Hand excavation shall be required within one
foot of any fiber optics, telecommunication, gas, or signal lines and within six inches of
any sewer or water lines. If excavation beneath utility lines is required, the utility lines
shall be supported as recommended by the owner of the utility, until proper backfill has
been replaced beneath them. If any utilities or other structures are damaged or broken by
the CONTRACTOR, they shall be replaced or repaired, at the CONTRACTOR’s expense,
as soon as is practical. Once replaced or repaired, the condition of utilities or structures
damaged by the CONTRACTOR shall be at least equal to the condition they were in
before the disturbance.

3.5 EXCAVATION SAFETY

A. The safety of all excavations shall be the sole responsibility of the CONTRACTOR. The
CONTRACTOR shall implement procedures consistent with CFR 29 Part 1926, Subpart P
and New York Department of Labor Industrial Code Rules, as necessary, to ensure safety of
personnel in the vicinity of the excavations and to prevent damage to adjacent property,
pavements, utilities, or structures.

B. Excavation limits are for the purpose of identifying areas that work is to be performed only,
and do not necessarily represent safe limits. All excavations shall be free of overhangs, and
the sidewalls shall be kept free of loose material. As a minimum, the CONTRACTOR shall
slope all excavations to prevent these conditions.

C. Complete restoration of all obstructions moved or removed to accommodate construction
equipment or to facilitate work, shall be required.

D. Should the CONTRACTOR encounter subsurface and/or latent conditions at the site
materially differing from those described in these Technical Specifications the
CONTRACTOR shall immediately give written notice to the ENGINEER of such
conditions, before they are disturbed, the ENGINEER shall promptly investigate the
conditions and if he finds that a change in design and/or specifications is necessary and such
change is implemented.

3.6 EXCAVATION

A. The CONTRACTOR shall perform all excavation the lines and grades indicated on the
Contract Drawings.
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B. The excavated material shall be handled in such a manner as to cause a minimum of
inconvenience to public travel and to permit safe and convenient access to public and private
property along the line of Work.

C. Existing Utilities:

1. At intersections and elsewhere, where there are existing services, such as water mains, gas
lines, electric conduits, etc., the CONTRACTOR shall perform exploratory excavations
via “Soft dig” techniques to determine location and depth of existing utilities crossing the
proposed sanitary sewer a sufficient time in advance of the construction of the proposed
work to definitely determine the line and elevation of the existing structures with reference
to the new work so that, if required, change in line and/or grade can be made in the new
work.

D. Excavation shall be made to such widths as will give suitable room for removal of existing
structures to be removed, and to find and protect existing utilities. The bottom of the
excavations shall be rendered firm and dry and in all respects acceptable to the
ENGINEER.

E. Excavation and dewatering shall be accomplished by methods that preserve the undisturbed
state of subgrade soils. Subgrade soils that become soft, loose, "quick", or otherwise
unsatisfactory for support of structures as a result of inadequate excavation, dewatering or
other construction methods shall be removed and replaced by concrete or Granular Fill as
required by the ENGINEER at the CONTRACTOR s expense.

F.  Excavations shall be completed to the depth and dimensions necessary for the proper
installation of all work as detailed on the Contract Drawings.

G. Unless specifically directed by the ENGINEER, excavations shall not be made below the
elevations indicated on the Contract Drawings. Where any unauthorized excavation is made
below the grades indicated, the excavations shall be restored to the proper elevations with
compacted, well graded granular foundation material or flowable fill, at no additional expense
to the CITY. In any event, the operations necessary to correct an excess of excavation shall
meet with the consent of the ENGINEER.
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3.7 STOCKPILING

A.

B.

C.

D.

Stockpile materials within areas approved by CITY.
Separate differing materials with dividers or stockpile apart to prevent mixing.
Direct surface water away from stockpile site to prevent erosion or deterioration of materials.

Stockpile shall be covered when not in use.

3.8 PREPARATION FOR BACKFILL

A.

Verify fill foundation has been contoured and compacted. Repair or replace items indicated to
remain if they are damaged by excavation.

Work shall be performed during dry weather periods. Performing work during wet conditions
could make the soil slow to dry and thus significantly retard the progress of grading and
compaction activities.

Compact subgrade to non-yielding condition and to density requirements for subsequent
backfill materials.

Cut out soft areas of subgrade not capable of compaction in place. Backfill with clean fill
material and compact to density equal to or greater than requirements for subsequent fill
material.

When material varies from optimum moisture content, it shall be treated in the following
manner. When a deficiency in moisture content exists, the material shall be watered and
thoroughly mixed until optimum moisture content is attained. When an excess in moisture
content exists, the material shall be worked and aerated until optimum moisture content is
attained.

Any large rocks encountered during the subgrade preparation process which constitute as a
hazard, due to size or protrusion from the finished subgrade, shall be removed and disposed of
as directed by the ENGINEER.

The finished subgrade surface shall be firm and uniform, true to grade and cross-section, and
shall be approved by the ENGINEER before placing subsequent material thereon. Subgrade
that does not conform to the requirements as to grade, cross section, moisture content or
density shall be reworked until such requirements are met. Bedrock subgrade shall be free of
voids larger than two inches in width. When voids with a width greater than two inches are
encountered, they shall be filled with a cement-sand grout or flowable fill to match the
surrounding subgrade line and grade.

3.9 BACKFILL

A.

All excavations shall be backfilled as soon as practical.
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B. The method and degree of compacting backfill will be governed by the type of material and
the extent to which any subsequent settlement can be permitted.

C. Backfilling shall be done with sound material, free from waste, objectionable organic matter,
rubbish, boggy or other unsuitable materials. No frozen material shall be used for backfilling.
Under no conditions will the CONTRACTOR be permitted to place material that is frozen, or
place fill material on frozen ground.

D. Backfilling shall begin as soon as practicable after structures and pipelines have been
installed, inspected, and tested as required. Material for bedding and backfill shall be as shown
on the Contract Drawings and as specified in Section 31 00 00 - Earthwork.

E.  Backfill shall be placed in uniform horizontal layers and shall be tamped or otherwise
consolidated as the work progresses. In no case shall the consolidated layers of backfill be
more than twelve inches in depth. Lumps of earth shall be broken up and if there are any
stones or lumps that cannot be readily broken up, they shall be distributed throughout the
mass so that all interstices are solidly filled with fine materials.

F.  The remaining upper portion of the trench may be backfilled by machine, but the work shall
be done in such a way as to prevent dropping of material directly on top of the conduit or pipe
through any great vertical distance exceeding two feet.

G. Backfill should be placed in maximum lifts of 12 inches of loose material while backfilling
and lifts shall not exceed six inches of loose material in confined areas.

3.10 COMPACTION OF MATERIALS

A. It shall be the CONTRACTOR's responsibility to properly place and compact all materials and
to correct any deficiencies resulting from insufficient or improper compaction of such
materials. The CONTRACTOR shall determine the type, size and weight of compactor best
suited to the work at hand, select and control the lift (layer) thickness, exert proper control
over the moisture content of the material, and other details necessary to obtain satisfactory
results.

B. Compaction shall be continuous over the entire area, and compaction equipment shall make
sufficient passes so that the specified minimum density has been achieved throughout the
entire backfill.

C. Maintain optimum moisture content of Backfill materials to attain required compaction
density. When material varies from optimum moisture content, it shall be treated in the
foliowing manner. When a deficiency in moisture content exists, the material shall be watered
and thoroughly mixed until optimum moisture content is attained. When an excess in
moisture content exists, the material shall be worked and aerated until optimum moisture
content is attained.

D. Compaction shall be completed with sheepsfoot roller, segmented steel wheeled rollers,
pneumatic tired rollers, smooth drum steel rollers, vibratory rollers, or other suitable types of
compaction equipment.
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Compaction Requirements:

1. Backfill material shall be compacted to a minimum of 95% of the maximum dry density
and within two percent above or below the optimum moisture content value (ASTM D698).

2. Material that is shown to be less than the required maximum dry density shall bereworked
by the CONTRACTOR and retested until the material meets the compaction requirement
at no additional cost to the CITY.

3.11 FIELD QUALITY CONTROL

A.

Employ a Professional Geotechnical Engineer licensed in the State of New York to perform
compaction testing.

CONTRACTOR’s independent Geotechnical Engineer shall test fill materials in accordance
with the following:
1. Material Test: ASTM D6913, D43 18, and D698, one per 500 CY of imported material.

When tests indicate Work does not meet specified requirements, continue compactive effort
and retest.

3.12 SITE GRADING

A.

The CONTRACTOR shall perform all grading work indicated on the Contract Drawings or
specified. The surface area of the site, including all excavations, cuts, fills and embankments,
shall be finished to the lines, grades and cross-sections shown on the Plans, and shall be
cleaned of all loose material.

Grading in preparation for placing of topsoil shall be performed at all locations indicated on
the Contract Drawings, to the lines and grades shown and as directed by the ENGINEER.
During the course of grading, the subgrade shall be maintained in such condition that it will
be well drained at all times.

If at the time of grading it is not possible to place any material in its proper section of the
permanent structure, it shall be stockpiled in approved areas for later use.

Rough grading shall be stopped six inches below final grade and leveled off, and topsoil shall
be placed and finished to final grade.

The disturbed areas shall be finish graded. Any roots, rocks larger than three inches in size, or
other undesirable material shall be removed from the surface immediately and the surface
shall be prepared for vegetative stabilization. All cut and fill slopes shall be uniformly dressed
to the slope, cross-section and alignment shown on the Contract Drawings or as directed by
the ENGINEER.

Perform grading operations as shown on the Contract Drawings so that the ground surface will
be well-drained at all times. Maintain benching and drainage ditches and keep them open and
free from soil, debris, and leaves until final acceptance of the Work. Finish all grading on
neat, regular lines conforming to the sections, lines, grades, and contours shown on the
Contract Drawings, or if not shown, in accordance with the criteria set forth herein. Perform
the grading work in proper sequence with all other associated operations.
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G. The CONTRACTOR shall replace all surface material, and restore paving, curbing, sidewalks,
gutters, fences and all other items that were disturbed by the construction so that they shall be
equal to the original condition.

3.13 TOPSOIL

A. Topsoil shall be placed on all other disturbed areas prior to seeding and site restoration
activities.

B.  On areas to receive topsoil, the compacted subgrade soil shall be scarified to a minimum depth
of 4-inches for bonding of topsoil with subsoil.

C. Topsoil shall be spread evenly to a minimum thickness of six inches and graded to the
elevation and slopes indicated on the Contract Drawings.

D. Topsoil shall not be spread when frozen or excessively wet or dry.

E. Compact using excavator or other equipment to a uniformly consistent moderate density.
Avoid a loose condition of topsoil and avoid over-compacting topsoil. Compaction testing is
not required.

F.  Seed finished areas within seven days in accordance with Section 32 92 19 — Seeding to
prevent erosion and dust. CONTRACTOR shall restore any eroded areas to existing contours
and elevations prior to seeding.

3.14 GRADING TOLERANCES
A. The surface elevation shall be: Plus or minus 0.2 feet.

B. The grading slope shall be: Plus or minus 0.5%.

C. Placed material not conforming to the specified tolerance limits shall be removed and replaced
as directed by the ENGINEER at no additional cost to the CITY.

3.15 STOCKPILE CLEANUP

A. Remove stockpile, leave area in clean and neat condition. Grade site surface to prevent free
standing surface water.

3.16 SPOILING

A. Spoil excess excavated material not used as backfill in locations approved by the
CITY.

B. Coordinate with the CITY and ENGINEER for placement of spoil. CONTRACTOR shall
stake perimeter of spoil sites for CITY and ENGINEER approval prior to placing fill.

C. Spoil thickness shall be no greater than five feet.

D. Prevent erosion and migration of spoiled material by use of best management practices.
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E. Compact spoil with a minimum of one pass with dozer or fully loaded scraper, or equivalent.
Maximum thickness of a layer or lift prior to compaction shall be 18 inches.

3.17 FUGITIVE DUST CONTROL

A. CONTRACTOR shall implement fugitive dust control measures as necessary during all
phases of the work.

B. CONTRACTOR shall apply water to suppress dust.

3.18 PROTECTION OF FINISHED WORK
A. CONTRACTOR shall properly grade area to prevent erosion.
B. Prohibit construction traffic over finished Backfill.

C. Reshape and re-compact fills subjected to vehicular traffic.

D. Drainage of surface water shall be controlled to avoid damage to adjoining properties or to
finished work on the site.

E. CONTRACTOR shall take appropriate measures to prevent erosion of freshly graded areas
until such time as permanent drainage and erosion control features have beenestablished.

F.  CONTRACTOR shall seed disturbed areas that receive topsoil in accordance with Section 32
92 19 — Seeding. Seeding of critical slope areas shall be completed within 48 hours of final

grading.

END OF SECTION
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SECTION 31 10 00

SITE CLEARING

PART 1 GENERAL

1.1

1.2

SUMMARY

A. Section Includes:

1. Clearing Trees and Vegetation in Work Areas.

2. Topsoil Stripping.

3. Asphalt Removal.

4.  Asphalt Subbase removal.

5. Disposal of Debris from Clearing Work.
REFERENCES

A.  Work activities shall be performed in general compliance with American National Standards
Institute (ANSI) Z-133: American Standard of Tree Worker Safety, and ANSI A300: Standard
Practices for Trees, Shrubs, and Other Woody Plant Maintenance.

PART 2 PRODUCTS - Not Used.

PART 3 EXECUTION

3.1

32

33

EXAMINATION
A.  Verify existing conditions before starting work.
B. Verify existing plant life designated to remain is tagged or identified.
C. Identify waste and stockpile areas for placing removed materials.
PREPARATION
A. Call Dig Safely New York at 811 and receive clearance not less than two full working days
before performing Work.
1. Request underground utilities to be located and marked within and surrounding
construction areas.
2. Comply with additional requirements presented in Section 31 00 00 — Earthwork.
PROTECTION

A. Locate, identify, and protect utilities from damage unless drawings indicate otherwise or the
CITY approves their removal.

B. Protect benchmarks, survey control points, and existing structures from damage or
displacement.
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C.

Protect trees not shown to be removed on the Drawings, unless approved otherwise by
ENGINEER.

34 CLEARING AND GRUBBING

A. Areas to be excavated and filled shall be first cleared and grubbed. Clearing shall consist of
removal above the ground surface of trees, stumps, brush, bushes, and similar debris.
Grubbing shall consist of removal of stumps, roots, buried logs, and other unsuitable material
and shall be performed in areas to be graded.

B. Clear trees and vegetation as required for access to site and execution of Work to the existing
ground surface as directed by CITY/ENGINEER. Do not clear trees without
CITY/ENGINEER approval.

C.  Roots two (2) inches in diameter or greater shall be removed to a depth of at least 12 inches
below ground.

3.5 TOPSOIL

A. Section 31 00 00 - Earthwork.

B.  Prior to all earthwork activities, but after clearing as defined above, strip topsoil and store in a
separate stockpile for reuse and final dressing of finished earthwork. Stripping shall consist of
removal of weeds, grasses, topsoil, organic soil, or other vegetation not removed during
clearing operations.

C. Topsoil should be removed in accordance with the Contract Drawings. The CITY or
ENGINEER may ask the CONTRACTOR to strip additional soil in order to remove all
organic soil.

D. Topsoil shall be stockpiled for future use in re-vegetating exposed slopes and disturbedareas.

E.  Topsoil containing sod and plant matter shall be thoroughly mixed, until homogeneous, before
final reuse.

F.  Topsoil shall be kept separate from other backfill material and shall not be used in structural

fills or structural fill areas.

3.6 DEBRIS REMOVAL

A.

Do not burn or bury materials on site, unless specifically stated otherwise. Leave site in clean
condition.

Removed items shall become the property of the CONTRACTOR and shall be disposed of by
the CONTRACTOR according to state and local regulations unless otherwise stated by the
CITY.

END OF SECTION
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SECTION 31 25 00

EROSION AND SEDIMENTATION CONTROLS

PART 1 GENERAL
1.1  SUMMARY

A. Section Includes:
1. Wattles
2. Inlet Protection

1.2 REFERENCES

A. New York State:
1. Standards and Specifications for Erosion and Sediment Control (current edition).
2. Stormwater Design Manual (current edition).
3. New York State Department of Transportation (NYSDOT) Standard Specifications
(current edition).

1.3 SUBMITTALS
A. Specification Section 01 33 00 — Submittal Requirements.
B. Product Data: Silt fence fabric and materials.
C. Manufacturer’s Certificate: Certify silt socks/wattles/haybales, inlet protection meet or exceed
New York State Erosion, Sediment & Stormwater requirements.
1.4  EROSION AND SEDIMENT CONTROL

A. Plan and execute construction by methods to control surface drainage from cuts and fills, from
borrow and waste disposal areas. Prevent erosion and sedimentation.

B. The excavation, grading, and moving of soil materials shall be scheduled to minimize to
the extent practical, the size of areas that will be unprotected from erosion. Disturbed
areas shall be restored according to the Technical Specifications and Contract Drawings,
as soon as is feasible.

C. Periodically inspect earthwork to detect evidence of erosion and sedimentation; promptly
apply corrective measures.

D. Silt fences or other erosion control devices shall be installed as necessary to minimize and
control erosion during and subsequent to construction. Erosion controls shall remain in place
during the entire construction period or as otherwise specified. The CONTRACTOR shall:

E. Protect the work from erosion. Erosion of embankments, cuts, and natural slopes that occurs
during construction of the project shall be repaired by the CONTRACTOR at his expense.
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F.

Protect downstream and adjacent properties, drainage channels, and streams from damage due
to erosion resulting from project construction operations.

PART 2 PRODUCTS

2.1 SILT FENCE, STAKES AND POSTS

A. Wood, metal, or synthetic posts may be used. Softwood post shall be 1%4" x 3% ", hardwood
post shall be at least 14 " x 1%4", steel post shall be "T" or "L" shaped in cross section, with a
minimum weight of 1.331bs./ft.

B.  Posts shall be a minimum of 4’ long and shall be spaced a maximum of 4 feet apart unless
otherwise recommended by the manufacturer.

C. Furnish posts to meet the minimum requirements in the NYSDOT Standard Specifications,
Section 209-2.06.

22 WATTLES

A. Materials: Agricultural Straw Tubular Netting Typical Wattle Sizes:

B. Nominal Diameter 9.0 in 12.0 in 20.0 in Minimum Diameter 8.5 in

C. Length (= 10%) 25.0 ft

D. Weight (= 10%) 50.0 Ib/cf

E. Description: Straw Wattles are tubular products consisting of agricultural straw fibers

encased in tubular netting. Physical Properties: Fiber: Agricultural Straw Net
Configuration: Totally encased.

PART 3 EXECUTION

3.1 INSTALLATION OF EROSION CONTROLS

A.

Rome, New York

Protect downstream and adjacent properties, drainage channels, and streams from damage due
to erosion resulting from project construction operations.

Provide EROSION CONTROLS where shown on the Contract Drawings or as directed and
where necessary to minimize erosion and sediment runoff as described in the
CONTRACTOR’S approved E&SC Plan as a temporary structural practice.

Install silt fences to retain sediment prior to initiating each phase of work where erosion would
occur in the form of sheet and rill erosion (e.g. clearing and grubbing, excavation,
embankment, and grading).

Place silt fence parallel with grading contour.

The ends of the fence shall be extended up slope to prevent water from flowing around ends of
the fence.
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3.2

REMOVAL OF MATERIALS

A. Following completion of the project, all materials shall be removed from the Site once

turf/vegetation has been established.

3.3 MAINTENANCE
A. Maintain the erosion and sediment control measures in good and effective operating condition
by performing routine inspections to determine condition and effectiveness, and repair of
erosion and sediment control measures. Use the following procedures to maintain the
protective measures.
1. Inspect erosion control devices on a weekly basis and after each runoff event. Make
necessary repairs to ensure erosion and sediment control are in good workingorder.
3.4 INSPECTIONS
A. General
1. Inspect disturbed areas of the construction site; areas that have not been finally stabilized;
areas used for storage of materials; areas exposed to precipitation, stabilization practices,
structural practices, other controls; and areas where vehicles exit the site at least once
every seven (7) calendar days and within 24 hours of the end of any storm thatproduces
0.5 inches or more rainfall at the site, or as required. Once disturbed areas have been
stabilized, the inspection schedule may be relaxed to once every month with the
Owner’s approval.
F. Inspections Details
1. Inspect disturbed areas and areas used for material storage that are exposed to
precipitation for evidence of, or the potential for, sediment entering the drainage system.
Observe erosion and sediment control measures to ensure that they are operating
correctly. Inspect discharge locations or points to ascertain whether erosion control
measures are effective in preventing significant impacts to receiving waters. Inspect
locations where vehicles exit the site for evidence of offsite sediment tracking,
G. Inspection Reports
1. For each inspection conducted, prepare a report summarizing the scope of the inspection,
name(s) and qualifications of personnel making the inspection, the date(s) of the
inspection, maintenance performed, and actions taken. A copy of the inspection report
shall be maintained on the job site and furnished to Owner upon request.
3.5 CLEANING
A.  When sediment accumulation in sedimentation structures has reached a point one-third depth
of sediment structure or device, remove and dispose of sediment.
B. Do not damage structure or device during cleaning operations.
C. Do not permit sediment to erode into construction or site areas or natural waterways.
END OF SECTION
Rome, New York Erosion and Sedimentation Controls
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SECTION 3292 19

SEEDING

PART 1 GENERAL

1.1

1.2

1.3

1.4

SUMMARY

A. Section Includes
l.  Seeding.
2.  Mulching.
3. Maintenance.

SUBMITTALS

Submittal Section 01 33 00 - Submittal Requirements.
A. Delivery schedule of all materials.

B. Written calendar time period for the vegetation establishment period. When there is more
than one vegetation establishment period, describe the boundaries of the vegetated area
covered for each period.

C. Prior to delivery of materials, certifications that materials meet requirements specified.

D.  Seed reports - mixture, percent pure live seed, minimum percent germination and hard seed,
maximum percent weed seed content, date tested and state certification.

E. Fertilizer - chemical analysis, composition percent.
F. Mulch - chemical analysis, composition percent.

G. Product data, manufacturer’s specifications and recommended application rates shall be
submitted and approved prior to scheduling delivery.

QUALITY ASSURANCE

A. Provide seed mixture in containers showing percentage of seed mix, germination percentage,
inert matter percentage, weed percentage, year of production, net weight, date of packaging,
and location of packaging.

DELIVERY, STORAGE, AND HANDLING

A.  Deliver grass seed mixture in sealed containers. Seed in damaged packaging is notacceptable.

B.  Except for bulk deliverables, materials shall not be dropped or dumped from vehicles.
Materials shall be handled so as to prevent damage.

C. Materials will be inspected upon arrival by ENGINEER for conformance to specifications.

. Rome, New York Seeding
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E.

F.

Materials shall be stored in areas that provide protection from damage. Seed shall be stored in
a cool, dry location away from contaminants.

Seed and fertilizer will be stored in cool, dry locations away from contaminants.

Chemical treatment materials will not be stored with other landscape materials.

1.5 GUARANTEE

A. Vegetative growth shall be guaranteed for one year from the date of final completion.
B. At the end of the guarantee period, any dead, unhealthy or badly impaired areas shall be
replaced.
C. All replacements shall be in kind and at no additional cost to the CITY.
PART 2 PRODUCTS

2.1  SEED MIXTURE

A.

State-approved seed of the latest season’s crop shall be provided in original sealed packages
bearing the producer’s guaranteed analysis for percentages of mixture, purity, germination,
hard seed, weed seed content, and inert material.

Labels shall be in conformance with AMS-01 and applicable state seed laws.

Seed mixtures shall meet the requirements of NYSDOT Standard Specifications Section 713-
04.

Seed Mixtures—All species and their cultivars or varieties must be disease and insect
resistant, not considered noxious or invasive, guaranteed hardy and adapted for the locality,
and among the top 25% of commercially-available seed types as rated by NTEP (National
Turfgrass Evaluation Program). Approved manufacturers:
https://www.dot.ny.gov/divisions/engineering/technical-services/technical-services-
repository/alme/pages/71304.pdf
1. Lawn Seed Mix for disturbed residential lawn areas shall meet NYSDOT Standard
Specification requirements for Lawn Seed Mix defined in Section 713-04.
a. Lawn Seed Mix shall consist of the following seed mixture:

Common Name Scientific Name Percent

Kentucky Bluegrass (3 var. mix) | Poa pratensis 15-40
Fine Fescue (2 var. min. must Festuca rubra var. 30-50
include creeping red)
Perennial Ryegrass (2 var. min) | Lolium perenne 15-40
Annual Rygrass Lolium multiflorum 5-15

. Rome, New York Seeding
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2. General Roadside Seed Mix for all other disturbed areas as indicated in the Contract
Drawings shall meet NYSDOT Standard Specification requirements for General
Roadside Seed Mix defined in Section 713-04.

a.  General Roadside Seed Mix shall consist of the following seed mixture:

Common Name Scientific Name Percent
Fine Fescue (2 var. min. must Festuca rubra var. 50-70
include creeping red)

Perennial Ryegrass (2 var. min) | Lolium perenne 15-40
Annual Rygrass Lolium multiflorum 5-15
Clover (White preferred) Trifolium repens 5-10

E.  Weed seed shall not exceed one percent by weight of the total mixture.

F. Wet, moldy or otherwise damaged seed shall be rejected.

2.2 FERTILIZER

A. Fertilizer may be used with permission by the ENGINEER. The CONTRACTOR must submit

the fertilizer details to the ENGINEER for approval prior to use.

B. Fertilizer shall meet NYSDOT Standard Specification requirements defined in Section 713-03.

2.3  MYCORRHIZAL FUNGI

A.  Mycorrhizal Fungi shall meet NYSDOT Standard Specification requirements defined in

Section 713-09.

24 PESTICIDES

A. Pesticides shall meet NYSDOT Standard Specification requirements defined in Section 713-

13.

Rome, New York

Seeding
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2,5 MULCH

A.

Mulch for turf establishment and erosion control shall meet NYSDOT Standard Specification
requirements for either Type I Wood Fiber Mulch, Type II Cellulose Mulch, Type III
Cellulose and Wood Fiber Mulch Blend, Type IV Cotton Hydro Mulch, or Type V Pelletized
Hydro Mulch defined in Section 713-11.

Mulch shall be spread over all non-critical seeded areas.

Mulch shall be free from weeds, mold, and other deleterious materials.

PART 3 EXECUTION

3.1 SEEDING CONDITIONS

Al

Seeding operations shall be performed only during periods when beneficial results can be
obtained. When drought, excessive moisture, or other unsatisfactory conditions prevail, the
Work shall be stopped when directed. When special conditions warrant a variance to the
seeding operations, proposed times shall be submitted to and approved by the ENGINEER.

When drought, excessive moisture or other unsatisfactory conditions prevail, the work shall be
stopped when directed by the ENGINEER.

When special conditions warrant a variance to the seeding operations, proposed times shall be
submitted to and approved by the ENGINEER.

If permanent seeding cannot be completed within the dates specified in NYSDOT Standard
Specifications requirements of Table 610-1 Sodding Seasons for U.S. Department of
Agriculture R1, install temporary seed and mulch in accordance with NYSDOT Standard
Specifications 209-3.03. If neither permanent nor temporary seeding can be installed within
the recommended seeding periods, use temporary mulching or erosion control blanketing to
protect the site and delay seeding until the next recommended seeding period.

3.2 PREPARATION

A. Identify all areas that will require seeding. This includes all disturbed areas.
B. Verify prepared soil base is ready to receive the Work of this section.
C. Prepare seeding surface to a smooth and equipment- track-free surface.
D. Fertilization shall be performed in accordance with NYSDOT Standard Specification Section
610-3.06 — Soil Amendments.
1. Distribute fertilizer evenly over the surface of the soil in areas to be seeded as shown on
the Contract Drawings or as directed by the ENGINEER. Fertilize with 600 pounds of
10-10-10 (N-P205-K20) per acre (14 pounds per 1,000 square feet). Any application
method that will ensure an even distribution will be acceptable.
. Rome, New York Seeding
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E.

Tillage:

1. Soil on slopes gentler than 3:1 (horizontal to vertical) shall be tilled to a minimum depth
of four inches.

2. On slopes between 3:1 and 1:1, the soil shall be tilled to a minimum depth of twoinches
by scarifying with heavy york rakes or other method.

3. Rototillers shall be used where soil conditions and length of slope permit.

4. Onslopes 1:1 and steeper, no tillage is required.

3.3 SEEDING

A.  Sow grass seed in accordance with NYSDOT Standard Specifications requirements of Table
610-1 Sodding Seasons for U.S. Department of Agriculture R1, unless otherwise approved by
ENGINEER.

B.  Prior to seeding, any previously prepared seedbed areas compacted or damaged by interim
rain, traffic, or other cause, shall be reworked to restore the ground condition previously
specified. Seeding operations shall not take place when the wind velocity exceeds five miles
per hour and will prevent uniform seed distribution.

C. Seed shall be uniformly drill seeded. Evenly distribute the seed by sowing equal quantities in
two directions at right angles to each other and crossing over each other. Seed shall be
uniformly drilled to an average depth of 1/2 inch and at the rates specified using equipment
having drills not more than 6-1/2 inches apart. Row markers shall be used with the drill
seeder.

D. Application Rates:

1. Lawn Seed Mix: 30 pounds (Ibs.) per acre
2. Highland Terrace Seed Mix: 20 Ibs. peracre
3. General Roadside Seed Mix: 30 Ibs. peracre

E. Immediately after seeding, except for slopes 3-horizontal-to-1-vertical and greater, the entire
area shall be firmed with a roller not exceeding 90 pounds for each foot of roller width. Areas
seeded with seed drills equipped with rollers shall not be rolled.

F. Water all seeded areas until grass is well established, as described in Section 3.6.

G. Do not seed shoreline areas in excess of that which can be covered with Erosion Control
Blanket on same day.

H. Do not seed immediately following rain, when ground is too dry, or when winds are over 12
mph.

3.4 CRITICAL AREA SEEDING

A. Critical areas are all areas with a slope greater than 4:1.

B.  Critical areas shall be seeded within 48 hours of final grading.

. Rome, New York Seeding
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3.6

3.7

MULCHING

A.

Mulching shall be performed on the same day as seeding. The CONTRACTOR shall use
prairie hay fixed in place with mechanical anchoring on all slopes less than 4:1.

Mulch shall be spread uniformly at the rate of two tons per acre. Mulch shall be spread by
hand, blower-type mulch spreader or other approved method. Mulching shall be started on the
windward side of relatively flat areas or on the upper part of a steep slope and continued
uniformly until the area is covered. The mulch shall not be bunched.

Immediately following spreading, the mulch shall be anchored to the soil by a scalloped-disk
land packer designed to force mulch into the soil surface, or other suitable equipment
approved by the ENGINEER. Mulch that is not anchored to the soil will be rejected.

SEED PROTECTION

A.

Immediately after seeding, the area shall be protected against traffic or other use by erecting
barricades and providing signage as required, or as directed by the ENGINEER.

VEGETATION ESTABLISHMENT PERIOD

A.

Seeded areas shall be watered at a minimum as follows:

1. Water twice a day (to apply a minimum of % inch per watering event) for seven days to
promote seed germination, then

2. Water once a day (to apply a minimum of % inch per watering event) for seven days, then

3. Water three times a week to apply a minimum of 1 inch per week for an additional 28
days.

4.  Skip the next watering event if a rain event occurs that is greater than the amount to be
applied during that water event.

Control growth of weeds. Apply herbicides to seeded areas. Remedy damage resulting from
improper use of herbicides. Manually or mechanically remove weeds from seeded areas or
complete weed removal by other methods in these areas as approved by ENGINEER.

Control pests that may hinder vegetation establishment.
Immediately reseed and water areas showing bare spots.
Repair washouts or gullies.

Vegetation Establishment Period execution shall continue until:

1. Minimum watering events have been completed.

Vegetative cover is established over 95 percent of seeded areas.

Not more than five percent of areas with bare spots larger than one square foot.

Less than 15 percent invasive species are present at areas vegetated by CONTRACTOR.
Written approval by ENGINEER.

Sl M

If vegetation establishment is inadequate as determined by the ENGINEER, the
CONTRACTOR shall follow up with a single visit, within two weeks, to add soil in rills as
determined necessary at the time, prepare seed bed, seed, and mulch in accordance with the
specifications.

. Rome, New York Seeding
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H. If the project area is seeded in the late fall or winter where vegetation cannot be established,
the CONTRACTOR is responsible for any reseeding required in the following spring to
establish vegetation in all disturbed areas.

3.8 MAINTENANCE

A. Maintenance of the seeded areas shall include eradicating weeds, eradicating diseases and
insects, protecting embankments and ditches from erosion, maintaining erosion control
materials and mulch until growth is satisfactorily established, protecting turfed areas from
traffic and mowing to maintain turf stand, watering and post fertilization.

B.  Mow entire seeded area once to a height of 6 inches after final completion during the
guarantee period when the stand of grass is between 12 and 24 inches inheight.

C. Watering shall be at intervals to obtain moist soil condition to a minimum depth of 1 inch.
Frequency of watering and quantity of water shall be adjusted in accordance with the growth
of the vegetation. Runoff, puddling and wilting shall be prevented.

D. Nitrogen carrier fertilizer shall be applied at the rate of no more than 0.5 pounds per 1000
square feet after the first month and again prior to the final acceptance. The application shall
be timed prior to the advent of winter dormancy and shall avoid excessively high nitrogen
levels. Notify ENGINEER at least one week prior to application.

E. The CONTRACTOR shall re-establish as specified herein, eroded, damaged or barren areas.
Mulch shall be repaired or replaced as required.

END OF SECTION

. Rome, New York Seeding
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Mark Domenico
Director

Jeffery Lanigan
Mayor

L

DEPARTMENT OF CODE ENFORCEMENT
ROME CITY HALL, 198 N. WASHINGTON STREET
ROME, NEW YORK 13440-5815
Telephone: (315) 339-7642 Fax: (315) 339-7638
www.romenewyork.com

September 9, 2024

RE:  Condemnation of Unsafe Building
208 West Liberty Street, Rome, New York
Tax ID 242.050-1-3

To Whom It May Concern:

The above-mentioned property is deemed Unsafe due to significant environmental and structural
deficiencies that exist within the building due to structural collapse. The deployment of personnel
for the purpose of testing would present a significant risk of bodily harm and shall be prohibited.

4
Respectfully, “/ 5

/ »

- .
Mark Domenico, R.A.
Chief Enforcement Officer
City of Rome
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